

International Civil Aviation Organization



ICAO

**Eighth Meeting of Aeronautical Communication Service
Implementation Co-ordination Group of APANPIRG
(ACSICG/8)**

Video Tele-Conference, 21 – 23 June 2021

Agenda Item 6: Review and update Subject/Tasks List

REVIEW WORK PROGRAMME FOR ACSICG

(Presented by the Secretariat)

SUMMARY

This paper presents the work programme of ACSICG for review and updates.

1. INTRODUCTION

1.1 The work programme for ACSICG was developed by ACSICG/3 meeting based on a project approach. The work programme reviewed by ACSICG/7 meeting is provided in the **Attachment** to this paper for review and further updates by the meeting.

2. ACTION BY THE MEETING

2.1 The meeting is invited to review and update the work programme provided in the Attachment.

ACSICG/7
Appendix E to the Report

Project	Task	Regional Priority	Planned Start	Planned completion	Dependencies	Leader	Contributors	F2F/Webconf/email/portal	Comment
AMHS Implementation Registration	Continue coordination with members and other regions to maintain the AMC		On-Going	On-Going		Thailand	All states/Administrations		On-going
Support AIDC implementation	Support Implementation of AIDC including PAN Regional AIDC ICD		2015	2021			States with priorities identified		On-going
Monitoring the SWIM implementation and work of APAC SWIM Task Force	Demonstrate capability of CRV to support SWIM and evaluate the impacts on network bandwidth to incorporate AMHS service.		2016	2021		Hong Kong China, Singapore and Thailand	IATA as reporter to SWIM TF		On-going
	Coordinate SWIM implementation and transition from existing environment to SWIM and confirm role of CRV (SWIM over CRV - role has been confirmed in 2019)		2017	2020					Completed
CRV-OG	Oversight CRV operations and migration of applications		2016	2021					On-going
AMHS Support IWXXM requirement 2020	Implement AMHS FTBP to meet the requirement of IWXXM including the basic AMHS plus FTBP sub-set of extended AMHS as defined in Doc9880. (Requirement for implementation is 5 November 2020) and monitor the possible compression solution following the ICAO guidelines for IWXXM implementation		2017	2020		All States/Administrations			On-going
AFTN/ATSMHS Routing Directory and coordination with AMC	Update to the Directory and prepare a draft new Edition of the Directory		2018	on going		All States/Administrations			Completed
CRV Operations Manual	Develop first draft of CRV Operations manual		2020	2020		CRV OG co-chair, New Zealand, USA, Singapore	Thailand		

Completed Task and Actions items as of ACSICG/7meeting listed below:

COM Strategies	Revise Strategy for implementation of Communications Systems to support ATM operations in APAC		2016	2017 Further updates in 2018		Australia	New Zealand, and USA		COMPLETED
CRV Project (under the TOR of CRV Task Force)	MSA/DOA		2015	2015					Completed
	Cost Benefit Analysis		2014	2015					Completed
	Users requirements (including performance and safety requirements)		2014	2015					Completed
	RFI		2014	2015					Completed
	Sealed Tender		2014	2016					Completed
	Develop/agree on CRV Design (including an IPv6 address plan)				2016				Completed
	Implementation plan				2018				Initial plan done
	Set up CRV OG			2016					Established 12/16
Support ATFM Implementation using FIXM over CRV	Support development of ATFM IP ICD including coordination on the use of CRV to support ATFM FIXM (IP ICD developed by ACSICG has been provided to ATFM Group which is considered completed)		2015	2018		Australia			Completed
Support transition of ATC voice service over IP	support transition to voice over IP (Done through CRV OG/5 Meeting's recommendation)		2015	2019					Completed

ACSICG/7
Appendix E to the Report

Project	Task	Regional Priority	Planned Start	Planned completion	Dependencies	Leader	Contributors	F2F/Webconf/email/portal	Comment
Update AMS and Datalink Strategies	Review and update AMS and Datalink Strategies (task given by CNS SG/23 Meeting)		2019	2020/Completed					
AMHS Gateway Implementation	Implement AMHS transition including migration of concerned connections to SITA Type X mid 17 and updating APAC AMHS Naming Plan		2015	2019		Singapore, Thailand and Australia	All states/Administrations		Implemented