



International Civil Aviation Organization
Asia and Pacific Office

ICAO

Seventeenth Meeting of the Asia Pacific Regional Aviation Safety Team (APRAST/17)

Bangkok, Thailand, 24-27 January 2022 (Video Teleconference)

Agenda Item 5: Presentations – State /Industry / ICAO

PROGRESS UPDATE – ICAO APAC ANNUAL SAFETY REPORT 2022

(Presented by SRP Working Group)

SUMMARY

This paper provides a progress update on the development of the ICAO APAC Annual Safety Report (ASR) for 2022.

1. INTRODUCTION

1.1 Work is yet to commence on the 2021 APAC ASR, with data yet to be received from the Occurrence Validation Study Group.

2. DISCUSSION

2.1 It is envisaged that the 2022 ASR will maintain a similar format to recent reports. This will again include the presentation of results from a COVID-19 State survey, similar to that included in the 2021 ASR, given the impact of the pandemic on aviation safety in the APAC region and longevity of such impacts. In addition, other relevant information may also be included from the Regional Airspace Safety Monitoring Advisory Group with topics also to be canvassed at the Safety Reporting Programme Working Group Meeting for possible inclusion in the 2022 report.

2.2 The 2022 ASR will consider style queues from the ICAO Safety Report (Global) and include dashboard style indicators when appropriate.

2.3 As with ASR 2021, design work will commence prior to RASG approval to ensure the report can be produced prior to the September 30 deadline (timetable attached). Any changes from RASG will be made to the published version of the document prior to its release.

2.4 Key dates for the delivery of the 2022 Annual Safety Report include:

TIMELINE	TASK
25 March 2022	Data received from data providers (ICAO, IATA, CAST and OAG)
27 May 2022	Draft report produced
3 June 2022	Draft report circulated to SRP WG to comment
17 June 2022	Final comments from the SRP WG Co-chairs
1 July 2022	Revised report to be produced based on SRP WG feedback

8 July 2022	Circulate to APRAST Co-Chairs
22 July 2022	Final comments from APRAST Co-Chairs
29 July 2022	Provide Final Draft to ICAO APAC Regional Office
5 August 2022	Final report to be submitted to RASG-APAC Co-Chairs for approval
12 August 2022	Approved by RASG-APAC Co-Chairs
28 September 2022	Formatting and publication of Final Report
30 September 2022	Publish Final Report

3. ACTION BY THE MEETING

3.1 The Meeting is invited to:

- a) Note the status of the Annual Safety Report 2022; and
- b) Report delivery date of September 30, 2022.

— END —