

International Civil Aviation Organization Asia and Pacific Office

Twelfth Meeting of the Regional Aviation Safety Group – Asia and Pacific Regions (RASG-APAC/12)

Bangkok, Thailand, 17-18 November 2022 (Hybrid Platform)

Agenda Item 3: Follow-up on the outcome of RASG-APAC/11

UPDATE OF RASG-APAC/11 ANNUAL & STANDING WORK PROGRAM 2021/2022

(Presented by the Secretariat)

SUMMARY

This Paper presents an update on the progress and recommendation on the RASG-APAC 2021/2022 Yearly Work Programme subsequent to the RASG-APAC/11 Meeting in VTC from Bangkok, Thailand on 25-26 November 2021.

Action by the Meeting is at Paragraph 3.

1. INTRODUCTION

1.1 This Paper presents further on the progress and recommendation of the RASG-APAC 2021/2022 Yearly Work Programme endorsed at RASG-APAC/11 in VTC from Bangkok, Thailand on 25-26 November 2021.

2. DISCUSSION

2.1 RASG-APAC 2021/2022 Yearly Work Programme has four tasks and the status of the Work Programme can be found in **Attachment A** to this paper. Task-2 and Task-4 is completed whereas Task-1 and Task-4 are ongoing and shall be continued with further work in progress. Task-1 and Task-3 will be carried forward in the next Yearly Work program 2022/2023 as Task-1 and Task-2.

3. ACTION BY THE MEETING

- 3.1 The Meeting is invited to:
 - a) follow up and complete the tasks as outlined in Attachment A of the 2021/2022 Yearly Work Programme; and
 - b) continue to support RASG-APAC and APRAST activities.

PROGRESS OF RASG-APAC 2021/2022 YEARLY AND STANDING WORK PROGRAMME

TASKS	Decision RASG- APAC	APRAST Ref	Subject Ref (if any)	Champion	Brief Description
TASK-1	RASG- APAC Decision 8/14. Task-6 of RASG/8 2018-19 Work Prog.	APRAST-13, Agenda 8	Open item from 2020/2021	Related APRAST Working group	RASG-APAC to prepare the report on the progress/achievements of Beijing Declaration safety aspects to be tabled in next Ministerial Conference. APRAST/15 update: APRAST Co-Chairs- Complete the tasks in hand derived from Yearly Work Programme. Propose new action plan and include them in next yearly work programme to ensure the objectives are achieved. Update RASG to assist prepare the report for next Ministerial Conference.

STATUS TASK-1:

Carried Forward (Open) -

ICAO-APAC will carry out the pre-coordination meeting once the date is set for next Ministerial Conference is set. A detailed report will be produced on each item of the Beijing Declaration. APRAST may form an Adhoc Working Group or Direct any existing Working Group to monitor and log the relevant progress in coordination with Secretariat, when needed.

TASKS	Decision RASG- APAC	APRAST Ref	Subject Ref (if any)	Champion	Brief Description
TASK-2	Decision RASG- APAC 9/2.	Decision APRAST 14/9		SRP WG	 Revise Plan of AP-RASP: Inclusion of Mid-Air Collision (MAC) in AP-RASP with data to be aligned with the GASP priorities. Better coordination with Air Navigation Capacity Building counterparts for ATM and Aerodromes and set out the risks and actions with targets integrating focal points from APANPIRG sub-groups.

STATUS TASK-2:

Completed (Proposed to be closed)

PROGRESS & ACTION:

- MAC was considered as HRC of GASP and incorporated in the Draft AP-RASP 2022-25 and to be proposed to RASG-APAC/12 for considerations and approval.
- RASMAG will follow-up and give a feedback to RASG-APAC based on WP presented to ATMSG.

TASKS	Decision RASG- APAC	APRAST Ref	Subject Ref (if any)	Champion	Brief Description
TASK-3		Decision APRAST 16/4 Implementation of Asia-Pacific Regional Aviation Safety Plan 2020-2022 Edition (AP- RASP: 20-22 Edition) WP/12 Decision APRAST 16/5 Implementation of Asia-Pacific Regional Aviation Safety Plan 2020- 2022 Edition (AP-RASP: 20- 22 Edition) WP/12 Decision APRAST 15/14		All APRAST WG & AP-RASP Custodians & APAC RO	 With the support of identified Volunteers/ Champions, APRAST to consider incorporating the following tasks related to AP-RASP by the Custodians as mentioned in AP-RASP and Volunteers nominated through the State Letter; a. Implementation of OPS ROADMAP given in Appendix A of AP-RASP 2020-22 Document. b. Implementation of ORG ROADMAP given in Appendix A of AP-RASP 2020-22 Document. 2. SRP-working group to identify risk areas currently not covered by the existing safety initiatives and therefore enable APRAST to address unmitigated risk in the aviation system in a proactive manner

RASG-APAC/12-WP/14

Attachment A

]	mplementation		
	of a Risk		
I	Register		
	ddressing		
J	Jnmitigated		
	Risks – WP/21		

STATUS TASK-3:

New Task: Open -

- 1) The Champions and Volunteers are being identified to work on the implementation of OPS and ORG Roadmap. SEI WG has already worked out on the OPS Road Map and Monitoring Tools is developed to monitor the progress of those 17 Action item of SEI implementation under the OPS Roadmap. 23 Actions of ORG Road Map is a continuous process which will be captured for next triennium.
- 2) SRP WG to identify any unmitigated risks during the APRAST/19 face to face meeting.

Note: Task 3 also relates to APRAST 18/10 and APRAST 18/11 Decisions which are proposed to be closed as Task-3 shall remain Open.

Implementation of Asia-Pacific Regional Aviation Safety APAC RO APRAS1 WG ToRs of SEI WG, SRP WG or any other relevant group for the effective and time implementation of AP-RASP as AP-RASP was published after the last amendment RASG procedure Handbook. The revision also should encompass the empowerment different sub groups under the RASG-APAC after the WP on the APRAST Empower is Tabled in APRAST-17.	TASKS	Decision RASG- APAC	APRAST Ref	Subject Ref (if any)	Champion	Brief Description
2022 Edition (AP-RASP: 20- 22 Edition) — WP/12. Decision APRAST 15/12 Delegation of Certain Decision Making from RASG-APAC to APRAST — WP/19.	TASK-4	-	APRAST 16/3 Implementation of Asia-Pacific Regional Aviation Safety Plan 2020-2022 Edition (AP-RASP: 20-22 Edition) – WP/12. Decision APRAST 15/12 Delegation of Certain Decision Making from RASG-APAC to APRAST –		APRAST WG &	APRAST to consider the need to amend the existing RASG-APAC Procedure Handbook ToRs of SEI WG, SRP WG or any other relevant group for the effective and timely implementation of AP-RASP as AP-RASP was published after the last amendment of RASG procedure Handbook. The revision also should encompass the empowerment of different sub groups under the RASG-APAC after the WP on the APRAST Empowerment is Tabled in APRAST-17.

STATUS TASK-4:

Completed (Proposed to be closed)

PROGRESS & ACTION:

RASG-APAC/12-WP/14

Attachment A

- (1) The revised empowerment framework RASG-APAC subsidiary bodies has been endorsed by APRAST/17 would be proposed to RASG-APAC/12 for considerations and approval. The revised empowerment framework has been incorporated into Draft RASG-APAC Procedure Handbook Appendix A.
- (2) The amended TOR to reflect a permanent status of AP-RASP Standing Working Group has been incorporated into Draft RASG-APAC Procedure Handbook Appendix E.
- (3) The revised RASG-APAC Procedure Handbook and its appendices would be proposed to RASG-APAC/12 for considerations and approval.
- (4) There is no further inputs to revise TORS of other Sub Groups received to date.