

AAC/2 Singapore 22-23/10/2023

AGENDA ITEM 3

Outcomes of the WS1

Step up investments in ANS capacity and capabilities and share requirements and best practices in the procurement of ANS systems

Leads: China, Thailand

Members: China, Hong Kong China, New Zealand, Singapore, Thailand, CANSO

Focusing on the aims and objectives of the work stream, WS1 **drafted 9 tasks**, which had been approved in the online AAC meeting on June 15th.

9 tasks are being carried out according to the schedule, thanks to all members joint effort and hard job.

Task 1 has been completed.

Task 2, 3, 5 are on going.

Task 6: Asia Pacific Region Innovation and Capacity Building Symposium will be hold by Hong Kong China in December.

Task 5: Survey On Capacity Building And System Modernisation Plans And Challenges

Survey Objective: Identify opportunities for collaboration in procurement and training

- 4 submissions were received after the initial deadline of 6 Oct 2023
 - Preliminary Analysis:
 - Similarity in system commissioning/replacement timeline
 - SWIM and FF-ICE implementation remains a concern
- Extension of survey deadline to 31 Dec 2023
- Urge ANSPs to respond to survey for more accurate identification of the possible collaboration areas.



AAC/2 Singapore 22-23/10/2023

The first time face to face meeting of WS1:

> Participants:

China, Hong Kong China, Singapore, Thailand, ICAO + India, Macau China,

Vietnam

- **Contents:**
- -- reviewed 9 tasks, updated the progress
- -- replacement of Thailand's co-lead: Mr. Jak Chinorak duty has been transferred to Mr. Wittaya Chunvattananon.
- -- India, Macau China, Vietnam requested to join in WS1
- All participants warmly welcomed three new members, to work together for the step up of ANS capacity and capabilities.



