

International Civil Aviation Organization

# Fifth Meeting of the Bay of Bengal Traffic Flow Review Group (BOBTFRG/5)

Bangkok Thailand, 6 – 8 December 2023

#### Agenda Item 7: Review of BOBTFRG Task List

#### BOBTFRG TERMS OF REFERENCE AND TASK LIST

(Presented by the Secretariat)

#### **SUMMARY**

This paper presents the BOBTFRG Task List for review and update by the meeting.

#### 1. INTRODUCTION

1.1 The BOBTFRG Task List is attached as **Attachment A** to this paper.

#### 2. ACTION BY THE MEETING

2.1 The meeting is invited to review and update the BOBTFRG Task List and suggest any necessary changes to the BOBTFRG Terms of Reference if appropriate.

.....

### **BOBTFRG TASK LIST**

## (Last updated BOBTFRG/3)

ACTION ITEM	DESCRIPTION	TIME FRAME	RESPONSIBE PARTY	STATUS	REMARKS
1/3	India to review Bay of Bengal conflictions and remove FLAS with Port Blair ADS-B operational if possible	BOBTFRG/4	India	<del>Open</del> Closed	Action Item 4/2 of SAIOACG Task List. India to update ATM/SG/4. Needs to be consulted with Myanmar (Yangon FIR). Port Blair ADS-B still on test (SAIOACG/8 2018). India commented that FLAS should be retained, as there was still limitation on surveillance and communication capabilities. A new ATS route L524 had been implemented to increase the capacity to offset the FLAS. Task updated at BOBTFRG/3. No report received. Combined to Action Item 2/3 with India as the lead State
2/1	Identify current spacing implemented by States	BOBTFRG/4	All BOBTFRG States	<del>Open</del> Completed	States to fill and submit the Attachment D to BOBTFRG/2 State Letter by 31 October 2019. Bangladesh, India, Indonesia, Malaysia, Myanmar, Pakistan and Thailand had submitted data to ICAO. Re: ATM/SG/9 WP/7, ICAO APAC Regional Office would circulate a new survey form, requesting APAC Administrations to provide information about the authorised ATC separation minimums and separation minimums at each FIR TOC point. Refer to ATM SG/10 WP08

ACTION	DESCRIPTION	TIME FRAME	RESPONSIBE	STATUS	REMARKS
ITEM			PARTY		
2/3	Review the existing Flight Level Allocation	31 January 2022	All BOBTFRG	Open	States to fill and submit the Attachment D to
	Scheme (FLAS) operating within the	BOBTFRG/5	States		BOBTFRG/2 State Letter by 31 October 2019.
	concerned airspace, with a view to improve	or	(Lead State: India)		Reason for FLAS: multiple crossing of higher
	efficiencies.	SAIOSEACG/2			density routes over Category R airspace.
					States to verify the accuracy of the information in
	Review and plan improved and efficient FLAS				the Bay of Bengal FLAS Chart (BOBTFRG/3
	operating within the BOB airspace.				Report re: WP/07).
					BOBTFRG/4 Report re: WP07
					In a holistic approach, FLAS improvement is
					suggested to be included in the BOB Route
					Network Plan for enhancement of BOB airspace
					efficiency.
2/5	Investigate whether appropriate handoff	31 January 2022	All BOBTFRG	Open	Bangkok – Kuala Lumpur ACCs: Yes
	procedures are implemented between	BOBTFRG/5	States	Completed?	Bangkok – Yangon ACCs: Yes
	controllers providing ATS surveillance in				Jakarta – Kuala Lumpur ACCs: Yes
	adjacent airspace – review ATS Letter of				Dhaka – Kolkata ACCs: expected in 2025.
	Agreement (LoA)				Dhaka – Yangon ACCs: expected in 2025.
					Yangon – Kolkata ACCs (ATS route A201)?
					Delhi – Lahore ACCs?
					Delhi – Karachi ACCs?
					Mumbai – Karachi ACCs?
					Lahore – Kabul ACCs?
					Karachi – Kabul ACCs?
					Colombo ACC – Chennai OCC?

ACTION ITEM	DESCRIPTION	TIME FRAME	RESPONSIBE PARTY	STATUS	REMARKS
2/6	States to identify routes along which reliable surveillance and communication are available to look at the possibility of reduced longitudinal spacing	31 January 2022	All States	Open Completed	India and Pakistan: 50 NM longitudinal spacing implemented at the TOC points of following FIR boundaries: Delhi – Karachi FIRs; Delhi – Lahore FIRs; and Mumbai – Karachi FIRs. Indonesia and Malaysia: 20 NM longitudinal spacing implemented at the following TOC points: GOTLA, PUGER and SALAX. Malaysia and Thailand: 30 NM longitudinal spacing implemented at the TOC points between Bangkok and Kuala Lumpur FIRs. Myanmar and Thailand: 30 NM/20 NM longitudinal surveillance spacing implemented at the following TOC points; LUDVI, BETNO, NURDA, PUMOR, TANEK and AKATO.  Myanmar and Thailand? India and Myanmar (ATS route A201)? India and Sri Lanka?
2/7	Agreement between States to implement 20 NM longitudinal spacing (or as close to the separation minima as practicable) in Category S airspace through Thailand, Myanmar, Bangladesh, India, Pakistan and Afghanistan	2025	Afghanistan, Bangladesh, India, Myanmar, Pakistan, Thailand	Open	Traffic operating north of Bay of Bengal airspace will traverse through Dhaka FIR, and currently no en-route ATS surveillance service provided in Dhaka FIR.  To be reviewed in tandem with the Modernization Project of CNS-ATM System of Bangladesh.

ACTION ITEM	DESCRIPTION	TIME FRAME	RESPONSIBE PARTY	STATUS	REMARKS
2/8	The application of performance-based separation minima and distance-based separation minima (RNP 10, with procedural position reports not less than 24 minutes apart) in airspace over the high seas requires supporting procedures in ICAO Doc 7030 – Regional Supplementary Procedures.	SAIOSEACG/1 States (TF) report to SAIOSEACG/2	India, Indonesia, Malaysia, Myanmar, Sri Lanka	Open	Chennai and Kuala Lumpur ACCs to signed revised LoA by 31 January 2020.  Jakarta and Colombo had implemented 50 NM longitudinal spacing.  Yangon and Kolkata, and Chennai had implemented 50 NM longitudinal spacing.  Chennai OCC and Kuala Lumpur ACC had signed a new LoA, effected on 01 June 2021. 50 NM longitudinal spacing implemented.  BOBTFRG/3 Report re: IP/03.  Ref. BOBTFRG/4 WP09
2/10	Implementation of 50 NM longitudinal separation (RNAV 10/RNP 10) with PBCS in the BOB airspace, at or above a level to be determined	To be discussed at SAIOSEACG/1 States (TF) report to SAIOSEACG/2	States, IATA	Open	BOBTFRG/3 Report re: WP/08. No discussion at the SAIOSEACG/1 Ref. BOBTFRG/4 WP09
2/11	Develop PBCS implementation plan to support 30 NM longitudinal spacing on RNP 4 (or RNP 2) routes within Category R airspace of BOB	To be determined States (TF) report to SAIOSEACG/2	India, Indonesia, Malaysia, Myanmar, Sri Lanka	Open	States that require PBCS to support 30 NM longitudinal spacing: Bangladesh: To be determined. Sri Lanka: No information. India: Expected to be implemented in Chennai FIR in 2020; Mumbai FIR in 2023; and Kolkata FIR to be determined. Indonesia: Expected in 2023 as part of the new Jakarta ACC ATM system project. Malaysia: Expected in second quarter of 2022. Myanmar: To be determined.
2/12	Implementation of RNP 4 (or RNP 2) routes within BOB airspace	To be determined States (TF) report to SAIOSEACG/2	India, Indonesia, Malaysia, Myanmar, Sri Lanka	Open	Subject to the implementation of PBCS.

ACTION ITEM	DESCRIPTION	TIME FRAME	RESPONSIBE PARTY	STATUS	REMARKS
2/13	Agreement between States to implement 30 NM longitudinal spacing on affected ATS routes within Category R airspace of BOB	To be determined States (TF) report to SAIOSEACG/2	India, Indonesia, Malaysia, Myanmar, Sri Lanka	Open	
2/14	Review the demand and capacity on the affected ATS routes	To be determined 2025 (SAIOSEACG/4)	All BOBTFRG States	Open	Three months after the implementation of 30 NM longitudinal spacing on affected ATS routes within Category R airspace of BOB.
2/15	Identify solutions to integrate departing traffic from New Delhi with the BOBCAT traffic	To be determined 2025 (SAIOSEACG/4)		Open	
2/16	Review the requirement to retain BOBCAT tool based on the increase in capacity utilising improved longitudinal spacing, taking into account forecast growth in air traffic	To be determined 2025 (SAIOSEACG/4)		Open	
2/17	Make recommendations to SAIOACG on the future status of the BOBCAT tool	To be determined 2025 (SAIOSEACG/4)		Open	
2/18	Malaysia to consider India's proposal to realign ATS route N877 from AMVUR to AGEGA and join ATS route L510. ATS route L510 will be eastbound only up to AGEGA within Chennai FIR and Kuala Lumpur ACC may facilitate both east bound and west bound between LEKIR and EMRAN within the Kuala Lumpur FIR	November 2022 SAIOSEACG/2	India, Malaysia	Open	BOBTFRG/2 Report WP/05. Task updated at BOBTFRG/3. Malaysia positive, and would conduct meeting with India.  A joint paper expected to the SAIOSEACG/2 after discussion btw India and Malaysia
3/1	Engage in three party discussion between India, Indonesia and Malaysia to support the mitigating of LHDs at Chennai – Kuala Lumpur interface (Hot Spot A2)	SAIOSEACG/1	India, Indonesia, Malaysia	Open Completed	BOBTFRG/3 Report re: Para 3.6 on WP/02.

ACTION ITEM	DESCRIPTION	TIME FRAME	RESPONSIBE PARTY	STATUS	REMARKS
3/2	Amendment to the BOBTFRG Terms of Reference	SAIOSEACG/1	ICAO	<del>Open</del> Completed	BOBTFRG/3 Report re: WP/05. Decision SAIOSEACG/1-1: Revised BOBTFRG Terms of Reference
3/3	Withdrawal of ATS Route B466 Segment in Chennai FIR	<del>SAIOSEACG/1</del> SAIOSEACG/2	India, Indonesia, Malaysia, ICAO	Open	BOBTFRG/3 Report re: WP/06. BOBTFRG/4 Report re: WP05
3/4	Analysis on fleet equipage in ADS-C/CPDLC, RNP 10, RNP 4 and RNP 2 (continental and oceanic)	SAIOSEACG/1 States (TF) report to SAIOSEACG/2	States, <del>IATA</del>	Open	BOBTFRG/3 Report re: WP/08. BOBTFRG/4 WP09 IATA presented IP06 to the ATM SG/10 Sri Lanka Colombo oceanic airspace: ADS-C/CPDLC, RNP 10, continental airspace: ADS-B/ADC-C/CPDLC, RNP10 equipped
3/5	States requiring PBCS support to implement performance-based separation to develop its PBCS implementation plan, including the expected date of implementation.	SAIOSEACG/1 States (TF) report to SAIOSEACG/2	India, Indonesia, Malaysia, Myanmar, Sri Lanka	Open	BOBTFRG/3 Report re: WP/08. BOBTFRG/4 Report re: WP/09
4/1	To investigate the possibility to include FL280 for ATS Routes L301, L524, M506, N895	BOBTFRG/5 and SAIOSEACG/2	India, Thailand, Myanmar, IATA	Open	BOBTFRG/4 WP/07
4/2	Report the draft Trial Implementation Plan as adopted by the meeting to report to ATM SG/11 (2023)	SAIOSEACG/2	Task Force Team (from all BOB States led by India)	Open	BOBTFRG/4 WP/03, WP08 and WP/09 BOBTFRG Decision 4-1
	The 1 <sup>st</sup> kick-off meeting is scheduled on 10 Jan 2023				

BOBTFRG/5 – WP/07
Attachment A

.....