



ICAO

International Civil Aviation Organization  
Asia and Pacific Office

## Thirteenth Meeting of the Regional Aviation Safety Group – Asia and Pacific Regions (RASG-APAC/13)

*Hong Kong, China, 18-19 December 2023*

### Agenda Item 4: Follow-up on the outcome of RASG-APAC/12

#### UPDATE OF RASG-APAC/12 ANNUAL & STANDING WORK PROGRAM 2022/2023

*(Presented by the Secretariat)*

##### SUMMARY

This Paper presents an update on the progress and recommendation on the RASG-APAC 2022/2023 Yearly Work Programme subsequent to the RASG-APAC/12 Meeting in VTC from Bangkok, Thailand on 17-18 November 2022.

Action by the Meeting is at Paragraph 3.

### 1. INTRODUCTION

1.1 This Paper presents further on the progress and recommendation of the RASG-APAC 2022/2023 Yearly Work Programme endorsed at RASG-APAC/12 in VTC from Bangkok, Thailand on 17-18 November 2022.

### 2. DISCUSSION

2.1 RASG-APAC 2022/2023 Yearly Work Programme has two tasks, and the status of the Work Programme can be found in **Attachment A** to this paper. Task-1 and Task-2 are ongoing and shall be continued with further work in progress. Task-1 and Task-2 will be carried forward in the next Yearly Work program 2023/2024.

### 3. ACTION BY THE MEETING

3.1 The Meeting is invited to:

- a) follow up and complete the tasks as outlined in Attachment A of the 2022/2023 Yearly Work Programme; and
- b) continue to support RASG-APAC and APRAST activities.

-----

**PROGRESS OF RASG-APAC 2022/2023 YEARLY AND STANDING WORK PROGRAMME**

<b>TASKS</b>	<b>Decision RASG- APAC</b>	<b>APRAST Ref</b>	<b>Subject Ref (if any)</b>	<b>Champion</b>	<b>Brief Description</b>
TASK-1	RASG- APAC Decision 8/14.  Task-6 of RASG/8 2018-19 Work Prog.	APRAST-13, Agenda 8	Open item from 2020/2021	Related APRAST Working group	<p>RASG–APAC to prepare the report on the progress/achievements of Beijing Declaration safety aspects to be tabled in next Ministerial Conference.</p> <p><a href="#">APRAST/15 update: APRAST Co-Chairs-</a></p> <ul style="list-style-type: none"> <li>- Complete the tasks in hand derived from Yearly Work Programme.</li> <li>- Propose new action plan and include them in next yearly work programme to ensure the objectives are achieved.</li> <li>- Update RASG to assist prepare the report for next Ministerial Conference.</li> </ul>

**STATUS TASK-1:**

**Carried Forward (Open) –**

ICAO-APAC will carry out the pre-coordination meeting once the date is set for next Ministerial Conference is set. A detailed report will be produced on each item of the Beijing Declaration. APRAST may form an Adhoc Working Group or Direct any existing Working Group to monitor and log the relevant progress in coordination with Secretariat, when needed.

RASG-APAC/13–WP/14  
Attachment A

TASKS	Decision RASG- APAC	APRAST Ref	Subject Ref (if any)	Champion	Brief Description
TASK-2		<p><b>Decision APRAST 16/4</b></p> <p>Implementation of Asia-Pacific Regional Aviation Safety Plan 2020-2022 Edition (AP-RASP: 20-22 Edition) – WP/12</p> <p><b>Decision APRAST 16/5</b></p> <p>Implementation of Asia-Pacific Regional Aviation Safety Plan 2020-2022 Edition (AP-RASP: 20-22 Edition) – WP/12</p> <p>Decision APRAST 15/14</p>		<p>All APRAST WG &amp; AP-RASP Custodians &amp;  APAC RO</p>	<p>1. With the support of identified Volunteers/ Champions, APRAST to consider incorporating the following tasks related to AP-RASP by the Custodians as mentioned in AP-RASP and Volunteers nominated through the State Letter;</p> <ul style="list-style-type: none"> <li>a. Implementation of OPS ROADMAP given in Appendix A of AP-RASP 2020-22 Document.</li> <li>b. Implementation of ORG ROADMAP given in Appendix A of AP-RASP 2020-22 Document.</li> </ul> <p>2. SRP-working group to identify risk areas currently not covered by the existing safety initiatives and therefore enable APRAST to address unmitigated risk in the aviation system in a proactive manner</p>

		Implementation of a Risk Register addressing Unmitigated Risks – WP/21			
--	--	--	--	--	--

**STATUS TASK-2:**

**Carried Forward from Task-3 of 2021/22 Program : Open –**

1) The Champions and Volunteers are being identified to work on the implementation of OPS and ORG Roadmap. SEI WG has already worked out on the OPS Road Map and Monitoring Tools is developed to monitor the progress of those 17 Action item of SEI implementation under the OPS Roadmap. 23 Actions of ORG Road Map is a continuous process which will be captured for next triennium.

2) SRP WG to identify any unmitigated risks during the APRAST meeting.

*Note: Task 3 also relates to APRAST 18/10 and APRAST 18/11 Decisions which are proposed to be closed as Task-3 shall remain Open.*

TASKS	Decision RASG-APAC	APRAST Ref	Subject Ref (if any)	Champion	Brief Description
New Task					

RASG-APAC/13–WP/14  
Attachment A

TASKS	Decision RASG- APAC	APRAST Ref	Subject Ref (if any)	Champion	Brief Description

— END —