



**TỔNG CÔNG TY QUẢN LÝ BAY VIỆT NAM**

**FF-ICE**

**JOURNEY AND FUTURE PLANS**

**VATM**





VATM


# FF-ICE JOURNEY

Components	Activities	Time
SWIM	Develop operational and technical requirements for SWIM (by Swedfund)	2024 – 2025
	Operational and technical experiments	2024 – 2026
	Implementation	2027 -
ATFM	Support from AEROTHAI about ATFAS	2024 ( <b>Complete</b> )
	Develop ATFM CONOPS and ATFM System Requirements (Support by MITRE)	2024 – 2025
	Implementation	2026
AIM	Implemented	2022 ( <b>Complete</b> )
ATM	Implement in at ATCC/HCM (FIR HCM)	2024 – 2026
A-CDM	Implemented in NBA, TSN	2024 ( <b>Complete</b> )
	Improvement to support FF-ICE / SWIM	2025 – 2027
Airline's system	Improvement to support FF-ICE / SWIM	2025 – 2027



VATM

# FF-ICE Plan





# VATM

AN TOÀN - ĐIỀU HÒA - HIỆU QUẢ