



ICAO



SAFE SKIES.
**SUSTAINABLE
FUTURE.**



Progress with PSIDS under Australia FIR yet to
join CRV

Solomon Islands CRV Progress Update

Progress to Date

- Communication lines have been opened
- Completed internal analysis of their needs
- Request for Quote (RFQ) for PCCW
- In process of completing high-level survey



Next Steps

- Complete the tender process
- Continue with the pre-sales process

Airservices Support

- Advising on documentation completion
- Committed to work with neighbors to assist on technical knowledge sharing

Nauru CRV Progress Update

Progress to Date

- Communication lines have been opened
- In process of analyzing needs requirement : AHMS , Voice , ADS-B



Next Steps

- Complete internal analysis of requirement
- Funding approval

Airservices Support

- Advising on current need and future needs in progress
- Committed to work with neighbors to assist on the process

Thank You

