



SAFE SKIES.  
**SUSTAINABLE  
FUTURE.**



| ICAO



# Progress on Train-the-Trainer Programme

15 July 2025



# Outline



TTP Roadmap Chronography



Implementation of the SMART strategy



Update Status on potential  
Candidates as ICAO qualified  
instructors



Plannning

# TTP Roadmap Chronography





# **TRAINING – M – A – R – T**

**IMPLEMENTATION STRATEGY**



# TRAINING

S

## S – SPECIFIC

- 6 New ICAO Qualified Instructor targeted
  - in a 2-Year Period
- 2 additional instructors per each GSI for (2026)


# STATUS

*Ref: Train The Training (TTP) Management Sheet*



124  
Instructor  
Candidates

S



SPECIALIZATION



## COMPLETED

GSI-AIR : 28  
GSI-OPS : 31  
GSI-PEL : 33

## TO BE SCHEDULED

GSI-AIR : 4  
GSI-OPS : 18  
GSI-PEL : 5

## OTHER


ATM : 3

# STATUS



124  
Instructor  
Candidates

S



SPECIALIZATION



ICAO TIC

**COMPLETED**  
GSI-AIR : 28  
GSI-OPS : 31  
GSI-PEL : 33

**TO BE SCHEDULED**  
GSI-AIR : 4  
GSI-OPS : 18  
GSI-PEL : 5

**OTHER**  
ATM : 3

**COMPLETED**  
22 Candidates

**BREAKDOWN**  
GSI-AIR : 7  
GSI-OPS : 6  
GSI-PEL : 9




# STATUS



124  
Instructor  
Candidates

S



SPECIALIZATION



ICAO TIC



OJT CANDIDATES

**COMPLETED**  
GSI-AIR : 28  
GSI-OPS : 31  
GSI-PEL : 33

**TO BE SCHEDULED**  
GSI-AIR : 4  
GSI-OPS : 18  
GSI-PEL : 5

**OTHER**  
ATM : 3

**COMPLETED**  
22 Candidates

**BREAKDOWN**  
GSI-AIR : 7  
GSI-OPS : 6  
GSI-PEL : 9

**COMPLETED**  
2 Candidates


**BREAKDOWN**  
GSI-AIR : 7  
GSI-OPS : 6  
GSI-PEL : 9

# STATUS



124  
Instructor  
Candidates

S



SPECIALIZATION

**COMPLETED**  
GSI-AIR : 28  
GSI-OPS : 31  
GSI-PEL : 33

**TO BE SCHEDULED**  
GSI-AIR : 4  
GSI-OPS : 18  
GSI-PEL : 5

**OTHER**  
ATM : 3



ICAO TIC

**COMPLETED**  
22 Candidates

**BREAKDOWN**  
GSI-AIR : 7  
GSI-OPS : 6  
GSI-PEL : 9



OJTI CANDIDATES

**COMPLETED**  
2 Candidates

**STANDBY**  
GSI-AIR : 2  
GSI-OPS : 0  
GSI-PEL : 1



ICAO QUALIFIED

**QUALIFIED**  
2 Persons


**BREAKDOWN**  
GSI-AIR : 1  
GSI-OPS : 6  
GSI-PEL : 1

# PLAN



124  
Instructor  
Candidates

S



**SPECIALIZATION**

## 1. Plan for ICAO GSI-PEL, GSI-OPS, and GSI-AIR

- FAA offer a full round (AIR, OPS, PEL) of GSI to the region in each of at least two locations (locations and dates pending).
- CHRDCA set GSI-AIR Course in May 2025 (ongoing)
- A round of GSI (PEL, OPS, AIR) will be conducted in China for the targeted states during 2025–2026.
- ROK propose GSI-PEL course with a capacity of 10 trainees for Q1 or Q2 of next year 2026 at IAAA

### **Recent Activity:**

GSI-AIR Conducted by CHRDCA Indonesia from 12 to 28 May 2025

# PLAN



124  
Instructor  
Candidates

S



ICAO TIC

## 2. Plan for ICAO TIC

- For the nominated officers under TTP programme who completed GSI courses but yet to attend the TIC
- ROK & IAAA: Incheon ROK, 4-10 Sept. 2025 for 10 persons
- \* no charge for course fees, lunches / accommodations as per trainee's wishes
- One TIC planned to take place in China in 2026.

### Recent Activity:

ICAO Conducted by CAAS-SAA from 123-27 June 2025

# PLAN



124  
Instructor  
Candidates

S



OJTI CANDIDATES

## 3. Plan for On-the-Job Training Instructors (OJTI)

- Standby Candidates

GSI-AIR : 2

GSI-OPS : 0

GSI-PEL : 1

Will be proposed to perform instructional activity (Min 50% Module) in the upcoming GSI Courses as specified before .

### **Recommendation:**

States to encourage their Instructor candidates (Completed GSI & TIC) to submit Instructor application.



# TRAINING

**M**

## **M – MEASURABLE**

Instructor Qualification from ICAO would be a Key Performance Indicator





# TRAINING

**A**

## A – ACHIEVABLE

- We have eligible candidates List
- Minimum 1 TIC should be conducted to accommodate Instructor candidate in 2025
- Minimum 2 classes for GSI-PEL, GSI-OPS, and GSI-AIR



TRAINING

R

## R – RELEVANT

- At international level, the Global Aviation Safety Plan (GASP) and the APAC AP-Regional Aviation Safety Plan (AP-RASP) to improve global aviation safety
- Capacity building is an important element to enhance safety oversight capabilities



# TRAINING

T

## T – TIME BOUND

- 2024-2026
- TTP Program Management Sheet to Monitor the Program
- Timeline Proposed





ICAO

**TRAINING**

**THANK YOU**