

System Wide Information Management Planning and Implementation Update

BY PAKISTAN AIRPORTS AUTHORITY



Date: 25-08-2026

Implementation Status

Phase	Status	Tentative Timeline	Remarks
CRV	Completed	2024	Used for AMHS for now
Governance Framework	In Process	2026-2027	Integration of PANS-IM and related regulations
ANSP Modernization - SWIM	In Process	2026-2027	Usage and gap analysis.
SWIM TI Implementation	In process	2027-2029	APAC SWIM TI Profile
System Upgradation	In Process	2028-2030	ATMAS & AIM/FPD procurement in progress AMHS to IWXXM Conversion for MET
SWIM based Information Provision	-	2030	

Questions



THANK YOU