



ICAO

Appendix 3H

IIM/SG Work Programme for 2023/2024

Task #	Task description	Target Dates by IIM/SG6	Lead	Status	Comments
Task 1.	Project PTCs Coordination Meetings	October 5th, 2023 December 21 st , 2023 End of each Quarter of 2024	IIM/SG Chairperson	Partially completed	
Task 2.	Reporting on Projects deliverables and implementation status of ASBU elements	December 21 st , 2023 On a quarterly basis in 2024	IIM/SG PTCs	Not started	
Task 3.	Review of and reporting on the Air Navigation deficiencies	Quarterly	IIM/SG PTCs	In progress	
Task 4.	AAO/SG and IIM/SG coordination meeting	End of June 2024	IIM/SG Secretary	Not started	
Task 5.	Seventh Meeting of APIRG IIM/SG (IIM/SG7)	Second week of July 2024	IIM/SG Secretary	Not started	