

**ACTIVITIES SCHEDULE FOR THE INFRASTRUCTURE AND INFORMATION
MANAGEMENT SUBGROUP**

IIM SG WORK PROGRAMME

A. IIM/SG WORK PROGRAMME 2026-2027

Year	Activity	Date	Status
2026	Launch of IIM SG reframed project	May 2026	Completed
2026	Project PTCs Quarterly Coordination Meetings	Quarterly, 2026	Ongoing
2026	Report on Projects deliverables	Quarterly, 2026	Ongoing
2026	AAO, IIM and SMO Subgroups Bureaus' Coordination Meeting	June 2026	Completed
2026	IIM/SG9 Meeting	August 2026	Ongoing
2026	Updating of the Air Navigation Plan	As required	Ongoing
2026	Support to the resolution of air navigation deficiencies	As required	Ongoing
2026	AAO, IIM and SMO Subgroups Bureaus' Coordination Meeting	December 2026	Not started

B. IIM/SG WORK PROGRAMME 2027

Year	Activity	Date	Status
2027	Project PTCs Quarterly Coordination Meetings	Quarterly, 2027	Not started
2027	Report on Projects deliverables	Quarterly, 2027	Not started
2027	AAO, IIM and SMO Subgroups Bureaus' Coordination Meeting	June 2027	Not started
2027	IIM/SG10 Meeting	July 2027	Not started
2027	Updating of the Air Navigation Plan	As required	Not started
2027	Support to the resolution of Air Navigation deficiencies	As required	Not started
2026	AAO, IIM and SMO Subgroups Bureaus' Coordination Meeting	December 2027	Not started

--- END ---