

**INTERNATIONAL CIVIL AVIATION ORGANIZATION
NORTH AMERICAN, CENTRAL AMERICAN AND CARIBBEAN OFFICE**

SEVENTH MEVA NETWORK MEETING
(Grand Cayman, Cayman Islands, 15 – 17 May 2000)

Agenda Item 1: Review of Conclusions of the previous meetings of the MEVA Network.

(Presented by the Secretariat)

Summary

This Working Paper reviews the status of conclusions of the MEVA Network meetings in order to determine the actions taken, and to formulate follow up pertinent actions.

1. Introduction

1.1 The MEVA/6 Meeting, when discussing Item 2, reviewed the status of progress achieved towards the fulfillment of conclusions of previous MEVA/7 Meeting.

2. Discussion

2.1 In the **Attachment** to this Working Paper the status of fulfillment of Conclusions, that MEVA/6 determined not to be completed, as well as the conclusions adopted by that Meeting are presented to the Meeting's consideration, in order that the Meeting can determine the actions that have been taken on the current conclusions.

3. Suggested action

3.1 The Meeting is invited to take note of the information presented, to determine the actions taken and to formulate pertinent follow up actions.

REVIEW OF CONCLUSIONS OF PREVIOUS MEVA MEETINGS

No.	Title	Status	Remarks	Finalization date
1/4	Distribution of new Document of Agreement		The ICAO Regional Office took note of the Conclusion, and in the future editions of the Document of Agreement, the legend will be published at the end of each page, regarding the number of amendment, as well as the date of publication.	
5/1	Fixed or variable monthly billing		The Meeting is expected to review if all MEVA parties had confirmed to the service provider their preferred billing method (on a monthly fixed basis, or annually adjusted)	31 July 1999
6/1	Implementation of small SATCOM stations as an alternative, and MEVA Network Y2K contingency		Under this Agenda Item, it is expected that the Rapporteur of the MEVA Informal Working Group (IWG) inform to the Meeting the implementation status of these stations.	
6/2	Study of redundancy implementation to the MEVA Network space segment		Under Agenda Item 3, it is expected that the Rapporteur of the MEVA Informal Working Group present to the Meeting the status of this task.	
6/3	Limiting the use of the established ATS speech circuits through MEVA Network only for ATC purposes		It is considered that the users and the Service Provider had taken note of the Conclusion, part a). It is expected that the Service Provider inform the outcomes of part b), on the possibility of using the functions "call back" and "over-ride" in the Network.	
6/4	Publication of failures and traffic statistics records of the MEVA Network communications		Under Agenda Item 3, it is expected that the Rapporteur of the MEVA IWG present to the Meeting the work accomplished on this matter.	
6/5	Procedures for the resolution of the circuit problems supported by the MEVA Network		It is expected that the Meeting review if the users and the Service Provider had taken note of the Conclusion. Furthermore, under Agenda Item 3, it is expected that the Rapporteur of the MEVA IWG presents to the Meeting the work done on this matter.	
6/6	Coordination for the establishment of AFTN circuits with X.25 protocol and routers through the MEVA Network		Under Agenda Item 3, it is expected that the Rapporteur of the MEVA IWG presents to the Meeting the work carried out on this matter.	
6/7	Surveillance on occurrence of MEVA Network congestion		Under Agenda Item 3, it is expected that the Rapporteur of the MEVA IWG presents to the Meeting the work performed on this matter.	
6/8	Adoption of the failure corrective procedures in the data and voice circuits of the MEVA Network		It is expected that the Service Provider present to the Meeting the status of this task	

MEVA/7-WP/2
ATTACHMENT

-2-

No.	Title	Status	Remarks	Finalization date
6/9	Invitation to Panama to sign the MEVA Network Document of Agreement		This action has been completed. Panama signed the Document of Agreement.	
6/10	Invitation to Mexico to integrate the Merida ACC to the MEVA Network		This action was fulfilled by the ICAO Regional Office and by the Service Provider. Mexico has not yet decided to integrate to the MEVA Network.	
6/11	AFTN Circuits implementation through the MEVA Network		Under Agenda Item 3, it is expected that the Rapporteur of the MEVA IWG presents to the Meeting the work done on this matter.	
6/12	Actions to resolve difficulties in the functioning of the MEVA Network		Under Agenda Item 3, it is expected the Rapporteur of the MEVA IWG presents to the Meeting the work performed on this matter.	
6/13	Y2K compliance certificate in the MEVA Network		This action was fulfilled.	
6/14	MEVA Network contribution to the Y2K Contingency Plan in the CAR Region, and to avoid Y2K problems in the communications circuits		Under this Agenda Item, it is expected that the Rapporteur of the MEVA IWG presents to the Meeting the work carried out on this matter.	
6/15	Amplification of the aeronautical communications services in the MEVA Network		It is expected that the users and the Service Provider had taken note of this Conclusion. Also, it is expected that under Agenda Item 3 the Rapporteur of the MEVA IWG presents to the Meeting the actions done by the Group on this matter.	
6/16	Study of achieving the connectivity among the CAR and SAM digital networks		This matter will be discussed under Agenda Item 7	
6/17	Need of fulfillment of the payments for the MEVA Network services		It is expected that the Service Provider and the Network users inform on the status of accomplishment of the Conclusion.	
6/18	Information referred to the MEVA Network status in the CAR/SAM/3 RAN Meeting		This action was accomplished in the CAR/SAM/3 RAN Meeting	

- END -