



**ACTION PLAN FOR AMHS INTERCONNECTION /  
PLAN DE ACCION PARA LA INTERCONEXION DE LOS SISTEMAS AMHS**

<b>States/Estados</b>	<b>Network Transport/ Transporte Red</b>	<b>Connectivity/ Conectividad</b>	<b>Message Exchange Trials/ Pruebas de Intercambio Mensajes</b>	<b>Operational Integration/ Integracion Operativa</b>
<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>
Argentina-Chile	Carried out/ Realizado	04 Jan 2010	Mar 2010	Apr 2010
Argentina-Perú	Carried out/ Realizado	Carried out/ Realizado	Dec 2009	To be defined/ A definir
Argentina- Paraguay	Carried out/ Realizado	Carried out/ Realizado	Realizado	Established in respective MoU/ Establecido en MoU respectivo
Argentina- Brasil	Carried out/ Realizado	Carried out/ Realizado	Established in respective MoU/ Establecido en MoU respectivo	Established in respective MoU/ Establecido en MoU respectivo
Brasil-Paraguay	Carried out/ Realizado	Mar 2010	Established in respective MoU/ Establecido en MoU respectivo	Established in respective MoU/ Establecido en MoU respectivo
Brasil-Colombia	Carried out/ Realizado	May 2010	May 2010	To be defined/ A definir
Brasil-Perú	Carried out/ Realizado	Jul 2010	Jul 2010	To be defined/ A definir
Colombia-Perú	Carried out/ Realizado	09 Nov 2009	09 Nov 2009	To be defined/ A definir
Chile-Perú	Carried out/ Realizado	16 Nov 2009	16 Nov 2009	To be defined/ A definir