

GUYANA

National plan for the implementation of Amendment 1 to the 15th Edition of the ICAO PANS-ATM – Doc.444

ACTIVITIES	DELIVERABLE	TARGET DATE	REMARKS
Nomination of focal points for the coordination between ICAO and States in the implementation of Amendment 1 to the PANS/ATM.	Contact data: Rickford Samaroo – Manager ATS –Ops: email: satcori@hotmail.com . Chaitrani Heeralall –Director ANS. dans@gcaa-gy.org.	Sept 2010	Completed.
Hold national meetings between providers and users when implementing Amendment 1 to the PANS/ATM.	Meetings with user will be schedule and relevant data will be provided.	May 2011	Following implementation of the ATM/AMHS equipment at the Control Tower.
Prepare user and service provider personnel on the implementation of Amendment 1 to the PANS/ATM.	Conduct local training in both theory and practical on the AMDT 1 of PAN/OPS	April 2011	All operational staff.
Implementation of the new flight plan format in accordance with the strategy on the implementation of Amendment to the 15 th Edition of the PANS/ATM-Doc.444	The new ATM/AMHS hard and software.	March 2011	In consultation with Intelcan the supplier to ensure all the parameters are met.
Implementation of activities permitting to systems involved in the FPL processing to operate with the current and new FPL.	The capability of the systems involved in the FPL process to handle both current and new flight plan during transitional period.	End of 2012	The new plan will be implemented before June 2012 and will be on trial for both national and international ATS messages, while the current FPL format will still be in use. Pre-operational trial will also be carried out at all levels.
Keep the Regional Office informed on the progress of activities, as well as on date changes in the action plans.	Regular reports to ICAO Regional Office.	Continuous process until 15/12/2012	
Implementation of operational phase with the current and new flight plan.	Systems involved in the FPL process operating with current and new format. (AFTN and ATM/AMHS).	1 July -15 Nov. 2012	1 July 2012 – New FPL format will be fully operational.