

INTERNATIONAL CIVIL AVIATION ORGANIZATION
AAO/SG8-WP3.2F
APPENDIX B
ROADMAP FOR THE AFI CMC PMT JULY 2024-JULY 2026

No.	Date	Activities	Action by	Remarks
1	9 th July, 2024	Online Meeting of PMT	PMT	Done
2	July-Sept 2024	Review the Gap Analysis Document	PMT	Done
3	July-Sept ,2024	Develop Activities for PMT based on the TORs	PMT	Done
4	14th Aug,2024	AAO SG 7 Meeting	AAO/PMT Members	Some members attended.
5	14 th Aug,2024	2 nd Meeting of the PMT	PMT	No quorum, due AAO Meeting
6	29 th Aug,2024	2 nd meeting of PMT	PMT	No quorum, meeting rescheduled-ANC
7	9 th Sept 2024	Meeting of Chair+2 Vice with ICAO ATM/SAR Officers from ESAF+WACAF to: -Update on PMT activities -Challenges -Roadmap 2024-2025	C/person + 2 Vice & ICAO ATM SAR Officers	Done
8	September, 2024	Discussion of the Gap Analysis tool to use in States	PMT/PMT	Done
9	November,2024	Distribution of Gap Analysis to States	ICAO	Done
10	Jan-June, 2025	Development of Template documents by Staes	PMT/States	Partially done
11	19 th June, 2025	Presentation of Template documents	PMT Members	TBD
12	Jan-June, 2025	States to carry the gap analysis and send ICAO	States	Few States responded by June 2025: ESAF: 30%

INTERNATIONAL CIVIL AVIATION ORGANIZATION

				WACAF: 50%

WORKPLAN/PLANNED ACTIVITIES OF THE PMT FROM AAO-SG/8 TO AAO-SG/9

No	Dates	Activities	Action By	Comments
1	2025	Analysis of the Gaps from States	ICAO/PMT	TBD
2	2025	Validation of the template documents	PMT/ICAO	TBD
3	2025	Physical sensitization workshop of PMT (after the AAO SG 8)	PMT/ICAO	Date to be set based Gap analysis surveys report-TBD
4	2025	Review Action plan/Roadmap and activities for Assistance to States for consideration/approval by ICAO based on outcome of Gap Analysis Reports from States.	ICAO/PMT	Awaits analysis of gap analysis.
5	June 2025-May 2026	Implement the reviewed Action plan/Roadmap and activities to assist States.	PMT/ICAO	TBD
6	June 2026	Present Report of the PMT to ICAO	PMT	TBD