



1. Implementation status of the 2024/2025 AAO/SG Work Programme

Task #	Task description	Target Dates	Lead	Status	Comments
Task 1.	Finalization and submission of project costing to APIRG through APCC	end of September 2024	Secretariat and AAO/SG PTCs	Completed	
Task 2.	Project PTCs Q4 Coordination Meeting	Nov. 2024	AAO/SG Chairperson	Completed	Conducted in Q1 2025
Task 3.	Contribution to APIRG/27	Nov. 2024	AAO/SG Secretariat PTCs	Completed	
Task 4.	Review of AFI Air Navigation Plan	Dec. 2024	AAO/SG PTCs	Not completed	PfA of AFI ANP vol I & II in progress
Task 5.	Publication of the second annual air navigation report	Dec. 2024	AAO/SG Secretariat PTCs	Completed	AANR 2 published in April 2025
Task 6.	Project PTCs Q1 Coordination Meeting	Jan. 2025	AAO/SG Chairperson	Completed	
Task 7.	Conduct two ASBU awareness workshops	31 st October 2024	AAO/SG Secretariat	Completed	One ASBU awareness sensitization workshop for ESAF States conducted on 13-15 May 2024 in Eswatini.
Task 8.	Conduct Sensitization Workshops on Instrument Flight Procedures	October 2024	AAO/SG Secretariat	Completed	Workshop conducted in Abidjan 19-23 August 2024
Task 9.	conduct at least two workshops on the methodology for the determination of ATC capacity and best practices	31 st October 2024	AAO/SG Secretariat	Completed	First workshop conducted in Abuja, Nigeria 8 to 12 July 2024. Second workshop conducted in Kampala, Uganda 25-29 November 2024
Task 10.	Contribute to the resolution of Air Navigation deficiencies	As required	AAO/SG PTCs	Not completed	Work in progress
Task 11.	Project PTCs Q2 Coordination Meetings	Apr. 2025	AAO/SG Chairperson	Completed	Meetings held with AOP and ATM/SAR PTCs separately

Task #	Task description	Target Dates	Lead	Status	Comments
Task 12.	Review and report on the implementation Status of ASBU elements	Quarterly, 2024, 2025	AAO/SG PTCs	Completed	WPs submitted at AAO SG/8
Task 13.	Report on Projects deliverables	Quarterly, 2025	AAO/SG PTCs	Completed	WPs submitted at AAO SG/8
Task 14.	AAO and IIM Subgroups Coordination Meeting	June 2025	AAO/SG and IIM/SG Secretaries	Not completed	
Task 15.	AAO/SG8 Meeting	July 2025	AAO/SG Secretary	Completed	AAO/SG8 held in Dakar, Senegal 14-18 July 2025