



ICAO

**SEVENTH MEETINGS OF THE SAT IMPLEMENTATION MANAGEMENT GROUP (SAT IMG/7)
AND
SAT SAFETY OVERSIGHT GROUP (SAT SOG/7)**

Dakar, 6-10 April 2026

Agenda Item 1: Review of latest developments

1.e) Review of SAT IMG/SOG pending decisions and action item lists

REVIEW OF SAT SOG PENDING DECISIONS AND ACTION ITEM LISTS

(Presented by Secretariat)

| SUMMARY | |
|--|---|
| This working paper presents the review of SAT SOG pending Decisions and Action Item Lists. | |
| Action by the Meeting is in paragraph 2. | |
| <i>Strategic goals</i> | <i>A-Every Flight is safe and secure C- Aviation Delivers Seamless, Accessible, and Reliable Mobility for All</i> |

1. INTRODUCTION

1.1 This working paper presents an update to the SAT SOG decisions and follow-up action list.

| ID # | ACTION | WHO | WHEN | STATUS |
|-------------------------|---|-----------------|---------------|-----------|
| SOG R-01 (RECURRENT) | The SAT SOG group Delegates were urged to prepare and address the working papers to the Secretariat within the deadlines defined in the | All SAT members | Every meeting | RECURRENT |

| ID # | ACTION | WHO | WHEN | STATUS |
|----------|---|---------------------------------|---------|--|
| | convening letter. | | | |
| SOG01-06 | Draft a fast-track procedure for the SAT GROUP taking into account the best practices of the document NAT SPG HANDBOOK - DOC 001. The study must identify the differences between NAT and SAT in terms of structures and resources. | Secretariat | | COMPLETED Fast track procedure was drafted in the Second Edition of SAT Handbook. Currently under approval process. |
| SOG01-14 | Identify the training gaps in the SAT members states in order to define a programme that fulfil the members necessities. Survey on oceanic operation training needs. | Trinidad and Tobago Secretariat | Delayed | Not yet started |

<<<

| ID # | ACTION | WHO | WHEN | STATUS |
|----------|--|--|------------|---------|
| SOG02-05 | SAT RMA H/S PT to continue with elaboration of the “Know your space” analysis, version 0.1.b (Technical edit) and 0.1 (Draft), in support to the delimitation of SAT airspace. | SAT RMA H/S PT SAT members Secretariat | SAT SOG /8 | Ongoing |

<<<

| ID # | ACTION | WHO | WHEN | STATUS |
|----------|---|------------------------------------|---------------------|--|
| SOG03-04 | Secretariat monitors the progress, outcomes and deliverables issued by SAT SOG RMA HS PT to timely communicate SAT States and ANSPs regarding | Secretariat RMAs SAT Members | Report to SAT SOG/8 | Ongoing Collection of LLDs and LLEs are part of the PBCS implementation |

| ID # | ACTION | WHO | WHEN | STATUS |
|----------|--|--|---|--|
| | upcoming requirements and infrastructure needs for collecting LLDs and LLEs. | | | activities. |
| SOG03-06 | Secretariat to support the development of Decision SAT-SG/01 and Decision SAT SOG 02/01. To coordinate the implementation of an action plan with IATA, SAT States, ANSPs and concerned Regional Offices. Analysis to assess the impact of delineation to the AIPs information, Regional ANPs, Doc 7030, etc. | Secretariat SAT members | 31 October 2024 | Ongoing Delineation activities in progress. So far, no issues in AIPs have raised. |
| SOG03-09 | RMAs concerned in the SAT area (SATMA, ARMA, CARSAMMA), and SAT SOG members engage and support the activities needed for the adequate development of Item Actions SAT IMG /02-1 and SAT IMG /03-03. Secretariat to follow up and bring assistance. | SAT SOG RMAs Secretariat | According to working plan derived from IMG actions and decisions. | Ongoing Follow up depends on progress of Action SAT IMG /02-1 and Decision SAT IMG/04-3 CARSAMMA are engaged to PBCS activities. Pending to confirm ARMA engagement on PBCS topics. |
| SOG03-11 | Secretariat to gather and coordinate relative information to ensure that PIRG bodies and RSOOs are notified, and regional processes are identified to support processes timely transmission of LHD events information provided by RMAs, needed to determine causal factors and subsequently, drive implementation of risk mitigations by ANSPs and States. | Secretariat RMAs | SAT SOG 08 | Ongoing Depends on Scrutiny activities |

<<<

| ID # | ACTION | WHO | WHEN | STATUS |
|----------|--|----------------------------------|--------------------------|---|
| SOG04-02 | <p>a) The updated version of the Terms of Reference (ToRs) template for SAT SOG Project Teams is approved as shown in Appendix H.</p> <p>b) The SAT Document Management Office (DMO) is tasked to include the mentioned template in the next review of the SAT Handbook.</p> | Document Management Office - DMO | Before SAT SG/02 meeting | <p>COMPLETED</p> <p>TORs Template was drafted in the Second Edition of SAT Handbook. Currently under approval process.</p> |

<<

| ID # | ACTION | WHO | WHEN | STATUS |
|----------|---|--------------------|------------------|--|
| SOG05-01 | Secretariat, in coordination with ICAO Regional Offices, to submit State letters to SAT States, ANSPs, Airspace Users and Observers requesting update contact details of their focal points and submit the lists reflecting recent personnel changes. | Secretariat | Before SAT SOG/8 | Not yet started Coordination among ESAF - EUR-NACC-SAM- |
| SOG05-02 | <p>a) Brazil to consider the challenges identified by the IMG/SOG/05 Combined meeting (in paragraph 5.9 of SoD), to implement an action plan to move forward the South Atlantic Airspace scrutiny activities' flow within the SAT SOG; and</p> <p>b) Secretariat to assist the work in progress and maintain communication with concerned SAT states, members, agencies and stakeholders.</p> | Brazil Secretariat | SAT SOG/8 | Ongoing |
| SOG05-03 | a) RMAs and States to take note that external data requests | RMAs SAT States | | Ongoing |

| ID # | ACTION | WHO | WHEN | STATUS |
|----------|---|--------------------|--------------|---|
| | <p>concerning CAR/SAM FIRs must be directed to CARSAMMA, not individual FIRs;</p> <p>b) RMAs are encouraged to hold inter-agencies coordination as established in Doc 9937; and</p> <p>c) Secretariat to monitor the accomplishment of the 2 above recommendations.</p> | Secretariat | | <p>SAT SOG/6:</p> <p>a) The proposal was followed by states in CAR SAM Region</p> <p>b) On going</p> <p>c) Secretariat Monitoring</p> |
| SOG05-04 | <p>a) The DMO, in coordination with Secretariat, to process the amendment of Doc 002 - SAT contingency Plan as proposed by Brazil;</p> <p>b) States to implement updates to their Letters of Agreement (LoAs) in alignment with SAT DOC 002 as soon as practicable; and</p> <p>c) Secretariat to monitor progress of LoAs updating.</p> | DMO Secretariat | SAT SOG/8 | <p>Ongoing</p> <p>Depending on Doc 002 updates.</p> <p>See Paper submitted in SAT IMG-SOG/7</p> |

<<

| ID # | ACTION | WHO | WHEN | STATUS |
|----------|--|---|--|---------|
| SOG06-01 | <p>a) The ASR PT has included in the SAT SOG /6 SoD a sample of the format and defined deadlines to grant that the 2024 results are received by 23 January 2026.</p> <p>b) The ASR PT was tasked to finish and publish an ASR 'prototype' by SAT SOG/7 and then adjust the work of the PT to a timeline to be presented in SAT SOG/8, approved timely by Steering Group.</p> | ASR PT RMAs STATES Secretariat | SAT group needs to define a timeline for the ASR bulletin every year. | Ongoing |

| ID # | ACTION | WHO | WHEN | STATUS |
|----------|---|--|-------------------------------------|---|
| SOG06-02 | a) the SAT RMAs (ARMA, CARSAMMA, SATMA) to provide information and analysis obtained from their respective scrutiny groups for presentation at the SAT SOG/07 meeting; and b) Secretariat to assist the work in progress and maintain communication with concerned SAT states, members, agencies and stakeholders. | Brazil CARSAMMA SATMA ARMA Secretariat | SAT SOG/8 | Ongoing |
| SOG06-03 | The Secretariat to monitor the outcomes of SAT IMG Action 06/04, related to GNSS RFI. Considering these outcomes, Secretariat to coordinate a SAT OPS bulletin referred to GNSS RFI, taking as a reference the NAT OPS Bulletin “NAT GNSS Interference Procedures”- January 2025. | Secretariat States IATA | Advances for the SAT SOG/7 | Ongoing Monitoring Action SAT IMG 06/04 |

SAT SOG DECISIONS

| Reference / Title | Description | Notes | Status |
|---|--|---|--|
| SAT SOG Decision 01/02 – SAT annual safety report project team (SAT ASR PT) | That, a Project Team be established to elaborate the SAT annual safety report (SAT ASR) aimed to improve safety in the South Atlantic airspace. The project team will review the NAT ASR, compose a SAT ASR with relevant topics specific to the region, and will present the drafted document to the SAT SOG/2 to be validated. | State Letter to administrations, requesting the nomination of the designated focal points and/or the SME/members/leaders/coordinators of the PT | Ongoing SAT SOG/6: The deliverable ASR draft Report is in progress. A draft was presented to the SAT SOG/6. |

| | | | |
|--|--|--|--|
| <p>SAT SOG Decision 02/01 - Support for the workplan of SAT SOG RMA H/S Pt</p> | <p>That, SAT SOG members are invited to:</p> <p>a) Support administrative delineation of some FIRs * for the purposes of data collection and submission to facilitate safety assessment, risk estimation, and metrics harmonization within the SAT;</p> <p>b) provide standardized data to help the RMA achieve their objectives and deliverables, as well support comprehensive assessment of the SAT Region; and</p> <p>c) endorse and support the activities of RMA H/S PT on delineation of SAT, according to planned phases 1, 2 and 3.</p> <p><i>* Specifically: Accra, Canaries, Comodoro Rivadavia, Ezeiza, Johannesburg, Luanda, Montevideo and Windhoek FIRs have portions of airspace designated to the SAT Area.</i></p> | | <p>Ongoing</p> <p>SAT SOG/6: The meeting agreed on the importance of bring support for delineation activities.</p> <p>The meeting agreed on the importance of bring support for delineation activities. So far, the data from concerned AIPs is being available, and listed. SAT SOG members are going to support NAARMO experts on this matter.</p> |
| <p>SAT SOG Decision 05/01-</p> | <p>That, to ensure the effective and timely publication, maintenance and</p> | | <p>Ongoing</p> <p>SAT SOG/6:</p> |

