

AFI-AMP-COMPETENCY PROJECT Roadmap (View)

Workstream	Deliverable	2026 Q2	2026 Q3	2026 Q4	2027 Q1	2027 Q2	2027 Q3	2027 Q4
Project Mobilization	Governance & Project Setup	■						
Baseline Assessment	Survey & Gap Analysis	■	■					
Framework Development	Competency Framework & Toolkit		■	■				
Validation & Approval	Regional Validation & Approval				■	■		
Repository Development	Knowledge Repository Platform				■	■		
Capacity Building	ToT & Assessor Training					■	■	
Pilot Implementation	Pilot States Support					■	■	
Knowledge Management	Resource Dissemination						■	■
Sustainability & Closure	Sustainability Plan & Final Report							■
Key Milestones	Kick-off Gap Analysis Approved Draft Toolkit Toolkit Approved ToT Completed Final Report							