



ICAO

**FOLLOW-UP ACTIONS FROM DECISIONS AND RECOMMENDATIONS OF THE 27<sup>th</sup> AFI PLAN  
STEERING COMMITTEE MEETING**

**AFI Plan SC/27 Decisions and Recommendations Action Plan**

Decision/ Recommendation Reference	Title	Text	Deadline	Deliverable(s)	Responsibility	Implementation Status and Expected activities
SC27/Dec 01	Election of the Chairperson of the AFI Plan	The meeting unanimously elected Eng. Ben Tukur the representative of Nigeria to the ICAO Council as the next Chairperson of the Comprehensive Implementation Plan for Aviation Safety in Africa (AFI Plan) starting from 17 July 2024.	17 July 2024	AFI Plan Chairperson Election	AFI Plan SC	<b>Completed</b> - The Chairperson of the SC elected. NB: <i>following the new governance structure another election in accordance with the new Joint SC expected during this meeting.</i>
SC27/Dec 02	Decision and Recommendation of the 26th SC meeting and 2023/24 Work Programme	The Meeting noted the progress made so far implementing its Decision and Recommendation and the 2023/24 work programme of the plan. The SC commended the AFI plan Secretariat for the progress made and encourage the Secretariat to effectively continue implementing the 26th AFI Plan SC decisions/recommendations, as well as the 2023/24 work programme as approved during the 26th SC meeting.	Dec 2024	Progress Report on the Dec/Rec of the SC and the 2024 work programme	AFI Plan Secretariat	<b>Completed</b> - The implementation of the work programme and projects presented in Attachment B of this WP

**AFI Plans and HRDF SC/01-WP/02A  
Attachment**

<b>Decision/ Recommendation Reference</b>	<b>Title</b>	<b>Text</b>	<b>Deadline</b>	<b>Deliverable(s)</b>	<b>Responsibility</b>	<b>Implementation Status and Expected activities</b>
SC27/Dec 03	ROST TOR and Monitoring Framework	The Steering Committee approved the Regional Office Safety Team (ROST) Terms of Reference and the planning, monitoring and reporting framework of the plan subject to further review as necessary.	July 2024	Follow up on the implementation and provide update on the management action to OIO.	AFI Plan Secretariat	<b>Completed</b>
SC27/Dec 04	Governance Structure and 2025-30 AFI Plan Programme	The SC established an ad hoc committee composed of AFI Group members, the Directors General of Civil Aviation Authorities from Cameroon, Cote d'Ivoire, Eswatini, Namibia, South Africa, and Togo; the Secretary General of AFCAC, to review the proposed governance structure of the Plan and the proposed draft 2025-30 AFI Plan Programme in the context of the 2025-30 programme extension; for the ICAO Secretary General's consideration.	Dec 2024	Revised Governance Structure	Ad hoc Committee AFI group AFI Plan SC AFI Plan Secretariat	<b>Completed</b> - the Governance Structure of the AFI Plans and HRDF revised, presented and approved in a joint extraordinary SC meeting of the AFI Plan, AFI SECFAL Plan and HRDF management Committee held on 6 May 2025.
SC27/Dec 05	Implementation of HRDF	The established Ad hoc committee to review the HRDF scope, objective and strategies and set modalities/system to fast track the effective implementation of the various initiatives and projects under the Fund for the ICAO Secretary General's consideration.	Dec 2024	Revised governance structure, scope and objectives of HRDF.	Ad hoc Committee AFI group AFCAC CDI AFI Plan Secretariat	<b>Completed</b> - HRDF governance structure revised and combined to the SC Committees of the AFI Plan and AFI SECFAL Plan. The joint SC governance Structure presented and approved by extraordinary SC meeting of the AFI Plan,

**AFI Plans and HRDF SC/01-WP/02A  
Attachment**

Decision/ Recommendation Reference	Title	Text	Deadline	Deliverable(s)	Responsibility	Implementation Status and Expected activities
						AFI SECFAL Plan and HRDF management Committee held on 6 May 2025.
SC27/Dec 06	Resource Mobilization	ICAO to coordinate and finalize the mechanism to improve resource mobilization for the effective implementation of the Programme.	Dec 2024	Proposal on Resource Mobilization mechanism	CDI AFI Plan Secretariat	<b>On – going</b> - This activity is ongoing and reviewed in the context of the new Governance Structure of the Plans and HRDF.
SC27/Dec 07	2025-30 AFI Programme and 2025 implementation plan and budget	The AFI Plan secretariat to coordinate with the chairperson and the ad hoc committee to review and finalize the 2025-30 programme document and the 2025 implementation plan and budget.	Dec 2024	2025-30 AFI Plan Programme and budget  2025 work programme and budget	AFI Plan SC Ad hoc Committee AFI Plan Secretariat	Pending Approval by SC - The Ad hoc Committee referred the matter back to the Steering Committee  The revised 2025-30 Programme document and 2025/26 Work Programme prepared and presented in WP/02B and WP/02C to this SC meeting for consideration.

**AFI Plans and HRDF SC/01-WP/02A  
Attachment**

<b>Decision/ Recommendation Reference</b>	<b>Title</b>	<b>Text</b>	<b>Deadline</b>	<b>Deliverable(s)</b>	<b>Responsibility</b>	<b>Implementation Status and Expected activities</b>
SC27/Dec 08	Partners Intervention	The meeting recognized and commended the various support activities of partners and encouraged all partners to continue their valuable contributions in key priority areas especially in Aviation Safety through the existing collaborative framework with the AFI Plan.	Jan 2025	Coordinate the planned activities of partners	AFI Plan Secretariat Regional offices	<b>Continuous</b> - The ICAO ESAC and WACAF Regional offices coordinated a meeting with AFCAC, RSOOs, RECs and Partner States and organisations to harmonise key annual activities in the region. Partners will present their respective plan and implementation to this meeting.

-----