

Task List for Mixed-Mode ATFM Ops Trial

Task ID	Task	Task Lead	Due Date	Status	Remarks
Phase I: Backbone Readiness					
	Define Data to be Exchanged				
	Write Data Dictionary				
	Agree on Interim Communication Protocol				
	Define Message Format				
	Write Ops Scenarios				
	Assess ATFM System Status				
	Define Additional Capability Requirements				
	Develop ATFM System Capability				
	Demonstrate ATFM System Capability				
Phase II: Concept Validation – Operational					
Dry Validate					
	Prepare ATFMU-ATFMU Simulation Plan				
	Simulate ATFMU-ATFMU Connection				
	Prepare ATFMU-Stakeholder Simulation Plan				
	Simulate ATFMU-Stakeholders				
	Assess Simulation Result				
	Amend Procedure (If needed)				
Wet Validate					
	Prepare “Live” Demonstration Activities				
	Demonstrate Procedure in “Live” Environment				
	Assess Demonstration Result				
	Amend Procedure (If needed)				

Task ID	Task	Task Lead	Due Date	Status	Remarks
	Outreach and Education				
Phase II: Concept Validation - Technical					
	Ensure Functional Connection per Agreement				
	Plan Message Tests				
	Test Information Exchange With Agreed Message Format				
	Plan System-to-System Tests				
	Test Exchange with Scenarios				
Phase III: Implementation					
	Write/Revise Common Operating Procedures				
	Revise APAC Regional Framework for ATFM				
	Publish/Amend Local Procedure to Support the Implementation				