



AP/ATM/6
WP/04
03/09/03

**International Civil Aviation Organization
UNDP/ICAO Regional Project RLA/98/003
Transition to CNS/Atm Systems in the CAR and SAM Regions**

**Sixth Meeting/Workshop of ATM authorities and planners in the CAR/SAM Regions for RVSM,
RNAV routes and RNP Implementation (AP/ATM/6 RVSM-RNAV-RNP)**

(San Jose, Costa Rica, 29 September to 3 October 2003)

**Agenda Item 3: Review of the issues related with RVSM Implementation in the CAR/SAM
Regions**

a) ATC Operations Working Group (ATC/WG)

RVSM ATS status tracking table

(Presented by the United States of America)

SUMMARY

The Federal Aviation Administration (FAA) recommends that the Meeting adopt the attached table to facilitate tracking of States' status and progress towards RVSM implementation.

1. Introduction

1.1 The attached table is intended for easy reference by adjacent FIRs and CAR/SAM Air Traffic Management (ATM) Authorities and Planners so that they may know the progress of the other CAR/SAM States collectively working towards the goal of simultaneous RVSM implementation in the CAR/SAM Regions. This draft table incorporates the major ATS steps necessary for RVSM implementation from the AP/ATM/5 meeting, as well as some of the information required by the regional monitoring agency, CARSAMMA. The FAA hopes that this table will prove to be a useful working document for the States and the AP/ATM as the RVSM Task Force enters its last year of meetings prior to implementation on 20 January 2005.

2. Action

2.1 The FAA requests that the Meeting consider adopting this table, adding other items of interest. If adopted, each State should cooperate with ICAO to ensure the accuracy of its contents.

