

**International Civil Aviation Organization
UNDP/ICAO RLA/98/003 REGIONAL PROJECT
Transition to CNS/ATM Systems in the CAR/SAM Regions**

Tentative Program of Project activities for 2003

- 1) Finalization and distribution of the document “Guidance material towards the ICAO Global ATM evolution in the CAR/SAM Regions”.
- 2) Final adjustments to the planning and evaluation tools CNS/ATM PET (Planning and Evaluation Tools) and of the communications list 1, 2, 3.
- 3) Visits to States.
- 4) II Seminar on RVSM Implementation in the CAR/SAM Regions (Panama, Panama, 16 and 17 de June 2003).
- 5) Fifth Meeting/Workshop of ATM authorities and planners for RVSM, RNAV routes and RNP implementation in the CAR/SAM Regions (AP/ATM/5-RVSM-RNAV-RNP) (Panama, Panama, 18 to 20 June 2003).
- 6) Sixth Meeting/Workshop of ATM authorities and planners for RVSM, RNAV routes and RNP implementation in the CAR/SAM Regions (AP/ATM/6-RVSM-RNAV-RNP) (27 - 31 October 2003, place to be determined).
- 7) Seminar on CNS/ATM Human Resources and Training (Cartagena de Indias, Colombia, 19 – 23 May 2003).
- 8) Seminar on future air navigation systems automation (one week in Lima, Peru, in November 2003).
- 9) Seminar/Workshop on WGS-84 vertical data determination (Rio de Janeiro, Brazil, 2 - 4 December 2003, subject to coordination).