




Project RLA/98/003 Transition to the CNS/ATM Systems in the CAR/SAM Regions Tentative Programme of Activities 2003

ID	Task Name	Duration	arch	April	May	June	July	August	September	October	November	December
			03/03	31/03	28/04	26/05	23/06	21/07	18/08	15/09	13/10	10/11
19	Visits to States	19 d			◀────────────────▶							
20	Prepare presentations and finalize coordination arrangements	4 d			CNS ,IAC,ATM							
21	Visit to La Paz, Bolivia	2 d			CNS ,IAC,ATM							
22	Visit to Quito, Ecuador	2 d			CNS ,IAC,ATM							
23	Visit to Panama	2 d			CNS ,IAC,ATM							
24	Visit to Tegucigalpa, Honduras	3 d			CNS ,IAC,ATM							
25	Visit to Bogotá, Colombia	2 d			CNS ,IAC,ATM							
26	Visit to Caracas, Venezuela	2 d			CNS ,IAC,ATM							
27	Prepare the report on missions to States	2 d			CNS ,IAC,ATM							
28	II Seminar on RVSM Implementation in the CAR/SAM Regions	2 d				ATM,TO/ATM						
29	Fifth Meeting/Workshop of ATM authorities and planners for RVSM, RNAV routes and RNP Implementation AP/ATM/5 (RVSM-RNAV-RNP)	3 d				ATM,TO/ATM						
30	Sixth Meeting/Workshop of ATM authorities and planners for RVSM, RNAV routes and RNP Implementation AP/ATM/6 (RVSM-RNAV-RNP)	5 d								ATM,TO/ATM		
31	Seminar on Human Resources and Training in CNS/ATM Systems	5 d			TO/PEL/TRG,TO/PEL							
32	Seminar on future Air Navigation Systems Automation	5 d									CNS ,ATM	
33	Seminar/Workshop on the determination of WGS-84 vertical data	5 d										TO/AIS,AIS



Project RLA/98/003
Transition to CNS/ATM Systems in the CAR/SAM Regions
Immediate Objective # 2
Institutional Aspects





Project RLA/98/003
Transition to CNS/ATM Systems in the CAR/SAM Regions
Immediate Objective # 2
Institutional Aspects

Task Name	2002												2003												2004												2005											
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
2.4 Migration strategy to the new institutional arrangements established																																																
2.4.1 Study the inst. arrangements established and to be internally established and determine the most convenient inst. framework for their operation and future insertion in a scheme that contemplates a regional inst. arrangement.																																																
2.4.2 Establish the regional strategy for the future implementation of an institutional arrangement of regional characteristics																																																
2.4.3 Develop a model of institutional agreement with the corresponding legal basis for the administration and operation of air navigation services under the ICAO CNS/ATM concept																																																
2.4.4 Approval of the model and legal basis																																																