



| ICAO

CAPACITY & EFFICIENCY

Seminario de Implementación de A-CDM / A-CDM Implementation Seminar

Lima, Peru, 25 – 28 August 2015

A-CDM Project Management

Nicolas Hinchliffe, ICAO HQ TO



Overview

Understand process involved in the planning and implementation of an A-CDM project

Implementation Phases



Planning

- Define Objectives (related to)
 - Safety
 - Efficiency
 - Capacity
 - Environment
 - Accessibility
 - Security (?)
- Define Scope
 - How far do we interact (ACC, APP, TWR ? Gate? Beyond ?)
 - A-CDM operations : How long ? Permanent ? Need-to-have basis ?
 - Phased implementation ?

DANGER

Free Photoshop PSD file download - Resolution 1280x1024 px - www.gsgraphics.com



PROJECT CREEP

SUCCESS

Well defined
OBJECTIVES

+

SCOPE

=

ON TIME / ON BUDGET



Plan-Design-Validate-Implement



PLAN

- Team
 - Composition
 - Leader
 - Minutes
- Objectives, Scope, Timeline
- Identify
 - Stakeholders
 - Enablers,
 - Constraints
 - Information exchange needed
 - Risks
- Material



DESIGN

- Information sharing
- Flows of Information
- Decision Making processes
- MoU with Stakeholders
- Room layout
- Risk Mitigation



VALIDATE

- Validate and sign the MoU between actors
- Present the procedures to the stakeholders
- Finalize procedures



IMPLEMENT

- Operational facilities setup
- Publish awareness and training material
- Implement
- Post implement review





North American Central American and Caribbean (NACC) Office Mexico City	South American (SAM) Office Lima	ICAO Headquarters Montreal	Western and Central African (WACAF) Office Dakar	European and North Atlantic (EUR/NAT) Office Paris	Middle East (MID) Office Cairo	Eastern and Southern African (ESAF) Office Nairobi	Asia and Pacific (APAC) Office Bangkok
---	--	---	---	---	--------------------------------------	---	--

Thank You

Nicolas Hinchliffe

Nhinchliffe@icao.int

+1 514 954 8219 #8026