



---

**Agenda Item 1: Follow up on conclusions adopted by the Coordination Committee**

(Presented by the Secretariat)

1. **Status of implementation of adopted conclusions**

1.1 As is customary, every meeting of the Coordination Committee carries out a review to the status of compliance of the conclusions adopted at its previous meetings, in order to control and follow-up on them.

1.2 The **Appendix** to this paper presents a table containing information on the status of implementation of the still remaining valid conclusions adopted by the Committee, to date.

2. **Suggested action**

2.1 The Coordination Committee is invited to:

- a) take note of the information provided in the **Appendix** to this working paper; and
- b) review the status of compliance of the conclusions previously adopted by the RCC.

## REGIONAL PROJECT RLA/06/901

## STATUS OF IMPLEMENTATION OF CONCLUSIONS ADOPTED BY THE COORDINATION COMMITTEE

Conclusions	Specific Tasks	Deliverables	Completion Date	Responsible Party	Status of Implementation
<p><b>CONCLUSION RCC/11-01 - Approval of the programme of activities for 2018</b></p> <p>That, the Secretariat amend the plan of activities in accordance with the instructions provided by the RLA/06/901 Regional Project Coordination Committee, for submission to the Project Focal Points by 15 November 2017, and further approval. <b>Appendix A</b> presents the outlined activities; <b>Appendix B</b>, the Gantt chart as complement; and <b>Appendix C</b>, the list of resources to be used at each activity.</p>	Implement the approved work plan	Implementation of the 2018 plan of activities	1/12/2019	ICAO	Completed
<p><b>CONCLUSION RCC/12-01 Approval of the 2018 programme of activities – Revised</b></p> <p>That, the RLA/06/901 Regional Project Coordination Committee approves the 2018 programme of activities – revised, in accordance with Appendices A and B to this Agenda Item.</p>	Implement the approved work plan	Implementation of the 2018 plan of activities	1/12/2019	ICAO	Completed (See WP/03)

Conclusions	Specific Tasks	Deliverables	Completion Date	Responsible Party	Status of Implementation
<p><b>CONCLUSION RCC/12-02 Approval of the 2019 programme of activities</b></p> <p>That, the RLA/06/901 Regional Project Coordination Committee approves the 2019 programme of activities, with a budget of <b>USD 466,526</b>.</p>	<p>Implement the approved work plan</p>	<p>Implementation of the 2019 plan of activities</p>	<p>1/12/2020</p>	<p>ICAO</p>	<p>In progress (See WP/03)</p>

- END -