



STANDARDIZED PROTOCOL FOR
HEALTH CONTROL
Panel of Experts in Aeronautical Medicine

PROTOCOL Standardized Health Control



WP/04 presented by Argentina, on the importance of regional harmonization in health controls.

Based on publications from OACI, OMS and CAPSCA

Proposal development: SRVSOP Panel of Aeronautical Medicine Experts

Conclusions

RAAC Virtual Meeting

Approve the immediate development of the standardized health protocol

Aimed at minimizing COVID-19 risk at the beginning of operations


Avoid obstacles for the industry or reduction of operations to few destinations

Collaborate with members of industry associations

Facilitate as far as possible its implementation in SAM States

Activity Plan
Standardized health control protocol - COVID-19
Phase 1

ID	Task Name	Timeline													
		4/12	4/19	4/26	May	5/3	5/10	5/17	5/24	June	5/31	6/7	6/14	6/21	July
1	Protocol Development -Phase 1														
2	Material review from OACI, WHO, CAPSCA	RG/JCM 4/23 ■ 4/24													
3	Proposal Development Version No. 1	RG/JCM 4/27 ■ 5/4													
4	Referral to SRVSOP Technical Committee and AVSEC / FAL	RG/JCM 5/5 ■ 5/5													
5	Proposal Revision	CT/OR 5/5 ■ 5/6													
6	Submission to SRVSOP Panel MED for review and improvement opportunities	CT 5/6 ■ 5/6													
7	Proposals for improvement and notification opportunities	Panel 5/7 ■ 5/12													
8	Improvements opportunities review	RG/JCM 5/14 ■ 5/15													
9	Call for virtual meeting for protocol validation	CT PEL 5/18 ■ 5/18													
10	Telecom with Panel MED	Panel/RG/JCM/CT 5/20 ■ 5/20													
11	Incorporation of improvements	RG/JCM 5/21 ■ 5/22													
12	Proposal Presentation Version No. 2	CT/RG/JCM 5/25 ■ 5/25													
13	Submission to CAPSCA / regional organizations and association for consultation and definition of final version.	CG SRVSOP 5/27 ■ 5/27													
14															



Great achievements
depend on many
hands, hearts and
minds

Walt Disney