

Agenda item #2

Presentation of progress of the activities of
the Strategic Framework on the CRRIC portal



ICAO



Session # 3 - Strategic Group

July 16, 2020



AGENDA

- Objectives
- The CRRIC portal and SAM activities
- Activity status





Objectives

- Report progress of activities
 - Invite participants to “touch-base” of what was done and in what we need support.
- Identify FOCUS for the RVDGAC.
- Compile best practices observed and lessons learned by States / Industry that are already resuming operations





Activities “in progress” on CRRIC

✓ Title	Regional Office ▼	Category	Status ▼	Description of Initiative	Outcome	Availability Date	Kind	Link	CART Recommendation	
Survey and Exchange of best practices on the use of Public Health Passenger Locator Form (PLF)	...	SAM	Implementation Support	In progress	Carry out a survey on the use by SAM States of the Public Health Passenger Locator Form (Appendix 13 of Annex 9) and prepare a Working Paper for the AVSEC/FAL/RG meeting to promote best practices and to identify opportunities for improvement.	Working Paper and conclusions on survey for the AVSEC/FAL/RG	31/07/2020	Document	Survey and Exchange of best practices on the use of PLF	REC-04, REC-07, REC-11
Guidance material on the impact of COVID-19 on airport airside processes	...	SAM	Implementation Support	In progress	Produce a document identifying airside processes and assess potential impact (delays, etc.) due to COVID-19 measures at airports	Document identifying airside processes and assess potential impact (delays, etc.) due to COVID-19 measures at airports	24/07/2020	Document		REC-10
Analyse the gradual reopening of airport commercial activities	...	SAM	Implementation Support	In progress	Prepare a document that serves as a reference for airport operators, to facilitate re-opening of commercial activities to support financial sustainability of airports.	Guidance Material for airport operators on commercial activities	24/07/2020	Document		REC-10
Air Cargo Transport Optimization	...	SAM	Coordination	In progress	Development of initiatives for the optimization of air transportation of cargo.	Air Cargo Transport Optimization	31/07/2020	Document		REC-10
Reactivation Plan Model	...	SAM	Implementation Support	In progress	Prepare a document that serves as a reference for the States to implement local measures to facilitate regional opening.	Reactivation Plan Model	31/07/2020	Document		REC-05
Meeting SAM States and multilateral finance institutions	...	SAM	Coordination	In progress	Meeting with States and International Finance Institutions to understand possible financing needs for the aviation sector and possible sources of funding and processes.	Meeting among SAM States CAAs and Multilateral Finance Institutions	24/07/2020	Meeting / webinar	Meeting SAM States and Multilateral Finance Institutions	REC-10
Continuous Virtual Meeting of Directors of Civil Aviation SAM	...	SAM	Coordination	In progress		DG Virtual meeting series	01/06/2020	Series of meetings / webinars	https://www.icao.int/SAM/SECURITY-FACILITATION/COVID-19/Pages/COVID19-Meetings.aspx	REC-01, REC-02, REC-03, REC-04, REC-05, REC-06, REC-07, REC-08, REC-09, REC-10, REC-11



SAM Projects Portal (under construction)

Activity Code	Activity Name	Brief Description of the Activity/ Stakeholders	Start Date	Author
SAMCOVID19-001	Aligned to CART Recommendation(s): 1, 2, 3, 4, 5, 6, 7, 8, 9, 10 Regional reactivation plan structured by phases	Prepare a document that serves as a reference for the States to implement local measures that, in a harmonized and orderly manner, help facilitate regional opening. Strategic Group, RVDGAC, Secretariat, States	12 May 2020	ICAO SAM
SAMCOVID19-002	Aligned to CART Recommendation(s): 4, 7 Health protocol working group	Development of a Health Control Protocol by the SRVSOP Panel of Experts in Aeronautical Medicine agreed with the States and the industry. PANEL MED, SRVSOP PEL Area, AVSEC / FAL Officer, RVDGAC, JG SRVSOP, Secretariat, States, industry.	14 May 2020	ICAO SAM, Ana María Díaz
SAMCOVID19-003	Aligned to CART Recommendation(s): 11 Communication Plan of the Strategic Framework for the Recovery of South American Aviation in Response to COVID-19.	Development of the Communications Plan as a management framework that guarantees the effective communication of information in direct support of the Strategic Aviation Recovery framework that helps reduce uncertainty among all stakeholders, including users, technical personnel, and all organizations involved in the Strategic Framework. Identified in the Communication Plan	14 May 2020	ICAO SAM

COVID19-SFPProjectDetails

Activity Code	SAMCOVID19-001		
Activity Name	Regional reactivation plan structured by phases		
Date	12 May 2020	Author	OACI SAM
Focus Areas of Strategic Framework in Response to COVID-19			
3;#Communication Strategies;#2;#Financial sustainability;#1;#Orderly reactivation;#4;#Sanitary protocol;#5;#User trust			
Technical	harmonized and orderly manner, help facilitate regional opening.		
4;#ECONOMIC AND FINANCIAL;#2;#PUBLIC HEALTH;#1	Product	Expected Results	Impact
Phase	Document with Strategic Framework endorsed by RVDGAC	• Have a document that harmonizes the initiatives and expectations of States, Industry and Organizations • Implementation by the States	High
1;#REACTION;#3;#RECOVERY;#4;#RESILIENCE;#2;#RE	Problem Statement	Uncoordinated or disharmonized implementation recovery operating in an international context and slow down and phases.	
Brief Description	Prepare a document that serves as a reference for the harmonized and orderly manner, help facilitate regional opening.		
Product	Expected Results	Identified Risks	Mitigation
Document with Strategic	• Have a document	1. Inflexible 2. Low approval from States or Industry	MEDIUM: some States may not be able to adapt or reject it HIGH: if the document is not approved, it does not meet its objective Use the escalation process
Activities/Tasks	Deliverables	Responsibles	Deadline
1. Receive input from Strategic Sessions	List of inputs, Meetings reports	Strategic Group	
2. Prepare draft strategy	Draft document	Secretariat	
3. Revisions	Draft document	Secretariat	
4. Last draft	RVDGAC Study Note	Secretariat	
5. Approval	RVDGAC Conclusion	RVDGAC	
6. Publication	ICAO web publication	Secretariat	
7. Nationwide implementation	States web publication	States	
Indicators	States with published and communicated recovery plans		
Stakeholders	Strategic Group, RVDGAC, Secretariat, States		
Communication Strategies	<ul style="list-style-type: none"> Involve Stakeholders during their preparation Website publication 		



Ongoing Activities – Strategic Framework in response to Covid-19

Code	Activity	Target Date	Detail
SAM001	SAM Strategic Framework in response to COVID19	01 June	<ul style="list-style-type: none">• Revision 1 released• Continuous review

COMPLETE



Ongoing Activities – Strategic Framework in response to Covid-19

Code	Activity	Target Date	Detail
SAM002	SRVSOP Health Protocol for the restart of aeronautical activities in the context of COVID-19	11 June	<ul style="list-style-type: none">• Work in charge of the MED PANEL of the SRVSOP• Published First edition• In process of publication Amendment 1 (CART)• Continuous improvement

COMPLETE



Ongoing Activities – Strategic Framework in response to Covid-19

Code	Activity	Target Date	Detail
SAM003	Communication Plan of the Strategic Framework for the Recovery of South American Aviation in Response to COVID-19	24 April	<ul style="list-style-type: none">• Revision 1 released• Continuous review

COMPLETE



Ongoing Activities – Strategic Framework in response to Covid-19

Code	Activity	Target Date	Detail
SAM004	Survey and Exchange of best practices on the use of Public Health Passenger Locator Form (PLF)	31 July	<ul style="list-style-type: none">Data are currently being collected and stakeholders (States / organizations / industry) are invited to contribute experiences in the use of technologies related to the passenger experience in times of COVID-19.



Ongoing Activities – Strategic Framework in response to Covid-19

Code	Activity	Target Date	Detail
SAM005	Guidance material on the impact of COVID-19 on airport airside processes	24 July	<ul style="list-style-type: none">There is a first draft (matrix) that is under review by IATA, ACI, CANSO and a voluntary State.



Ongoing Activities – Strategic Framework in response to Covid-19

Code	Activity	Target Date	Detail
SAM006	Analyse the gradual reopening of airport commercial activities	24 July	<ul style="list-style-type: none">At the moment there is a first draft in the format process by ACI LAC for presentation to the Strategic Group.



Ongoing Activities – Strategic Framework in response to Covid-19

Code	Activity	Target Date	Detail
SAM007	Guidance Material and compilation of SAM States extensions of aeronautical personnel licenses	10 June	<ul style="list-style-type: none">• Guidance material available on the SRVSOP portal.• https://www.srvsop.aero/covid-19/covid-19-pel/

COMPLETE



Ongoing Activities – Strategic Framework in response to Covid-19

Code	Activity	Target Date	Detail
SAM008	Matrix comparing AVSEC measures implemented by SAM States in response to COVID19	08 June	<ul style="list-style-type: none">Document of restricted access to the AVSEC / FAL group

COMPLETE



Ongoing Activities – Strategic Framework in response to Covid-19

Code	Activity	Target Date	Detail
SAM009	Air Cargo Transport Optimization (1/2)	14 July	<ul style="list-style-type: none">• LACAC Coordination• MoU• MoU finished• Estimated meeting date for membership - July 24 (or end of July)

COMPLETED



Ongoing Activities – Strategic Framework in response to Covid-19

Code	Activity	Target Date	Detail
SAM009	Air Cargo Transport Optimization (2/2)	To be defined (Sept)	<ul style="list-style-type: none">• Promotion of digitization in air cargo transportation processes in the region.• Project manager ICAO: Leonardo Boszczowski



Ongoing Activities – Strategic Framework in response to Covid-19

Code	Activity	Target Date	Detail
SAM010	Guidance Material on aviation safety risks on restart of operations	08 June	<ul style="list-style-type: none">Guidance material available on the SRVSOP portal. https://www.srvsop.aero/covid-19/

COMPLETE



Ongoing Activities – Strategic Framework in response to Covid-19

Code	Activity	Target Date	Detail
SAM011	Reactivation Plan Model	31 July	<ul style="list-style-type: none">• This activity is being worked together with ICAO TCB.• It is preparing to ensure alignment with the CRRIC portal, CART and the SAM Strategic Framework.• It is working in phases, to have deliverables of the plan in less time.



Ongoing Activities – Strategic Framework in response to Covid-19

Code	Activity	Target Date	Detail
SAM012	Meeting between SAM States and multilateral finance institutions	(to be defined)	<ul style="list-style-type: none">• Survey sent to States regarding interest in projects with the participation of multilateral banks• Response period ended on July 14• Definition of new strategy



ICAO LIMA

UNITING AVIATION

