

Item de agenda #2

Presentación de avances de las actividades del Marco Estratégico en el portal CRRIC



ICAO



Sesión #3 – Grupo Estratégico

16 julio 2020



AGENDA

- Objetivos
- El portal CRRIC y las actividades SAM
- Estatus de actividades



Objetivos

- Reportar avance de las actividades
 - Invitarlos para hacer un “touch-base” de lo se caminó y de lo que necesitamos de apoyo.
- Identificar ENFOQUE para la RVDGAC.
- Pedirles mejores prácticas observadas y lecciones aprendidas por los Estados/Industria que ya están retomando operaciones





Actividades “in progress” en CRRIC

✓ Title	Regional Office ▼	Category	Status ▼	Description of Initiative	Outcome	Availability Date	Kind	Link	CART Recommendation	
Survey and Exchange of best practices on the use of Public Health Passenger Locator Form (PLF)	...	SAM	Implementation Support	In progress	Carry out a survey on the use by SAM States of the Public Health Passenger Locator Form (Appendix 13 of Annex 9) and prepare a Working Paper for the AVSEC/FAL/RG meeting to promote best practices and to identify opportunities for improvement.	Working Paper and conclusions on survey for the AVSEC/FAL/RG	31/07/2020	Document	Survey and Exchange of best practices on the use of PLF	REC-04, REC-07, REC-11
Guidance material on the impact of COVID-19 on airport airside processes	...	SAM	Implementation Support	In progress	Produce a document identifying airside processes and assess potential impact (delays, etc.) due to COVID-19 measures at airports	Document identifying airside processes and assess potential impact (delays, etc.) due to COVID-19 measures at airports	24/07/2020	Document		REC-10
Analyse the gradual reopening of airport commercial activities	...	SAM	Implementation Support	In progress	Prepare a document that serves as a reference for airport operators, to facilitate re-opening of commercial activities to support financial sustainability of airports.	Guidance Material for airport operators on commercial activities	24/07/2020	Document		REC-10
Air Cargo Transport Optimization	...	SAM	Coordination	In progress	Development of initiatives for the optimization of air transportation of cargo.	Air Cargo Transport Optimization	31/07/2020	Document		REC-10
Reactivation Plan Model	...	SAM	Implementation Support	In progress	Prepare a document that serves as a reference for the States to implement local measures to facilitate regional opening.	Reactivation Plan Model	31/07/2020	Document		REC-05
Meeting SAM States and multilateral finance institutions	...	SAM	Coordination	In progress	Meeting with States and International Finance Institutions to understand possible financing needs for the aviation sector and possible sources of funding and processes.	Meeting among SAM States CAAs and Multilateral Finance Institutions	24/07/2020	Meeting / webinar	Meeting SAM States and Multilateral Finance Institutions	REC-10
Continuous Virtual Meeting of Directors of Civil Aviation SAM	...	SAM	Coordination	In progress		DG Virtual meeting series	01/06/2020	Series of meetings / webinars	https://www.icao.int/SAM/SECURITY-FACILITATION/COVID-19/Pages/COVID19-Meetings.aspx	REC-01, REC-02, REC-03, REC-04, REC-05, REC-06, REC-07, REC-08, REC-09, REC-10, REC-11



Portal Proyectos SAM (en desarrollo)

Activity Code	Activity Name	Brief Description of the Activity/ Stakeholders	Start Date	Author
SAMCOVID19-001	Aligned to CART Recommendation(s): 1, 2, 3, 4, 5, 6, 7, 8, 9, 10 Regional reactivation plan structured by phases	Prepare a document that serves as a reference for the States to implement local measures that, in a harmonized and orderly manner, help facilitate regional opening. Strategic Group, RVDGAC, Secretariat, States	12 May 2020	ICAO SAM
SAMCOVID19-002	Aligned to CART Recommendation(s): 4, 7 Health protocol working group	Development of a Health Control Protocol by the SRVSOP Panel of Experts in Aeronautical Medicine agreed with the States and the industry. PANEL MED, SRVSOP PEL Area, AVSEC / FAL Officer, RVDGAC, JG SRVSOP, Secretariat, States, industry.	14 May 2020	ICAO SAM, Ana María Díaz
SAMCOVID19-003	Aligned to CART Recommendation(s): 11 Communication Plan of the Strategic Framework for the Recovery of South American Aviation in Response to COVID-19.	Development of the Communications Plan as a management framework that guarantees the effective communication of information in direct support of the Strategic Aviation Recovery framework that helps reduce uncertainty among all stakeholders, including users, technical personnel, and all organizations involved in the Strategic Framework. Identified in the Communication Plan	14 May 2020	ICAO SAM

COVID19-SFProjectDetails

Activity Code	SAMCOVID19-001		
Activity Name	Regional reactivation plan structured by phases		
Date	12 May 2020	Author	OACI SAM
Focus Areas of Strategic Framework in Response to COVID-19			
3;#Communication Strategies;#2;#Financial sustainability;#1;#Orderly reactivation;#4;#Sanitary protocol;#5;#User trust			
Technical	harmonized and orderly manner, help facilitate regional opening.		
4;#ECONOMIC AND FINANCIAL;#2;#PUBLIC HEALTH;#1	Product	Expected Results	Impact
Phase	Document with Strategic Framework endorsed by RVDGAC	• Have a document that harmonizes the initiatives and expectations of States, Industry and Organizations • Implementation by the States	High
1;#REACTION;#3;#RECOVERY;#4;#RESILIENCE;#2;#RE	Problem Statement	Uncoordinated or disharmonized implementation recovery operating in an international context and slow down and phases.	
Brief Description	Prepare a document that serves as a reference for the harmonized and orderly manner, help facilitate regional opening.		
Product	Expected Results	Identified Risks	Mitigation
Document with Strategic	• Have a document	1. Inflexible 2. Low approval from States or Industry	MEDIUM: some States may not be able to adapt or reject it HIGH: if the document is not approved, it does not meet its objective Actively engage the concern parties through collaborative tools or processes Use the escalation process
Activities/Tasks	Deliverables	Responsibles	Deadline
1. Receive input from Strategic Sessions	List of inputs, Meetings reports	Strategic Group	
2. Prepare draft strategy	Draft document	Secretariat	
3. Revisions	Draft document	Secretariat	
4. Last draft	RVDGAC Study Note	Secretariat	
5. Approval	RVDGAC Conclusion	RVDGAC	
6. Publication	ICAO web publication	Secretariat	
7. Nationwide implementation	States web publication	States	
Indicators	States with published and communicated recovery plans		
Stakeholders	Strategic Group, RVDGAC, Secretariat, States		
Communication Strategies	• Involve Stakeholders during their preparation • Website publication		



Actividades en Proceso – Marco Estratégico SAM en Respuesta del COVID-19

Código	Actividad	Fecha prevista	Detalle
SAM001	Marco Estratégico SAM en respuesta al COVID-19	01 junio	<ul style="list-style-type: none">• Publicada revision 1• Revisión continua

COMPLETADA



Actividades en Proceso – Marco Estratégico SAM en Respuesta del COVID-19

Código	Actividad	Fecha prevista	Detalle
SAM002	Protocolo de control sanitario para el reinicio de las actividades aeronáuticas en el contexto de COVID-19	11 junio	<ul style="list-style-type: none">• Trabajo a cargo del <u>PANEL MED del SRVSOP</u>• Publicada Primera edición• En proceso de publicación Enmienda 1 (CART)• Mejora continua

COMPLETADA



Actividades en Proceso – Marco Estratégico SAM en Respuesta del COVID-19

Código	Actividad	Fecha prevista	Detalle
SAM003	Plan de comunicaciones del Marco Estratégico	24 de abril	<ul style="list-style-type: none">• Publicada revision 1• Revisión continua

COMPLETADA



Actividades en Proceso – Marco Estratégico SAM en Respuesta del COVID-19

Código	Actividad	Fecha prevista	Detalle
SAM004	Encuesta e intercambio de mejores prácticas sobre el uso del formulario de localización de pasajeros de salud pública (PLF)	31 julio	<ul style="list-style-type: none">Al momento se están recopilando datos y se invita a interesados (Estados / organizaciones / industria) a aportar experiencias en el uso de tecnologías relacionadas con la experiencia del pasajero en tiempos de COVID-19.



Actividades en Proceso – Marco Estratégico SAM en Respuesta del COVID-19

Código	Actividad	Fecha prevista	Detalle
SAM005	Material de orientación sobre el impacto de COVID-19 en los procesos del lado aire (área de movimiento) del aeropuerto	24 julio	<ul style="list-style-type: none">Se tiene un primer borrador (matriz) que está bajo revisión de IATA, ACI, CANSO y un Estado voluntario.



Actividades en Proceso – Marco Estratégico SAM en Respuesta del COVID-19

Código	Actividad	Fecha prevista	Detalle
SAM006	Analizar la reapertura gradual de actividades comerciales del aeropuerto	24 julio	<ul style="list-style-type: none">Al momento se tiene un primer draft en proceso de formato por parte de ACI LAC para presentación al Grupo Estratégico.



Actividades en Proceso – Marco Estratégico SAM en Respuesta del COVID-19

Código	Actividad	Fecha prevista	Detalle
SAM007	Material guía y compilación de las medidas de los Estados respecto de las extensiones de licencias al personal aeronáutico	10 junio	<ul style="list-style-type: none">Material guía disponible en el portal del SRVSOP. https://www.srvsop.aero/covid-19/covid-19-pel/

COMPLETADA



Actividades en Proceso – Marco Estratégico SAM en Respuesta del COVID-19

Código	Actividad	Fecha prevista	Detalle
SAM008	Matriz comparativa de las medidas AVSEC implementadas por los Estados SAM en respuesta a COVID19	08 junio	<ul style="list-style-type: none">Documento de acceso restringido al grupo AVSEC/FAL

COMPLETADA



Actividades en Proceso – Marco Estratégico SAM en Respuesta del COVID-19

Código	Actividad	Fecha prevista	Detalle
SAM009	Optimización de Transporte de Carga (1/2)	14 julio	<ul style="list-style-type: none">• Cordinación CLAC• MoU• MoU terminado• Fecha estimada de reunión para adhesion - 24 de julio (o fines de julio)

COMPLETADA



Actividades en Proceso – Marco Estratégico SAM en Respuesta del COVID-19

Código	Actividad	Fecha prevista	Detalle
SAM009	Optimización de Transporte de Carga (2/2)	A definir (septiembre)	<ul style="list-style-type: none">• Promoción de la digitalización en los procesos de transporte de carga aérea en la región.• Project manager OACI: Leonardo Boszczowski



Actividades en Proceso – Marco Estratégico SAM en Respuesta del COVID-19

Código	Actividad	Fecha prevista	Detalle
SAM010	Material de orientación sobre los riesgos de seguridad operacional de la aviación al reiniciar las operaciones	08 junio	<ul style="list-style-type: none">Material guía disponible en el portal del SRVSOP. https://www.srvsop.aero/covid-19/

COMPLETADA



Actividades en Proceso – Marco Estratégico SAM en Respuesta del COVID-19

Código	Actividad	Fecha prevista	Detalle
SAM011	Modelo de Plan de Respuesta para el Estado	31 julio	<ul style="list-style-type: none">• Esta actividad se está trabajando en conjunto con TCB de OACI.• Se está preparando para garantizar alineamiento con portal CRRIC, CART y Marco Estratégico SAM.• Se está trabajando en fases, para tener entregables del plan en menor tiempo.



Actividades en Proceso – Marco Estratégico SAM en Respuesta del COVID-19

Código	Actividad	Fecha prevista	Detalle
SAM012	Reunión entre los Estados SAM y las instituciones financieras multilaterales.	-	<ul style="list-style-type: none">• Encuesta enviada a los Estados respecto al interés en proyectos con participación de la banca multilateral• Plazo de respuesta terminado el 14 Julio• Definición de nueva estrategia



ICAO LIMA

UNITING AVIATION

