

## ACTIVITIES SCHEDULE FOR THE IIM SG

### IIM SG WORK PROGRAMME

#### A. IIM/SG WORK PROGRAMME 2024-2025

Year	Activity	Date	Status
<b>2024</b>			
2024	Project PTCs Q4 Coordination Meeting	December 2024	Completed
2024	Contribute to the development and release of the 2 <sup>nd</sup> annual air navigation report	December 2024	Completed
2024	Contribute to the resolution of Air Navigation deficiencies	As required	Completed
<b>2025</b>			
2025	Project PTCs Quarterly Coordination Meetings	Quarterly, 2025	Ongoing (50% two PTC coordination meetings held)
2025	Report on Projects deliverables	Quarterly, 2025	Ongoing
2025	AAO, IIM and SMO Subgroups Bureaus' Coordination Meeting	June 2025	–
2025	IIM/SG8 Meeting	July 2025	–
2025	Updating of the Air Navigation Plan	As required	–
2025	Support to the resolution of Air Navigation deficiencies	As required	Ongoing

#### B. IIM/SG WORK PROGRAMME 2026

Year	Activity	Date	Status
<b>2026</b>			
2026	Project PTCs Quarterly Coordination Meetings	Quarterly, 2026	
2026	Report on Projects deliverables	Quarterly, 2026	
2026	AAO, IIM and SMO Subgroups Bureaus' Coordination Meeting	June 2026	
2026	IIM/SG8 Meeting	July 2026	
2026	Updating of the Air Navigation Plan	As required	
2026	Support to the resolution of Air Navigation deficiencies	As required	

--- END ---