

International Civil Aviation Organization



**THE FIRST MEETING OF AERONAUTICAL
COMMUNICATION SERVICE(ACS)
IMPLEMENTATION CO-ORDINATION GROUP
OF APANPIRG (ACSICG/1)**

Seoul, Republic of Korea, 13-16May 2014



Agenda Item 4: Review States' ATN/AMHS Implementation Status, Transition and Operational Issues

REVIEW AND UPDATE OF STATES' ATN/AMHS IMPLEMENTATION PLANNER

(Presented jointly by India and Hong Kong China)

SUMMARY

This paper reviews and updates ATN/AMHS implementation planner

Strategic Objectives:

A: Safety

C: Environmental Protection and Sustainable Development of Air Transport

Global Plan Initiatives:

GPI-17 Data link applications

GPI-22 Communication infrastructure

1. Introduction

1.1. The AMHS implementation planner maintained by ATNICG/ACSICG is being regularly updated based on the inputs received from the member states.

2. Discussion

2.1. Most of the circuits with BBIS states are in final stage of commissioning due to active co-ordination amongst the states.

2.2. However, the progress of implementation with respect to BIS states is slow and in some cases the implementation plan of states is not available.

2.3. To ensure complete implementation of AMHS in Asia/PAC region states are requested to expedite the AMHS connectivity and commence operational trials.

2.4. The states who have already implemented the AMHS system and established connectivity with other states may share their experiences and constraints faced during the implementation. This will enable other states to overcome these issues and ensure smooth implementation.

2.5 Updated planner as per the feedback provided is enclosed.

3. Action by the Meeting

3.1 The meeting is invited to:

- a) note the information contained in this paper; and
- b) urge states to provide realistic target dates for the AMHS implementation at their end for early establishment of the circuits and AMHS network in Asia/Pac region.
