



INTERNATIONAL CIVIL AVIATION ORGANIZATION

COM CO-ORDINATION MEETING
(People's Republic of China, Lao PDR, Nepal,
Myanmar and Thailand)
18 – 19 February 2014, Chengdu, China



Agenda Item 5: ATN/AMHS and AIDC implementation plan including agreed the target operational date

AFS IMPLEMENTATION AND PLANNING

(Presented by Cambodia)

SUMMARY

This paper presents the current AFS circuit communication between PNH within BKK/HCM/VTE, inform the new implementing of AMHS+AFTN circuit between PNH-BKK, Cambodia has also request to HCM and VTE within internet backup line and urgently of Voice over IP communication link.

1. INTRODUCTION

- 1.1 Cambodia Implementation AMHS+AFTN Gateway
 - 1.1.1 Installation Plan
 - Contract signed on September 2012 with Avitech AG
 - Installation completed on October 2013
 - 1.1.2 Inter-Operability Test (IOT)
 - Cambodia and Thailand Between 15-16 July 2013 (Completed)
 - 1.1.3 Cambodia and Ho Chi Minh
 - TBD (2014-2015 upon Agreement between SSCA and Viet Nam, CATS will be closely contact agreement)
 - 1.1.4 Pre-Operational Test (POT)
 - Cambodia and Thailand October 2013
 - Cambodia and Ho Chi Minh 2014-2015
 - 1.1.5 Online Operational
 - Cambodia and Thailand December 2013 (Not yet AIP)

- 1.2 Internet Channel “B” (Internet Backup link)
 - Internet Channel “B” between PNH and BKK in 2010 (Internet Backup link are now a day AMHS/AFTN/Voice over IP within BKK Sector 3 and 8)
 - Internet Channel “B” between PNH and VTE 2014-2015 (Plan)
 - Internet Channel “B” between PNH and HCM 2014-2015 (Plan)

2. DISCUSSION

2.1 Cambodia will be closely contact to Vieng-Chan and Ho-Chi-Minh that talking as above.

3. CONTACT PERSON

Cambodia:

- 1. Mr. Som Vantho
Deputy Director of Aeronautical Services Department (SSCA)
Tel: +855 167 71119
Email: vanthos@cats.com.kh
- 2. Mr. Krikchai Thanong
Senior Manager Technical Support (CATS)
Tel: +855 167 71127
Email: Krikchai@cats.com.kh

Lao PDR:

- 1. -----

- 2. -----

Viet Nam:

- 1. -----

- 2. -----

