



INTERNATIONAL CIVIL AVIATION ORGANIZATION

COM CO-ORDINATION MEETING
(People's Republic of China, Lao PDR, Nepal,
Myanmar and Thailand)
18 – 19 February 2014, Chengdu, China



Agenda Item 5: ATN/AMHS and AIDC implementation plan including agreed the target operational date

AEROTHAI AMHS IMPLEMENTATION PLAN AND STATUS

(Presented by AEROTHAI)

SUMMARY

This paper presents the information on the AMHS Implementation plan and status of AEROTHAI.

1. INTRODUCTION

1.1 Thailand has implemented the AMHS system back in 2009 and is currently starting the implementation process with neighboring countries.

2. DISCUSSION

2.1 The information is provided in the attached presentation.

3. ACTION REQUIRED BY THE MEETING

3.1 The meeting is invited to do the following note the information provided in the presentation:

Updated information of ATN/AMHS (FEB 2014)

Cambodia: Already Opened CCT ATN/AMHS
since DEC 11,2013

India: Used new link for Pre-operational test
India request to sign TMC in December 2013
FEB 2014, In the stage of signing TMC
exchange via mailing.

Singapore: Waiting for Singapore review the TMC
Estimated to be signed the TMC
within Q1/2014

Hong Kong: Estimated to be used the new link in the operation in APR 2014

Italy: Plan to start kick-off meeting in Q1/2014 (MAR)

LAO PDRs: Kick-off meeting in 20-21 AUG 2013
The official IOT in Q3/2013
FEB 2014, CCT on test when suitable both ways.

Malaysia: Kick-off meeting in JUL 05, 2013
FEB 2014, Malaysia is in progress of set up
System

Beijing: Plan to start kick-off meeting in Q2/2014 (APR)

Myanmar: Plan to start kick-off meeting in 2014

Bangladesh: AEROTHAI plans to invite Bangladesh to start kick-off meeting and IOT in Q1/2014

Vietnam: Plan to start kick-off meeting in 2014