



International Civil Aviation Organization

**THE SECOND MEETING OF AERONAUTICAL COMMUNICATION
SERVICE (ACS) IMPLEMENTATION CO-ORDINATION GROUP
OF APANPIRG (ACSICG/2)**

Bangkok, Thailand, 20 - 22 May 2015

Agenda Item 9: Review and update Subject/Tasks List and Action Items List

REVIEW WORKPROGRAMME FOR ACSICG

(Presented by Chairman/Secretariat)

SUMMARY

This paper presents updated work programme of ACSICG for review.

1. Introduction

1.1 Based on the initial work programme for ACSICG resulted from the first meeting of the group, the work programme is further updated based on project approach.

1.2 The updated work programme is provided in Appendix to this paper for review by the meeting

2. Action by the Meeting

2.1 The meeting is invited to review and further update the work programme provided in the Appendix to this paper.

Project	Task	Regional Priority	Planned Start	Planned completion	Dependencies	Leader	Contributors	F2F/Webconf/email/portal	Comment
	Revise Strategy for implementation of Communications Systems to support ATM operations in APAC		2016						
AMHS Implementation	Implement AMHS transition including migration of concerned connections to SITA Type X mid 15 and updating APAC AMHS Naming Plan		2015	2017					
	Continue coordination with members and other regions to maintain the AMC		On-Going	On-Going					
Support AIDC implementation	Support Implementation of AIDC including PAN Regional AIDC ICD		2015	2017					
SWIM implementation APAC framework (SIAF) Project	Develop Cost Benefit Analysis to support SWIM using existing underlying ATN and IP sub-network				SWIM ConOPs and Technical Manual				
	Develop SWIM implementation roadmap and B1-SWIM ANRF		2016	2017	SWIM ConOPs and Technical Manual				
	Develop SWIM CONOPS refinement for APAC (FIXM, WXXM, AIXM, NOTAM) - models/infrastructure				SWIM ConOPs and Technical Manual				
	Develop SWIM guidance and requirements (performance, functional, safety, security)				SWIM ConOPs and Technical Manual				
	Develop SWIM governance architecture				SWIM ConOPs and Technical Manual				
	Develop SWIM governance entity/procedures				SWIM ConOPs and Technical Manual				
	Develop SWIM access points/services architecture and definition (iterative)				SWIM ConOPs and Technical Manual				
	Support testing of SWIM based applications (FIXM, IWXXM)		2015	2017					
	Coordinate SWIM implementation and transition from existing environment to SWIM		2015		SWIM ConOPs and Technical Manual				May be built upon OOG
CRV Project (under the TOR of CRV Task Force)	MSA/DOA		2014	2015					
	Cost Benefit Analysis		2014	2015					
	Users requirements (including performance and safety requirements)		2014	2015					
	RFI		2014	2016					
	Sealed Tender								
	Develop/agree on CRV Design (including an IPv6 address plan)								
	Implementation plan								
Set up CRV OG									
OOG functions									
Support ATFM Implementation	Support development of ATFM IP ICD		2015	2017					
	Coordinate the IP network service for ATFM		2016	2019					
Support transition of ATC voice service	Coordinate the use of VoIP technology to support the existing service based on Multiplexer		2015	2019					