

LIST OF ACTION ITMES

No.	Subject	Forum Raised	Status / Target Date	Remarks / follow-up	Action Party
1.	To examine existing air-ground communication and surveillance capability in the boarder area between China and Myanmar and identify the need and possibility for sharing ADS-B data from potential ADS-B ground station at Lashio. (China and Myanmar has established new dataline to support voice com. between ACCs of Kunming and Yangon)	SEA ADS-B WG/6	On going ADS-B WG/10	Report status and position at ADS-B SITF/14	China & Myanmar
2.	ATS operational letter of agreements between neighboring FIRs among South China Sea States for radar-like surveillance service (Operational agreement between Singapore and Viet Nam was signed first in Nov. 2013 and later updated in July 2014 for 30 NM separation)	SEA ADS-B WG/6	Ongoing – Reports at each meeting	Report progress at ADS-B SITF/14	China, Hong Kong China, Viet Nam and Singapore
3.	India to coordinate with Bangladesh Maldives and Sri Lanka for ADS-B data sharing	SEA ADS-B WG/7	On-going revised target SEA/BOB WG/10	Coordination Initiated and report status at ADS-B SITF/14	India
4.	Harmonize process of detection bad TX for inclusion into “Blacklist”	SEA/BOB ADS-B WG/8	ADS-B SITF/14	Review and update on the monitoring mechanism	Singapore & Hong Kong China, RSO
5.	ADS-B data sharing agreement for BOB	SEA/BOB ADS-B WG/8	ADS-B SITF/14	Report progress ADS-B SITF14	Myanmar, India
6.	Update “harmonization Framework Document” for BOB	SEA/BOB ADS-B WG/8	ADS-B SITF/14 (31 Dec. 2012)	Report progress – on going	India, Myanmar

LIST OF ACTION ITMES

No.	Subject	Forum Raised	Status / Target Date	Remarks / follow-up	Action Party
7.	Explore possibility for installation of an ADS-B ground station on the Nicobar Islands to cover eastern gateway of BOB Sub-region (seeking alternate location nearby)	SEA/BOB ADS-B WG/8	ADS-B SITF/14	Report result of study	India
8.	In MEL not included the effect of GNSS failure on ADS-B output which should be included.	SEA/BOB WG/9		Contact Boeing and Airbus through operators	IATA and Hong Kong China
9.	Develop and implement regional collaboration project for ADS-B out operational use including data sharing in Bay of Bengal area and report on implementation progress. Status reported at WG/10		May 2015	Develop and implement sub-regional ADS-B collaboration project.	Bay of Bengal States
10.	States to advise when their ground stations can be upgraded to receive ADS-B DO260B compliant ADS-B data. A survey was conducted during ADS-B SITF/13 (Appendix E). On-going bases	SEA/BOB WG/9	On-going	Further updates the Table and report to ADS-B SITF	
11.	General ADS-B Avionics Problem Reporting Database (APRD) (being implemented)	SEA/BOB WG/9	Specification and database at ADS-B SITF/14		Hong Kong China and RSO
12.	Reporting and analysis processes and recommendations on the ADS-B anomalies	WG/10	ADS-B SITF/14	Prepare a Paper	Australia
13.	Provide clarification on applicability of Cir. 326 in the complexity air space	WG/10	ADS-B SITF/14 and SEA/BOB ADS-B WG/11	Prepare a Paper	Australia

LIST OF ACTION ITMES

No.	Subject	Forum Raised	Status / Target Date	Remarks / follow-up	Action Party
14.	Develop and implement regional collaboration project for ADS-B out operational use including data sharing in South Pacific and report on implementation progress.	Previous meeting of ADS-B SITF and ADS-B SITF/13	ADS-B SITF/14	ADS-B SITF/14	South Pacific States On-going
15.	Study application of ADS-B and mutilate for precision runway monitoring.	Previous meeting of ADS-B SITF and ADS-B	ADS-B SITF/14	Guidance material for implementation	All Members On-going
16.	Perform data collection and data analysis of ADS-B messages to examine GPS performance in different geographic areas.	Previous meeting of ADS-B SITF and ADS-B	ADS-B SITF/14	Report of data collected and analyzed - continuous	All Members On-going
17.	States to advise when their ground stations can be upgraded to receive ADS-B DO260B compliant ADS-B data.	Previous meeting of ADS-B SITF and ADS-B	ADS-B SITF/14	Report status at the Task Force meetings	All Members On-going
