





CASE PROJECT IMPLEMENTATION 2017 AND PLANS FOR 2018

Antoine Zannotti
CASE Project Coordinator, ECAC







Content

- Key elements of the CASE Project
 - Duration
 - Resources
 - Communication
- Update on CASE Project activities
 - Delivered in 2017
 - Planned for S1 2018





Duration of Project

- Started on 1 November 2015...
- ...for a duration of four years...
- ...ending on 31 October 2019
- Already at mid-term





Resources

- Project Team complete as of 12 June 2017 (Aviation Security Technical Specialist)
- New Project Director as of April 2017
- Ad hoc experts selected based on:
 - International experience
 - Knowledge in a given domain of aviation security
 - Language skills (English, French, Portuguese)
- Combination of ECAC Member States and regional experts





CASE PROJECT

Communication

- CASE News
 - 4 issues to date
 - English and French

- ECAC website
 - Dedicated section
 - Accessible from homepage











Overview of National Activities

- 15 national activities delivered in Year 2 of the Project (November 2016 – October 2017)
- 19 additional activities already delivered / confirmed / planned until mid-2018







Overview by Countries

- 11 Partner States benefitting from national activities:
 - Burkina Faso
 - Cameroon
 - Republic of Congo (Brazzaville)
 - Lebanon
 - Mozambique
 - Nigeria

- Qatar
- São Tomé
- Senegal
- Togo
- Uganda





National Activities – Mentoring (1/2)

- MANPADS Assessment & Mitigation
 - Delivered: Uganda, Senegal, Burkina Faso => follow-up missions in 2018
 - Confirmed: Benin (April 2018)
 - Planned: Tanzania (Q1 2018)
 - Proposal made to Egypt
- Improving the Use of Available Technology
 - Delivered: Lomé airport (Togo), Yaoundé & Douala airports (Cameroon), Qatar (focus on EDDs)
 - Planned: Beirut airport (Lebanon Q2 2018), Windhoek (two airports - Namibia - Q2 2018)





National Activities – Mentoring (2/2)

- Distribution of standard test pieces (STP) during national activities
 - 8 STPs distributed



- Screener Certification
 - Planned: Mozambique (Q1 2018)





National Activities – Vulnerability assessments

- Vulnerability Assessment Landside security
 - Delivered: Abuja airport (Nigeria), Ouagadougou airport (Burkina Faso)
 - Planned: Beirut airport (Lebanon Q1 2018)





National Activities – Cargo Security

- Cargo Security Audit
 - Delivered: Dakar airport (Senegal), Beirut airport (Lebanon)
 - Planned: Abidjan airport new cargo village (Côte d'Ivoire - Q2 2018)
- Cargo Security Regulations & Procedures
 - Delivered: São Tomé





National Activities – Training (1/2)

- Best Practices for National Auditors Level 1
 - Delivered: Rep. of the Congo, Togo, Senegal, Mozambique
 - Confirmed: Lebanon (8-12 January 2018), Jordan (28 January -1 February), Namibia (19-23 February 2018), Democratic Rep. of the Congo (12-16 March 2018)
 - Confirmed: sub-regional activity with Cabo Verde, São Tomé, Mozambique (9-13 April 2018)
 - Planned: Côte d'Ivoire (Q3 2018)
- Best Practices for National Auditors Level 2
 - Delivered: Togo





National Activities – Training (2/2)

- Best Practices for National Auditors Cargo
 - Delivered: Rep. of the Congo, Nigeria
- Certification of National Auditors
 - Delivered: Rep. of the Congo, Togo
- On-site Coaching for National Auditors
 - Delivered: Rep. of the Congo





Regional Workshops (1/2)

- Workshops conducted in 2017
 - Risk Management, January 2017, Dakar
 - => 37 experts from 29 Partner States
 - Cargo & Mail Security, April 2017, Maputo
 - => 20 experts from 5 Partner States
 - Vulnerability Assessments, April 2017, Lomé
 - => 20 experts from 10 Partner States





Regional Workshops (2/2)

- Next two workshops:
 - Security Culture, Nairobi (Kenya), 17-18 January 2018, jointly organised with AFCAC
 - Security Culture, Casablanca (Morocco), 27-28 February 2018, jointly organised with ACAC
- Partner States resulting from regional activities:
 - 28 in Africa
 - 4 in the Arabian Peninsula
 - In addition to 11 States resulting from national activities







Thank you for your attention































For more information: www.ecac-ceac.org/ ec-ecac-case-project