

AFRICAN ANSP COOPERATION ROADMAP (2017/2018)

Objectives/ Results/ Activities	Description		Timelines (2017/2018)
Objective 1	Establishment of a Cooperation Framework for African Air Navigation Service Providers Peer Review Programme		Champion: TBD
Key performance indicator(s)	Framework established for African ANSP Peer Review Mechanism		
Result 1.1	A PR Management Team (MT) established		
<i>Activity #</i>	<i>Description</i>	<i>Actors</i>	
Activity 1.1	Creation of a PR Management Team (MT) of Executives appointed by the ANSPs.	ANSPs CANSO ICAO AFCAC	
Result 1.2	Framework of cooperation established covering all ANS areas		
<i>Activity #</i>	<i>Description</i>	<i>Actors</i>	
Activity 1.2.2	Establish a partnership (MOU) with other organizations (ICAO, RSOOs, etc.), in order to take advantage of their experts in air navigation field, if necessary.	RSOOs ICAO AFCAC CANSO ANSPs	
Result 1.3	Standardized reference framework for African ANSP Safety and Quality Assurance		
<i>Activity #</i>	<i>Description</i>	<i>Actors</i>	
Activity 1.3.1	Finalize the reference framework for ANSP SMS	ANSPs	

Objectives/ Results/ Activities	Description		Timelines (2017/2018)
		CANSO ICAO AFCAC	
Activity 1.3.2	Finalize the reference framework for ANSP QMS	ANSPs CANSO ICAO AFCAC	
Result 1.4	Operational Documentation developed for the Peer Review Programme		
<i>Activity #</i>	<i>Description</i>	<i>Actors</i>	
Activity 1.4.1	Finalize the Review Programme Manual	ANSPs CANSO ICAO AFCAC	
Activity 1.4.2	Finalize Reference Standards	ANSPs CANSO ICAO AFCAC	
Activity 1.4.3	Finalize Review Questionnaire and Checklists	ANSPs CANSO ICAO AFCAC	
Result 1.5	Experience and Qualifications requirements established		
<i>Activity #</i>	<i>Description</i>	<i>Actors</i>	
Activity 1.5.1	Finalize Reviewer Experience and Qualifications Requirements included in the approved ToR.	ANSPs CANSO ICAO AFCAC	

Objectives/ Results/ Activities	Description		Timelines (2017/2018)
Activity 1.5.2	Identify and establish a database of competent experts in all ANS areas of the AFI Region	ANSPs CANSO ICAO AFCAC	
Objective 2	Preparation and Organization of a Regional Workshop on African ANSP Peer Review Programme Manual		Champion: ICAO
Result 2.1	Regional Workshop of African Air Navigation Service Providers Peer Review Programme Manual held.	ANSPs CANSO ICAO AFCAC	
<i>Activity #</i>	<i>Description</i>	<i>Actors</i>	
Activity 2.1.1	Coordinate date and venue of the Regional Workshop on ANSP Peer Review Programme Manual	AASG	
Activity 2.1.2	Prepare documentation for the Regional Workshop on ANSP Peer Review Programme Manual	ANSPs CANSO ICAO AFCAC	
Activity 2.1.3	Participate and support the Regional Workshop on ANSP Peer Review Programme Manual	ANSPs ASECN A ATNS CANSO ICAO	
Activity 2.1.3	Finalize the ANSP Peer Review Programme Manual based on outcome of the workshop	AASG	
Activity 2.1.4	Finalize and translate ANSP Peer Review	ICAO	

Objectives/ Results/ Activities	Description		Timelines (2017/2018)
	Programme reference documents to be available in English and French languages		
Objective 3	Implementation of AFI Plan ANSP Peer Review Project		Champion: TBD
Key performance indicator(s)	Two African ANSP Peer Reviews conducted using the established framework		
Result 3.1	Support conduct of two pilot ANSP Peer Reviews in the Region		
<i>Activity #</i>	<i>Description</i>	<i>Actors</i>	
Activity 3.1.1	Reviews are carried out by teams of qualified Reviewers.	ANSPs CANSO ICAO AFCAC	
Activity 3.1.2	Review reports are developed sent to the concerned ANSP which will develop the corrective/preventive action plans accordingly.	ANSPs CANSO ICAO AFCAC	
Activity 3.1.3	Corrective/preventive action plans are returned to the MT which will conduct a regular assessment of the status of implementation.	ANSPs CANSO ICAO AFCAC	
Activity 3.1.4	AFI Plan Project Closing Meeting is held	ANSPs CANSO ICAO AFCAC	
Activity 3.1.5	AFI Plan ANSP Peer Review Project Terminal Report is developed and submitted to AFI Plan	ANSPs CANSO	

Objectives/ Results/ Activities	Description		Timelines (2017/2018)
	Steering Committee	ICAO AFCAC	
Objective 4	Implementation of African Air Navigation Service Providers Peer Review Programme		2017-2018 Champion: TBD
Key performance indicator(s)	<ul style="list-style-type: none"> • African ANSP Peer Reviews continue to be conducted in accordance with existing frameworks • Additional ANSPs to team up and conduct peer reviews among themselves 		
Result 4.1	Conduct of ANSP Peer Reviews in the Region		
<i>Activity #</i>	<i>Description</i>	<i>Actors</i>	
Activity 4.1.1	Reviews are carried out by teams of ANSP selected Reviewers.	ANSPs CANSO ICAO AFCAC	
Objective 5	Implementation of African Air Navigation Service Providers Peer Review Programme		Champion: TBD
Key performance indicator(s)	African ANSP Peer Reviews conducted in accordance with the established framework		
Result 5.1	Conduct of ANSP Peer Reviews in the Region		
<i>Activity #</i>	<i>Description</i>	<i>Actors</i>	
Activity 5.1.1	Reviews are carried out by teams of qualified Reviewers.	ANSPs CANSO ICAO AFCAC	

Objectives/ Results/ Activities	Description		Timelines (2017/2018)
		Other partners	
Objective 6	Development of ANS Infrastructure Gap Analysis		Champion: TBD
Key performance indicator(s)	Air Navigation Infrastructure Gap Analysis conducted		
Result 6.1	Conduct of Air Navigation Infrastructure Gap Analysis in the Region		
Activity #	Description	Actors	
Activity 6.1.1	Develop terms of reference for a continent-wide gap analysis	ANSPs CANSO ICAO AFCAC	
Activity 6.1.2	Conduct a gap analysis of Air Navigation Infrastructure in Africa within the context of the ICAO continental initiative in collaboration with AU and partners.	ANSPs CANSO ICAO AFCAC Other partners	
Objective 7	Cooperation among African Air Navigation Service Providers		Champion: TBD
Key performance indicator(s)	African ANSP adopt and implement a cooperative approach to address matters of common interest		
Result 7.1	Conduct of ANSP Peer Reviews in the Region		
Activity #	Description	Actors	
Activity 7.1.1	Carry out joint initiatives to:	ANSPs	

Objectives/ Results/ Activities	Description		Timelines (2017/2018)
	<ul style="list-style-type: none"> • Address air navigation deficiencies identified by African PIRGs, Gap Analysis and Peer Reviews • Develop regional programmes to implement Global Air Navigation Plan (GANP) and Regional Air Navigation Plan (ANP) requirements • Meet ANS key performance objectives and targets adopted by APIRG • Conclude all relevant MoUs to implement African PIRGs requirements including the surveillance data sharing, AMHS, AIDC, etc. 	CANSO ICAO AFCAC Other partners	
Activity 7.1.2	<ul style="list-style-type: none"> • ANSPs cooperate and actively support information and data collection, monitoring and reporting on air navigation system implementation status • Develop supporting tools to enable collection, analysis and sharing of data • Pooling of resources (human, training, expertise, infrastructure) 	ANSPs CANSO ICAO AFCAC Other partners	
Objective 8	Promotion of African Air Navigation Service Providers Peer Review Programme		Champion: TBD
Key performance indicator(s)	Stakeholders and Partners are aware of the African Air Navigation Service Providers Peer Review Programme		
Result 8.1	Conduct awareness campaign on the African Air Navigation		Champion:

Objectives/ Results/ Activities	Description		Timelines (2017/2018)
	Service Providers Peer Review Programme		TBD
Activity #	Description	Actors	
Activity 8.1.1	Maintain communication and ensure promotion of the African Air Navigation Service Providers Peer Review Programme, using national, regional and international fora/events, websites and media	ANSPs CANSO ICAO AFCAC Other partners	

---END---