



International Civil Aviation Organization

**MIDANPIRG MIDAD Task Force**

**First Meeting (MIDAD TF/1)**  
*(Cairo, Egypt, 16 - 18 June 2014)*

---

**Agenda Item 3: MIDAD Project Phase 2 - Detailed Study**

**REVIEW OF THE ACTION PLAN/TIMELINES RELATED  
TO THE MIDAD PROJECT PHASE 2**

*(Presented by the Secretariat)*

<b>SUMMARY</b>	
The aim of this paper is to review and update, as necessary, the Action Plan/Timelines related to the MIDAD Project Phase 2.	
Action by the meeting is at paragraph 3.	
<b>REFERENCES</b>	
MIDANPIRG/14 Report	

**1. INTRODUCTION**

1.1 MIDANPIRG/14 was held in Jeddah, Saudi Arabia 15 - 19 December 2013.

**2. DISCUSSION**

2.1 The meeting may wish to recall that MIDANPIRG/14 reviewed and updated the Action Plan/Timelines related to the MIDAD Project Phase 2 developed by the MIDAD STG/2 meeting, as follows:

	<b>Action</b>	<b>Deliverable</b>	<b>Responsible</b>	<b>Timeline</b>
1	Call for Tender preparation to select the Consultant, which will develop the Technical Specifications and Call for Tender related to the MIDAD detailed Study	Call for Tender	Bahrain	15/08/13
2	Tender phase	Closing of the Tender	Bahrain	15/09/13
3	Receipt of the Offers	Offers	Industry	23/10/13

	<b>Action</b>	<b>Deliverable</b>	<b>Responsible</b>	<b>Timeline</b>
4	Evaluation of the offers and selection of the Consultant	Consultant selected	Bahrain, Qatar, Saudi Arabia and UAE with the support of the MIDAD ST	31/01/14
5	Progress report to MIDANPIRG/14	Outcome of MIDANPIRG/14	Bahrain, Qatar, Saudi Arabia and UAE with the support of the MIDAD ST	19/12/13
6	Contract negotiation with the selected Consultant	Contract with the selected Consultant	Bahrain, Qatar, Saudi Arabia and UAE with the support of the MIDAD ST	07/02/14
7	Contact (Workshops) with potential Companies interested to bid for the development of the MIDAD detailed study	First Draft of technical specifications for the MIDAD detailed study	Bahrain, Qatar, Saudi Arabia and UAE with the support of the chosen Consultant	15/03/14
8	Preparation of the Technical Specifications and Call for Tender related to the MIDAD detailed Study for review by the MIDAD STG/3 meeting	Final Draft of the Technical Specifications	Consultant	15/06/14
9	Review and endorsement of the specifications for the MIDAD detailed study by the MIDAD STG/3 meeting	Call for Tender specifications approved	MIDAD STG/3	30/06/14
10	Tender Phase (opening)	Call for Tender	Bahrain	31/07/14
11	Tender Phase (closing)	Call for Tender	Bahrain	31/08/14
12	Receipt of the Offers	Offers	Industry	31/10/14
13	Evaluation of the offers and selection of the Company which will be awarded the contract related to the MIDAD detailed study	Company selected	Bahrain, Qatar, Saudi Arabia and UAE with the support of the MIDAD ST and Consultant	31/12/14

	<b>Action</b>	<b>Deliverable</b>	<b>Responsible</b>	<b>Timeline</b>
14	Progress report to the MIDAD STG/4 meeting	Outcome of the MIDAD STG/4 (Endorsement)	Bahrain, Qatar, Saudi Arabia and UAE with the support of the MIDAD ST and Consultant	15/02/15
15	Progress report to the DGCA-MID/3 meeting	DGCA-MID/3 Go-ahead decision and agreement on funding mechanism	Bahrain, Qatar, Saudi Arabia and UAE with the support of the MIDAD ST and Consultant	30/04/15
16	Signature of the Contract with the selected Company	Contract signed	MIDAD STG Chairperson	15/05/15
17	Development of the detailed Study documents/deliverables	TBD	Company	TBD

### 3. ACTION BY THE MEETING

3.1 The meeting is invited to review and update the Action Plan/Timelines related to the MIDAD Project Phase 2.

- END -