



**Air Traffic Management  
(ATM) Contingency  
Coordination Meeting  
(ACCM/1) for SYRIA**



## Air Traffic Management (ATM) Contingency Coordination Meeting (ACCM/1) for SYRIA.

The First Air Traffic Management (ATM) Contingency Coordination Meeting (ACCM/1)-Syria was held in Amman, Jordan, from 10 to 11 March 2019. The meeting agreed to Action Plan for the way forward.



## Air Traffic Management (ATM) Contingency Coordination Meeting (ACCM/1) for SYRIA.

Action required : Confirmation Letter from Syria to the ICAO MID Office defining the secured airspaces and ATS Routes to be used (Safe To Fly)

Progress : A letter has been issued and delivered to ICAO MID office .

## Air Traffic Management (ATM) Contingency Coordination Meeting (ACCM/1) for SYRIA.

Action required: Competency of ATCOs (qualifications, training, recency) to accommodate the changes to traffic flows and the potential increase of traffic

Progress: ATCOs are having valid license. The licenses are renewed after following refresher courses . The last performed course was 2018 .

There is a plan for another training package during 2019

.

## Air Traffic Management (ATM) Contingency Coordination Meeting (ACCM/1) for SYRIA.

Action required: Establish civil/military cooperation procedures to ensure effective coordination/ sharing of information that would have impact on the safety of civilian flights within Damascus FIR

progress : There are civil/military coordination agreements with the air forces . The agreements are implemented and updated .



## Air Traffic Management (ATM) Contingency Coordination Meeting (ACCM/1) for SYRIA.

Action required: Review, amend and publish the updated AIP

Progress: it will be completed Dec 2019 .

## Air Traffic Management (ATM) Contingency Coordination Meeting (ACCM/1) for SYRIA.

Action required: Repair the unserviceable navigation aids and ensure that all the operational navigation aids are flight checked in accordance with ICAO Provisions.

Progress: There is a plan aiming to install new NAV AIDS , repair the old ones and check them . Sanctions against Syria delayed the progress. But, It is expected to accomplish the required action before Dec 2019.

# Air Traffic Management (ATM) Contingency Coordination Meeting (ACCM/1) for SYRIA.

Action required : Agreement on necessary ATM measures to ensure the safety and orderly flow of traffic.

Progress: It will be coordinated with all concerned entities when there is a need .



# Air Traffic Management (ATM) Contingency Coordination Meeting (ACCM/1) for SYRIA.

Action required: Review and update of ATS LoAs between Damascus ACC and its adjacent ACCs using the MID Region ATS LoA Template .

Progress: Formal letters were send from Syria to adjacent countries to update LoAs with continues follow up .

# Air Traffic Management (ATM) Contingency Coordination Meeting (ACCM/1) for SYRIA.

Action required: Feedback on the possibility for Radar Data Sharing with Syria .

Progress: Formal letters were send from Syria to adjacent countries regarding this issue .



Thanks for your attention