## FOLLOW-UP ACTION PLAN ON MSG/7 CONCLUSIONS & DECISIONS

No.	Conclusions and Decisions	CONCERNS/ CHALLENGES (RATIONALE)	DELIVERABLE/ TO BE INITIATED BY		TARGET DATE	STATUS/REMARKS
MSG/7 C. 7/6	UPDATE OF MID REGION AIR NAVIGATION STRATEGY					Actioned
	<ul> <li>That, , in order to improve the Initial Draft of the revised MID Region Air Navigation Strategy at Appendix 5.1A, with States and stakeholders inputs:</li> <li>a) States be invited to provide the MID Office by 15 October 2020 with their Air Navigation priorities and updated National Plan considering the provisions of the 6<sup>th</sup> Edition of the GANP endorsed by the 40<sup>th</sup> Session of the General Assembly (A40);</li> </ul>					SL AN 1/5-20/178 dated 1 October 2020 Replies (Bahrain, Iran, Jordan, Qatar and UAE)
	b) MIDANPIRG Sub-Groups provide proposals of amendment of the MID Region Air Navigation Strategy, considering the 6 <sup>th</sup> Edition of the GANP, the inputs of States and Stakeholders, and agreed priorities, before <b>15 Dec 2020</b> ; and					
	c) the joint ACAO/ICAO ASBU Symposium review the inputs of States, Stakeholders and MIDANPIRG Sub-Groups for consolidation of the revised version of the MID Region Air Navigation Strategy to be presented to MIDANPIRG for endorsement.					
MSG/7 C. 7/7	MID REGION AIR NAVIGATION REPORT - 2019					Completed
	That, the MID Region Air Navigation Report – 2019 at <b>Appendix 5.1B</b> is endorsed and be posted on the ICAO MID Website.					

No.	Conclusions and Decisions	CONCERNS/ CHALLENGES (RATIONALE)	DELIVERABLE/ TO BE INITIATED BY		TARGET DATE	STATUS/REMARKS
MSG/7 C. 7/8	MID REGION AIR NAVIGATION REPORT - 2020					Actioned
	<ul> <li>That,</li> <li>a) States be urged to provide the ICAO MID Office, with relevant data necessary for the development of the MID Region Air Navigation Report - 2020, by 1 December 2020; and</li> <li>b) the MID Region Air Navigation Report-2020 be presented to the MIDANPIRG/18 for endorsement.</li> </ul>					SL AN 1/7-20/176 dated 23 September 2020 Replies (Lebanon, Saudi, UAE)
MSG/7 C.7/10	FREQUENCY COORDINATION PROCESS IN THE MID REGION					ongoing
	<ul> <li>That, in order to enhance the frequency coordination process in the MID Region, States be invited to:</li> <li>a) use the latest version of the FF tool in frequency coordination process;</li> <li>b) provide ICAO with updated frequency list for COM VHF and NAV (with accurate information);</li> <li>c) provide feedback on the FF tool;</li> <li>d) nominate Frequency Management Focal Points, if not yet done so; and</li> <li>e) participate actively in the frequency management workshop pl anned for Q1-2021.</li> </ul>					
MSG/7 D. 7/12	Long-Term Frequency Assignment Plan in the MID Region  That, in order to secure adequate spectrum for VHF-COM, ILS, VOR, DME and GBAS/VDB facilities and meet the operational requirements up to 2030, the Frequency Management Ad-hoc Working Group (FM WG) is tasked with the development of a rolling frequency assignment plan in coordination with concerned parties.					Ongoing

No.	Conclusions and Decisions	CONCERNS/ CHALLENGES (RATIONALE)	DELIVERABLE/ TO BE INITIATED BY		TARGET DATE	Status/Remarks
MSG/7 C. 7/13	FREQUENCY MANAGEMENT WEBINAR					completed
	That, in order to raise awareness on ICAO frequency management principles and the functions of Frequency Finder (FF) tool, a Frequency Management Webinar be conducted in Q4-2020 with the support of experts from the MID Region and ICAO HQ.					

-----