

International Civil Aviation Organization

### Middle East Regional Monitoring Agency Board

Sixteenth Meeting (MIDRMA Board/16) (Amman, Jordan, 14 – 16 January 2020)

## Agenda Item 5: Review and Update of the MIDRMA Project Action Plan/Timelines

#### MIDRMA PROJECT ACTION PLAN/TIMELINES

(Presented by the Secretariat)

#### **SUMMARY**

This paper presents the MIDRMA Project Action Plan/Timelines as updated by the MIDRMA Board/15 meeting for review and update by the meeting.

Action by the meeting is at paragraph 3.

#### REFERENCES

- MIDRMA Board/15 Report

### 1. Introduction

1.1 The MIDRMA Board, at each one of its meetings, reviews the progress made in the achievement of the actions included in the Action Plan and proceeds to its update.

## 2. DISCUSSION

2.1 Taking into consideration the outcome of its discussions, the MIDRMA Board/15 meeting updated and completed the MIDRMA Project Action Plan/Timelines, as at **Appendix A**.

### 3. ACTION BY THE MEETING

3.1 The meeting is invited to review and update the Action Plan/Timelines at  $\mathbf{Appendix} \ \mathbf{A}$ .

-----

# APPENDIX A

# MIDRMA PROJECT ACTION PLAN/TIMELINES

	Actions	Responsible	2018										2019											
Item No.			Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1.	Payment of arrears	Iran, Lebanon, Kuwait, Syria and Yemen																						
2.	Payment of contributions to the MIDRMA Project for year 2018	States																						
3.	Request for the transfer of US\$ 200,000 to the MIDRMA account in Bahrain	Board Chairman, MIDRMA and ICAO																						
4.	Issuance of invoices for the payment of 2019 contributions	ICAO																						
5.	Payment of 2019 contributions to the MIDRMA Project	States																						
6.	Coordination with Libya to sign the MIDRMA MOA (membership)	ICAO and Libya																						
7.	Signature of the revised MOA by Iraq, Syria and Yemen	ICAO and Concerned States																						
8.	Issuance of warning for the Libyan Aircraft	MIDRMA																						
9.	Provide feedback to the MIDRMA regarding the new function of the LHD reporting tool	States																						
10.	Development of procedure for issuance of warning related to RVSM approved aircraft not in compliance with Annex 6 provisions	ICAO MIDRMA																						
11.	Development of simplified LHD Procedures	States																						

	Actions	Responsible	2018										2019											
Item No.			Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
12.	Providing the MIDRMA with the FPL/Traffic data for August 2018	States																						
13.	Presentation of the draft SMR 2017 to the ATM SG/4 meeting	MIDRMA																						
14.	Presentation of the SMRs 2016 and 2017 to MIDANPIRG/17 for endorsement	MIDRMA																						
15.	Presentation of the draft SMR 2018 to the ATM SG/5 meeting																							
16.	Providing the MIDRMA with the FPL/Traffic data August 2019	States																						
17.	Completion of the MIDRAS (Hot-spot software) and presentation to MIDANPIRG/17	MIDRMA																						
18.	MIDRMA to carry out further study and raise awareness on the use of AHMS and present a roadmap on the implementation of the AHMS to MIDRMA Board/16	MIDRMA																						
19.	Preparation for the convening of the MIDRMA Board/16 meeting	ICAO, MIDRMA Chairman, MIDRMA and concerned State																						