



**Extraordinary Meeting of the African Flight Procedure Programme Steering Committee
(14 January 2022)**

**Agenda Item 3: Revised planning of Phase II activities
Working Paper 3.1: Revised planning of Phase II activities**

(Presented by the Secretariat)

1.

SUMMARY
Due to the Covid-19 impact, some of the activities planned for Phase II of the Programme were not yet completed. This paper proposes a revised planning for these activities
Action by the meeting: The meeting is invited to take note of the information provided in this paper and take the appropriate actions.
REFERENCE(S): - AFPP Programmer Document - Report Six Steering Committee meeting
Related ICAO Strategic Objective(s): - Safety - Air navigation capacity and efficiency - Environmental protection

1. INTRODUCTION

- 1.1 The sixth meeting of the AFPP Steering Committee has approved a work programme for the period of 2020-2021 focussed on projects implementation and capacity building through workshops and trainings.
- 1.2 This working paper provides the status of the implementation of the work programme activities and a revised planning for their completion as an appendix to this paper.

2. DISCUSSION

- 2.1 As detailed in working paper 2.1 (Membership and PBN implementation status), due to constraints mainly related to Covid-19, some of the training were not held and 90% of flight procedure design project have not been completed.
- 2.2 Behind all procedure design projects, there are financial commitments. Adequate solutions should therefore be found to implement at least 60% of the remaining activities. The rest of the non-completed projects as well as the remaining training activity can be postponed to Phase III if agreed. In this regard, this current paper provides a revised planning for the remaining activities for consideration by the meeting.

3. ACTION BY THE MEETING

- 3.1 The meeting is invited to:
 - a. Take note of the information provided in this paper and,
 - b. Take the appropriate actions.



ICAO

International Civil Aviation Organization
African Flight Procedure Programme

Appendix

Revised planning of phase II activities

#	Activity	Planned completion
01	Conventional flight procedure design course	Phase III
01	PBN flight procedure design course	Phase III
03	Local chart design (Guinea)	March 2022
04	PBN Flight Procedure Design for Praia and Sal, Cabo Verde	March 2022
05	Conventional Flight Procedure Design for Matsapha and Sikhuphe, Eswatini	July 2022
06	Local chart design for Namissiguima, Burkina Faso	Phase III (runway underconstruction)
07	Flight Procedure design for Belabo and Dompta, Cameroon	Phase III
08	Flight Procedure Design for Banjul, Gambia	May 2022
09	Flight Procedure Design for Arlit, Niger	May 2022
10	PBN flight Procedure Design for Sao tome, Sao Tome and Principe	Phase III
11	PBN flight procedure Design for Roberts, Monrovia	May 2022

As a summary, six out of the eleven remaining activities could be completed by June 2022. The rest have to be postponed to Phase III.