## Appendix B:

## Status of Implementation <u>MTF/3 Recommendations and Decisions</u>

Rec/Dec N°	Title of Rec/Decision	Text of Rec/ Decision	Follow-up Action	To be initiated by	Status/Action Taken
Dec. 3/1	Status of Implementation of OPMET related Recommendatio ns, Decisions and Conclusions	That, the Task Force continue updating its work program by considering the status of implementation of OPMET related Recommendations, Decisions and Conclusions of MTF, MET/SG and APIRG given in <u>Appendix C</u> to this report.	To update the work programme	Task Force	Continuous basis
Rec. 3/2	Provision of WS SIGMET advisory information by Pretoria RODB during AFI SIGMET tests	That, the facilities made available by Pretoria RODB Provider State for the on-going SIGMET advisory trials, could be utilized during AFI SIGMET tests to assist the AFI region with the provision of SIGMET advisory information for any other weather phenomenon other than tropical cyclone and volcanic ash.	To utilize the facilities made available by Pretoria RODB Provider State during AFI SIGMET tests	Secretariat	Continuous basis
Rec. 3/3	Amendment to the AFI Regional SIGMET Guide	That, the amendment to the SIGMET Guide given in <u>Appendix D</u> to this report, be endorsed as the AFI Regional SIGMET Guide Ninth Edition, Amendment 2.	To amend AFI SIGMET Guide	The Secretariat	Completed
<u>Rec 3/4:</u>	Implementation of AFTN circuit between Dakar and Pretoria	That Dakar and Pretoria RODBs investigate the best possible way to implement a backup circuit between the two RODBs for the implementation of the backup procedures between the RODBs, on time for the MTF/4	For the backup, the financial coasts of the installation of another link via	Dakar and Pretoria RODBs	Procedures being studied by a Core team.

	RODBs		AFISNET, should be studied		
<u>Dec 3/5</u>	Compilation and Distribution of Bulletins as per Appendix C to the AMBEX Handbook	<ul> <li>That, the secretariat of the AFI OPMET MTF be invited to:</li> <li>a) assist by contacting AFI States and request them to compile bulletins according to the AMBEX Plan, and</li> <li>b) contact other ICAO regions and invite adjacent IROGs to disseminate only those bulletins.</li> </ul>	To improve OPMET dissemination	The Secretariat	Completed
<u>Dec. 3/6</u>	Updating of the AFI Interface Control Document	That, the URL: <u>http://aviation.weathersa.co.za/#showopmetdatabank?action=</u> <u>rqm</u> be published in the AFI Interface Control Document (AFI ICD).	To update the AFI ICD with regard to South Africa	The Secretariat	Completed and placed on the Website
<u>Rec 3/7</u> :	Amendment proposals to the AMBEX HANBOOK.	That ,the amendment to the AMBEX Handbook given in Appendix F to this report, be endorsed as the AMBEX Handbook Seven Edition, Amendment 2	To amend the AMBEX Handbook	The Secretariat	Completed (submitted to MET/SG10 and APIRG/18 and approved)
<u>Dec 3/8:</u>	Designating a coordinator and setting up of the due date	That the RODB Managers be invited to designate a coordinator for the Team and provide implementation status report on time for the MTF/4 meeting		Dakar and Pretoria RODBs	South Africa is the Coordinator of the Core Team.
<u>Dec. 3/9</u>	AFTN Addresses of adjacent IROG in the AMBEX Handbook	That, Appendix A and B to the AFI AMBEX Handbook be updated by the MET/SG to reflect AFTN addresses for the IROG's Bangkok, Jeddah and Rio de Janeiro.	To update Appendix A and B to the AMBEX Handbook	MET/SG	Completed

<u>Dec 3/10</u>	EUR SIGMET monitoring	That, the two AFI RODBS be invited to monitor the reception of SIGMET during the regular EUR SIGMET test and report.	To monitor the reception of SIGMET during regular EUR SIGMET Tests	Dakar and Pretoria RODBs	Implemented by Dakar RODB Manager. The results have be sent to regional Office of ICAO.
					This results are shown in Appendix C (needs to be shown)
<u>Rec3/11</u>	Exchanging Routing Tables between AFI IROG and ROC Toulouse	That, the two AFI IROGs and ROC of Toulouse exchange their routing Tables and verify their coherency;	To Exchange routing tables	Dakar and Pretoria RODBs	Submitted to MET/SG
<u>Rec 3/12</u>	Review of the OPMET routing by the IROGs	<ul> <li>That,</li> <li>a) The AFI IROGs be invited to review their current routing tables, the OPMET status of reception, and if necessary, update the routing tables;</li> <li>b) ICAO invites AFI States to solve OPMET production and routing issues</li> </ul>	To review OPMET routing tables	Dakar and Pretoria IROGs Secretariat	Submitted to MET/SG and APIRG
<u>Rec 3/13</u> :	AFI OPMET data catalogue	That, the proposed data catalogue given in the Appendix G to this report be finalized by the RODB Managers and implemented by the provider States as the requirements for the OPMET data catalogue	To finalize the AFI OPMET data catalogue	Dakar and Pretoria RODBs	To be finalized
<u>Rec 3/14:</u>	Adaptation of the DMG Time	That the time validation criteria developed by the DMG for the EUR be adapted to align it with the Air Navigation Plan (ANP) for the AFI Region and included in the AFI AMBEX Handbook for implemented	To adapt the DMg time validation criteria	Dakar and Pretoria RODBs	The recommendation was submitted to

	validatio n Criteria	by both Dakar and Pretoria			MET/SG/10 and APIRG/18
<u>Rec3/15:</u>	Revision of OPMET Data Require ments	<ul> <li>That:</li> <li>a) Information related to the requirements of OPMET Data from non- AOP aerodromes as given in Appendix H, be submitted by ICAO Regional Offices to the States for approval, before amending the AFI FASID MET 2A table and Annex1 to the SADIS User Guide (SUG);</li> <li>b) The aerodromes as listed in Appendix I to this report, be deleted from AFI FASID MET Table 2A</li> </ul>	To revise Tables MET 2A	Secretariat	Completed.
<u>Rec 3/16</u>	Preparation of AFI XML Transitio n Plan	That, the preparation of the AFI XML Transition Plan be postponed until the decision on the implementation of the XML for OPMET and the necessary XML code tables has been completed by the MET/AIM divisional Meeting planned for 2014	To postpone the AFI XML transition plan	Secretariat	Postponed
<u>Dec 3/17</u>	Composition of the AFI OPMET MTF	That, in accordance with Decision 2/1 of the MTF/2 meeting, Ethiopia, Egypt UK and Liberia have ceased to be members of the AFI OPMET MTF.	To cease to be Member of the MTF	MTF	Completed
<u>Dec 3/18</u>	Future work programme of the MTF	That, the work programme of the AFI OPMET MTF be updated as shown in <u>Appendix K</u> .	To update the work programme	The Secretariat	Completed