

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: <i>Administration (Location of Router)</i>	Stage	BBIS									Phillipines (Manila)	Stage
		Australia	China	Hong Kong, China	India	Fiji	Japan	Singapore	Thailand	USA		
		(Brisbane)	(Beijing)	(Hong Kong)	(Mumbai)	(Nadi)	(Fukuoka)	(Singapore)	(Bangkok)	(Salt Lake City/ Atlanta)		
	A					Completed	Q3/17	Q3/13		Q2/13		A
Australia	B					Q3/12	Q4/17	Q3/13		Q2/13		B
(Brisbane)	C					Q2/13	Q1/18	Q4/13		Q3/13		C
	D					Q2/13	Q2/18	Q4/13		Q4/13		D
	A			Q3/10	Q1/11			Q3/16		Q1/14		A
China	B			Q3/10	Q2/11			Q4/16		Q4/13		B
(Beijing)	C			On-going	On-going - pre- operational trials to begin march/13			Q1/17		Q4/13		C
	D			Q4/13	Q2/13			Q2/17		Q1/14		D
	A		Q3/10					Q2/16		Q1/13	Q1/15	A
Hong Kong, China	B		Q3/10					Q3/16		Q4/12	Q2/15	B
(Hong Kong)	C		On-going					Q3/16		Q4/12	Q2/15	C
	D		Q4/13					Q4/16		Q2/13	Q4/15	D
	A		Q1/11					Q3/09	Q2/13			A
India	B		Q2/11					Q4/09	Q2/12			B
(Mumbai)	C		On-going - pre- operational trials to begin march/13					Q4/09	Q2/13			C
	D		Q3/13					Completed	Q4/13			D
	A	Completed								Completed		A

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: Administration (Location of Router)	Stage	BBIS									Phillipines (Manila)	Stage
		Australia	China	Hong Kong, China	India	Fiji	Japan	Singapore	Thailand	USA		
		(Brisbane)	(Beijing)	(Hong Kong)	(Mumbai)	(Nadi)	(Fukuoka)	(Singapore)	(Bangkok)	(Salt Lake City / Atlanta)		
Fiji	B	Completed								Completed		B
(Nadi)	C	Q3/13								Completed		C
	D	Q4/13								completed		D
	A	Q2/17	Q2/16	Q2/16				Q2/16		Q3/00 Renewal AMHS Q2/15		A
Japan	B	Q3/17	Q3/16	Q3/16				Q3/16		Q4/04 Renewal AMHS Q3/15		B
(Fukuoka)	C	Q3/17	Q3/16	Q3/16				Q3/16		Q4/04 Renewal AMHS		C
	D	Q4/17	Q4/16	Q4/16				Q4/16		Completed Renewal AMHS Q4/15		D
	A	Q3/13			Q3/09		Q2/16		Q2/13		Q1/15	A
Singapore	B	Q3/13			Q4/09		Q3/16		completed		Q2/15	B
(Singapore)	C	Q4/13			Q4/09		Q3/16		ongoing		Q2/15	C
	D	Q4/13			Completed		Q4/16		Q2/13		Q4/15	D
	A		TBD * Discussions underway to implement the circuit in 2013- 14	Q4/12	Q2/13			Q2/13				A
Thailand	B		TBD	Q3/12	Q2/12			completed				B
(Bangkok)	C		TBD	Q3/12	Q3/13			ongoing				C
	D		TBD	Q4/12	Q4/13			Q3/13				D
	A	Q2/13				Completed	Completed Renewal AMHS Q2/15					A

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: <i>Administration</i> <i>(Location of Router)</i>	Stage	BBIS									Phillipines (Manila)	Stage
		Australia	China	Hong Kong, China	India	Fiji	Japan	Singapore	Thailand	USA		
		(Brisbane)	(Beijing)	(Hong Kong)	(Mumbai)	(Nadi)	(Fukuoka)	(Singapore)	(Bangkok)	(Salt Lake City / Atlanta)		
USA	B	Q2/13				Completed	Completed Renewal AMHS Q3/15					B
(Salt Lake City / Atlanta)	C	Q3/13				Completed	Completed Renewal AMHS Q3/15					C
	D	Q4/13				completed	Completed Renewal AMHS Q4/15					D
Phillipines	A			Q1/15				Q1/15				
	B			Q2/15				Q2/15				
	C			Q2/15				Q2/15				
	D			Q4/15				Q4/15				
Bahrain	A							Q3/13				A
	B							N/A				B
	C							Completed				C
	D							Q4/13				D
Europe	A						TBD					A
	B						TBD					B
	C						TBD					C
	D						TBD					D
Italy	A								Q1/14			A
	B								q4/13			B
	C								q4/13			C
	D								Q2/14			D
Kuwait	A		TBD									A
	B		TBD									B
	C		TBD									C
	D		TBD									D

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: <i>Administration</i> <i>(Location of Router)</i>	Stage	BBIS									Phillipines (Manila)	Stage
		Australia	China	Hong Kong, China	India	Fiji	Japan	Singapore	Thailand	USA		
		(Brisbane)	(Beijing)	(Hong Kong)	(Mumbai)	(Nadi)	(Fukuoka)	(Singapore)	(Bangkok)	(Salt Lake City/ Atlanta)		
Russian Federation	A		TBD				Q3/17					A
	B		TBD				Q4/17					B
	C		TBD				Q1/18					C
	D		TBD				Q2/18					D
South Africa	A	TBD										A
	B	TBD										B
	C	TBD										C
	D	TBD										D
United Kingdom	A							Q4/11				A
	B							N/A				B
	C							Q1/12				C
	D							Completed				D
Indonesia (Jakarta- Singapore/Makkasar- Australia)	A	Q1/14						2009				A
	B	Q2/14						Completed				B
	C	Q3/14						Completed				C
	D	Q4/14						Q3/13				D
New Zealand (Christchurch)	A	Q1/14								Q1/14		A
	B	N/A								N/A		B
	C	Q2/14								Q2/14		C
	D	Q3/14								Q1/15		D
Timor Leste (Dili)	A	UA/TBD										A
	B	UA/TBD										B
	C	UA/TBD										C
	D	UA/TBD										D
Nauru (Nauru)	A	UA/TBD										A
	B	UA/TBD										B
	C	UA/TBD										C
	D	UA/TBD										D

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: Administration (Location of Router)	Stage	BBIS									Phillipines (Manila)	Stage
		Australia	China	Hong Kong, China	India	Fiji	Japan	Singapore	Thailand	USA		
		(Brisbane)	(Beijing)	(Hong Kong)	(Mumbai)	(Nadi)	(Fukuoka)	(Singapore)	(Bangkok)	(Salt Lake City/ Atlanta)		
	A	TBD										A
Papau New Guinea	B	TBD										B
(Port Moresby)	C	TBD										C
	D	TBD										D
	A	UA/TBD										A
Solomon Islands	B	UA/TBD										B
(Honiara)	C	UA/TBD										C
	D	UA/TBD										D
	A	UA/TBD										A
Vanuatu	B	UA/TBD										B
(Port Vila)	C	UA/TBD										C
	D	UA/TBD										D
	A		TBD									A
DPR Korea	B		TBD									B
(Pyongyang)	C		TBD									C
	D		TBD									D
	A		Q1/09	Q3/09								A
Macao, China	B		Q1 - Q2/09	Q3 - Q4/09								B
(Macao)	C		Q1 - Q2/09	Q3 - Q4/09								C
	D		Q4/13	Completed								D
	A		TBD									A
Mongolia	B		TBD									B
(Ulaanbaatar)	C		TBD									C
	D		TBD									D
	A		TBD						Q1/14			A
Myanmar	B		TBD						Q2/14			B
(Yangon)	C		TBD						Q3/14			C
	D		TBD						Q4/14			D

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: <i>Administration (Location of Router)</i>	Stage	BBIS									Phillipines (Manila)	Stage
		Australia	China	Hong Kong, China	India	Fiji	Japan	Singapore	Thailand	USA		
		(Brisbane)	(Beijing)	(Hong Kong)	(Mumbai)	(Nadi)	(Fukuoka)	(Singapore)	(Bangkok)	(Salt Lake City/ Atlanta)		
	A		Q2/12* No physical connection yet, testing through VSAT		Q4/12							A
Nepal	B		Q3/12		Q2/13							B
(Kathmandu)	C		Q4/12		Q2/13							C
	D		Q2/13		Q2/13							D
	A		TBD		Q3/10							A
Pakistan	B		TBD		N/A							B
(Karachi)	C		TBD		Q3/10							C
	D		TBD		Q2/13 India ready, waiting for Pakistan updation of AMC table							D
	A		Q2/10				Q3/16					A
Republic of Korea	B		Q3/10				Q4/16					B
(Seoul)	C		Q3-Q4/10				Q1/17					C
	D		Completed				Q2/17					D
	A			Q4/14				Q3/14	Q3/14			A
Vietnam	B			Q4/14				Q3/14	Q3/14			B
(Ho Chi Minh)	C			Q4/14				Q3/14	Q3/14			C
	D			Q1/15				Q4/14	Q4/14			D
	A			TBD			Q3/17					A
Taipei	B			TBD			Q4/17					B
	C			TBD			Q1/18					C
	D			TBD			Q2/18					D
	A				Q2/13				Q2/13			A
Bangladesh	B				Q2/13				Q2/13			B

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: <i>Administration (Location of Router)</i>	Stage	BBIS									Phillipines (Manila)	Stage
		Australia	China	Hong Kong, China	India	Fiji	Japan	Singapore	Thailand	USA		
		(Brisbane)	(Beijing)	(Hong Kong)	(Mumbai)	(Nadi)	(Fukuoka)	(Singapore)	(Bangkok)	(Salt Lake City/ Atlanta)		
(Dhaka)	C				Q2/13				Q3/13			C
	D				Q2/13				Q3/13			D
	A				Reply received from Bhutan. Govt. approval for funds will be sought by them N/A							A
Bhutan	B				N/A							B
(Paro)	C				N/A							C
	D				N/A							D
Kenya	A				Q3/13							A
	B				Q4/13							B
	C				Q4/13							C
	D				Q4/13							D
	A				Q1/10							A
Oman	B				N/A							B
(Muscat)	C				Awaiting firm plans from Muscat Q3/12							C
	D				Q4/13							D
	A				Awaiting firm information from Sri Lanka Q2/13			TBD				A
Sri Lanka	B				N/A			TBD				B
(Colombo)	C				Q2/13			TBD				C
	D				Q3/13			TBD				D
	A					UA						A

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: <i>Administration (Location of Router)</i>	Stage	BBIS									Phillipines (Manila)	Stage
		Australia	China	Hong Kong, China	India	Fiji	Japan	Singapore	Thailand	USA		
		(Brisbane)	(Beijing)	(Hong Kong)	(Mumbai)	(Nadi)	(Fukuoka)	(Singapore)	(Bangkok)	(Salt Lake City / Atlanta)		
Kiribati	B					UA						B
(Tarawa)	C					UA						C
	D					UA						D
	A					Q4/12						A
New Caledonia	B					NA						B
(Noumea)	C					Q4/12						C
	D					Q4/12						D
	A					UA						A
Tuvalu	B					UA						B
(Funafuti)	C					UA						C
	D					UA						D
	A					UA						A
Wallis Island	B					UA						B
(Wallis)	C					UA						C
	D					UA						D
	A							2013				A
Brunei Darussalam	B							2013				B
(Brunei)	C							2013				C
	D							2013				D
	A							2007	Q2/13			A
Malaysia	B							N.A.	Q3/13			B
(Kuala Lumpur)	C							Completed	Q4/13			C
	D							Q4/13	Q4/13			D
	A								Q2/13			A
Cambodia	B								Q3/13			B
(Phnom Penh)	C								Q3/13			C
	D								Q3/13			D
	A								Q1/13			A
Lao PDR	B								Q2/13			B

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: <i>Administration (Location of Router)</i>	Stage	BBIS									Phillipines (Manila)	Stage
		Australia	China	Hong Kong, China	India	Fiji	Japan	Singapore	Thailand	USA		
		(Brisbane)	(Beijing)	(Hong Kong)	(Mumbai)	(Nadi)	(Fukuoka)	(Singapore)	(Bangkok)	(Salt Lake City / Atlanta)		
(Vientiane)	C								Q3/13			C
	D								Q4/13			D
	A									UA		A
American Samoa	B									UA		B
(Pago Pago)	C									UA		C
	D									UA		D
Marshall Islands	A									UA		A
	B									UA		B
	C									UA		C
	D									UA		D
	A									UA		A
Micronesia, Federated	B									UA		B
State of Chuuk	C									UA		C
	D									UA		D
	A									UA		A
Micronesia, Federated	B									UA		B
State of Kosrae	C									UA		C
	D									UA		D
	A									UA		A
Micronesia, Federated	B									UA		B
State of Ponapei	C									UA		C
	D									UA		D
	A									UA		A
Micronesia, Federated	B									UA		B
State of Yap	C									UA		C
	D									UA		D
	A									UA		A

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: <i>Administration</i> <i>(Location of Router)</i>	Stage	BBIS									Phillipines (Manila)	Stage
		Australia	China	Hong Kong, China	India	Fiji	Japan	Singapore	Thailand	USA		
		(Brisbane)	(Beijing)	(Hong Kong)	(Mumbai)	(Nadi)	(Fukuoka)	(Singapore)	(Bangkok)	(Salt Lake City/ Atlanta)		
Palau	B									UA		B
	C									UA		C
	D									UA		D
					Note:							
					A	Physical Connections						
					B	Router Connection Tests						
					C	MTA Interoperability Tests						
					D	AMHS Commission						
					Q1/09	e.g. 1st Quarter in 2009						
					UA	User Agent						
Note : Japan has plans to install a new AMHS system in 2015 and start testing the sytem initially with FAA and then schedule installation of other circuits with BBIS a nd Bis countries.												

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: Administration (Location of Router)	Remarks	
Australia		
(Brisbane)		
China		
(Beijing)		
Hong Kong, China		
(Hong Kong)		
India		
(Mumbai)		

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: Administration (Location of Router)	Remarks	
Fiji		
(Nadi)		
Japan	Note : Japan has plans to install a new AMHS system in 2015 and start testing the sytem initially with FAA and then schedule connectivity with other BBIS a nd Bis countries.	
(Fukuoka)		
Singapore		
(Singapore)		
Thailand		
(Bangkok)		

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: <i>Administration (Location of Router)</i>	Remarks	
USA		
(Salt Lake City / Atlanta)		
Phillipines		
Bahrain		
Europe		
Italy		
Kuwait		

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: Administration (Location of Router)	Remarks	
Russian Federation		
South Africa		
United		
Kingdom		
Indonesia		
(Jakarta)		
New Zealand		
(Christchurch)		
Timor Leste		
(Dili)		
Nauru		
(Nauru)		

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: <i>Administration (Location of Router)</i>	Remarks	
Papau New Guinea		
(Port Moresby)		
Solomon Islands		
(Honiara)		
Vanuatu		
(Port Vila)		
DPR Korea		
(Pyongyang)		
Macao, China		
(Macao)		
Mongolia		
(Ulaanbaatar)		
Myanmar		
(Yangon)		

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: Administration (Location of Router)	Remarks	
Nepal		
(Kathmandu)		
Pakistan		
(Karachi)		
Republic of Korea		
(Seoul)		
Vietnam		
(Ho Chi Minh / Hanoi)		
Taipei		
Bangladesh		

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: Administration (Location of Router)	Remarks	
(Dhaka)		
Bhutan		
(Paro)		
Kenya		
Oman		
(Muscat)		
Sri Lanka		
(Colombo)		

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: <i>Administration (Location of Router)</i>	Remarks	
Kiribati		
(Tarawa)		
New Caledonia		
(Noumea)		
Tuvalu		
(Funafuti)		
Wallis Island		
(Wallis)		
Brunei Darussalam		
(Brunei)		
Malaysia		
(Kuala Lumpur)		
Cambodia		
(Phnom Penh)		
Lao PDR		

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: <i>Administration (Location of Router)</i>	Remarks	
(Vientiane)		
American Samoa		
(Pago Pago)		
Marshall Islands		
Micronesia, Federated		
State of Chuuk		
Micronesia, Federated		
State of Kosrae		
Micronesia, Federated		
State of Ponapei		
Micronesia, Federated		
State of Yap		

ATNICG/8
Appendix B to the Report

Interconnection, Connected to router of: <i>Administration (Location of Router)</i>	Remarks	
Palau		