

## REPORT ON PREVIOUS ACTION PLAN AND PROPOSED UPDATES

Function/Action	Status	Comments	Proposed Actions	Proposed Timeline for Completion	Progress/Status
1. Identify priority States for the provision and coordination of assistance activities, including States with Significant Safety Concerns.	• <b>Completed</b>	<ul style="list-style-type: none"> <li>This was introduced into the TORs, however ASIAP has already been working on this since the establishment of the group.</li> </ul>	<ul style="list-style-type: none"> <li>ASIAP partners to focus future coordination on Priority States, including SSC States</li> <li>Methodology for prioritization, including secondary indicators to be agreed by Partners</li> </ul>		<ul style="list-style-type: none"> <li><b>Completed</b></li> <li>Prioritization tool launched by ICAO in May 2017</li> <li>Partners continue to discuss and coordinate assistance for priority States</li> </ul>
2. Expand coordination and collaboration of assistance activities to include RSOOs	• <b>Superseded</b>	<ul style="list-style-type: none"> <li>ASIAP partners agreed to include RSOOs in future activities</li> <li>RSOO conference held in Swaziland in March 2017</li> </ul>	<ul style="list-style-type: none"> <li>ASIAP Partners to consider promoting assistance activities to Priority States through RSOOs and/or providing assistance to RSOOs in order to assist States</li> <li>Further to the outcomes of the RSOO conference, develop a proposal to include RSOOs in ASIAP assistance activities</li> </ul>		<ul style="list-style-type: none"> <li><b>Superseded</b></li> <li>RSOO Cooperative Platform established</li> <li>ICAO will coordinate between ASIAP and the RSOO Cooperative Platform</li> <li>Information about RSOO Platform introduced at meeting in October 2018</li> <li><b>Update on RSOO Platform to be given at 5th ASIAP meeting</b></li> <li><b>Recommendation to hold quarterly telecoms between RSOOs and ASIAP partners – new Action Item #11 below</b></li> </ul>

Function/Action	Status	Comments	Proposed Actions	Proposed Timeline for Completion	Progress/Status
<p>3. Exchange information and views on the improvement of and collaboration on assistance activities for States and Regional Organizations that have challenges in rectifying safety deficiencies.</p>	<ul style="list-style-type: none"> <li>On-going action</li> </ul>	<ul style="list-style-type: none"> <li>Through telecoms and email, Partners have been sharing information on Priority States and other assistance activities</li> </ul>	<ul style="list-style-type: none"> <li>Partners to continue to provide regular updates and communication about assistance activities in order to facilitate coordination and encourage collaborative efforts</li> </ul>	<ul style="list-style-type: none"> <li>On-going action</li> </ul>	<ul style="list-style-type: none"> <li>On-going</li> <li>Updates provided quarterly by partners via telecom and/or email, as needed</li> </ul>
<p>4. Agree on performance indicators and metrics to ensure efficient and effective assistance implementation and use of resources.</p>	<ul style="list-style-type: none"> <li>Completed</li> </ul>	<ul style="list-style-type: none"> <li>Sharing of information on partner assistance activities is beneficial</li> </ul>	<ul style="list-style-type: none"> <li>If Partners agree to collaborate together on a project, the development of specific indicators and/or metrics should be considered</li> <li>Establish a working group to develop performance indicators</li> </ul>		<ul style="list-style-type: none"> <li>Completed</li> <li>Working Group established February 2016</li> <li>TORs developed with specific indicators identified</li> <li>TORs circulated and approved 30 September 2017 and published on the ASIAP website</li> <li>Additional actions are mentioned under Action # 8 below</li> </ul>

Function/Action	Status	Comments	Proposed Actions	Proposed Timeline for Completion	Progress/Status
<p>5. Develop a coordination platform to increase the overall assistance effectiveness and transparency.</p>	<ul style="list-style-type: none"> <li>• <b>Completed</b></li> </ul>	<ul style="list-style-type: none"> <li>• Through the establishment of the ASIAP (including TORs) and the continued coordination efforts of the Partners, coordination activities have improved, thus improving the effectiveness and transparency of assistance activities</li> <li>• Information is being shared on the ICAO ASIAP website, including links to Partners and their assistance activities</li> </ul>	<ul style="list-style-type: none"> <li>• Development of a routine mechanism for Partners to share information on assistance activities in Priority and SSCs States should be further established</li> <li>• Development of an official means to coordinate and promote assistance activities should be considered</li> </ul>		<ul style="list-style-type: none"> <li>• <b>Completed</b></li> <li>• Beta version of ASIAP Technical Assistance Project Database Tool developed and reviewed by Partners.</li> <li>• Updated Project Database Tool developed for 13th Air Navigation Conference</li> <li>• <b>Additional actions to be taken under Action #9 below.</b></li> </ul>

Function/Action	Status	Comments	Proposed Actions	Proposed Timeline for Completion	Progress/Status
<p>6. Encourage prioritizing aviation safety in State national policies, strategies, and plans.</p>	<ul style="list-style-type: none"> <li>On-going action</li> </ul>	<ul style="list-style-type: none"> <li>On an individual basis, Partners have been working internally and with States receiving assistance in order to promote aviation safety</li> <li>ICAO approved a resource mobilization strategy and is promoting the UN SDG's in an effort to raise awareness and promote aviation safety in national policies, strategies and plans</li> </ul>	<ul style="list-style-type: none"> <li>Partners to continue to promote the importance of aviation safety when engaging with States at all levels (Ministers, DGs, CAA staff, etc.) to encourage them to raise the priority of aviation in their State</li> <li>Partners to focus efforts on States with SSCs to promote the incorporation of aviation safety into national policies, strategies and plans</li> </ul>	<ul style="list-style-type: none"> <li>On-going action</li> </ul>	<ul style="list-style-type: none"> <li>On-going</li> <li>Partners continue to promote aviation in States</li> <li>ICAO continues to promote aviation with other UN organizations and with various Partners and States</li> </ul>

Function/Action	Status	Comments	Proposed Actions	Proposed Timeline for Completion	Progress/Status
7. Identify candidate States for development of projects by collaborative means	<ul style="list-style-type: none"> <li>On-going</li> </ul>	<ul style="list-style-type: none"> <li>Encourage partners to develop and implement projects collaboratively</li> </ul>	<ul style="list-style-type: none"> <li>Review by Partners of States on a quarterly basis to discuss possibility of collaborative efforts to develop and implement new technical assistance projects</li> </ul>	Continuous activity	<ul style="list-style-type: none"> <li>ICAO developed a project document for Cambodia and funding was received from Boeing and China for implementation.</li> <li>Cambodia project was completed in August 2019.</li> <li>ICAO has begun to circulate project proposals/information to Partners to encourage collaboration</li> <li>Additional actions to be taken under Action #12 below.</li> </ul>
8. Use of Performance Indicators for projects	<ul style="list-style-type: none"> <li>On-going action</li> </ul>	<ul style="list-style-type: none"> <li>Identify specific technical assistance projects in order to review applicability of the project outcome indicators</li> </ul>	<ul style="list-style-type: none"> <li>Partners to use the PIs developed in order to determine level of progress achieved</li> </ul>	On-going	<ul style="list-style-type: none"> <li>EASA, France and ICAO are using the PIs to review their projects and are sharing information with the Partners.</li> <li>Partners are encouraged to review progress of their projects against the PIs and share results.</li> </ul>

Function/Action	Status	Comments	Proposed Actions	Proposed Timeline for Completion	Progress/Status
9. Enhance ASIAP Technical Assistance Project Database Tool	<ul style="list-style-type: none"> <li>On-going action</li> </ul>	<ul style="list-style-type: none"> <li>Enhance the beta project tool to include mechanisms to search and view projects easier.</li> </ul>	<ul style="list-style-type: none"> <li>Collect information from partners and develop a mechanism for viewing projects more easily.</li> </ul>	<ul style="list-style-type: none"> <li>Completed</li> <li>Inclusion of information on projects by Partners is on-going</li> </ul>	<ul style="list-style-type: none"> <li>ICAO has been able to update the webpage, include a map to allow for quick viewing of projects, and has updated the project list.</li> <li>Partners are encouraged to include their technical assistance project information and update regularly.</li> <li>Dependent on resources, ICAO will look to enhance tool further</li> </ul>
10. ICAO and the ASIAP partners will work to promote the work of ASIAP.	<ul style="list-style-type: none"> <li>Ongoing action</li> </ul>		<ul style="list-style-type: none"> <li>ICAO will include information on ASIAP activities in the following: <ul style="list-style-type: none"> <li>ICAO Safety Report;</li> <li>Council report on technical assistance; and</li> <li>40th ICAO Assembly Session.</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>Varies</li> </ul>	<ul style="list-style-type: none"> <li>ICAO included ASIAP in the ICAO Safety Report.</li> <li>UK submitted paper on behalf of ASIAP Partners at AN Conf/13.</li> </ul>

<b>Function/Action</b>	<b>Status</b>	<b>Comments</b>	<b>Proposed Actions</b>	<b>Proposed Timeline for Completion</b>	<b>Progress/Status</b>
11. Establish a mechanism for coordination and cooperation between ASIAP Partners and RSOO CP	<ul style="list-style-type: none"> <li>Under consideration</li> </ul>	<ul style="list-style-type: none"> <li>ICAO facilitated initial coordination between RSOO CP and ASIAP at face-to-face meeting in 2018</li> </ul>	<ul style="list-style-type: none"> <li>ICAO will organize quarterly telecoms between ASIAP partners and RSOOs to discuss possible assistance activities</li> </ul>	<ul style="list-style-type: none"> <li>Initial Telecom for 1st Quarter 2020</li> </ul>	<ul style="list-style-type: none"> <li>To be launched for 2020</li> </ul>
12. Discuss and coordinate new project proposals in order to establish collaborative implementation	<ul style="list-style-type: none"> <li>Under consideration</li> </ul>	<ul style="list-style-type: none"> <li>Need to establish dialogue and coordination of specific projects</li> </ul>	<ul style="list-style-type: none"> <li>Partners to submit to ICAO project proposals to be circulated/discussed amongst Partners in order to establish a means for collaborative implementation</li> </ul>	<ul style="list-style-type: none"> <li>2020</li> </ul>	<ul style="list-style-type: none"> <li>ICAO has already started this at 13th telecom (July 2019), with circulation of proposals by the ICAO NACC and SAM offices</li> </ul>