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ATTACHMENT B
    ATN/AMHS/AIDC Implementation Status in the APAC Region  

	State/Organization
	ATN G/G Boundary Intermediate System (BIS) Router/AMHS
	AMHS Vendors Selected
	AIDC
	   ATM System selected to support AIDC and  Associated ICD  (Implementation Status of the Basic 5 message set supported)
	Remarks

	AFGHANISTAN


	
	
	
	
	

	AUSTRALIA


	ATN tests were conducted. BIS Router and Backbone BIS Router and AMHS implemented.

64 kbps IPLC established with Fiji. 

Basic AMHS circuit will be commissioned in September 2014;

Another basic AMHS circuit planned for operational in Feb. 2015. The connectivity will be provided by CAAS’s VPN.
	COMSOFT
	AFTN based AIDC

Implemented between Brisbane and Melbourne, Oakland, Nadi and Auckland;  

Implemented  between Melbourne and Johannesburg;

AIDC is also in use between Melbourne and Mauritius;

Operational trial between Brisbane and Ujung Pandang since May 2013.


	
	

	BANGLADESH


	Bangladesh has already installed ATN/AMHS at Dhaka.(for also connection with Chittagong and Sylhet)
Commissioning & SAT Completed in March 2013.

Official correspondences are going on for the ATN/AMHS link between Dhaka and Mumbai.

BIS Router and AMHS installed in 2011.
	COMSOFT
	AIDC between Dhaka and Chittagong  Dhaka and Sylhet planned for 2013.
Plan for June 2015 with neighboring with target date of implementation by end of 2016.
	
	

	BHUTAN


	ATN BIS Router and UA service planned for  2011.


	
	
	
	

	BRUNEI DARUSSALAM
	ATN BIS Router planned for 2012 and AMHS planned for 2012


	
	
	
	

	CAMBODIA
	BIS Router and AMHS installed.

Cambodia (CATS) AMHS connected with Bangkok via VSAT IP link on 10 December 2013 


	AVITECH
	AIDC function and capability made available.

Ready for testing with neighbors ATS Facilities starting from 2015-2016.
	
	

	CHINA
	ATN Router and AMHS including NCC deployed in 2008 which is being upgraded to support ATN/IPS with target date of completion in December 2013. 

Tripartite BBIS trial completed with Bangkok and Hong Kong, China in Jan. 2003.

ATN trial with Hong Kong using XOT over internet conducted in 2006, Further trials conducted in 2009.

Plan for ATN/AMHS implementation with 
Hong Kong, China (2013).

AMHS/ATN technical tests with Macau completed in 2009.  Plan for ATN/AMHS implementation with Macau, China (2013).

ATN/AMHS circuit with ROK put into operational use since June 2011.

ATN/AMHS tests with India started from March 2011 using 64 Kbps landline.

ATN and AMHS technical trial with Mongolia is TBD.

Connection tests with Thailand is 2014

Connection tests with Nepal in 2014.


	IN-HOUSE 

(Aero-Info Technologies Co., Ltd)
	AIDC between some of ACCs within China has been implemented.  AIDC between several other ACCs are being implemented.

AIDC between Sanya and Hong Kong put in to operational use since 8 Feb 2007.

AIDC between Qingdao and Incheon planned for 2013;

Implemented  between: Guangzhou with Nanning/Zhanjiang/Zhuhai;

Nanning  and Kunming/Guiyang/Zhanjiang  in 2011;

Zhanjiang/Haikou;

Chengdu and Chongqing/Guiyang in 2011;

Guiyang and Chongqing/Kunming in 2011;
Started negotiation for implementation between Dalian and Incheon and Shanghai/Fukuoka.
	
	

	HONG KONG, CHINA 


	Preliminary ATN/AMHS technical trials with China (Beijing) using VPN over Internet connection in 2006. 

Operational AMHS and BIS router accepted in July2009. 

ATN/AMHS circuit with Macao put into operation use in Dec. 2009. 

ATN/AMHS interoperability tests with other adjacent communications centres commenced in late 2009, viz Taibei (2009), Thailand (2012), Japan ( (Planned Q3/2016), Philippines (Planned Q2/2015) and Viet Nam (Planned Q4/2014) 

Plan for ATN/AMHS implementation with China (Beijing) (2014) and Thailand (Q2 2014).
	COMSOFT
	AFTN-based AIDC with Sanya put into operational use in Feb 2007.

AIDC trial with other adjacent ATS authorities for new ATC system to be commissioned by 2013. 

AIDC technical trial with Taibei conducted in 2010 and completed in 2012 and put into operational use in Nov. 2012.
	Raytheon ATM system

Support AIDC ICD Version  3 from

end of 2015 
	

	MACAO, CHINA


	ATN/AMHS interoperability test with Beijing commenced in March 2009.

ATN/AMHS circuit with Hong Kong put into operational use in end Dec. 2009.


	COMSOFT
	(Not applicable for using AIDC, looking into the possible application (some way) between TWR and ACC/APP). 
	
	

	COOK ISLANDS


	
	
	
	
	

	DEMOCRATIC PEOPLE’S REPUBLIC OF KOREA


	The ATN BIS Router and AMHS planned for in 2011.
	
	With neighboring ACCs to be implemented

TBD
	
	

	FIJI ISLANDS
	ATN BIS Router and AMHS implemented
	COMSOFT
	AFTN based AIDC implemented between
Nadi/ Brisbane, Auckland and Oakland.


	- Support  and implemented AIDC messaging: ABI, EST, CPL, CDN, ACP, TOC, AOC with all three centers

- AIDC ICD version 2.0 implemented with Auckland and Oakland. 

- AIDC ICD Version 1.0 implemented with Brisbane
	

	FRANCE 

(French Polynesia Tahiti)


	
	
	Implementation of  AIDC (based on Version 3) with adjacent centres (Oakland and Auckland) since 2009

	
	

	INDIA
	MUMBAI – SINGAPORE – BBIS – Circuit Implemented

MUMBAI – PAKISTAN – BIS – Initial Operational Trial Completed

MUMBAI – CHINA –  Under operational trials

 MUMBAI – OMAN – BIS - Presently AFTN over TCP/IP                                  
MUMBAI – THAILAND – BBIS - Initial Operational Trials completed.

MUMBAI AMHS – Commissioned in APRIL 2011
	COMSOFT
	 * Major Indian airports and ATC centres have integrated ATS Automation Systems having AIDC capability. AIDC Trials are under among all Area Control Centres and other 32 Aerodromes within India.

AIDC Trials with Malaysia (Chennai/Kuala Lumpur) and Pakistan (Ahmedabad/Karachi) successful and plan for Muscat (Oman), depending on the resolving of technical issues.
	
	

	INDONESIA
	ATN BIS Router and AMHS planned for trial in 2009.

Trial with Singapore planned.

ATNBIS Router and AMHS are still ongoing trial with Singapore planned to complete by 2012. (Part D: AMHS Commission)
	ELSA
	Makasar and Brisbane has been l ongoing trial AIDC since 2013.
	
	

	JAPAN
	ATN BBIS router and AMHS installed at 2000. Connection tests with USA 2000 - 2004 and put into operational use in 2005. 

ATN BBIS router (to apply to Dual Stack) and AMHS (to upgrade in 2015. The connection test with each country which is not currently connecting is started after update.


	NEC
	AIDC implemented between Fukuoka ATMC and Oakland ARTCC in 1998.

AIDC implemented between Fukuoka ATMC and Anchorage ARTCC in 2005.

AIDC implemented between Tokyo ACC/Fukuoka ACC and Incheon ACC in 2010.

Implemented between Fukuoka and Incheon since June 2009.
AIDC implemented between Fukuoka ACC/Naha ACC and Taibei ACC in 2012.

AIDC between Fukuoka ACC and Shanghai ACC under negotiation (2014)
	
	

	KIRIBATI
	
	
	
	
	

	LAO PDR
	ATN BIS Router and AMHS completed planned for implementation with Bangkok in 2010.

	THALES
	AIDC with Bangkok planned for 2015-2016.
Testing with Ho Chi Minh 1Q 2015
	
	

	MALAYSIA
	ATN BIS Router completed 2007.  AMHS planned in 2012.
	FREQUENTIS
	AFTN AIDC planned with Bangkok ACC – Middle 2015.  

AIDC between Kuching and KK FIR already implemented. via TCP/IP. Planning for using AFTN from Nov. 2014.
Between Kuala Lumpur and  Chennai trial successful. 
Plan for trial with Singapore from Mid. November 2014.  

Plan for trial with Ho Chi Minh from 1Q 2015.
	
	

	MALDIVES


	Planned for 2015 as existing AFTN was upgraded recently to make it compatible with protocols of interconnected AMHS systems and the flight plan format 12.
	
	System is AIDC ready.  Trials with neighbouring ACC’s 1st  half 2015.

	
	

	MARSHALL ISLANDS


	
	
	
	
	

	MICRONESIA

(EDERATED STATES OF)
	
	
	
	
	

	Chuuk
	
	
	
	
	

	Kosrae
	
	
	
	
	

	Pohnpei
	
	
	
	
	

	Yap
	
	
	
	
	

	MONGOLIA
	AMHS/AFTN gateway is implemented in first quarter of 2012.

ATNBIS router will be implemented in 2013.

Coordinating with China on ATN/AMHS connection technical trial target date TBD.


	
	ATM automation system supports both AIDC and OLDI.

Coordinating with Russia on OLDI connection in target date TBD.

Coordinating with China on AIDC connection technical trial target date TBD.


	
	

	MYANMAR


	AMHS including ATFTN/AMHS gateway implemented in Nov. 2011
	THALES
	ATM automation system capable to support AIDC in end of 2015. 
Plan for trial with Bangkok in  2015 with target for implementation  in 2016. 
	
	

	NAURU


	
	
	
	
	

	NEPAL
	BIS Router and AMHS commissioned with Kathmandu Mumbai circuit on 2 June 2014.
	COMSOFT
	AIDC between Kathmandu and Beijing and KTM-BBN and KTM-CCU planned for 2015
	
	

	NEW CALEDONIA
	New router and AMHS planned at the end of 2013 with Nadi


	
	
	
	

	NEW ZEALAND
	Some external AMHS connections 2014.


	COMSOFT
	AIDC implemented between New Zealand, Australia, Fiji, Tahiti, Chile and USA. 

 
	
	

	PAKISTAN
	 ATN/AMHS considered as Phase II implemented since 2010.


	COMSOFT
	Implemented between Karachi and Lahore ACCs
Plan to implement AIDC  with Mumbai and Muscat for  2015
	
	Existing Radar system being upgraded.

	PAPUA NEW GUINEA


	Plans to create a newly duplicated digital communications line connecting with existing and new sites and replacing AFTN switch with a AMHS before 2015
	
	To be implemented with Australia in early 2016
	
	

	PHILIPPINES
	ATN G/G BIS Router/AMHS installed in 2006. Pending AMHS Interoperability tests moved to Q3/2015 both for Singapore and Hong Kong.

AMHS trials with Singapore by end 2012 and Hong Kong planned in 2012.


	COMSOFT
	AFTN based AIDC system (version  2) test plan for Dec. 2014.  Plan for trial with Taipei and Singapore for 2015. Plan for trials with other ACCs TBD.


	
	

	REPUBLIC OF KOREA


	ATN/AMHS circuit with China put into operational use in June 2011.

ATN/AMHS test with Japan to be conducted
	SAMSUNG
	AFTN based AIDC implemented between ACC and Fukuoka ATMC.

AIDC between Incheon and Dalian under negotiation (2014) 
	
	

	SINGAPORE
	AMHS implemented.

ATN/AMHS circuit with India put into operational use in March 2011.
 ATN/AMHS circuit with UK put into operational use in March 2012.
 On-going ATN/AMHS trial with Thailand and Indonesia planned to complete by end 2014.
	COMSOFT
	Operational with Ho Chi Minh implemented  April 2014.

Plan for technical trial with Malaysia (Kota Kinabalu, Kuching and KL)  in the time frame Nov. 2014 to June 2015.
Plan for operational trial with Manila June 2015.

Technical trial with Indonesia plan for Dec. 2015. 

	LORADS III -   AIDC Full set 

	

	SRI LANKA
	ATN BIS Router Planned for 2013. AMHS (Domestic) and AMHS/AFTN Gateway implemented by Oct. 2011. 

· Mumbai testing during Q3/Q4 2014 operational in Nov. 2014;

· Singapore testing in Q4 214 operational in Dec. 2014;

· Male testing in Q2 2015 operational date TBD. 
	IDS
	Trials with Male’ planned for in 2015.
Plan for trial with Chennai and Melbourne for November 2014. 
	
	

	THAILAND
	BBIS/BIS Routers already implemented. AMHS has been implemented in July 2011. Trial with other BBIS States; Singapore, India, Hong Kong China and Italy are ongoing. Pre-operational test (POT) with India and Singapore in 2013, with Hong Kong China in May 2014, with Italy in August 2014, with Laos PDR and Malaysia over VSAT IP link conducted in 2014. Inter-Operability Test (IOT) with Bangladesh in May 2014, with Beijing China planned for 2014 and with Vietnam and Myanmar planned for 2015. Connected with Cambodia (CATS) AMHS on 10 December 2013 over VSAT IP link; Established new CLNP 64 Kbps link with AAI In June 2013 following successful IOT; Established CLNP 64 Kbps link with CAAS in July 2013 following successful IOT. Operational the AMHS service with target date within Q4 2014; Established CLNP 64Kbps with Hong Kong China CAD in May 2014, POT is scheduled for Q2 2014.
	IN-HOUSE/

IDS
	Plan for trials with neighboring ACCs from 2015 to 2016.
	ATM system Thales is being implemented with planned completion in November 2015. 

AIDC feature is based on APAC AFTN AIDC ICD v.3 and can support ABI, EST, ACP, TOC, AOC messages.


	

	TONGA
	AMHS planned for 2008.

The provider is linked to the New Zealand  AFTN
	
	
	
	CPDLC and ADS-C is not considered for lower airspace

	UNITED STATES
	AMHS implemented.

(Salt Lake City & Atlanta)


	IN-HOUSE
	AFTN based AIDC implemented.
	
	

	VANUATU
	
	
	
	
	

	VIET NAM
	BIS Routers planned for 2009.

ATN/AMHS trial in 2010 and operation in 2012.

ATN BIS Router AMHS in 2013
	IN-HOUSE
	AFTN based AIDC implemented in 2009.

Operational with Singapore in April 2014.

Plan for trials with Lao. PDR. Cambodia, Malaysia 1Q 2015.
	
	


