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EXECUTIVE SUMMARY 

The first part of this Report provides an update on technical cooperation policies and strategies, including the 
importance of establishing a more balanced approach for the Technical Co-operation Programme that should 
ideally address both the sovereignty of States to determine their development priorities and the responsibility 
of ICAO to promote its Strategic Objectives. It provides information on the restructuring of the Technical 
Co-operation Bureau carried out in early 2010 in order to increase its efficiency and effectiveness, and to help 
improve the AOSC Fund financial situation. The second part of the Report presents an analysis of the 
performance results in the 2007-2009 triennium from the financial and non-quantifiable operational 
perspectives, offering a comparison with the preceding triennium. It illustrates the Programme delivery by 
geographical region, by component and by Strategic Objective, and provides information on sources of 
funding as well as support cost trends.  Summaries of the major deliverables by project component, as well as 
the major achievements by area of assistance, are also provided.  In its third part, the Report presents the 
AOSC Fund results for the 2007-2009 period, complemented by information on the apportionment of costs 
between the AOSC Fund and the Regular Programme Budget in the reporting period. 

Action: The Assembly is invited to: 
a) remind Contracting States, when considering the development of their civil aviation, including 

infrastructures, through the Technical Co-operation Programme, to consider the value of using the ICAO 
Technical Co-operation Programme for the identification, formulation, analysis, implementation and 
evaluation of their civil aviation projects;     

b) urge Contracting States, when implementing civil aviation development projects through ICAO, to give 
due regard to USOAP and USAP findings and recommendations with a view to rectifying identified 
deficiencies and resolving Significant Safety Concerns within the required time-frame; and 

c) instruct the Secretary General to: 
i) raise the awareness of States, private sector entities and donors as to the advantages of having 

recourse to ICAO for the implementation of projects in the civil aviation field; 
ii) inform all States about the details of the restructuring of the technical cooperation services provided 

by ICAO and, in particular, any repercussions for the States as to the coordination procedures with 
the Organization when requesting assistance for the development of their civil aviation 
infrastructures; and 

iii) develop an Organization-wide emergency response strategy to assist States in case of natural 
disaster or national calamities. 
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Strategic 
Objectives: 

This working paper relates to all Strategic Objectives. 

Financial 
implications: 

Not applicable.  

References: Doc 9902, Assembly Resolutions in Force (as of 28 September 2007) 
A36-WP/48, A36-WP/49 
Doc 9892, A36-EX (Report and Minutes of the Executive Committee) 

 
 
1. GENERAL OVERVIEW 
 
1.1  The ICAO Technical Co-operation Programme is the major operational tool for 
reinforcing the Organization’s technical cooperation mission objectives, including enhancing the capacity 
of developing countries to implement ICAO Standards and Recommended Practices (SARPs). Its 
continuing importance has been reaffirmed by the Assembly in several resolutions, inter alia in the 
Consolidated Statement of ICAO Policies on Technical Co-operation (Resolution A36-17), which 
stipulates that the Technical Co-operation Programme is a permanent priority activity of ICAO that 
complements the role of the Regular Programme in providing support to States in the effective 
implementation of SARPs and Air Navigation Plans (ANPs) as well as in the development of their civil 
aviation administration infrastructure and human resources; and is furthermore one of the main 
instruments of ICAO to assist States in remedying the safety and security deficiencies identified through 
ICAO’s audit programmes. 
 
1.2  The purpose of the report is to illustrate the Technical Co-operation Programme 
performance results in the 2007 to 2009 triennium from both the financial and the non-quantifiable 
operational perspectives, as well as to provide an update on policies and strategies for technical 
cooperation for the mid to long-term.  While the report provides an overview of the activities undertaken 
during the period, further operational details, including summaries of the major projects implemented, can 
be found in the Annual Reports of the Council for 2007, 2008 and 2009.  

1.3 The major challenge for the 2007-2009 reporting period was to sustain the level of 
implementation achieved in the previous triennium and, given that the Technical Co-operation Bureau is 
self-financing and must therefore recover all its administrative costs, to maintain a balance between 
income and expenditure, while ensuring that overhead charges to projects were kept to a minimum. In 
particular, effective 1 January 2008, the introduction of a revised policy for recognition of administrative 
overhead fees from technical cooperation projects, in accordance with International Public Sector 
Accounting Standards, had an impact on the recognition of Administrative and Operational Services Cost 
(AOSC) income. In addition, the implementation of the Enterprise Resource Planning (ERP) system 
Agresso represented a major change for the Organization as a whole and the Technical Co-operation 
Bureau (TCB) in particular, with a steep learning curve to adapt to the new system, thus requiring 
additional staff.  Of relevance, following a directive from the 36th Session of the Assembly regarding the 
apportionment of costs between the Regular Programme Budget and the AOSC Budget of the Technical 
Co-operation Bureau, this period also entailed considerable efforts towards the development of a cost 
recovery policy for indirect costs in relation to support services provided to TCB by the Regular 
Programme.  Finally, a performance audit of the Technical Co-operation Bureau was conducted by the 
External Auditor in March 2009, resulting in a number of recommendations aiming at improving its 
efficiency and effectiveness at the management level, which were approved by the Council and are being 
addressed by the Secretary General through an action plan implemented under the supervision of the 
Council, ensuring that timely follow-up action has been undertaken. 
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2. POLICY AND STRATEGY FOR TECHNICAL CO-OPERATION 
 
2.1  The Technical Co-operation Programme has been entrusted with the following distinct 
but complementary roles, which are in line with Article 44 c) and d) of the Convention on International 
Civil Aviation: 
 

a) the traditional “technical cooperation” role, derived from the mandate by the United 
Nations, to provide assistance to civil aviation projects, particularly where these are 
necessary for the provision of the vital air transport infrastructure and/or the 
economic development of a State (A36-17, Appendix B, Resolving Clause 4). ICAO 
is guided by the Resolutions of the United Nations General Assembly, which 
repeatedly emphasize that operational activities should be carried out for the benefit 
of the countries and in accordance with their own policies and priorities for 
development. These fundamental principles have been reconfirmed by Council since 
the establishment of the Technical Co-operation Programme.  

 
b) the “technical assistance” role entrusted by the ICAO Assembly to assist States in 

remedying their deficiencies in the field of civil aviation (A36-17, Appendix A, 
Resolving Clause 4). The Assembly (A36-17, Appendix A, Resolving Clause 1) 
“Recognizes the importance of the Technical Co-operation Programme for promoting 
the achievement of the Strategic Objectives of the Organization” and mentions that 
“ICAO can assist States in advancing their civil aviation and at the same time 
promote the realization of its Strategic Objectives”. 

 
2.2  A balanced approach for the Technical Co-operation Programme ideally needs to address 
both the sovereignty of States to determine their development priorities as well as the responsibility of 
ICAO to promote the Strategic Objectives of the Organization. Considering, however, that the Technical 
Co-operation Programme is financed, almost in its entirety, by those States requesting assistance on the 
basis of their national priorities and requirements, while deficiencies may exist in other areas, there is a 
need to strike a balance between a legitimate request for ICAO assistance by a sovereign State on the one 
hand and the promotion of the Organization’s priorities in accordance with its Strategic Objectives on the 
other. In other words, it is necessary to facilitate technical cooperation in response to specific 
requirements of States while at the same time encouraging States to focus their implementation activities 
on ICAO priorities and for the Organization to provide technical assistance to remedy deficiencies 
identified in ICAO audits to those States lacking the required financial and technical resources. 
Furthermore, consideration should be given to developing an Organization-wide emergency response 
strategy to coordinate ICAO’s response to natural disaster or national calamities situations in States, 
bearing in mind the assistance role of the Technical Co-operation Bureau and the Regional Offices in the 
affected areas. 
 
2.3  It is important to note in this respect, however, that whereas operational activities of the 
United Nations Funds and Programmes benefit from core (regular) funding as well as voluntary 
contributions from donors, mainly in the form of annual pledges, allowing these Organizations to fulfill 
their core mandates, ICAO does not provide funding for its Technical Co-operation Programme, with the 
result that technical cooperation projects must be funded exclusively from extra-budgetary resources. The 
decline of core UNDP funding for civil aviation projects, now representing less than 1% of the total 
ICAO Technical Co-operation Programme, required ICAO to turn to resource mobilization as a source of 
funding for its technical cooperation projects.   
 
2.4  It is recognized that, since the almost complete withdrawal of the United Nations 
Development Programme (UNDP) from financing civil aviation projects in the late 1980s, the Technical 
Co-operation Bureau has not been able to attract significant funding from donor States, financing 
institutions and other development partners for its assistance activities, mainly due to the proliferation of 



A37-WP/040 
EX/16 
 

- 4 -

funding options and mechanisms within the Organization itself, but also due to the extensive bilateral 
assistance provided by donor States and other third parties in the civil aviation field. However, TCB has 
been very successful in raising the awareness and political will of developing countries as to the need for 
investing in their own development priorities in the civil aviation field with a view to achieving 
sustainability, while at the same time promoting the implementation of SARPs and rectification of 
deficiencies.   
 
2.5  As a result, in the past 20 years TCB has developed an important portfolio of projects 
funded by governments or service providers from developing countries, which have greatly contributed to 
the enhancement of aviation safety and the development of civil aviation infrastructure worldwide, 
particularly in the Latin America region.  Despite the limited resources available to some other regions, 
progress steadily continues in this regard with TCB’s renewed focus on regional cooperation in the Asia 
Pacific, Africa and Europe and the Middle East regions, as a means to harness efficiencies and reap the 
benefits of south-south cooperation. To date, TCB has provided assistance to over 100 countries, through 
the implementation of an average of 300 projects per year, and field deployment of approximately 4000 
international and national experts annually.  
 
2.6  As indicated above, a considerable discrepancy can be observed between the size of the 
Technical Co-operation Programme implemented in the various geographical regions. There is, therefore, 
a pressing need to reduce this gap by increasing Programme implementation in regions other than the 
Americas where programme volumes are currently lower. Furthermore, it is necessary to enhance the 
Programme’s technical assistance role through the mobilization of resources in support of the 
implementation of ICAO SARPs mainly in the operational safety and aviation security fields, including 
Universal Safety Oversight Audit Programme (USOAP) and Universal Security Audit Programme 
(USAP) audit recommendations, as well as in responding to natural disaster or national calamities 
situations. As part of the Organization’s strategy for the next triennium, ICAO will maximize efforts to 
more systematically promote voluntary contributions to the Technical Co-operation Programme in the 
form of grants and in-kind contributions under the ICAO Objectives Implementation Funding 
Mechanism, as well as other forms of financing arrangements, including loans from development banks 
and commercial banks in cooperation with private sector entities. For this purpose, a new Project 
Development and Financing Section has been established in TCB to focus exclusively on the mobilization 
of resources for the implementation of projects in developing countries which lack the required financial 
resources to implement remedial actions. Priorities will be established for project financing in accordance 
with the Strategic Objectives of the Organization, giving preference to those activities which will promote 
early adoption and effective implementation of ICAO standards, taking into account the special needs of 
least developed countries and the small island developing States, and the particular air transport needs of 
Africa, thus contributing to the achievement of the United Nations Millennium Development Goals.  The 
Assembly is therefore invited to raise the awareness of States, private entities and donors as to the 
advantages of having recourse to ICAO for the implementation of projects in the civil aviation field. 
 
3. RESTRUCTURING OF THE TECHNICAL CO-OPERATION BUREAU 
 
3.1  With a view to increasing the efficiency and effectiveness of the Technical Co-operation 
Bureau, the Secretary General has carried out a major restructuring of the Bureau, with the consolidation 
of the four geographical field operations sections responsible for project implementation into one Field 
Operations Section; the disbandment of the Programme Budget Unit, formerly responsible for the 
preparation and monitoring of the AOSC Budget and project budgets as well as funds certification, with 
the transfer of some of its functions to the Finance Branch in the Regular Programme; the establishment 
of a new Project Financing and Development Section to explore all sources of funding for the benefit of 
States that are in need of assistance; the consolidation of the Regular Programme and Field Procurement 
functions into one Section; as well as the transfer of the Travel Unit and the TRAINAIR Central Unit to 
the Regular Programme.  



- 5 -  A37-WP/040
 EX/16 

 
3.2  Consistent with the mandate to strengthen the Regional Offices and in order to enhance 
the visibility and image of ICAO with Member States, it was further decided to integrate more closely the 
field operations activities of the Technical Co-operation Bureau within the Regional Offices, taking 
advantage of their respective strengths and weaknesses. The scope of collaboration includes the 
reallocation to the Regional Offices of project management tasks through the transfer of the management 
of regional projects, such as the Co-operative Development of Operational Safety and Continuing 
Airworthiness Programmes (COSCAPs), the Co-operative Aviation Security Programme (CASP), the Co-
operative Arrangement for the Prevention of Spread of Communicable Disease by Air Transport Projects 
(CAPSCA), the Cooperative Development of Aeronautical Meteorology Services Project (CODEVMET) 
and other similar projects, as well as other country-specific projects that can be effectively managed in the 
Region.  These projects will be assigned to one Technical Co-operation Officer located in each Regional 
Office, reporting to the respective Regional Director and funded by TCB’s AOSC Fund.   
 
3.3  The collaborative scheme will be implemented over the coming triennium by means of a 
phased approach starting with the Regional Offices in Bangkok and Lima.  Procedures are being 
developed to ensure the successful transfer of regional projects, which will be assisted by the roll-out of 
the Agresso system to the Regional Offices. Although these measures will require significant changes and 
adaptation within and outside of ICAO, it can reasonably be expected that during the course of the next 
three years, this will result, in the interest of the ICAO Contracting States, in a yet more effective and 
efficient delivery of the Programme.  The Assembly may wish to request the Secretary General to inform 
all States about the details of the restructuring of the technical cooperation services provided by ICAO 
and, in particular, any repercussions for the States as to the coordination procedures with the Organization 
when requesting assistance for the development of their civil aviation infrastructures. 
 
4. PROGRAMME DELIVERY OVERVIEW 
 
Total Programme Delivery  
 
4.1 The total Technical Co-operation Programme delivered (implemented) in the 2007 to 
2009 triennium amounted to US$460.3 million. Comparison with the preceding triennium (US$394.2 
million) under Table 1 reflects a marginal increase of US$ 66.1 million or 17 %.   
 

Table 1 – Total Programme Delivery  
 

  

Total Programme 
Delivery 

(in US dollars) 

Delivery 
Rate 

2004 120,297,864 77% 

2005 115,935,736 79% 

2006 157,996,819 93% 

2007 174,116,835 75.8% 

2008 156,974,837 66.2% 

2009 129,274,504 65.6% 

 
Annual Programme Delivery Trend 
 
4.2 Chart 1 reflects the trend in delivery in the past three triennia, demonstrating on the one 
hand a significant increase in annual delivery and, on the other the overall Programme fluctuation, 
influenced by several factors outside the control of ICAO, since projects are implemented at the request 
of States, depending on the timely deposit of funds and approval of activities by the governments.  
Between 1997 and 2000, Programme delivery remained relatively stable with a US$57 million dollar 
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average, with a year-to-year increase in the subsequent five-year period, rising to US$115.9 million in 
2005. Following the three-year surge from 2006 to 2008, in which Programme delivery reached its 
highest level at US$174 million, a downward trend has been registered in the current triennium, which 
closed with a programme of US$129.2 million in 2009.  

 
Chart 1 - Annual Programme Delivery Trend 
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Sources of Funding 
 
4.3. The overall sources of funding remain similar to the previous triennium, with the 
overriding proportion provided by government funding their own projects (99%).  Donor contributions 
amounted to US$2.7 million (0.5%), as compared to US$4.6 million (1.2%) in the 2004 to 2006 period, 
while UNDP core funding remained stable representing less than 1% of the total Programme.  Table 2 
provides a summary of external contributions by donor under the ICAO Objectives Implementation 
Funding Mechanism.  
 

Table 2 - External Sources of Funding for 2004 to 2009 
 

Source of funding 
(in US dollars) 

Total           
2004-2006 

Total           
2007-2009 

 GRAND 
TOTAL 

Asian Development Bank 285,500 0 285,500 

Airbus 758,000 507,800 1,265,800 

Boeing 645,000 126,000 771,000 

European Commission 740,000 519,000 1,259,000 

France 60,000 0 60,000 

IFFAS 484,700 367,200 851,900 

Spain 406,900 416,800 823,700 

UNDP Multi-Donor Trust Fund 0 1,151,720 1,151,720 

Transport Canada 292,100 342,500 634,600 

World Bank 926,900 380,000 1,306,900 

Total  4,599,100 3,811,020 8,410,120 
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Support Costs 
 
4.4  Total support costs recovered for the administration of the Technical Co-operation 
Programme against total Programme expenditures of US$460.3 million for 2007 to 2009 amounted to 
US$2.2 million, representing an average of 4.8% for the period, as compared to 5.0% and 5.1% in the 
2004 - 2006 and 2001 – 2003 triennia, respectively. For transparency purposes, Chart 2 indicates support 
costs recovered over the past three triennia, confirming the general downward trend in the average ratio of 
support costs in the current triennium notwithstanding the variation in the Programme volume. This is in 
line with the request of the Assembly to minimize administrative overhead charges (support costs) to 
projects to the extent possible (Resolution A36-17). Yearly variations in support cost rates shown in Chart 
3 are impacted by the actual distribution of revenue by Programme component, since the equipment and 
subcontract components carry lower support cost rates as opposed to the personnel or training 
components.  Support costs normally not exceeding 10 per cent are applied to Trust Fund projects as a 
fixed rate, but may vary by project component under Management Services Agreements, depending on 
the complexity of the activity.  Support cost rates for the Civil Aviation Purchasing Service are variable 
and regressive with the increase in the size of purchase orders, from 6% to 3%. These rates are negotiated 
with and agreed to by States and are reflected in the individual agreements signed with ICAO.  

 
Chart 2 – Support Costs Recovered from 2001 to 2009 
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Chart 3 – Yearly Average Support Cost Rate from 2001 to 2009 
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Programme Delivery by Region 
 
4.5 Total Technical Co-operation Programme delivery by geographical region is illustrated in 
Chart 4.  The Africa Region accounted for 8.4% of the total Programme implemented in the 2007-2009 
period, as compared with 4.7% in the previous triennium, with a programme growth in the order of 
106.9%. The Asia and Pacific Region represented 6.6% of total Programme delivery over an average ratio 
of 3.5 % for the 2004-2006 period, registering a substantial programme increase of 119.5%.  Having 
grown slightly by 1.8% over the last triennium, the Americas Region continued to account for the 
majority of the Programme delivery at 72.3%, as compared to 83.0% in the preceding triennium. Finally, 
the Europe and the Middle East region accounted for 12.7% of total implementation, compared to a ratio 
of 8.7% in the previous period, demonstrating a small programme increase of 6.9%.  The variations in the 
ratio of geographical distribution were influenced mainly by the number and type of requests, as well as 
funding made available by States. 
 

Chart 4 – Programme Delivery by Region 
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Programme Delivery by Strategic Objective 
 
4.6 The distribution of the Technical Co-operation Programme by Strategic Objective, 
reflecting the projects’ overall contribution to the achievement of ICAO’s objectives for the triennium, is 
reflected in Chart 5.    
 

Chart 5 – Programme Delivery by Strategic Objective 
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Programme Delivery by Component 
 
4.7 Distribution by Programme component is illustrated in Chart 6. It is noted that the 
procurement component, comprising equipment and subcontracts, continues to represent the greatest 
volume of activity at 61.3%, confirming the trend observed in the last triennium. 
 

Chart 6 – Programme Delivery by Component 
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Programme Deliverables by Component 
 
4.8   Major deliverables during the 2007 to 2009 period included: 
 

a) the deployment of 1125 international field experts, who carried out advisory missions 
or served as instructors or as executive personnel;  as compared to 1074 in the 
previous triennium;  

b) the recruitment of 4263 national experts for civil aviation administrations, compared 
to 3288 from 2004 to 2006;   

c) 6385 nationals received in-country training, in addition to the training provided to 
1118 under procurement contracts;   

d) the award of 1293 fellowships under the ICAO Fellowship Programme and the 
Developing Countries Training Programme, as compared to 1608 in the preceding 
triennium; and   

e) civil aviation equipment and services procured for a total of US$320.9 million, 
compared to US$294.7 million in 2004-2006 period. 

 
 Table 3 – Programme Deliverables by Component 

 
 2004 - 2006 2007 - 2009 

International field experts 1074 1833 work/months  1125 1851 work/months 

National experts 3288 4263 

Nationals trained in-country  N/A 6385 

Nationals trained by supplier N/A 1118 

Fellowship awards 1608   1293  

Equipment and services US$294.7 million US$320.9 million 

 
4.9 Details of annual operational performance results by component are provided in the 
Annual Reports of the Council, including a summary of the objectives and deliverables of major technical 
cooperation projects implemented during this period on an individual, sub-regional or regional basis. 
 
Programme Achievements by Areas of Assistance 
 
4.10 Major achievements for the Technical Co-operation Programme by areas of assistance to 
States over the 2007-2009 period include: 
 

a)  Safety  
 

Rectification of Significant Safety Concerns and deficiencies identified by USOAP audits 
through regional COSCAP programmes and national projects, mainly in the fields of 
personnel licensing, flight operations and airworthiness and by improving the 
organizational structure and manning of safety oversight divisions of Civil Aviation 
Authorities; participation in safety oversight surveillance and inspection missions 
conducted by States, to compensate for a lack of local capability and provide in-country 
and on-the-job training; development of civil aviation master plans and master plans 
associated with the air transport and tourism sector; strengthening and modernization of 
civil aviation authorities, and establishment of autonomous authorities; enhancement of 
dangerous goods oversight systems: administration of Developing Countries Fellowship 
Training Programmes and of national experts.  
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b)  Security  
   

Rectification of deficiencies identified by USAP audits and other aviation security related 
findings through the regional CASP programmes and national projects; development of 
national aviation security training programmes; provision of AVSEC instructor and 
inspector courses and quality control training; evaluation of air carrier security 
programmes and national quality control programmes; review of aviation security 
legislation and regulation and development of AVSEC model regulations; establishment 
of regional aviation security teams. 
 
c)  Environment  
   
Conduct of environmental impact studies in regard to airport development projects, 
including environmental assessments as part of feasibility studies for greenfield airports 
and airport expansions, and impact of airport construction on the surrounding areas; 
implementation of measures to comply with requirements of environmental protection in 
other areas related to civil aviation, such as airport water treatment plants and sewerage; 
introduction of optimized noise abatement operational procedures and operating 
restrictions; review of wildlife management programmes. 
 
d) Efficiency  
   
Procurement of equipment and services for the modernization of airports, air navigation 
and meteorological systems on a national and regional basis; provision of air navigation 
and search and rescue services and management of digital communications networks; 
transfer of functions from military to civilian control for international airports and civil 
aviation authorities; aeronautical engineering, feasibility and aeronautical studies related 
to airport design and safety of operations in their vicinity with a view to ensuring 
compliance with ICAO SARPs; re-establishment of national air carriers;  development of 
airport master plans, including the expansion or modernization of international airports 
facilities and services; updating and upgrading meteorological services and facilities 
through a sub-regional programme.  
   

e) Continuity  
   
Assistance to States going through a transition, either post conflict or any other event 
which could cause a major shift in providing civil aviation services, including 
rehabilitation of airports in post-conflict areas; development of technical guidance  
material, seminars and on-the-job training in pandemic preparedness planning, in airport 
evaluations and in the field of aviation medicine through the Co-operative Arrangement 
for the Prevention of Spread of Communicable Disease by Air Transport Project 
(CAPSCA); modernization of civil aviation training systems and introduction of the 
TRAINAIR methodology.  
   
f)  Law  
   
Provision of legal advice on the adherence to Conventions and other international 
instruments related to civil aviation and development and upgrading of the civil aviation 
regulatory framework, including the preparation of civil aviation laws, policies, 
regulations, procedures and guidance material to comply with ICAO standards and 
recommended practices; establishment of civil aviation authorities, including revision of 
related legal provisions;  enforcement of safety oversight rules and regulations by civil 
aviation administrations. 
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5. AOSC FUND INCOME AND EXPENDITURE 1 
 
5.1  Administrative charges levied for the execution of projects on the basis of the cost 
recovery principle are administered through the Administrative and Operational Services Cost (AOSC) 
Fund, which is utilized to meet the full cost of administration, operation and support of the Technical Co-
operation Programme.  It covers expenditures within TCB, including staff costs, as well as Regular 
Programme expenditures for services provided to TCB.  
 
5.2  Results of operations show that the AOSC Fund did not fully recover its costs for the 
triennium, and expenditure exceeded income by CAD$0.2 million in 2007, CAD$1.1million in 2008 and 
CAD$0.8 million in 2009.  The Accumulated AOSC Fund as at 31 December 2009 amounted to 
CAD$2.7 million.2 
 

Chart 7 – AOSC Fund Income and Expenditure 
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5.3  Total expenditure includes the cost for 23, 25 and 25 posts in the Regular Programme 
funded by the AOSC Fund in 2007, 2008 and 2009, respectively, amounting to CAD$5,658,800, as 
compared to 17.3, 20.3 and 21.3 posts funded by TCB in 2004, 2005 and 2006, totalling CAD$4,381,500, 
respectively, for an increase of CAD$1,277,300 (29.1%) in the triennium. In addition, costs amounting to 
CAD$1,488,700 were charged to the AOSC Fund from 2007 to 2009 for other shared items, inter alia 
external audit fees, UN common costs, building insurance, after-service medical benefits, as compared to 
CAD$1,024,400 in the preceding triennium.  Therefore, total costs borne by TCB for services provided 
by the Regular Programme in the triennium amounted to CAD$7,147,500 and increased by 32.2%, as 
compared to the total of CAD$5,405,900 charged to TCB in the 2004-2006 period. 
                                                      
1 The ICAO Financial Statements are presented in Canadian Dollars from 2008 onwards. In order to ensure comparability 

between the 2007-2009 and 2004-2006 triennia, 2004 to 2007 AOSC Fund financial results have been restated in Canadian 
Dollars for purposes of this report at the UN average rate of exchange for those years. 

 
2 Unrealized currency gains and losses of CAD$939,000 and CAD$1,939,000 for 2008 and 2009, respectively, resulting from the 

conversion of AOSC funds from USD to CAD at the UN rate on 31 December 2009, were deducted from the balance of the 
AOSC Fund, for a net impact of CAD$1.0 million. 
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6. COST APPORTIONMENT BETWEEN THE REGULAR PROGRAMME BUDGET AND 

THE AOSC FUND 
 
6.1  During the period when UNDP provided most of the funding for the Technical 
Co-operation Programme, and UNDP support costs were relatively high, TCB was able to help support 
the Regular Programme by funding a significant number of posts located outside the Bureau. In 1984, at 
its peak, 70 posts were funded by TCB in the Regular Programme out of a total of 258 AOSC-funded 
posts.  As a result of the change of policy that led to a decrease in UNDP funding for civil aviation 
projects (today representing less than 0.5 per cent of the total Programme), TCB incurred annual deficits 
from 1982 to 1995, totalling $13.5 million.   
 
6.2  With the adoption by the Assembly in 1995 of a new policy on technical cooperation, 
progressive measures were taken by ICAO for the transfer to the Regular Programme of certain functions 
and costs then charged to TCB. Furthermore, reconfirming the actions taken towards a new policy, 
subsequent Assemblies endorsed the recommendation of the Council to integrate TCB into the 
Organization’s structure and that the Regular Programme Budget would financially support the Technical 
Co-operation Programme in case of a shortfall. As a result, some staff costs charged to TCB and certain 
other costs such as rental and maintenance of premises, registry and communication, previously shared 
between the two Programmes, were fully absorbed by the Regular Programme Budget.  By 1995, only 15 
posts located in the Regular Programme were still being funded by the AOSC Fund.  These measures, 
together with the reorganization of TCB, eventually led to the complete elimination of the Programme’s 
deficit.   
 
6.3  In 2004, due to financial constraints in the Regular Programme, the transfer of the 
remaining 15 AOSC-funded posts, as requested by Assembly Resolutions A31-14, A32-21, A33-21, was 
suspended by the 35th Session of the Assembly, which also recommended that the question of cost sharing 
between the Regular Programme and the Technical Co-operation Programme be reported to the Council 
for review.   
 
6.4  During the 2007 to 2009 triennium, the Council worked to develop a new cost recovery 
policy to recognise the indirect costs incurred by the Regular Programme Budget in providing support 
services to TCB.  Council agreed that costs should be accounted in dollar terms, rather than using proxy 
posts.  Therefore, from 2010, the 22 proxy posts previously paid out of the AOSC Fund were moved to 
the Regular Budget and a cash transfer of CAD$1.7 million, equal to the estimated value of these posts, 
was made from the AOSC Fund and into the Regular Budget.  A more accurate calculation of the cost of 
provision of support services for the year 2011 and beyond would be determined on the basis of surveys 
to apportion time spent on technical assistance and cooperation activities by all those Regular Programme 
funded staff who also provided support to TCB. The surveys would also inform a pending decision by 
Council on whether to transfer five TCB management positions, including the Director and Deputy 
Director, to the Regular Programme Budget, and to charge back their time accordingly.  
 
 

— END — 
 
 
 


