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RESENA
ii.1 Lugar y duracion de la Reunion

La Quinta Reunién de Coordinacion MEVA Il / REDDIG (MR/5) se llevé a cabo en la
Oficina Regional para Norteamérica, Centroamérica y Caribe (NACC) de la OACI, en la Ciudad de
México, México, del 3 al 5 de octubre de 2007.

ii.2 Ceremonia inaugural

El Sr. José Antonio Diaz de la Serna, Director Regional Adjunto de la Oficina Regional
para Norteamérica, Centroamérica y Caribe de la OACI, pronuncié las palabras de apertura de la
Reunidn, y dio la bienvenida a los participantes; puntualizé la importancia y los resultados esperados de
la Reunion y destaco la necesidad de contar con una estrecha cooperacion inter-regional, con el propdésito
de adoptar acciones para lograr la interconexion de las redes VSAT MEVA Il y REDDIG. También,
anuncio que recientemente se han integrado dos redes VSAT de comunicaciones aeronauticas en Africa,
lo cual se considera un logro mundial y espera que pronto podamos informar sobre el establecimiento de
la interconexion de las redes VSAT MEVA Il y REDDIG que proporcionardn numerosos beneficios a la
aviacién civil y a los Estados, Territorios y Organizaciones de las regiones CAR/SAM.

i.3 Organizacién, Funcionarios y Secretaria

La Sra. Dulce Rosés de Estados Unidos fue elegida como Presidenta de la Reunién vy el
Sr. Gustavo Chiri de Argentina fue elegido como Vice-Presidente; el Sr. Aldo Martinez, Especialista
Regional en Comunicaciones, Navegacion y Vigilancia de la Oficina Regional NACC de la OACI actud
como Secretario de la Reunién, asistido por el Sr. Onofrio Smarrelli, Especialista Regional en
Comunicaciones, Navegacion y Vigilancia, de la Oficina Regional SAM de la OACI.

ii.4 Idiomas de Trabajo

Los idiomas de trabajo fueron el espafiol y el inglés. La documentacion y el Informe
Preliminar de la Reunion estuvieron disponibles en ambos idiomas para los participantes.

ii.5 Orden del Dia

Cuestion 1 del
Orden del Dia: Revision de las respuestas a la solicitud de propuestas técnicas y de costo
(RFP) para la interconexion MEVA II/REDDIG

Cuestion 2 del
Orden del Dia: Revision del estado de aprobacion del Memorando de Entendimiento (MoU)
para la solucion de interconexion MEVA II/REDDIG

Cuestion 3 del
Orden del Dia: Actualizacion del Plan de Accién para la implantacion de la interconexion
MEVA II/REDDIG

Cuestion 4 del
Orden del Dia: Otros asuntos
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ii.6 Horario y modalidad de trabajo

La Reunion acordé llevar a cabo sus sesiones de 09:00 horas a 15:00 horas, con dos
periodos de receso requeridos. Asimismo, se adopt6 la modalidad de trabajo en Sesién Plenaria.

ii.7 Asistencia

Asistieron a la Reunion 24 participantes de 11 Estados, Territorios y una Organizacion
Internacional de las regiones CAR/SAM miembros de las redes VSAT MEVA Il y REDDIG. El
Proveedor del Servicio del MEVA 1l y el Administrador de la REDDIG también participaron en la
Reunion. Asimismo, la Reunion expres6 su preocupacion por la ausencia de algunos Miembros de estas
redes implicados directa o indirectamente en el proceso de interconexion, especialmente Colombia. La
Lista de Participantes se muestra en las paginas iii-1y iv-1 a la iv-5.

ii.8 Conclusiones

LISTA DE CONCLUSIONES ADOPTADAS POR LA REUNION MR/5

NUmero Titulo Pagina
MR 5/1 Revision de la respuesta del proveedor de servicio MEVA Il al RFP 1-3
MEVA |l / REDDIG
MR 5/2 Establecimiento de una contingencia satelital coordinada para las redes 1-6
VSAT MEVA Il y REDDIG
MR 5/3 Adopcion del MoU revisado para la interconexion MEVA Il / REDDIG 2-2
MR 5/4 Adopcion del plan de accion actualizado para la implementacion de la 3-2
interconexion MEVA |1 / REDDIG
MR 5/5 Solicitud de una propuesta de forma de contrato entre el Proveedor de 3-2
Servicio MEVA Il y la Administracion de la REDDIG
ii.9 Lista de Notas de Estudio, Presentaciones y Notas de Informaciéon
Notas de Estudio
Numero OCr lézs:g; (IjDeiIa Titulo Presentada por
NE/01 -- Revisién del orden del dia y horario de la Reunién Secretaria
NE/02 1 Seguimiento al proceso de la RFP para la Interconexion MEVA 11 / Secretaria
REDDIG
NE/03 1 Respuesta del Proveedor de Servicio MEVA Il al RFP MEVA 1l / Secretaria
REDDIG
NE/04 1 Respuesta de la Administracion de la REDDIG al RFP MEVA Il / - Administracion
REDDIG de la REDDIG
NE/05 3 Propuesta de actualizacién del Plan de Accion para la implantacion de la Secretaria
interconexion MEVA 11 / REDDIG
NE/06 2 Seguimiento al proceso de aprobacién del MoU MEVA |1 / REDDIG Secretaria
NE/Q7 1 Resumen del Informe de la Tercera Reunion del Grupo de Tarea Grupo de
MEVA Il / REDDIG Tarea
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Cuestion del

Presentaciones

NuUmero Orden del Dia Titulo Presentada por
-- 1 Presentacidon de la Respuesta del Proveedor de Servicio MEVA 1l al RFP Proveedor de
Servicio
I __ MEVAIl
Lista de Notas de Informacion
NUmero OC; léisr:igzl cli:)eila Titulo Presentada por
N1/01 -- Lista de Notas de Estudio y de Informacion Secretaria
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LISTA DE PARTICIPANTES
INFORMACION GENERAL

ESTADO

ORGANIZACION INTERNACIONAL
NOMBRE

PUESTO

DIRECCION
TELEFONO
FAX
E-MAIL

Antillas Neerlandesas

Micilia Albertus-Verboom
Director General

Netherlands Antilles Air Traffic Control (NAATC)
Seru Mahuma z/n

Curagao

Netherlands Antilles

Tel. + 599 9 839 3506

Fax + 599 9 868 3012

E-mail m.albertus-verboom@naatc.an

Cedric Balentien
Manager Airway Facilities

Netherlands Antilles Air Traffic Control (NAATC)

Seru Mahuma z/n

Curacao

Netherlands Antilles

Tel. + 599 9 839 3512

Fax + 599 9 868 3012

E-mail c.balentien@naatc.an
cedobal@interneeds.net

Argentina

Gustavo Adolfo Chiri
Jefe Division OACI
Jefe Proyecto REDDIG

Comando de Regiones Aéreas (CRA)
Av. Pedro Zanni 250, Décimo Piso, Oficina 1072
Buenos Aires, Argentina
Tel. +54 11 4317 6466
Fax +54 114317 6118
E-mail gchiri@faa.mil.ar
gchiri@gmail.com

Javier Alberto Schenk
Jefe Division Materiales
Departamento Planes y Programas

Comando de Regiones Aéreas (CRA)
Av. Pedro Zanni 250

Buenos Aires, Argentina

Tel. +54 11 4317 6152

Fax +54 1143176118

E-mail javierschenk@gmail.com

Bolivia

Jaime Yuri Alvarez Miranda

Direccion General de Aerondutica Civil (DGAC)
Casilla Postal 9360

Palacio de Comunicaciones, Piso 4°

Av. Mcal. Santa Cruz 1278

La Paz, Bolivia

Tel: +591 2 211 4465

Fax: +591 2 211 4465

E-mail: jalvarez@dgac.gov.bo

Web:  www.dgac.gov.bo
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ORGANIZACION INTERNACIONAL TELEFONO
NOMBRE FAX
PUESTO E-MAIL
Brasil

DECEA

Athayde Licério Vieira Frauche
Coordinador de la REDDIG

Av. General Justo 160
Castelo, Rio de Janeiro, Brasil
Tel. + 55 21 2101 6581
Fax + 5521 2101 6219
E-mail tell@decea.gov.br

Dalmo Jose Braga Paim

CINDACTA IV

Av. Do Turismo s/n, Taruma
Manaus - AM, Brasil

CEP 69000.000

Oficial CNS Tel.  +5592 3652 5410

Fax: +55 92 3652 5001

E-mail: paimdjbp@cindacta4.decea.gov.br
Chile

Guillermo Garcés Valenzuela
Jefe Seccion Evaluacién Proyectos

Direccion General de Aerondutica Civil (DGAC)
Av. Miguel Claro No. 1314

Providencia

Santiago, Chile

Tel. +56 2 439 2384

Fax: +56 2 439 2454

E-mail ggarces@dgac.cl

Cuba

Carlos Pérez Saavedra
Especialista Aeronavegacion

Instituto de Aerondutica Civil de Cuba (IACC)
Calle 23 No. 64 esquina Infanta

Ciudad Habana, Cuba

Tel. + 537838 1121

Fax + 537 834 4571

E-mail carlos.saavedra@iacc.avianet.cu

Estados Unidos

Dulce Roses
Program Manager, International
Telecommunications

Air Traffic Organization — Technical Operations
5600 NW 36th St., Suite 433

Miami, FL 33166

United States

Tel..  + 3055262187

E-mail dulce.roses@faa.gov

Islas Caimanes

Walter Ebanks

Senior Manager Air Navigation Services

Cayman Islands Airports Authority

P.O. Box 10098

88C Owen Roberts Drive

Grand Cayman, Cayman Islands KY1-1001
Tel. + 345 943 7070

Fax + 345943 7071

E-mail walter.ebanks@caymanairports.com
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ESTADO

ORGANIZACION INTERNACIONAL
NOMBRE

PUESTO

DIRECCION
TELEFONO
FAX
E-MAIL

Wayne Da Costa
Manager Telecommunications

Cayman Islands Airports Authority

P.O. Box 10098

88C Owen Roberts Drive

Grand Cayman, Cayman Islands KY1-1001
Tel. + 345943 7070

Fax + 345943 7071

E-mail wayne.dacosta@caymanairports.com

Jamaica

Noel Ellis
Communication, Navigation, Surveillance
Engineer

Jamaica Civil Aviation Authority
4 Winchester Road

Kingston 10, Jamaica

Tel. + 876 960 3965

Fax + 876 960 8209

E-mail nellis@jcaa.gov.jm

Linvol Stephens
General Manager

Aeronautical Telecommunications Ltd.
1 Braemar Ave.

Kingston 5, Jamaica

Tel. + 876 978 3974

Fax + 876 978 6080

E-mail linvol@cwjamaica.com

Paraguay

Jorge Ocampos Amarilla
Jefe Coordinacion Nacional
Proyecto PNUD/OACI PAR/03/019

Direccion Nacional de Aerondutica Civil (DINAC)
Ministerio de Defensa Nacional, 4 piso

Av. Mariscal Lépez y 22 de Setiembre

Casilla de Correos 1752

Asuncién, Paraguay

Tel/Fax +595 21 213 365

E-mail pnud@dinac.gov.py

David Ricardo Torres Jacquet
Especialista CNS, Jefe Seccion Medios

DINAC

Aeropuerto Internacional “Silvio Pettirossi
Asuncién, Paraguay

Tel. + 595 21 645708

Fax +595 21 645598

E-mail dr_torres33@yahoo.com

Aldo Omar Pereira Alcaraz
Jefe de Secci6n Radiocomunicaciones

DINAC

Aeropuerto Internacional “Silvio Pettirossi”
Asuncién, Paraguay

Tel. +595 21 64 5708

Fax + 595 21 64 5598

E-mail aopa 23@hotmail.com

Venezuela

Victor Rojas
Jefe de la Oficina de Sistemas y
Telecomunicaciones

INAC (Venezuela)

Av. José Felix Sosa, entre San Juan Bosco y Luis Roche
Altamira, Caracas, Venezuela

Tel. +58 41 4125 0079 / 21 2277 4401

Fax +58 21 22777 4451

E-mail v.rojas@inac.gov.ve
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INAC (Venezuela)

Jorge Magallanes
Coordinador de Telecomunicaciones

Av. José Felix Sosa, entre San Juan Bosco y Luis Roche
Altamira, Caracas

Venezuela

Tel. + 58 41 4140 3967 / 58 21 2277 4403

Fax + 58 21 2277 4451

E-mail j.magallanes@inac.gov.ve

COCESNA

Julio César Siu
Gerente Estacion Honduras

150 mts. al Sur Aeropuerto Toncontin

Tegucigalpa, Honduras

Tel. + 504 234 3360

Fax +504 234 3682

E-mail jsiu@cocesna.org
juliocesarsiu@yahoo.com

Roger Alberto Pérez
Jefe Area Técnica

150 mts. al Sur Aeropuerto Toncontin
Tegucigalpa, Honduras

Tel. +504 234 3360 ext. 1465
Fax +504 234 3682

E-mail rperez@cocesna.org

Americom Government Services (AGS)

David J. Benning
Director, Civil Sales

Americom Government Services (AGS)
2010 Corporate Ridge, Suite 600

McLean VA 22102

Tel. +703 917 5608

Cell +571 332 0761

Fax +703 917 5601

E-mail david.benning@americom-gs.com
Web  www.americom-gs.com

Devaraj Sahu
Systems Engineer

Americom Government Services (AGS)
Tel. +703 610 0986

Fax +703 610 1030

E-mail devaraj.sahu@americom-gs.com

REDDIG
Sala Técnica REDDIG
CINDACTA IV
. . Av. Do Turismo 1350 - Taruma
Luis Alejos

Administrador de la REDDIG

Manaos 69049-630, Brasil
Tel: +55 92 3652 5714
Fax: +55 92 3652 5712
E-mail: lat@lima.icao.int
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OACI

Aldo Martinez
Especialista Regional en Comunicaciones,
Navegacion y Vigilancia

Oficina para Norteamérica, Centroamérica y Caribe

Av. Presidente Masaryk 29 — 3rd Floor

Col. Chapultepec Morales

Meéxico D.F., 11570, México

Tel: (5255) 5250 3211

Fax: (5255) 5203 2757

E-mail: amartinez@mexico.icao.int
icao_nacc@mexico.icao.int

Web:  http://www.icao.int/nacc

Onofrio Smarrelli
Especialista Regional en Comunicaciones,
Navegacion y Vigilancia

Oficina Sudamericana

Victor Andrés Belatnde 147, Torre Real 4, Piso 4
San Isidro

Lima 27, Per

Tel + 511611 8686/107

Fax +511611 8689

E-mail os@lima.icao.int

Web:  http://www.lima.icao.int/
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Cuestion 1 del
Orden del Dia: Revision de las respuestas a la solicitud de propuestas técnicas y de costo
(RFP) para la interconexion MEVA 11 / REDDIG

11 Seguimiento al Proceso RFP para la interconexion MEVA 11 / REDDIG

111 La Reunion tomo nota que el Grupo de Tarea de Interconexion MEVA 11 / REDDIG
complet6 el documento RFP en la fecha prevista de acuerdo a lo establecido en la Conclusion 4/2 —
Aprobacién y respuesta al RFP MEVA 11 / REDDIG y la Conclusién 4/4 - Adopcion de un Plan de Accién
para la interconexion MEVA 1l / REDDIG que fueron formuladas por la Cuarta Reunién de Coordinacion
MEVA Il / REDDIG (MR/4), celebrada en Lima, Perd, del 7 al 9 de marzo de 2007.

1.1.2 La Reunién notd que las Oficinas Regionales SAM y NACC de la OACI, a través de las
cartas LN 3/20.3.4-SA327, del 9 de mayo de 2007 y N1/3.6.3 EMX0487, fechada el 17 de mayo de 2007,
respectivamente, enviaron el documento RFP a todas las Administraciones miembros de las redes MEVA
Il y REDDIG para su revision y aprobacién. Copia de la RFP se presenta en el Apéndice 1A de esta parte
del Informe.

1.1.3 De las Administraciones miembros de las redes mencionadas, se recibieron comentarios
al RFP de Argentina, Brasil, Chile, Colombia, Cuba, Paraguay, Per(, Estados Unidos, Uruguay,
Venezuela y COCESNA. Todos los Estados/Organizacion Internacional mencionados manifestaron en su
respuesta estar de acuerdo con el documento RFP. Se consider6 que los miembros de las redes MEVA 11 /
REDDIG que no contestaron estaban aprobando el documento RFP, tal como lo especificaban las cartas
enviadas por las Oficinas Regionales de la OACI de Lima y México (LN 3/20.3.4-SA441, del 2 de julio
de 2007 y N1/3.6.3 EMX0593, fechada el 19 de junio de 2007, respectivamente).

114 A este respecto, siguiendo con las actividades presentadas por las Conclusiones 4/2 y 4/4
de la reunién MR/4, las Oficinas Regionales de la OACI en nombre de las Administraciones miembros de
las redes MEVA 1l y REDDIG enviaron el RFP al Proveedor de Servicio MEVA 1l y a la Administracion
de la REDDIG, respectivamente, mediante las cartas N1/3.6.3 EMX0739 del 6 de agosto de 2007 y LT
12/1.2.1.2-SA564 del 8 de agosto de 2007.

1.15 El Proveedor de Servicio MEVA Il y la Administracion de la REDDIG, al analizar el
RFP, formularon preguntas concernientes a la interconexion. En los Apéndices 1B y 1C a esta parte del
Informe se presentan copias de las mismas, asi como las respuestas formuladas por el Grupo de Tarea de
Interconexion MEVA Il / REDDIG al respecto.

1.1.6 También, la Reunion tomé nota que producto de una solicitud de extension del tiempo de
respuesta por parte del Proveedor de Servicio MEVA 11 que fue recibida el 14 de septiembre, se esperaba
recibir su respuesta al RFP para la interconexiéon MEVA |1 / REDDIG en la Oficina NACC el dia 26 de
septiembre de 2007. Sin embargo, el jueves 27 de septiembre se recibié una comunicacion del Proveedor
de Servicio MEVA 11 notificando su imposibilidad de enviar su respuesta hasta el martes 2 de octubre.
Ademas, el 18 de septiembre de 2007, se recibié del Proveedor de Servicio MEVA Il una pregunta
relacionada sobre el modelo de FRAD MEMOTEC utilizado en la REDDIG vy la version de hardware y
software instalada, la respuesta que le fue enviada se presenta en el Apéndice 1D a esta parte del Informe.
Asimismo, adjunto a la solicitud de prorroga mencionada se recibié una nueva lista de preguntas del
Proveedor de Servicio MEVA I, cuyas respuestas le fueron enviadas el viernes 28 de septiembre
producto de la coordinacion y la cooperacion de la Administracion de la REDDIG, las cuales se presentan
en el Apéndice 1E a esta parte del Informe.
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117 El Proveedor de Servicio MEVA Il present6 su respuesta al RFP en formato electrénico
en la Tercera Reunion del Grupo de Tarea MEVA Il / REDDIG, celebrada también en la Oficina NACC
de la OACI, asi como en esta Reunién MR/5. Todos los participantes en las dos reuniones firmaron su
compromiso de cumplir con los requerimientos de Confidencialidad de la respuesta del Proveedor de
Servicio MEVA |l al RFP.

1.1.8 Por otro lado, la Administracion de la REDDIG proporcioné su respuesta al RFP en la
fecha prevista, la cual fue presentada a la Reunion por medio de la NE/04.

1.2 Presentacion y analisis de las respuestas del Proveedor de Servicio MEVA 11
y la Administracién de la REDDIG al RFP

Respuesta del Proveedor de Servicio MEVA I

121 El Proveedor de Servicio MEVA Il presentd su respuesta al RFP en dos volumenes, los
cuales incluyen los aspectos siguientes:

VOLUMEN | (Propuesta técnica)

° Resumen Ejecutivo
Programa de Administracién
o Solucion Técnica
o] Aproximacién Técnica
o] Plan de Implementacién
o] Operacion y actividades de mantenimiento
o] Performance del sistema

VOLUMEN 2 (Propuesta Econdémica)

. Resumen de Costos no recurrentes
. Resumen de Costos recurrentes mensuales
° Opciones de precios totales: compra /arrendamiento
1.2.2 Al analizar la respuesta del Proveedor de Servicio MEVA 1l al RFP, la Reunién

considerd que la misma presentaba, en forma detallada, todos los aspectos requeridos para llevar a cabo la
interconexion MEVA 11 / REDDIG. De igual manera, la Reunidn notd que esta respuesta no solamente
contemplaba los aspectos técnicos y econdmicos para la interconexiéon MEVA 1l / REDDIG en los nodos
REDDIG de Bogota y Caracas, sino también para el nodo MEVA 1l de COCESNA. La respuesta también
incluyd la implicacion en el resto de los nodos MEVA 1l y REDDIG involucrados indirectamente en la
interconexion.

1.2.3 Con respecto a las Propuestas Técnica y Econdmica, considerando las recomendaciones
de la Tercera Reunién del Grupo de Tarea y otros aspectos revisados, la Reunién considerd que el
Proveedor de Servicio MEVA Il deberia revisar los aspectos que se comentan en el Apéndice 1F de esta
parte del Informe.

1.2.4 Teniendo en cuenta el analisis arriba descrito, la Reunién insté al Proveedor de Servicio
MEVA |l a revisar su respuesta al RFP MEVA |l / REDDIG, consecuentemente adoptd la conclusion
siguiente:
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CONCLUSION MR/5/1 REVISION DE LA RESPUESTA DEL PROVEEDOR DE
SERVICIO MEVA Il AL RFP MEVA 11 / REDDIG

Que, el Proveedor de Servicio MEVA 11, tomando en cuenta las observaciones sobre los
aspectos técnicos y econdmicos de su respuesta al RFP, descritos en el Apéndice 1F de
esta parte del Informe proceda a la revision de la respuesta mencionada, de manera que se
reciba en la Oficina Regional NACC de la OACI antes del 19 de octubre de 2007.

Respuesta de la Administracion de la REDDIG

1.25 La Reunién tomé nota que la Administracion de la REDDIG presentd su respuesta al
RFP MEVA Il / REDDIG en la fecha indicada (14 de septiembre de 2007) a través de la carta LT
12/1.2.1.2 SA 564 enviada por la Oficina Regional SAM de la OACI el 8 de agosto de 2007. La misma se
presenta en el Apéndice 1G a esta parte del Informe.

1.2.6 La Reunidn al analizar la respuesta de la Administracion de la REDDIG considero6 que la
misma consideraba todos los aspectos formulados en el RFP MEVA 11 / REDDIG. La respuesta de la
Administracion de la REDDIG solamente presentaba la propuesta técnica-econémica para la
interconexion de la MEVA 11 / REDDIG en COCESNA.

1.2.7 La Reunién tomd nota que la respuesta de la Administracion de la REDDIG al RFP
consideraba los aspectos técnicos, econdémicos y las condiciones de la propuesta.

1.2.8 La Reunion al revisar la propuesta consideré los siguientes aspectos que la
Administracion tenia que llevar a cabo:

a) suministrar mayor informacion sobre operacion, gestion y manejo de la
REDDIG;
b) detallar los precios unitarios de los equipos y servicios propuestos en la seccion

3.1.2y 3.1.3 de la Propuesta Econdmica; e.

c) incluir en la Propuesta Econdémica precios para la implantacién de nuevos
canales de voz y datos. El detalle de los precios unitarios de los equipos y
servicios propuestos estan incluidos bajo la Tabla 1 de la Seccién 1.

1.2.9 La Administracion de la REDDIG en respuesta a las observaciones de la Reunién,
proporcion6 informacién desglosada de los precios del equipamiento para la implantacion en el nodo de
COCESNA, asi como de los servicios complementarios, todos los cuales se incluyen en el Apéndice 1G a
esta parte del Informe.

Consideraciones sobre el caso que la Administracion de la REDDIG adquiera el
equipamiento por cuenta propia

1.2.10 La Reunion al analizar la posibilidad de que la Administracién de la REDDIG adquiera
por cuenta propia el equipamiento necesario para la interconexion de los nodos de Caracas, Venezuela y
Bogota, Colombia consider6 las responsabilidades y coordinaciones que la Administracion de la
REDDIG vy el Proveedor de Servicio MEVA |l deberian tomar en cuenta.
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Responsabilidades de la Administracion de la REDDIG

a)

b)

d)

f)

9)

h)

)

K)

Coordinar con el Proveedor de Servicio MEVA 1l la preparacion del Plan de
Implantacion respectivo para cada nodo, asi como su seguimiento hasta su
culminacion.

Adquirir todo el equipamiento necesario definido y especificado por el Proveedor
de Servicio MEVA II.

Enviar los dos Modems Linkway 2100 con interfaz terrestre V.35 y protocolo
Frame Relay a las facilidades del Proveedor de Servicio MEVA Il para que éste
realice el “pre-test”. Costos de transporte por cuenta de la Administracion
REDDIG.

Recoger los dos Modems Linkway 2100 de las facilidades del Proveedor de
Servicio MEVA 1l cuando éste complete el “pre-test” y enviarlos a los destinos
correspondientes.  Costos de transporte por cuenta de la Administracion
REDDIG.

Enviar el equipamiento complementario definido en el inciso a), desde las
fabricas o puntos de venta hasta los destinos correspondientes. Costos de
transporte por cuenta de la Administracion REDDIG.

Internar/liberar todo el equipamiento en los destinos correspondientes.

Realizar el montaje fisico del equipamiento en cada destino o nodo. Esto incluye
montar tarjetas, cables y equipos.

“Cargar” los archivos bootfile proporcionados por el Proveedor de Servicio
MEVA Il en los equipos Modem Linkway 2100 de los nodos correspondientes.

Proporcionar al Proveedor de Servicio MEVA Il los archivos de configuracion
actuales de los equipos FRAD Memotec de los nodos mencionados.

“Cargar” los nuevos archivos de configuracion proporcionados por el Proveedor
de Servicio MEVA Il en los equipos FRAD Memotec de los nodos
correspondientes.

Tener listas, en los nodos, todas las conexiones e interfaces necesarias para las
pruebas y activacién de los nuevos canales de comunicacién (voz y datos)
materia de la interconexion.

Seguir todas las instrucciones impartidas por el Proveedor de Servicio MEVA 11
para las pruebas y activacion de los canales en los nodos mencionados para su
funcionamiento en la Red MEVA II.

Mantener, reparar o reemplazar el equipamiento adquirido por cuenta propia.
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Responsabilidades del Proveedor de Servicio MEVA II:

a) Definir y especificar el equipamiento necesario para cada nodo y entregar la lista
correspondiente a la Administracion de la REDDIG.

b) Coordinar con la Administracion de la REDDIG la preparacion del Plan de
Implantacion respectivo para cada nodo, asi como su seguimiento hasta su
culminacion.

c) Realizar el “pre-test” en sus facilidades y proporcionar los resultados respectivos
a la Administracion REDDIG.

d) Proporcionar los archivos bootfile de todos los Modem Linkway 2100 de los
nodos mencionados para que funcionen en MEVA II.

e) Configurar y proporcionar los nuevos archivos de configuracion de todos los
equipos FRAD Memotec de los nodos mencionados para que funcionen en
MEVA 1.

f) Conducir las pruebas, impartiendo las instrucciones a la Administracion de la
REDDIG, hasta la activacion de los canales en los nodos mencionados para su
funcionamiento en la Red MEVA II.

)] Reportar a la Administracion REDDIG la performance de funcionamiento de los
nodos mencionados durante la fase final y posterior seguimiento.

1.2.11 La Reunion tomo nota que en dependencia de la decisién que adopte COCESNA con

respecto a la adquisicién de equipos, podrian requerirse acordar otras responsabilidades para la
Administracién de la REDDIG vy para el Proveedor de Servicio MEVA 1.

Contingencia satelital de las redes VSAT MEVA Il y REDDIG

1.2.12 Adicionalmente, la Reunién al examinar la propuesta del Proveedor de Servicio
MEVA |1 con respecto a la contingencia satelital de la red MEVA 11, recomendd que se deberia establecer
un plan de contingencia satelital coordinado MEVA 1l / REDDIG, con el propoésito de asegurar que en los
eventos de contingencia satelital continlen los servicios de comunicaciones que se proporcionaran a
través de las interconexiones. Por lo tanto, adoptd la conclusion siguiente:
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CONCLUSION MR/5/2 ESTABLECIMIENTO DE UNA CONTINGENCIA SATELITAL
COORDINADA PARA LAS REDES VSAT MEVA Il Y REDDIG

Que, con el proposito de asegurar que en evento de una contingencia satelital se
mantenga la disponibilidad de los servicios de comunicaciones que se proporcionaran a
través de las interconexiones entre las redes VSAT MEVA |l y REDDIG:

a) el Proveedor de Servicio MEVA Il y la Administracién de la REDDIG revisen y
coordinen el plan de contingencia satelital respectivo de las redes mencionadas;

b) si como resultado de la accion descrita en el epigrafe a) anterior, lo consideran
necesario coordinen con INTELSAT el establecimiento de un plan de contingencia
satelital conjunto para las redes VSAT MEVA Il y REDDIG que satisfaga el
propdsito mencionado; e

c) informen a las Administraciones miembros de estas redes a través de las Oficinas
regionales de la OACI respectivas sobre los resultados de la revision y coordinacion
descritas en los epigrafes a) y b) anteriores.
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APENDICE 1A

INTERNATIONAL CIVIL AVIATION ORGANIZATION

REQUEST FOR TECHNICAL AND COST PROPOSALS (RFP)
for

INTERCONNECTION OF THE MEVA Il AND REDDIG
SATELLITE TELECOMMUNICATIONS NETWORKS



MR/5
Apéndice 1A al Informe sobre la Cuestion 1 del Orden del Dia
1A -2

TABLE OF CONTENTS

SECTION 1. GENERAL ADMINISTRATIVE PROVISIONS

1.1 StAtEMENT OF PUMPOSE ... eiiii ettt e re e s ra e e e e te e sreesreenreenneas 1
1.2 SCOPE OF WOTK ..ttt ettt et et et e s be e sa e besaeeaesteenenrs 1
1.3 HISTOIICAl PEISPECTIVE ... ..ttt 1
14 The Present MEVA Il and REDDIG NEtWOIKS .......cccooieiiiiiie e 2
141 REDDIG ...ttt bbb bbb bbb b bt ens 2
1.4.2 IMEVA T ettt s e st et e e be et et e b et et e s e e seeteste st e te e et et eneas 5
15 The Reason for INTErCONNECTION .........ooiiiieie ettt 6
1.6 POINES OF CONMTACT ......eiieieiie ettt ettt e e sbe e seesbeenee e 7
1.7 Required PropoSal FOMMAL...........couiiiiiiiiiiieiecse st 7

SECTION 2. TELECOMMUNICATIONS SERVICE REQUIREMENTS

2.1 Interconnection Premises, Equipment Requirements and Performance Specifications............ 8
211 Objectives for the MEVA Il / REDDIG Network Interconnection...........cccccceevvvinenencniennennnn 8
2.1.2 Key Requirements of the MEVA 11 / REDDIG Interconnection Service Solution................... 8
2.2 Telecommunications SERVICES and PRICING RequUIrements...........ccocvevevvevereseeivesiennnns 12
221 Telecommunications EQuUipment REQUITEMENTS.........covivviiiiiiiieseeee e 12
2.2.2 Non-Recurring Charges for Telecommunications SErviCeS .........ccocereviereereneeriese e 13
2.2.3 Monthly Recurring Charges for Telecommunications SErviCes.........cccovveveerieerieesieesivesinennnes 13
2.3 Equipment Maintenance and Spares Provisioning Requirements...........ccoccevvveevevecveciesnnn, 13
2.3.1 N T o TU T o] 1= o O SS 13
2.3.2 Plan for Maintenance, Repair and Replacement of Existing Equipment .............cccecoveveennnene 14
2.3.3 Plan for Routine Equipment Maintenance and Emergency Repairs ..........cccocevvveveveciveriennnn, 15
2.4 System Testing, Service Cutover and Scheduling ReqQUIremMeNts..........ccceovvvvreneneneiiennnne. 15
25 Technical Documentation and System Software Requirements............ccoocevveeeiereeiesesnenns 15
2.5.1 Technical DOCUMENTATION. .......ccoiiiiiieiiie et 15
252 SYSTEIM SOTIWAIE ...ttt b bbb enes 15
2.6 Service Provider Initiated Network Changes .........ccccuoiiiieriiiniere e 16
2.6.1 Change NOTITICAIIONS .......cciiiiiie et e e e re e sreesreeenne e e 16
2.7 ACTIVALION OF NEW SEIVICES.....cviiiieieiieiee ettt bbb 16
2.8 DiscoNtiNUAtION OF SEIVICE ......oviiiiie et es 16
2.9 MEVAII/REDDIG Program AdminiStration ..........ccccceeveieeieenieiecseesie e eseeseeeseeseeesnne e 16
APPENDIX A: NMC/NMS FUNCTIONS. ...ttt st 17
APPENDIX B: CIRCUIT REQUIREMENTS ... .ottt 21
APPENDIX C: ESTIMATED EQUIPMENT REQUIREMENTS ..o 23

APPENDIX D: GLOSSARY OF TERMS AND ABBREVIATIONS.......cccoiiiiieneeeceneeeee e 25



MR/5
Apéndice 1A al Informe sobre la Cuestion 1 del Orden del Dia
1A-1

GENERAL ADMINISTRATIVE PROVISIONS
SECTION 1. General Administrative Provisions

This Section describes the general purpose and scope of International Civil Aviation Office (ICAO)’s
MEVA 11 / REDDIG Interconnection programme and provides specific instructions to the MEVA I
Service Provider and the REDDIG Administration regarding preparation and submission of technical and
cost proposals for the telecommunications service requirements specified herein.

1.1 Statement of Purpose

The purpose of this RFP is to solicit a proposal for the interconnection of the MEVA 1l and REDDIG
VSAT Telecommunication Networks.

The physical site locations of air traffic control facilities to be interconnected:

e Aruba e USA, Puerto Rico, San Juan

e Venezuela e Guayaquil, Ecuador

e Colombia e Jamaica, Kingston

e Brazil e USA, Miami, FL

e Peru e Panama, Panama

e Netherlands Antilles, Curacao e COCESNA, Honduras, Tegucigalpa

By issuing this RFP, the ICAO NACC and SAM Offices seek to interconnect specific MEVA Il and
REDDIG nodes and award a service contract that will expire on the 5-year anniversary date of the
MEVA 1 contract.

1.2 Scope of Work
The scope of work for the MEVA 11 / REDDIG Interconnection project will consist of providing:

A complete and detailed Proposal for achieving the interconnection requirements according to their
present equipment expertise i.e. MEVA Il equipment with Americom Government Services (AGS) and
REDDIG with the REDDIG Administrator, including equipment and services as well as any
consideration/condition for its installation and operation. This proposal should be aimed finally in the
ease of achieving the integration of both MEVA Il and REDDIG Networks.

Both AGS and REDDIG Administration shall be responsible for doing the jobs without interruption to
critical aeronautical communication services and providing the best technical and cost-efficient solution
considering the existing equipment and the requested bandwidth potential growth.

Proposal from AGS and REDDIG Administration must include a complete and detailed description of the
solution and its unitary cost for each item.

1.3 Historical Perspective
During the second MEVA II/REDDIG coordination meeting held in Lima, Peru from 20 to 22 March

2006, the meeting formulated the Conclusion 2/1 - Implementation of communication interoperation
requirement among the CAR, NAM an SAM region supported by VSAT networks.
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The first meeting of the MEVA II/REDDIG Interconnection task force analyzed the subjects related with
technical, operational control, and management for the Integration and Interconnection solutions. A cost
benefit analysis was made for each of the solutions.

At the third MEVA 1I/REDDIG Coordination Meeting (Mexico City, 26-28 July 2006) it was considered
that the technical operational solution to first adopt would be the MEVA 1l / REDDIG interconnection
and, after the end of the MEVA 11 contract, the MEVA II/REDDIG integration would be implemented.

Second meeting of the MEVA II/REDDIG interconnection task force (Lima, Peru, 2-3 October)
considered that the implementation of the MEVA Il modem in Bogota and Caracas, as well as the
REDDIG modem in COCESNA, would permit MEVA Il and REDDIG member to analyze the reliability
of the networks during the transition phase, before implementation an integrated MEVA [I/REDDIG
network with only one management center.

Following the Conclusion 5/1 formulated during the Fifth Meeting of the CNS Committee (Lima, Peru,
13-17 November 2006), during the Fourth MEVA/REDDIG Coordination Meeting (Lima, Peru, 7-9
March 2007) it was agreed on the elaboration and preparation of a Request for Proposal (RFP) for the
Interconnection works and its implementation (Decision 4/1).

14 The Present MEVA 11 and REDDIG Networks
141 REDDIG

System Description
1411 Services

REDDIG Satellite network provides currently high quality Air Traffic Control voice and data services at
sixteen sites in thirteen countries on the South America Region and one country from the Caribbean
Region. The network uses VSAT (Very Small Aperture Terminal) technology using 3.7m C-Band
antennas operating over the IS -1R satellite. The principal user services provided are voice and data. The
network also supports a RC&M (Remote Control & Monitoring) service for efficient management of the
network. The user voice services actually comprise three separate voice networks overlaid on the same
bearers. These are the two Air Traffic Services - ATSd (hotline circuits) and ATSa (switched circuits) and
the Administrative (switched) voice networks. Voice services are interfaced in an analogue fashion
(E&M, FXS, FXO) or digital (E1 CAS & CCS) according to local requirements. The user data services
comprise four networks also overlaid on the same satellite bearers. The initial service provided is 27
point-to-point asynchronous data links for the Aeronautical Fixed Telecommunication Network (AFTN).
There are also point-to-point radar links implemented using various synchronous protocols. The Global
Navigation Satellite Service (GNSS) network is implemented using the frame relay protocol on a high
speed serial synchronous interface. The Aeronautical Telecommunication Network (ATN) is supported
through a switched X.25 interface. The RC&M service comprises distributed elements (the local control
and monitoring computer) and centralized elements, the Network Control Centre (NCC). Both the local
and centralized elements may be accessed by remote control from any site. The RC&M network (which
interconnects these elements) operates over-the-satellite and is a routed Bandwidth on Demand (BOD) IP
network accessed through the Ethernet Hub at every site. To facilitate automatic Master Reference
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Terminal (MRT) redundancy there is also a direct bridged connection between the Ethernet Hubs at
SAEZ and SBMN using a terrestrial link provided by the customer.

1412 Theory of Operation

The user services connect to the REDDIG Network using dual redundant Frame Relay Access Devices
(FRAD). The FRAD provides the diverse range of interface and protocol support required by the user’s
voice and data equipment. The FRAD provides voice and data switching functions allowing both
permanent and switched circuit operation. All user services are multiplexed onto a single WAN interface
using the Frame Relay Protocol. The MPS-FRAD prioritizes services so that they may co-exist on the
same physical connection. Each FRAD defines a unique multiprotocol packet encapsulated (MPE)
permanent virtual circuit (PVC) route for every possible destination. The majority of user services are
interfaced through the Multiprotocol Packet Switching (MPS) FRAD - this FRAD also connects directly
to the satellite terminal. On sites that utilize a digital voice interface this is the only type of FRAD
required. Sites, like Piarco, that use an analogue voice interface are also equipped with a Multiplexer
(MUX) FRAD that accommodates additional analogue voice cards. The MUX FRAD connects to the
satellite terminal through the MPS FRAD using a 2Mbit/s link.

The bearer WAN network is provided by satellite terminal equipment, which implements the Multi-
Frequency Time Division Multiple Access (MF-TDMA) protocol. Unlike conventional networks using
continuous carriers, TDMA operates in burst-mode using a modulator that is agile in time, frequency and
symbol rate. In the REDDING Network modulators may burst on any of three different carrier
frequencies. The bottom two carrier frequencies accommodate 1.25Msym/s carriers and the top carrier
frequency accommodates a further 0.625Msym/s carrier. As the Network Traffic expands it is possible to
define further carriers, without any modification to the terminal hardware. The Master Reference
Terminal (MRT) transmits a reference burst on the carrier 1 frequency which marks the beginning of the
TDMA frame. All terminals in the Network receive this burst and thus are able to establish network
timing. Further timeslots at the beginning of the burst frame are reserved for control bursts, signaling
bursts and acquisition bursts and so these timeslots are not available to carry user traffic. When terminals
transmit traffic bursts they use the frame structure defined by the reference burst to transmit in a
previously agreed timeslot. The transmit burst timing is adjusted in a precision manner to ensure that
bursts on a given frequency do not overlap as they pass through the satellite transponder. Each terminal
has knowledge of its distance from the satellite and so is able to make the necessary timing correction.

It is important to understand however that each traffic terminal site only contains a single modulator and
demodulator online at any time. What this means in practice is that whilst the modulator is bursting on
say carrier 1 frequency in a particular timeslot, it cannot also be bursting at the same time on a different
frequency. The same rule applies for a demodulator — it cannot receive on two frequencies
simultaneously. The clever part of MF-TDMA is how the central controller (the NCC) manages the use of
timeslots and carriers in response to demands for bandwidth on particular virtual circuits. It acts to make
best possible use of the satellite bandwidth by grouping traffic amongst corresponding (ie
communicating) terminals in different timeslots in the frame. When the traffic increases, the NCC starts
to allocate burst timeslots from the second carrier. This process continues until all the timeslots on all the
carriers are full at which point the network capacity limit has been reached. The process is also however
subject to both receiving and transmitting blocking. When the network becomes very busy and high
proportions of the available timeslots are used it can be the case that a new traffic demand cannot be
satisfied. This is because all the available timeslots on the remaining carrier frequency are already being
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used by either one or both of the terminals on different carrier frequencies. The TDMA terminals support
two types of Permanent Virtual Circuits (PVCs) — Frame Relay (FR) and Internet Protocol (IP). Frame
Relay PVCs are used exclusively for user traffic bearers. IP PVCs are currently used only for the RC&M
system. It is worth noting at this point that the RC&M network interfaces directly to the Ethernet port on
the TDMA modem and so is independent in operation of the MPS or MUX FRAD:S.

1.4.1.3 Mode of Operation

The FR PVCs are configured as a full mesh — that is at every site there is defined two-way PVC which
connects to each of the 14 other sites. The total number of FR PVCs to create a full mesh is simply 15 x
14 /2 = 105 FR PVCs. With the PIARCO node insertion in the REDDIG community 7 additional FR
PVCs (up to 5 FR PVCs, as per contract, to standard REDDIG remote nodes, and 2 FR PVCs to NCC
nodes) were added. The IP PVCs are configured as a dual-star network, with 14 IP PVCs radiating out
from the two master sites (currently SAEZ and SBMN). The total number of IP PVCs are therefore 2x14-
1=27 IP PVCs. Therefore, inserting the PIARCO node to the REDDIG community two additional IP PVC
was created. The IP and FR PVCs are set up (at the NCC) by defining the two end point terminals and the
Committed Information Rate (CIR or bandwidth) required for each connection. For CIR > 0 and without
CIR reuse, the NCC immediately allocates timeslots for the traffic (one in each direction) and the relevant
terminals start bursting for the appropriate period. For defined CIR without CIR reuse, bursting occurs
whether or not there is any actual traffic. There is no further timeslot allocation process and traffic is not
subject to contention. IP or FR packets are transmitted immediately — or at least as soon as the next
timeslot occurs (ie within 27ms). The problem with this mode of operation is that satellite capacity (or
burst timeslots) pre-allocated in this way is nailed-up and not available for new traffic demands even if
the capacity is not being used at that time. Alternatively, the IP and FR PVCs may be defined with zero
CIR, in which case the PVC is said to be operating in Bandwidth on Demand (BOD) mode. In this mode
the timeslots are not allocated by the NCC until the terminal reports that the FR PVC has become active.
Each terminal monitors the actual traffic demand on each of its PVCs and reports this information to the
NCC via the signaling channel. When the PVC becomes active there is a short delay before bursts start
and the PVC bandwidth becomes available. The system is subject to hysteresis; although bandwidth
demands are acted on as quickly as possible, bandwidth is de-allocated in a gradual exponential decay.
Generally services do not work well with bandwidth interruptions so the decay time is optimized so that
bandwidth (or bursts) is not de-allocated during the active part of a data or voice circuit connection. The
problem with this mode of operation is that the bandwidth is not instantly available — it can take 2 or 3
seconds for the active PVC to actually receive bandwidth. The final option for BOD is to select a global
flag on the NCC which allows the bandwidth manager to reuse allocated CIR. With this option, for
circuits that have defined bandwidth (CIR>0) the unused bandwidth is still returned to the bandwidth
pool. Just like zero CIR circuits, the bandwidth is not instantly available when the demand comes along,
however CIR>0 circuits still retain an advantage over those with zero CIR, because they have “first call”
on the bandwidth in a contended situation. The important advantage of this mode of operation is that the
maximum number of burst timeslots is kept free and the available satellite bandwidth pool is maximized.
This in turn minimizes the probability of network blocking caused by a shortage of capacity. As initially
configured all IP and the majority of FR PVCs are operated in a BOD mode (CIR=0). Some critical paths
in the network (those carrying ATS and radar services) benefit from having defined CIR. The option to
reuse unused CIR on all PVCs is enabled. The AFTN service in particular has been optimized to work
efficiently, without any data loss using Zero CIR PVCs. This has been achieved by enabling an error
control protocol (X.25) within the FRAD. The FRADs operating an AFTN/X.25 circuit negotiate end-to-
end using Automatic Repeat Request (ARQ) to ensure delivery of the AFTN data.
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1414 Hardware

The TDMA Networks comprises three element types — the Network Control Centre (NCC), the Master
Reference Terminal (MRT) and the Traffic Terminal (TT). The NCC is a SUN workstation connected via
an Ethernet connection to the MRT. MRTs and TTs are identical Linkway 2100 TDMA L-band modems
configured for their respective roles. The Linkway 2100 has an L-band interface to connect to the
Outdoor Unit (ODU). The TDMA network operates on the C-band US/Latin America beam of the IS -1R
satellite at 45 degrees W longitude. The IS-1R satellite transponder used for REDDIG (3C/4C) uses linear
vertical polarization, with the same polarization sense used for transmit and receive. The total lease
currently allocated for the Network is 4.38MHz. In each case the link budget is designed to fully utilize
the satellite EIRP associated with each carrier. Initially it was thought that the available VSAT EIRP
(using a 40W SSPA) would only support operation at a maximum of 0.625Msym/s. So initially the
system was configured with 5 identical 0.625Msym/s carriers. However, during system commissioning it
was found that even at the edge of the beam (worst sites SOCA and SMPM) there is sufficient VSAT
EIRP to operate 1.25Msym/s carriers. Higher data rates lead to greater TDMA frame efficiency so the
final configuration is to operate the Carrier 1 and 2 at 1.25Msym/s with Carrier 3 operating at
0.625Msym/s. Burst capacity depends on the size of burst used. Burst size may be any multiple of
16Kbits/s according to the CIR defined or in the case of BOD operation according to the actual demand
sensed by the terminal. However in practice the vast majority of bursts allocated in the network are
16Kbit/s capacity and the network has capacity for these as follows:

Carrier Symbol Rate 16Kbit/s equiv
1 1.25Msym/s 32 bursts
2 1.25Msym/s 34 bursts
3 0.625Msym/s 17 bursts
TOTAL 83 bursts

Please note that a two-way circuit requires separate bursts to carry the data in each direction.

The VSAT terminals are equipped for 1:1 (1 for 1) chain redundancy. The MUX-FRAD (where fitted),
MPS-FRAD, TDMA-Modem, Cross-Site Cable, Block Upconverter/SSPA and LNB are all duplicated. At
the user interface the Baseband Switch routes the user traffic to the appropriate FRADs. At the antenna
interface waveguide switches connect the antenna to the appropriate RF chain. The redundancy switches
(waveguide and baseband) are electrically-ganged to select either the A chain equipment or the B-chain
equipment. When auto-redundancy is disabled, it is straightforward to select either Chain A or Chain B
operation locally or remotely. This allows maintenance or upgrades to hardware without any significant
loss of service. Alternatively the redundancy system may be set into AUTO mode. In this mode the local
computer monitors the state of the link management at the port of the online MPS-FRAD, which connects
to the online TDMA modem. If link management goes into the “link-down” state then the auto
redundancy system attempts to recover the site by switching once only to the opposite chain. The system
is also equipped for backup over dial-up ISDN.
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1.4.2 MEVA I

The MEVA Il VSAT Network was implemented by the MEVA Member States/Territories/International
Organizations under the coordination of the ICAO North America Regional Office in Mexico. MEVA I,
is a C Band voice/data network, vertical polarity, TDMA, Frame Relay, Full Mesh network with a single
satellite hop via the IS-1R (formerly PAS-1R) satellite based on Viasat Linkway 2100 and Memotec
Frame Relay Access Devices

The MEVA |1 system architecture employs Frame Relay over TDMA as the primary transmission means
of achieving voice and data circuit connectivity among nodes throughout the entire network.

The system is capable of supporting a wide range of digital voice and data telecommunication services.

MEVA 11 has been implemented as a sub-network compatible with the aeronautical telecommunications
network (ATN) to permit internetworking service in dissimilar network environments of the future ICAO
CNS/ATM systems. In addition, the MEVA |l network was designed to facilitate interconnection with
other digital satellite and terrestrial telecommunications of other regional networks.

MEVA 11 is a full mesh-connected topology, with a single satellite hop via the IS-1R satellite, and
provides connectivity between all nodes in the network using Frame Relay over TDMA.

Each MEVA Il VSAT earth stations is equipped with Linkway 2100 TDMA terminal modem and a
Memotec CX-960e Frame Relay multi-services access device.

The RF equipment consists of Terrasat RF outdoor equipments (40 Watt), LNBs (N-Type), AST5100
AGS Outdoor Box, TERRASAT IBUC 48 DC power Supply.

The CX-960e is equipped with a mix of user-side interface cards (circuit cards) that provide voice and
data circuit terminations.

15 The Reason for Interconnection

The Interconnection requirements and specifications are part of a whole process of integration of
networks, in which after a five year period from 2006, both MEVA Il and REDDIG Network are to be
integrated in a single network with a primary and a secondary operational centers.

The integration of the networks, and specifically this interconnection phase seeks to satisfy the different
communications requirements between the CAR and SAM Regions and covering the future CNS/ATM
requirements such as the ATN implementation, in a cost/Benefit - efficient manner.

The implementation of digital networks and their interconnection are agreed among states and ICAO
(Recommendation 9/1 -RAN CAR/SAM/3, GREPECAS 10 Conclusion 10/27, GREPECAS 12
Conclusion 12/39,

Also considering Conclusion 5/16 ALLPIRG /5 discourage the proliferation of VSAT Networks and work
towards regional/Interregional Digital Communication networks.
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SECTION 1. General Administrative Provisions

1.6 Points of Contact
Mr. Aldo Martinez ICAO NACC CNS Officer

ICAO NACC Regional Office
President Masaryk 29 — 3rd floor
Col. Chapultepec Morales

Mexico D.F., 11570, Mexico
Phone: + 52 55 5250 3211
Website: www.icao.int/nacc
Email: icao_nacc@mexico.icao.int

Mr. Onofrio Smarrelli ICAO SAM CNS Officer

ICAO SAM Regional Office

Victor Andrés Belaunde 147, Torre 4, Piso 4
San Isidro, Lima, Peru

Phone: + 51 1 6118686/

Website: www.lima.icao.int/

Email: mail@lima.icao.int

1.7 Required Proposal Format
1.7.1 Volume I - Technical Services Proposal:

Section 1 -- Executive Summary: This section will contain a short summary of the bidder’s technical
proposal. The Executive Summary shall include a brief description of the proposed technical solution for
the MEVA Il / REDDIG interconnection solution and the bidder’s program management approach
(including project schedule), equipment provision, installation, testing and cutover (if is necessary) to
operation.

Section 2 -- Technical Services: This section shall contain complete description of the bidder’s proposed
technical solution, method of approach, project implementation, and a description of all the
telecommunications and management services being offered in response to the requirements sections of
this RFP.

1.7.2 Volume Il - Cost Proposal:

This volume shall contain the bidder’s prices for all of the telecommunication equipment and services
specified in this RFP. Volume Il shall contain complete details of the bidder’s prices for the outright
purchase of equipment (with an option for Lease-to-Purchase) by the MEVA and REDDIG States,
Territories and International Organizations. All prices shall be quoted in U.S. dollars.

The bidder may use its standard price quotation format for this purpose. Prices shall be provided for the
five (5) base years and the five (5) one-year options. The bidder shall also include here all commercial
terms and conditions of its offer (such as bid validity, method and terms of payment for equipment and
services, etc.).
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SECTION2. TELECOMMUNICATIONS SERVICE REQUIREMENTS

This Section of the RFP, describes the required scope of telecommunication services for MEVA 11 /
REDDIG Interconnection that are to be provided by AGS and REDDIG Administration. The
requirements of this Section have been organized into sub-sections in the following manner:

2.1 Interconnection premises, Equipment Requirements and Performance Specifications
2.2 Telecommunications Circuits and Service Requirements
2.3 Contingency Communications Requirements
2.4 Equipment Maintenance and Spares Provisioning Requirements
2.5 System Testing, Service Cutover and Scheduling Requirements
2.6 Technical Documentation and System Software Requirements
2.1 Interconnection  Premises, Equipment Requirements and Performance

Specifications
2.1.1 Objectives for the MEVA 11 / REDDIG Network Interconnection

By issuing this RFP, MEVA Il and REDDIG members have defined the requirement for a
interconnection of circuits between designated MEVA 11 nodes and designated nodes in the REDDIG
VSAT system using the IS — 1R satellite and compatible TDMA terminal equipment.

The interconnection technical solution shall be carried out under the premises that the REDDIG and
MEVA 1l VSAT network operate under a full mesh network topology, using TDMA/Frame Relay
satellite access, employing a IS-IR satellite transponder with a beam directed over United States /Latin
America, C-Band operational frequencies and co-linear vertical polarization.

This objective is foreseeing the implementation of MEVA Il compatible modems in the REDDIG Nodes
in Bogota, Colombia and Caracas, Venezuela, and a REDDIG compatible Modem in the MEVA Il node
in COCESNA.

For all new equipment offered by the bidder to meet the service requirements of this RFP, the Service
Provider shall use only commercial-off-the-shelf (COTS) equipment and/or software from reputable
manufacturers and suppliers.

The bidder’s proposed design for the MEVA 11 / REDDIG Interconnection solution must be modular and
technologically upgradeable, state of the art, compatible with existing modules in the existing VSAT
nodes, thereby permitting a high degree of flexibility for implementing future changes in communications
services when requested to do so by ICAO.

The bidder must place particular emphasis on the availability and reliability performance factors.
2.1.2 Key Requirements of the MEVA 11 / REDDIG Interconnection Service Solution

Taking the above requirements into full consideration, the bidder’s proposal must address in sufficient
detail how the Service Provider will meet the following key requirements:

= Implement a MEVA Il / REDDIG Interconnection solution that is capable of using a wide variety of
standard information protocols such as X.25, IP, ATM, Frame Relay, and circuit switching protocols
for future ATN support.



MR/5
Apéndice 1A al Informe sobre la Cuestion 1 del Orden del Dia
1A-9

MEVA 11 / REDDIG INTERCONNECTION TELECOMMUNICATIONS SERVICE REQUIREMENTS
SECTION2. TELECOMMUNICATIONS SERVICE REQUIREMENTS

= The bidder must provide each MEVA 1l / REDDIG end-user with a written monthly report showing
the end-user’s individual bandwidth usage, call record details, system performance statistics, and a
trouble log summary (e.g., trouble ticket number, transaction date/time, trouble reported, cause and
repair, and technician name at both ends), as well as the same service being now provide in the
MEVA 11 Network or in the same level as is being provided in the REDDIG Network.

Link Budget

= The bidder’s proposal shall include a Satellite Link Budget Performance Analysis for each MEVA I
or REDDIG site in the system, basing it on the proposed equipment solution and the minimum
bandwidth requirements needed for the MEVA 11 / REDDIG Interconnection circuit and connectivity
requirements identified in this RFP.

2121 Indoor Unit (IDU) Requirements

The communications terminal and end-user equipment being offered must be compatible with the current
equipment used in the MEVA Il and REDDIG Networks.

The bidder’s proposal shall demonstrate maximum use of the existing RF Terminal (IDU) equipment at
MEVA 1l and REDDIG sites in their proposed service solution. Where this is not entirely practical the
bidder shall propose and justify an alternative solution. No major addition to the present architecture is
foreseen since the MEVA Il and REDDIG nodes are technically similar.

An additional Linkway2100 (IDU) is needed to support simultaneous communications with two
independent networks so the bidders should offer additional MODEM Linkway 2100 at VSAT nodes
involved (Caracas, Bogotd and COCESNA)

2.1.2.2 Outdoor Unit (ODU) Requirements

The bidder’s proposal shall demonstrate maximum use of the existing RF Terminal (ODU) equipment at
MEVA Il and REDDIG sites in their proposed service solution.

Because of the same VSAT node architecture is used for the MEVA 1l and REDDIG nodes, no ODU
equipment should be duplicated to satisfy these requirements.

2.1.2.3 MEVA 11 / REDDIG Antenna System

The Service Provider must use the existing MEVA 1l / REDDIG antenna systems (dish antenna, feed
assembly, LNB, etc.) and co-linear vertical polarization in its proposed service solution for MEVA 11 /
REDDIG Interconnection.

2124 Network Control Center (NCC)

REDDIG NCC

The REDDIG NCC shall continue to provide the overall monitoring and control (M & C) functions at all

its respective VSAT nodes. Also it shall continue to provide overall network TDMA burst timing and
synchronization for their respective VSAT nodes.
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MEVA Il NCC

The MEVA Il NCC shall continue to provide the overall monitoring and control (M & C) functions for all
its respective VSAT nodes. Also it shall continue to provide overall network TDMA burst timing and
synchronization for its VSAT nodes.

Considerations of MEVA Il and REDDIG NCC/NMS:

The Service Provider’s NCC shall perform overall monitoring and control (M&C) functions required for
the MEVA 11 / REDDIG Interconnection. Network and remote VSAT terminal equipment configurations
shall be defined at the NCC and automatically distributed to each of the MEVA 1l or REDDIG terminal in
the network via satellite link.

The NCCs shall provide overall network TDMA burst timing and synchronization for their respective
MEVA 1l or REDDIG sites. This functionality, referred to generically to in this RFP as the Master
Reference Terminal (MRT), shall be provided from the Service Provider’s NCC or from other locations
that are directly under the Service Provider’s control.

A backup or redundant NCC/ Secondary Reference Terminal (SRT) shall be maintained by the Service
Provider at a geographically distant location from the primary MRT in order to eliminate the loss of
network timing and synchronization in the event of a system outage at the primary NCC or a sun outage
at the primary MRT site.

For maintenance coordination purposes, a shout-down or voice order wire circuit shall be provided
between each VSAT remote site and the NCC that permits end-user personnel to communicate with NCC
operations staff. The Service Provider shall also provide a PSTN telephone number that can be called by
any end-user to reach NCC personnel. An alternative PSTN telephone number to a higher level authority
in the Service Provider’s organization shall be provided that will allow any MEVA Il user to call for
assistance in the event that the NCC does not answer a call to the primary number after (3) three rings.

The Service Provider’s NCC shall be manned with English and Spanish speaking operations staff, 24
hours a day, 7 days a week, 365 days of the year.

The primary function of the Service Provider’s NCC staff is to monitor the operational status and
performance of the MEVA II/REDDIG networks and to assist MEVA Il /REDDIG end-user personnel in
the process of trouble diagnosis and restoring service to satisfactory operational status.

Administrative coordination to be included in proposal by bidders:

The procedures to be implemented when there is any problem in a REDDIG node, communicating with
MEVA l1, shall be the following:

=  MEVA Il service provider shall call the REDDIG Administrator informing of the happening.

= The REDDIG Administrator shall call the respective node and shall establish an audio conference
between MEVA |1 service provider and Caracas or Bogotéa local technicians, as necessary.
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= REDDIG NCC, under control of the Administrator, shall supervise communications between
MEVA 11 service provider and REDDIG nodes technicians.

= The MEVA Il service provider is the only one that may call the REDDIG Administrator to open
or close the respective trouble ticket.

The procedures to be implemented when there is any problem in a MEVA Il node, either in the MODEM
or other equipment permitting the interconnection with REDDIG, will be the following :

A The REDDIG Administrator shall call the MEVA Il service provider informing of the
happening.

B The MEVA 11 service provider shall call the respective node and shall establish an audio
conference between REDDIG Administrator and local technicians as necessary ;

.C The MEVA Il NCC, under control of the Service Provider shall supervise communications
between REDDIG Administrator and MEVA Il nodes technicians.

D The REDDIG Administrator is the only one that may call the MEVA |l Service Provider
Administrator to open or close the respective trouble ticket.

The MEVA Il and REDDIG primary and alternate NCC shall be physically secure facilities with
controlled access that is strictly limited to NCC operations staff.

The Service Provider’s NCC shall be operated from highly reliable commercial AC power that is backed
up by an on-site diesel-generator and battery backup power source that automatically starts in the event of
a commercial power failure.

2.1.25 Desired Space Segment Architecture

The INTELSAT IS-1R satellite shall be used by the MEVA 1l Service Provider and the REDDIG
Administration to provide telecommunications services for the MEVA 11 / REDDIG Interconnection.

The US-LATIN BEAM, C-BAND, and Co-pol vertical polarization shall be used for all interconnection
services.

2.1.2.6 Remote VSAT Site and Terminal Addressing
Addressing and control of the VSAT terminal must be provided by the respective network control system.
In addition to addressing and controlling the interconnected VSAT terminals the systems shall be capable

of simultaneously addressing their respective VSAT terminals, in the MEVA 11 or REDDIG networks.

The NCC/NMS shall have control over assignment of their respective Master Reference Terminal (MRT)
and Secondary Reference Terminal (SRT) functions.
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2.1.2.7 Acquisition and Synchronization

The TDMA system shall compensate for timing variations and loss of network burst synchronization due
to Doppler frequency shift of the RF carrier that is caused by satellite motion.

The TDMA NCC/NMS control system shall recognize and acquire any new remote MEVA |l /REDDIG
Interconnection VSAT terminal entering the network within a maximum of 30 seconds of VSAT terminal
power-up.

The TDMA NCC/NMS control system shall recognize and report any MEVA Il /REDDIG
Interconnection VSAT terminal equipment or link performance alarm or a loss of service condition within
30 seconds of such an incident.

2.1.2.8 Clock Management

In order to minimize possible system and network timing errors each MEVA [I/REDDIG Interconnection
remote VSAT terminal shall automatically monitor and adjust its internal digital synthesizer timing to
match that of the respective MRT and SRT. In order to minimize such timing errors, an industry-standard
highly accurate external clock source shall be used at the MRT and SRT.

2.1.2.9 Network Management Requirements

Each Service Provider’s NCC shall provide and maintain central control over their respective networks as
well as the equipment and services provided for the interconnection. The interconnection objective of this
RFP must fully comply with the present functions of the correspondent NCC/NMS, which are detailed in
Appendix A of this document. [Appendix A is a list of requirements; as such these requirements should
be integrated in the main body of the RFP and not as an Appendix.]

2.2 Telecommunications SERVICES and PRICING Requirements

221 Telecommunications Equipment Requirements

Appendix B of this RFP contains a current list of MEVA Il / REDDIG Interconnection circuit
requirements that are to be satisfied in the proposals. Bidder’s prices for any additional items such as port
charges, space segment charges, maintenance; other required services, etc., shall be fully identified and

included in proposal VVolume II.

Appendix C presents an estimated equipments list needed for the interconnection, and is given as a
reference the bidder shall use this information as reference for its proposal.

2.2.2 Non-Recurring Charges for Telecommunications Services

Any additional non-recurring charges proposed shall be identified and fully explained in proposal Volume
Il of the RFP.
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2.2.3 Monthly Recurring Charges for Telecommunications Services

Recurring charges for operating and usage of all circuits specified in 2.2.1 shall be detailed in Volume 11
of the proposal; including any conditions or consideration not indicated in this document.

2.3 Equipment Maintenance and Spares Provisioning Requirements
2.3.1 New Equipment

The Service Provider shall provide, maintain, repair and replace any new equipment required for the
proposed MEVA Il /REDDIG Interconnection service solution.

In proposal Volume I, the bidder shall identify and quote the cost to MEVA 1l /REDDIG end-users for
any new and/or on-site equipment spares at a level necessary to maintain the system at the reliability and
availability figures and Quality of Service (QoS) levels specified for MEVA 11 in this RFP as well as the
credits in case of lacking the performance required:

Quality of Service (QoS) Performance Parameters

Parameter Specification

1. Minimum acceptable performance of a half- | a) Not less than 99.9% for a VSAT terminal link
duplex (one-way) satellite RF link on the basis | over the latest (rolling) 12-month period with a

of BER performance: BER of >1x10° as measured over the latest
(rolling) 24-hour period.
b). A VSAT RF link BER worse than 1x10™ for a
period exceeding 10 continuous minutes.
c). Intermittent VSAT RF link outages (periodic
dropouts or RF carrier chopping) exceeding six (6)
dropouts per continuous minute.

2. Maximum Service Restoration Time due to
any cause (excluding AGS response time and 24 hours
reasonable travel time to the affected site):

3. Maximum Routine Preventive Maintenance

Service Interruption Time: 8 hours per year

4. Minimum Interval between Service

Interrupting Routine Preventive Maintenance: 2190 hours

5. Maximum Number of Service Outages per
latest (rolling) 12 month period due to any 6
cause(s):
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Credit Computation
Performance o _ Cro_edits Assessed for Each
. Criterion for Assessing a Penalty Incident based on Monthly
Requirements .
Recurring Charges

1. Minimum A) Availability is less than specified A: 100%
Availability of a
Satellite RF Link
2. Maximum Service | A) Exceeds required restoration time by | A: 10%
Restoration Time 10% B: 50%

B) Exceeds required restoration time by | C: 100%

100%

C) Exceeds required restoration time by

300%
3. Maximum A) Exceeds the maximum allowed time | A: 50%
Preventive by 10% on a rolling 12-month basis B: 100%
Maintenance Service | B) Exceeds the maximum allowed time
Interruption Time by 10% on a rolling 12-mont basis for 12

or more consecutive months.
4. Maximum Interval | A) Service interrupting preventive A: 50%
Between Service maintenance is performed after an
Interrupting interval that is less than the minimum B: 100%
Preventive interval by one hour or more.
Maintenance B) Service interrupting preventive

maintenance per A) above is performed

three or more consecutive times.
5. Maximum Number | A) Exceeds the maximum number on a A: 25%
of Outages (per latest | rolling 12-month basis. B: 50%
12 month period) B) Exceeds the maximum number on a C: 100%

rolling 12-month basis for three

consecutive months.

C) Exceeds the maximum number on a

rolling 12-month basis for four or more

consecutive months.

The bidder shall state the warranty terms and conditions for any new purchased or leased equipment
required for the proposed interconnection service solution.
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2.3.2 Plan for Maintenance, Repair and Replacement of Existing Equipment

The bidder shall propose a practical plan (with terms and conditions) to maintain, repair and replace any
of the interconnection equipment for the time of the service contract. The prices associated with these
efforts shall be identified in Proposal Volume I1.

2.3.3 Plan for Routine Equipment Maintenance and Emergency Repairs

The additional equipment that would be installed in the REDDIG nodes and that would route
communications requirements with MEVA Il nodes, shall be maintained by the respective REDDIG
member States, under the coordination of the REDDIG Administrator.

The additional equipment that would be installed in the MEVA Il node, with communications
requirements with REDDIG nodes, shall be maintained by COCESNA, in coordination with the MEVA 11
Service Provider.

2.4 System Testing, Service Cutover and Scheduling Requirements

The bidder shall propose a plan for testing the installed and integrated interconnection equipment prior to
Service Acceptance Certification. The MEVA 11 service provider and the REDDIG Administrator shall
be responsible for coordinating and managing the integration of all telecommunications circuits for the
interconnection. This shall be accomplished with no interruption to critical aeronautical communications
services on the MEVA 1l and REDDIG networks. The bidder’s proposed transition plan shall take into
consideration the need for:

Equipment Installation Testing

Operational Readiness Testing

Thirty Day System Performance Evaluation
Service Acceptance Certification

The bidder shall include this plan in Volume 1, of its proposal. The costs for these efforts shall be
identified in Volume I1.

2.5 Technical Documentation and System Software Requirements
251 Technical Documentation

The bidder shall include, in proposal Volume Il, a set of the manufacturer’s technical documentation
describing any new equipment that will be provided and installed under the interconnection contract.

Within 60 days after completion, testing and commissioning of a new interconnection circuits the Service
Provider shall provide each end-user involved with two sets of site as-built engineering records to the
end-user.. The records shall include a system block and level diagram, cable and circuit connection lists,
and all other details reflecting each installed site configuration. In addition, the Service Provider shall
provide each interconnection end-user with two sets of the manufacturer’s theory of operation and service
manual for each item of new equipment supplied by the Service Provider.
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25.2 System Software

The bidder’s proposal Volume | shall include documentation describing the operating systems software
and firmware used interconnection. The documentation shall identify commercial off-the-shelf software
and firmware and any proprietary software and firmware developed or to be developed by the bidder that
will be used in the MEVA II/REDDIG interconnection services.

The Service Provider shall maintain the currency of all such software and firmware and notify the ICAO
NACC and SAM Offices, and each MEVAII /REDDIG end-user in advance whenever software and
firmware upgrades or changes are going to be implemented throughout the MEVAII /REDDIG
interconnection services.

Within 60 days after completion, testing and commissioning of a site installation the Service Provider
shall provide every end-user with a copy of the site license for any commercial software used in the
system.

2.6 Service Provider Initiated Network Changes
2.6.1 Change Notifications

The Service Provider shall notify the ICAO points of contact in writing at least 60 days in advance of all
significant planned changes to the configuration of the MEVA II/REDDIG interconnection services;
changes in equipment or software that affect MEVAII/REDDIG interconnection functionality or
performance, or changes in space segment configuration.

Such changes shall be accompanied by sufficiently detailed engineering documentation and explanation.
The ICAO points of contact shall receive change notices from the Service Provider at least 30 days prior
to the start of work on such changes.

The Service Provider shall obtain the approval of the ICAO points of contact at least 30 days prior to
performing any planned changes that would adversely affect MEVAII/REDDIG interconnection services,
including any periods of service outage for equipment maintenance or equipment/software changes.

2.7 Activation of New Services

Any MEVA Il or REDDIG State, Territory or International Organization may request the Service
Provider to provide new or additional equipment and/or Aeronautical telecommunications services during
the lifetime of the MEVA II/REDDIG interconnection contract.

2.8 Discontinuation of Service

Upon completion or termination for any reason of a lease for MEVA II/REDDIG interconnection service
or upon termination of a MEVA II/REDDIG interconnection Service Agreement between any Member
State/Territory//International Organization and the Service Provider, the Service Provider shall be
responsible for:

Removing any Service Provider owned equipment and material from the designated site.
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2.9 MEVAII/REDDIG Program Administration

The MEVA 1l Service Provider and REDDIG Administrator shall work with the MEVA 11 TMG,
REDDIG Coordination Group, the MEVA Il and REDDIG Member States/Territories/ International
Organizations to support program management and administrative activities. This shall include
attendance at meetings or participation in teleconferences scheduled by ICAO, REDDIG Coordination or
the MEVA Il TMG. Participation at such meeting and in teleconferences shall be at the expense of each
Civil Aeronautical Administration.
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NMC/NMS FUNCTIONS

Network Configuration Management

RF Carrier Acquisition, Synchronization and Control
RF Carrier Burst Timing

Bandwidth On Demand (BOD) Management

SVC and PVC circuit set-up and take-down

Fault Protection and Equipment Alarm Reporting
Overall Network and VSAT Link Level Performance Monitoring
MEVA 11 Network Security Management
Communications Circuit Security Management
Accounting and Billing Records Management
Equipment Spares Inventory Management

System Software/Firmware Updates Management

Network Configuration Management

The correspondent NCC/NMS system shall store all equipment configuration data for the
MEVA/REDDIG Interconnection including configuration data for the NMS and all remote VSAT
terminals in the MEVA 11/ REDDIG interconnection. Configuration data file used for this purpose shall
be based on a standard format as used in a database management system.

The NCC/NMS system operator shall have the capability to change (add, delete or modify) configuration
data as necessary to maintain network configuration and control.

At NMS startup and upon any configuration changes, the NCC/NMS system shall download the changes
configuration data via satellite links to all remote interconnection VSAT equipments.

RF Carrier Acquisition, Synchronization and Control

The MEVA Il and REDDIG NCC/NMS shall control RF carrier acquisition and synchronization of their
respective VSAT terminals involved in the MEVAII REDDIG interconnection. Upon system startup, the
NCCs shall establish contact with the MRT (and SRT) and command it to initiate reference station
acquisition and burst timing synchronization and keep these stations in precise adjustment with satellite
movement in orbit.

Bandwidth Management

The NCC of MEVA |l and REDDIG shall maintain central bandwidth management functions for efficient
operation of the MEVA II/REDDIG interconnection. The bandwidth management functions shall
accomplish dynamic bandwidth allocations (i.e., bandwidth-on-demand) and fixed bandwidth allocations
for the various types of circuits derivate from the MEVA II/REDDIG interconnection and access
protocols being supported by the system.
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Network and Satellite Link Level Performance Monitoring

The Service Provider shall maintain a performance and alarm management system (an NMS function)
that maintains continuous monitoring over the health and performance of the respective interconnection
VSAT equipments in the MEVA II/REDDIG Network.

The NMS shall provide a view of transmit and receive burst data and collect performance data (e.g., BER,
link performance, Frame Relay and IP traffic statistics) from the respective interconnection VSAT
terminals in the MEVA II/REDDIG Network.

The NMS shall be able to collect major and minor fault alarms and Frame Relay and IP traffic statistics
from the respective remote interconnection VSAT terminals in the MEVA II/REDDIG Network, as well
as perform automatic diagnostic. The NMS shall make this data available to NCC personnel who will use
it to diagnose troubles associated with link performance and equipment operation at sites.

In his proposal, the bidder shall provide a list of the alarms and functions monitored by the NMS.
Network Security Management

In order to provide network security management for the MEVA II/REDDIG interconnection the
following consideration shall be considered for the REDDIG and MEVA |1 networks:

The minimum security arrangements required by REDDIG, and that should be followed by the MEVA I,
are:

= MEVA Il network have no direct communications with public networks.

= The equipment is not shared with services different to MEVA II.

= Access restriction to equipment belonging to the network, through the use of a password.
= The network must exclusively support services to which it was originally constituted for.

The minimum security arrangements required by MEVA 11, and that shall be followed by REDDIG, are:

REDDIG network have no direct communications with public networks.

= The equipment is not shared with services different to REDDIG.

= Access restriction to equipment belonging to the network, through the use of a password.
The network must exclusively support services to which it was originally constituted for.

Network Protocols and Services

The interconnection equipments shall be capable of using industry standard Frame Relay, X.25, circuit
switching protocols, ATM, and IP transmission protocols in order to achieve the most cost efficient use of
satellite bandwidth and equipment resources.
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Internet Protocol (IP) Service

The TDMA/Frame Relay terminal shall be capable of providing, on-demand, the following standard IP
routing protocols:

Routing Information Protocol, both RIP-1 and RIP-2

Open Shortest Path First (OSPF) Protocol for future packet applications

Border Gateway Protocol (BGP-4) for special applications

Internet Group Management Protocol (IGMP for possible future multicast applications)

Frame Relay (FR) Service

The TDMA terminal shall be capable of supporting UNI/NNI connection level with ANSI or ITU local
management interface (LMI) access management and it shall be compliant with current ITU and ANSI
standards.

Frame Relay service setup and provisioning shall be accomplished under control of the Service Provider’s
NMS at the primary and backup NCCs.

Frame Relay service provisioning shall allow selection of the transmission rate, clock source, the type of
interfaces (RS-449, V.35, EIA 530, etc.), and determine the local management interface (LMI or ITU)
and other related parameters.

Frame Relay service provisioning shall allow both source and destination sites, their respective circuit
interfaces and related QoS parameters (e.g., CIR and Bc) to be established on command and monitored by
the NMS.

In the event a VSAT RF link or a VSAT terminal goes down for any reason, the link connection shall be
reported by the NMS as inactive, and the assigned bandwidth shall be temporarily de-allocated for shared
use within the network. When the VSAT link or terminal recovers, the connection shall be automatically
re-established and bandwidth re-allocated.

Satellite Link Availability

All MEVAII and REDDIG VSAT satellite RF links shall provide a minimum of 99.9 percent availability
performance as measured from satellite modem to satellite modem using the BER (or the equivalent E,/N,
or Symbol Rate) method of calculation.

The VSAT RF satellite links shall provide an average Bit Error Rate (BER) of 1x10° BER or better as
measured over the latest (rolling) 24-hour period during the worst rain period out of the year for the
affected VSAT node. The bidder shall state his guaranteed Committed Information Rate (CIR) for
services provided under this specification.

Whenever the satellite RF link’s BER becomes worse than 1x10™ for a period exceeding 10 continuous
minutes the Satellite Provider’s NMS shall declare the link to be out of service.
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APPENDIX A: NMC/NMS FUNCTIONS

Intermittent outages (periodic RF carrier dropouts or RF carrier chopping as detected in the earth station’s
satellite modem) exceeding six (6) dropouts per continuous minute (60 seconds) shall also be declared a
loss of service by the NMS.

Service outages due to blocking of the satellite signal by the sun (i.e., sun-transit outages) that occurs
during the spring and fall equinox shall not be counted towards link availability performance.

The MEVA Il Service Provider and the REDDIG Administrator shall notify the end-user concerned
fourteen (14) days in advance of schedule maintenance outages.

Back-up transponder and satellite for contingency planning. The bidders shall provide detailed
procedures so change over can be performed by trained technicians in the field.

Switched Voice Circuit Call Blocking Performance

Switched voice circuits shall have an Erlang B call blocking probability of no greater than 0.05 (five
percent) at all times and under all traffic loading conditions. Voice Circuit Latency Performance

The total one-way latency for PAMA and Switched Voice Circuits between service delivery points shall
not exceed 400 milliseconds (demarcation point to demarcation point) under all possible satellite link
conditions and earth station equipment configurations. Latencies for the voice circuits specified in this
RFP shall be shown in the bidder’s link budget calculations.

Data Circuit Latency Performance

Total one-way latency for dedicated Data and Packet Switched Circuits between service delivery points
(local circuit demarcation frames) shall not exceed 350 milliseconds (demarcation point to demarcation
point) under all possible satellite link conditions and earth station equipment configurations. Latencies for
data circuits specified in this RFP shall be shown in the bidder’s link budget calculations.
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CIRCUIT REQUIREMENTS

COMMUNICATIONS SERVICES REQUIREMENTS FOR MEVA |1 / REDDIG
INTERCONNECTION

Table 1 — CAR/SAM AFS interconnection requirements in the Caracas, Venezuela, REDDIG node

No. | CAR/SAM Required AFS Circuits Remarks
1 2 3 4
1 Curacao / Caracas 1 ATS voice- A
1 AFTN data, 2400 bps, X25,
IA-5
2 Aruba / Venezuela 1 ATS voice — A
3 Puerto Rico / Venezuela 1 ATS voice — A
1 AFTN data, 2400 bps, X25,
IA-5
A: Indicates ATS requirements for voice communications which should be established in 15
seconds.

Table 2 - CAR/SAM AFS interconnection reguirements in the Bogota, Colombia, REDDIG node

No. | CAR/SAM Interconnections | Required AFS Circuits Remarks
1 2 3 4
1 Colombia
(Barranquilla)/Curagao” 1 ATS voice — A
2 Colombia
(Barranquilla)/Jamaica* 1 ATS voice — A
3 Colombia (Bogota)/Panama 1 AFTN data, 2400 bps, X25, Panama has two terminals
I1A-5 of the Harris 2020 ATS
Barranquilla / Panama* 1 ATS voice - A speech circuit switching
Bogota / Panama* 1 ATS voice - A centre installed in
Cali / Panama* 1 ATS voice - A Bogota. Therefore,
Medellin / Panama* 1 ATS voice — A interconnection
San Andres / Panama* 1 ATS voice - D requirements would be
reduced to two ATS* and
one AFTN channels.
4 Colombia (Bogota)/ 1 ATS voice - A
CENAMER
5 Peru (Lima) / United States 1 AFTN data, 2400 bps, X25,
IA-5
6 United States / Brazil 1 AFTN data, 2400 bps, X25,
IA-5

* Colombia will examine the amount of channels it will need to meet these requirements through the
interconnection.
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D: Indicates requirements for instantaneous communications.
A: Indicates ATS requirements for voice communications which should be established in 15
seconds.

Table 3 - CAR/SAM AFS interconnection requirements in the Tegucigalpa, COCESNA MEVA 11

node

Ecuador

No. | CAR/SAM Required AFS Circuits Remarks
1 2 3 4

1 Cenamer / Bogota, Colombia | 1 ATS voice- A

2 Cenamer / Guayaquil, 1 ATS voice — A

A: Indicates ATS requirements for voice communications which should be established in 15 seconds.

Table 4 — Interconnection Impact in the Curacao, Kingston, Miami, San Juan and Panama

MEVA 11 nodes
No. | CAR/SAM Required AFS Circuits Remarks
1 2 3 4
1 Aruba, Aruba 1 ATS voice- A Circuits with Josefa
Camejo, Venezuela
2 Curacao, Netherlands Antilles | 1 ATS voice - A Circuits with Venezuela
1 AFTN data
3 Kingston, Jamaica 1 ATS voice - A Circuits with Colombia
4 Miami, United States 2 AFTN data Circuits with Brazil and
Peru
5 Panama, Panama 2 ATS voice - A Circuits with Colombia
1 AFTN data
6 San Juan, Puerto Rico 1 ATS voice - A Circuits with Venezuela
1 AFTN data

A: Indicates ATS requirements for voice communications which should be established in 15

seconds.

Peru/USA is a 9.6kbps AFTN circuit.
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EQUIPMENT NECESSSARY IN REDDIG NODE DUE TO MEVA 11 / REDDIG

ESTIMATED EQUIPMENT REQUIREMENTS

INTERCONECTION
EQUIPAMIENTO NECESARIO EN LOS NODOS REDDIG DEBIDO A LA
INTERCONEXION MEVA |11 / REDDIG

NUMERO DE NUMERO DE TARJETAS Y EQUIPOS REQUERIDOS PARA LA
CIRCUITOS INTERCONEXION / NUMBER OF CARDS AND EQUIPMENT
REQUERIDOS / REQUIRED
NUMBER OF
CIRCUITS
REQUIRED FRAD MEMOTEC CX950
ESTADO/STATE
ORAL MODEM
ATS/ E1 ANALO LINKWAY SPLITTER SSPA 75W
ATS AFTN DIM VO(IBCE 110 el
SPEEC VOICE Multi
H MOD CARD
' DAV
Argentina
Bolivia
Manaos 1
Bra5|! / Curitiba
Brazil
Recife
Chile
Colombia 4 3 2 1 1 1%*
Ecuador 1 2*
Guyana
Guyana Francesa /
French Guiana
Paraguay
Per 1
Surinam
Uruguay
Venezuela 3 2 4 1 1 1**

* Confirmation in the node is pending / Falta confirmacion en el nodo
** Uplink satellite budget is pending / Falta comprobar a través de un andlisis de enlace satelital
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EQUIPMENT NECESSSARY IN MEVAII NODE DUE TO MEVA 11/ REDDIG

INTERCONECTION

EQUIPAMIENTO NECESARIO EN LOS NODOS MEVA 11 DEBIDO A LA INTERCONEXION

MEVA 11 / REDDIG

NUMERO DE NUMERO DE TARJETAS Y EQUIPOS REQUERIDOS PARA LA
CIRCUITOS INTERCONEXION /NUMBER OF CARDS AND EQUIPMENTS
REQUERIDOS REQUIRED
NUMBER OF
CIRCUIT
REQUIRED FRAD MEMOTEC
ESTADO/STATE MODEM
LINK SSPA
ORAL ANALO WAY SPLITTER 7EW
ATS/ El
AFTN G 2100
ATS DIM VOICE 1/0
SPEECH VOICE Multi
MOD CARD
’ DAV
Aruba
Cuba
Curazao / Curacao 1 1*
Gran Caiman / Grand
Cayman
Haiti
Honduras 2 1* 1 1 1**
Jamaica 1 1*
Miami 2
Panama 2 1 1* 1*
Puerto Rico 1 1 1* 1*
Republica
Dominicana /
Dominican Republic

* Confirmation in the node is pending / Falta confirmacion en el nodo
" Uplink satellite budget is pending / Falta comprobar a través de un andlisis de enlace satelital
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GLOSSARY OF TERMS AND ABBREVIATIONS
ACC Area Control Center
ADPCM Adaptive Differential PCM
AFSS Aeronautical Flight Service Station (FAA)
AFTN Aeronautical Fixed Telecommunications Network
ANSI American National Standards Institute
ARTCC Air Route Traffic Control Center (FAA)
ATN Aeronautical Telecommunications Network
BER Bit Error Rate
BoD Bandwidth on Demand
CAA Civil Aviation Administration
CAR/SAM Caribbean/South American
CCITT ITU Consultative Committee on International Telephone and Telegraph
CELP Code Excited Linear Prediction
CNS Communications, Navigation and Surveillance
CODEC Coder-Decoder
COTS Commercial Off The Shelf
CPDLC Controller-Pilot Data Link Communications
DAMA Demand Assigned Multiple Access
DCA Director of Civil Aviation
DTMF Dual Tone Multi-Frequency
Eb/No Energy per bit divided by Noise spectral density
FAA Federal Aviation Administration
FR Frame Relay
FRAD Frame Relay Access Device
FXO Foreign Exchange Operation
FXS Foreign Exchange Signaling
GNSS Global Navigation Satellite System
GREPECAS CAR/SAM Regional Planning and Implementation Group
ICAO International Civil Aviation Organization
IDU Indoor Unit
IFL Inter-facility Link
ITU International Telecommunications Union
Kbps Kilobits per second
LMI Local Management Interface
MEVA Mejoras al Enlace de Voz del ATS Project
MRT Master Reference Terminal
MTBF Mean Time Between Failure
MTTR Mean Time To Repair
M&C Monitor and Control
NACC North American, Central American, and Caribbean (Office)
NADIN NAS Aeronautical Digital Information Network
NAS National Airspace System
NCC Network Control Center
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NCS Network Control System

NMS Network Management System

0]5]V) Outdoor Unit

PABX Private Automatic Branch Exchange
PSTN Public Switched Telephone Network
PTT Post, Telephone and Telegraph

PVC Permanent Virtual Circuit

RELP Residual Excited Linear Predictive (coding)
SCPC Single Channel Per Carrier

SRT Secondary Reference Terminal

SVC Switched Virtual Circuit

TDMA Time Division Multiple Access

TMG Telecommunications Management Group
UPS Uninterruptible Power Supply

VSAT Very Small Aperture Terminal
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APENDICE 1B

ANSWERS TO QUESTIONS FROM AGS CONCERNING THE MEVA II/REDDIG
INTERCONNECTION RFP

Question 1:

1. Section 2.1.2 (Key Requirements...), page 8 and Appendix A (subsection- Network Protocol and
Services), page 18 state that the interconnection shall be capable of using ...ATM... Given that Viasat no
longer manufactures ATM cards nor supports them, please clarify this requirement.

ANSWER 1: This requirement has been included considering the actual equipment capacities (as
reference in the Linkway 2100 modem manual and website). If today Viasat, Linkway 2100
Manufacturer, no longer manufactures ATM cards, please indicate and detail it in your proposal.

Question 2:

2. The current REDDIG allocated bandwidth is 4.38 MHz (page 5, section 1.4.1.4) with 2x1.25 and
1x0.625 Msym/s carriers (page5). What is the projected bandwidth allocation for the next 2 years? Is
AGS required to implement more efficient carrier groupings such as 2.5 Msym/sec?

ANSWER 2: The projected bandwidth allocation for the next two years is 4.950 MHz. AGS is not
required to implement carriers of 2.5 MSYM/S.

Question 3:
3. The REDDIG network uses dual redundant FRAD (section 1.4.1.2, line 1). Is the REDDIG modem in
Cocesna required to implement dual redundant FRAD?

ANSWER 3: As in MEVA present configuration, no redundant equipment configuration is
requested.

The REDDIG modem in COCESNA is not required to implement dual redundant frad. (Appendix
C of the RFP and Appendix B of the report on Agenda Item 1 of the Fourth MEVAII/REDDIG
Coordination Meeting)

Question 4:
4. The REDDIG VSAT terminals are equipped for 1 for 1 chain redundancy (section 1.4.1.4, page 5). Is
the REDDIG chain in COCESNA required to implement 1 for 1 chain redundancy?

ANSWER 4: As in MEVA present configuration, no redundant equipment configuration is
requested.

The REDDIG chain in COCESNA is not required to implement 1:1 redundancy. (Appendix C of
the RFP and Appendix B of the Report on Agenda Item 1 of the Fourth MEVAII/REDDIG
Coordination Meeting)
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Question 5:
5. AGS needs the REDDIG dial plan for voice circuits so that REDDIG and MEVA-II dial plans do not
have conflicts.

ANSWER 5:

REDDIG Dial Plan

Country, Location Node Voice Dial Code
Argentina, Ezeiza SAEZ 20
Bolivia, La Paz SLLP 25
Brazil, Manaus SBMN 36
Brazil, Recife SBRF 38
Brazil, Curitiba SBCT 30
Chile, Santiago SCEL 40
Colombia, Bogota SKED 45
Ecuador, Guayaquil SEGU 50
Guyana, Georgetown SYGC 90
French Guyana, Cayenne SOCA 92
Paraguay, Asuncion SGAS 55
Peru, Lima SPIM 60
Surinam, Paramaribo SMPM 94
Uruguay, Montevideo SUMU 65
Venezuela, Maiquetia SVMI 80
Trinidad and Tobago, Piarco TTZP 91
Question 6:

6. General question: Can you provide details of the AFTN in the REDDIG network?

ANSWER 6: All AFTN circuits (user side) in the REDDIG network have the following parameters:

Electrical Interface: RS232/V.24
Mechanical Interface: DB-25

Rate: 2400 bps

Protocol: asynchronous, 8 bits, NP, 1 stop bit

Note.- FRAD ports (network side) for such AFTN circuits employ internal x.25 protocol in addition to
the async driver and pad.

Question 7:
7.2124 Consideration of MEVAII and REDDIG NCC/NMS
The term SRT do you mean AMRT? Viasat use the term SRT for Supporting Reference Terminal.

ANSWER 7: Please referred to the Glossary provided in the RFP, in which SRT means Secondary
reference Terminal. For the following references using the SRT term, please replaced this term
with the term AMRT (alternate master reference terminal):

Page 10, paragraph 2.1.2.6

Page 11, paragraph 2.1.2.8

Page 12 and

Page 17
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The REDDIG does not employ a SRT which is used in multiple-beam configuration to control the
traffic terminals that the MRT can not see.

In any case, the glossary of terms with respect to MRT, AMRT, SRT and other relative concepts
must be clearly defined in your proposal taking in consideration the terms of the LINKWAY system
specifications.

Question 8:

8. The use of NCC is used to describe to different things and can be confusing to the RFP reader. Can
you use NCC to describe the Sun server that controls the MEVAII and REDDIG networks and use TOC
to describe the AGS 24x7x365 operations center that is manned to support the MEVAII/REDDIG
interconnection network? AGS operates an NCC and an alternate NCC but does not have an alternate
TOC.

ANSWER 8: OK, please present this information and details in your proposal.

The term NCC will be used to describe the sun server and the term TOC to describe the AGS 24 X
7 X 365 operations center.

Manaos, Brazil is the main NCC with local redundancy. Ezeiza, Argentina is the alternate NCC
with local redundancy.

The REDDIG operations center is in Manaos, however, if required, an alternate operations center
in Ezeiza can be activated.

Question 9:
9. Appendix B Table 2

Row 5and 6 MEVAII will interconnect the REDDIG at Columbia and Venezuela. How will the traffic
get to Lima, Peru, and Brazil? Is the use of a double hop for these sites acceptable?

ANSWER 9: The AFTN traffic from USA to Peru and Brazil will pass through Colombia MEVA
Il node to the REDDIG network.

As these are data circuits carrying message traffic, there would not be a problem to use a double
hop. However, it is recommendable to do an analysis at this respect.

The AFTN circuits PERU-USA and Brazil-USA will be configured in this form:

Two additional AFTN circuits will be programmed in the REDDIG network: Peru-Colombia
and Brazil-Colombia

In Colombia, each additional AFTN traffic will be extracted from one port of the frad
equipment and connected to another port of the same FRAD equipment.

From here, Colombia MEVA |l node, both mentioned AFTN traffic will be linked to USA
MEVA |1 node for final destination.
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1.

APENDICE 1C

RESPUESTAS A LAS PREGUNTAS FORMULADAS POR EL ADMINISTRADOR DE LA

REDDIG SOBRE EL NODO MEVA |l DE COCESNA

Energia Primaria

a. Voltaje AC y Frecuencia
Respuesta: 110 VAC, 60 HZ

b. Tipo de toma corriente (AC outlet) en el Rack de equipos
Respuesta: NEMA 5-15 (ver fotos adjuntas)

c. Namero de tomas disponibles en el Rack de equipos
Respuesta: Uno toma en regleta existente dentro del rack

Rack de equipos

a. Espacio (unidades de rack) disponibles para montaje de equipos adicionales
Respuesa: Actualmente hay un espacio disponible de 5Us de rack, ver fotos, dos U arriba
del Linkway y 3U debajo de este equipo

b. Planos de vista frontal y posterior del Rack de equipos
Respuesta: Ver esquemas adjuntos

Equipo Memotec CX-950e

a. Software/Application Revision
Respuesta: Application Version: 4.5.2

b. Tarjetas I1/O instaladas y en que “slot” est4 cada una
Respuesta:

Slot 1: tarjeta V.35H

Slot 2: tarjeta V.24

Slot 7: tarjeta DAV

Slot 8: tarjeta DAV

c. Namero de “slots” disponibles para instalacion de Tarjetas 1/O adicionales
Respuesta: 4 slots

d. Informacion del equipo: “sysinfo” y “module”
Respuesta: Se adjunta fichero denotado: “sysinfo y module (Memotec Honduras)”

e. Archivos de configuracion del equipo: “.cxt” y “.txt”

Respuesta: Se adjunta el fichero: “custom (Memotec Honduras) “equivalente al archivo
“.txt”. El archivo “.cxt” no se tiene ya que la herramienta CxTool no se dispone en sitio, en
todo caso se ha consultado a la empresa prestadora de servicios MEVA
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f. Version de la herramienta de configuracién CxTool con el que se gener6 la configuracion
Respuesta: No se dispone en sitio de la herramienta CxTools

Conmutador/Central de Voz

a. Interfaces disponibles para dos (2) circuitos ATSa en el Conmutador/Central de Voz
Respuesta: En el Conmutador/Central de voz en CENAMER se cuenta con interfaces del
tipo FXO

b. Interfaz disponible para un (1) circuito de mantenimiento/administrativo

Respuesta: Actualmente los canales o circuitos de mantenimiento de nuestros equipos de
comunicaciones, como el caso de MEVA, estan interconectados a nuestra planta telefonica
(PABX) la cual recibe el canal a través de interfaces configuradas como FXO, por lo tanto
la linea proveniente de la VSAT debera ser del tipo FXS

c. Longitud del cableado desde el MDF del Conmutador/Central hasta el Rack de equipos
Respuesta: La distancia es de unos 50 mts aproximadamente, sin embargo ya se dispone de
unos cables multipares desde la ubicacion MEVA 11 hasta nuestro Conmutador/Central de
Voz para realizar este tipo de implementacion de canales futuros
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Ref.: N 1/3.6.3 — EMX0886

To: Mr. David Benning
Senior Account Executive, Civil Sales
Americom Government Services
United States
david.benning@americom-gs.com

cc: J. A. Maduro, Aruba
Cyril Saunders, Bahamas
Wellington Moultrie, Bahamas
P. Richard Smith, Cayman Islands
David Frederick, Cayman Islands
José Tomas Pérez, Dominican Republic
Santiago Rosa, Dominican Republic
Jean-Lemerque Pierre, Haiti
Torrance Lewis, Jamaica
S.J. Francisco, Netherlands Antilles
Micilia Albertus-Verboom. Netherlands Antilles
Eduardo Marin Jiménez, COCESNA
José Ramoén Oyuela, COCESNA
Dulce Rosés. MEVA TMG Coordinator
Onofrio Smarrelli, RO/CNS, Lima

19 September 2007

dea@aruba_gov.aw:
eyril.saunders@gmail.coms;
We meultne@gbac.com bs;

civil aviation@eaacayman com; Richard smith(@ caacayman com;
Jeremy jackson@caacayman.com;

david frederick @ caymanairports. com;
director_general@idac.gov.do:

subdireccion_sna@idac gov.do; 066 @hotmail com:

Iprerre@ofnac org;

Jjeivavi@jcaa.gov.jm; dans{@jcaa.gov jm;

civilair@gov.an;

miciliaa@yahoo.com:

cdoc(@cocesna.org;

jrovuela@cocesna.org:

dulce roses@faa. gov; Olivier. CTR Delperdange@faa.gov:

os({@lima.icao.int;

ICAO RD, Lima (For omvard transinission to Panama)

Subject:
version

Dear Mr. Benning,

MEVA II'REDDIG Interconnection RFP — Memotec 950 and CPU rev and software

Regarding your message dated 18 September 2007, on the aforementioned subject.
attached please find the requested REDDIG information on the Colombia and Venezuela nodes.

Accept. Sir. the assurances of my highest consideration.

for
glta Martin
egional Director

ICAO NACC Office

North American, Central American and
Caribbean Office

Av. Presidente Masaryk No. 29 3er. Piso

Col. Chapultepec Morales

C.P. 11570 México D.F., MEXICO

nacc@mexico.icao.nt

Website: www.icao.intinacc

Apartado Postal 5-377 PMB 34-300
C.P. 06500 México D. F J
MEXICO

78045-9452
USA
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COLOMBIA FRAD
SKED-MPS-A>sysinfo

Motherboard:CX950 Access Switch, Rev:2, ECO:0, 1d:30213003
Bootcode Revision: Sep 25 2001 11:47:24 3.1 (Build:1)
Bootcode Checksum:0xB98E35
CPU Name:MPCB603E, Version:00071201, Frequency:200MHz
System memory:32 MB, FLASH memory:4 MB
Code:3342/3392 KB, Binary Config:38.9/640 KB, Custom Script+Database:(0.0+0.0)/64 KB
Watch Dog Jumper:Absent
Cache Mode:Enabled
Data Buffers are: Not Cached
Application Version: 4.2.2 (XP30422K)

May 11 2005 12:31:15 Diab4.2b
Application Checksum:0x17D150B8, Size:03422667
Application Features: VOIP/G.729/6DIM

Slot # : 1/0 Card Type I/0 : Rev
1 :10 Mbps ETHERNET (14) ;0.1
2 :EMPTY SLOT (31)
3 :MULTI-V.24 (4) : 1.0
4 :MULTI-V.24 (4) : 1.0
5 :ISDN BRI-ST (18) 201
6 : Universal /O (7) : 1.3
7 :MULTI-V.24 (4) : 1.0
8 :C54 T1/E1 Digital Interface Module (29 1 1.2

SKED-MPS-B>sysinfo

Motherboard:CX950 Access Switch, Rev:2, ECO:0, 1d:30213003
Bootcode Revision: Sep 25 2001 11:47:24 3.1 (Build:1)
Bootcode Checksum:0xB98E35
CPU Name:MPC603E, Version:00071201, Frequency:200MHz
System memory:32 MB, FLASH memory:4 MB
Code:3342/3392 KB, Binary Config:39.0/640 KB, Custom Script+Database:(14.4+13.8)/64 KB
Watch Dog Jumper:Absent
Cache Mode:Enabled
Data Buffers are: Not Cached
Application Version: 4.2.2 (XP30422K)

May 11 2005 12:31:15 Diab4.2b
Application Checksum:0x17D150B8, Size:03422667
Application Features: VOIP/G.729/6DIM

Slot #: 1/0 Card Type I/0 : Rev
1 :10 Mbps ETHERNET (14) 0.1
2 :EMPTY SLOT (31)
3 :MULTI-V.24 (4) . 1.0
4 :MULTI-V.24 (4) . 1.0
5 :ISDN BRI-ST (18) ;0.1
6 : Universal /O (7) ;1.3
7 :MULTI-V.24 (4) . 1.0
8 :Cb4 T1/E1 Digital Interface Module (29 0 1.2
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VENEZUELA FRAD
SVMI-MPS-A>sysinfo

Motherboard:CX950 Access Switch, Rev:2, ECO:0, 1d:30213003
Bootcode Revision: Sep 25 2001 11:47:24 3.1 (Build:1)
Bootcode Checksum:0xB98E35
CPU Name:MPCB603E, Version:00071201, Frequency:200MHz
System memory:32 MB, FLASH memory:4 MB
Code:3342/3392 KB, Binary Config:39.1/640 KB, Custom Script+Database:(0.0+0.0)/64 KB
Watch Dog Jumper:Absent
Cache Mode:Enabled
Data Buffers are: Not Cached
Application Version: 4.2.2 (XP30422K)

May 11 2005 12:31:15 Diab4.2b
Application Checksum:0x17D150B8, Size:03422667
Application Features: VOIP/G.729/6DIM

Slot # : 1/0 Card Type I/0 : Rev
1 :EMPTY SLOT (31)
2 :MULTI-V.24 (4) : 1.0
3 :MULTI-V.24 (4) : 1.0
4 :MULTI-V.24 (4) : 1.0
5 :Universal /O (7) : 13
6 :ISDN BRI-ST (18) : 01
7 :CbH4 Dual Analog Voice (13) : 20
8 :C54 Dual Analog Voice (13) : 2.0

SVMI-MUX-A>sysinfo

Motherboard:CX950 Access Switch, Rev:2, ECO:0, 1d:30213003
Bootcode Revision: Sep 25 2001 11:47:24 3.1 (Build:1)
Bootcode Checksum:0xB98E35
CPU Name:MPCB603E, Version:00071201, Frequency:200MHz
System memory:32 MB, FLASH memory:4 MB
Code:3342/3392 KB, Binary Config:31.9/640 KB, Custom Script+Database:(0.0+0.0)/64 KB
Watch Dog Jumper:Absent
Cache Mode:Enabled
Data Buffers are: Not Cached
Application Version: 4.2.2 (XP30422K)

May 11 2005 12:31:15 Diab4.2b
Application Checksum:0x17D150B8, Size:03422667
Application Features: VOIP/G.729/6DIM

Slot #: 1/0 Card Type

: 10 Mbps ETHERNET (14)
: V.35H (5) 0 1.0

: EMPTY SLOT (31)

: EMPTY SLOT (31)

: EMPTY SLOT (31)

: EMPTY SLOT (31)

: C54 Dual Analog Voice (13) . 2.0
: C54 Dual Analog Voice (13) . 2.0

/0 : Rev
: 0.1

O~NO O WNPE
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SVMI-MPS-B>sysinfo

Motherboard:CX950 Access Switch, Rev:2, ECO:0, 1d:30213003
Bootcode Revision: Sep 25 2001 11:47:24 3.1 (Build:1)
Bootcode Checksum:0xB98E35
CPU Name:MPCB603E, Version:00071201, Frequency:200MHz
System memory:32 MB, FLASH memory:4 MB
Code:3342/3392 KB, Binary Config:39.1/640 KB, Custom Script+Database:(0.0+0.0)/64 KB
Watch Dog Jumper:Absent
Cache Mode:Enabled
Data Buffers are: Not Cached
Application Version: 4.2.2 (XP30422K)

May 11 2005 12:31:15 Diab4.2b
Application Checksum:0x17D150B8, Size:03422667
Application Features: VOIP/G.729/6DIM

Slot # : 1/0 Card Type I/0 : Rev
1 :EMPTY SLOT (31)
2 :MULTI-V.24 (4) : 1.0
3 :MULTI-V.24 (4) : 1.0
4 :MULTI-V.24 (4) : 1.0
5 : Universal /O (7) 0 1.3
6 :ISDN BRI-ST (18) 201
7 :CbH4 Dual Analog Voice (13) : 20
8 :Cb54 Dual Analog Voice (13) 0 2.0

SVMI-MUX-B>sysinfo

Motherboard:CX950e Access Switch, Rev:4, ECO:1, 1d:30273003
Bootcode Revision: Feb 21 2003 13:08:39 XP04.0 (Build:2)
Bootcode Checksum:0x9B9A46
CPU Name:MPC745, Version:00083203, Frequency:333MHz
System memory:64 MB, FLASH memory:4 MB
Code:3459/3520 KB, Binary Config:32.5/512 KB, Custom Script+Database:(0.0+0.0)/64 KB
Watch Dog Jumper:Absent
Cache Mode:Enabled
Data Buffers are: Not Cached
Application Version: 4.3.5 (XP50435H)

Nov 15 2005 10:04:42 Diab4.2b
Application Checksum:0x18B24F61, Size:03542547
Application Features: VOIP/G.729/V110/8DIM
SEM is not present

CPU - Checksum, Number

Slot # : 1/0 Card Type (ID) : Rev
1 :10 Mbps ETHERNET (14): 0.1
2 :V.35H (5): 10
3 :EMPTY SLOT (31):
4 :EMPTY SLOT (31):
5 :EMPTY SLOT (31):
6 :EMPTY SLOT (31):
7 . C54 Dual Analog Voice (13): 2.0
8 :C54 Dual Analog Voice (13): 2.0
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APENDICE 1E

Answers to the New Additional Questions by the MEVA 11 Service Provider
on the MEVA 11 / REDDIG RFP
(received on 27 September 2007)

1) What are the specs / power rating of REDDIG Interconnect sites?

Answer: Venezuela 110VAC 60Hz
Colombia 110VAC 60Hz

2) What is the type and length of the IFL that is run at the REDDIG Interconnect sites?

Answer: Type of IFL cable is RA 519
Length of IFL cable has to be confirmed during the site survey. As a reference, the length
of cables indicated before REDDIG implementation were 29 meters for Colombia station
and 50 meters for Venezuela station.

3) How much open rack space is available at the REDDIG Interconnect sites?

Answer: Please see attachments at this respect.

4) How many empty cards slots are available at the REDDIG additional circuit sites?

Answer: At Venezuela station, four (4) empty cards slots at the FRAD (MUX) equipment.
At Colombia station, three (3) empty daughterboards DVP slots at the DIM Module of
FRAD (MPS)

5) We understand Colombia and Venezuela to be chain redundant. Does this include the IFL?

Answer: Yes

6) Please provide a block diagram of Colombia and Venezuela that shows switching between

components.
Answer: Please see the attachment at this respect.
7) Is the connectivity from Peru, Ecuador and Brazil through Bogotéa via the REDDIG network? Or,

is this a terrestrial circuit?

Answer: It is through REDDIG network
Peru and Brazil AFTN circuits will be connected via REDDIG to Bogota station for
interconnection purposes ( The circuits will not pass through the AFTN Switching Centre
of Bogota, these circuits will be commutate to MEVAII MODEM via the MEMOTEC
FRAD)
Ecuador circuit (ATSa) will not pass through Colombia station for interconnection
purposes. Ecuador circuit (ATSa) will be interconnected to COCESNA/REDDIG station
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Venezuela - Station Rack
* GPS Clock not installed

FAN TRAY 1
MAINS DISTRIBUTION 7
WAINS DISTRIBUTION 3
WAINS DISTRIBUTION 4
BLAMK 5
LINUE B f
BLAKK A
LW =2100 g
ToMA WMODEW (&) 10
BLANK i
LW-2100 12
TOMA MODEM (B) 13
GPS CLOCK 14
15
16
17
18
MONITOR 19
20
I."-I'.H,;_rﬂ.l:l I-'n% 2‘
THL ADUAIDWT FEOIST PRMCLE. 59
23
24
KEYBOARD AMD MOUSE 25
'\ ETHERMNET HUB 76
CxB50 MPS (A) 27
MEMOTES FRAWE RELAY 2R
24
BELANK 30
CxAs0 WX (a) o
MEMOTES FRAME RELAY 3z
[AMALOGUE WOICE EXPANSION)| | 33
BLANK 4
CxE50 MPS (8) 44
MEMOTES FRAME RELAY 36
37
BLANK 38
CaBG0 MUK (B) 39
MEMDTED FRAME RELAY 40
[ANALOGUE WOICE EXPANSION]| | 41
42
43

SWITCH
W 44
45
SERVICE SOCKETS +5
47
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Colombia - Station Rack
* GPS Clock not installed

FAN TRAY 1
MAINS DISTRIBUTION 2
MAINS DISTRIBUTION 3
MAINS DISTRIBUTION 4

BLANE 5
&
LIMUK BOx
7
ALANE q
L#—2100 ]
TOMA MODEM (&) 10
ALANK 1
L#=2100 12
ToOM& MODEMW (B) 13
GPS CLOCK 14
15
16
17
15
MONTOR 1o
20
e L 21
THE BEACERT FROH I PlbEs, e
) 23
2%
KEYBOARD ARND MOUSE 38
s ETHERMET HUB 26
CxOG0 MPE (A) 27
MEMOTEG FRAME RELAY 28
25
BILANE 30
Cx350 MPS (B) 41
WEMOTED FRAME RELAY 32
33
BLANK 34
HLAKK 35
ALAKK 36
ALANE a7
BLAN =0
LA 59
HLAK® 40
ALAKE 41
42
N 43
SWITCH 4
45
46
SERVICE SOCKETS 7
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Block diagram for Colombia and Venezuela stations
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APENDICE 1F

COMENTARIOS SOBRE LA RESPUESTA DEL PROVEEDOR DE SERVICIO MEVA 11

Propuesta Técnica:

a)

b)

c)

d)

f)

9)

h)

completar los estudios necesarios que aseguren o no la sustitucion de los actuales
amplificadores de 40 W en el nodo MEVA 1l de COCESNA, asi como en el nodo
REDDIG de Caracas por amplificadores de 80 W;

contemplar para los nodos REDDIG de Caracas y Bogota un solo MODEM, tal y
como se especifica en el Apéndice C del RFP y en el Apéndice B de la Cuestion
1 del Informe de la Cuarta Reunion de Coordinacion MEVA 11 / REDDIG,;

modificar el numero de circuitos Frame Relay (Circuitos orales ATS) entre
Bogota y Panama de acuerdo a lo especificado en el Apéndice B del RFP Tabla 2
(ver la columna de observaciones) y en el Apéndice C del RFP. Colocar cuatro
circuitos Frame Relay. Revisar el equipamiento adicional necesario en Panama
como consecuencia de este cambio;

en la implantacion de los circuitos AFTN en Brasil, Estados Unidos y Peru via
Bogota, Colombia, la Administracion de la REDDIG se encargara de
implementar el equipamiento si fuese necesario en los nodos REDDIG de Perd y
en Brasil, la programacién de los circuitos Frame Relay en la REDDIG entre
Perd-Colombia y Brasil-Colombia, asi como los arreglos técnicos en el FRAD de
Bogota y la conexién al MODEM MEVA II;

no deberd contemplarse en la MEVA 1l el uso de portadora con capacidad de
2.5 M simbolos por segundo, tal y como se indica en la respuesta emitida por la
Tercera Reunion del Grupo de Tarea de interconexion MEVA 1l / REDDIG a las
preguntas formuladas por el Proveedor de Servicio de la MEVA 1l al RFP (Ref.
Apéndice B de esta parte del Informe);

completar los estudios necesarios a efecto de determinar que el MRT y el AMRT
de la red MEVA Il no queden afectados simultdneamente por el fenémeno del
“sun outage”;

considerando los procedimientos establecidos en el RFP para los aspectos de
mantenimiento, se hace necesario el establecimiento de un canal de voz entre el
NCC de MEVA Il y REDDIG asi como un canal de voz entre el NCC de MEVA
Il con los nodos REDDIG de Bogota y Caracas;

incluir en la respuesta al RFP la tabla de Cumplimiento al Requisito de Crédito
especificado en la Seccion 2 del RFP.

actualizar el programa de actividades desde los epigrafes a) al h) mostrado
mediante el software MS Project Management.
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Propuesta econdémica:

a)

b)

f)

en la propuesta de los costos no recurrentes incluida en la Seccion |1, Tabla 1
(Resumen de los costos no recurrentes para la interconexion MEVA Il /
REDDIG) considerando eliminar los costos propuestos por concepto de
integracion de la red, que incluyen la instalacion y viajes para Per( y Brasil,
considerando las observaciones formuladas en la Propuesta Técnica sobre los
circuitos AFTN de Brasil y Per;

revisar los costos de la “Inspeccion en Sitio”, asi como los costos de integracion
de COCESNA, presentes en la Tabla 1 de la Seccién I, considerando que el
Proveedor de Servicio MEVA Il ya conoce el nodo MEVA Il de COCESNA;

en la Tabla 1 de la Seccién 11, eliminar todos los costos no recurrentes asociados
a Ecuador dado que estos serdn responsabilidad de la Administracion de la
REDDIG;

detallar los precios unitarios de los equipos y servicios propuestos en la Tabla 1
de la Seccion Il;

en la Tabla 2 de la Seccion I, revisar los costos mensuales de acceso a la red
tomando en cuenta los costos presentados por el Proveedor de Servicio de la
MEVA 1l en la Cuarta Reunion de Coordinacion MEVA |l / REDDIG celebrada
en Lima, Peru del 7 al 9 de marzo de 2007; y

actualizar los costos recurrentes presentes en la Tabla 2 de la Seccion 2 de
acuerdo a los cambios realizados en la propuesta técnica.



MR/5
Apéndice 1G al Informe sobre la Cuestion 1 del Orden del Dia
1G -

APENDICE 1G

ORGANIZACION DE AVIACION CIVIL
INTERNACIONAL

PROYECTO RLA/03/901
SISTEMA DE GESTION DE LA REDDIG Y
ADMINISTRACION DEL SEGMENTO SATELITAL

PROPUESTA TECNICO-ECONOMICA PARA
LA INTERCONEXION DE LASREDES
MEVA 1l Y REDDIG

OPERACION DEL NODO COCESNA EN LA REDDIG

Septiembre 2007
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1. PRESENTACION

1.1 La administracion de la REDDIG, en representacion del proyecto RLA/03/901, presenta
su Propuesta Técnico-Econdmica para la operacion del nodo MEVA Il de COCESNA en la red REDDIG
satisfaciendo los requerimientos técnicos del RFP con los méas altos estandares de disponibilidad,
confiabilidad y calidad con los que la REDDIG, desde el afio 2003, viene brindando los servicios de
telecomunicaciones aeronduticas a trece Estados de la Region de Sudamérica y a un Estado de la Region
del Caribe.

1.2 La red digital REDDIG es el resultado del espiritu de cooperacién que existe entre los
Estados participantes e interesados en tener como objetivo el de compartir una red propia que les brinde
servicios modernos de telecomunicaciones aeronauticas actuales y futuros.

13 La administracion de la REDDIG, bajo el Proyecto Regional RLA/03/901 de
Cooperacion Técnica de la OACI gestiona sin fines de lucro la operacién y funcionamiento integral de la
red y administra el segmento satelital correspondiente.

14 A continuacion se muestra un mapa donde se indican todos los nodos de la REDDIG que
estan operando actualmente y el futuro nodo COCESNA propuesto.
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2. PROPUESTA TECNICA

2.1 Resumen ejecutivo

211 En base a los requerimientos de comunicaciones del nodo COCESNA para la

interconexion de las redes MEVA 1l / REDDIG y en las premisas técnicas indicadas en esta propuesta, la
solucion integral consiste en el suministro, instalacion y pruebas del equipamiento descrito en el punto
2.5.1.1, asi como también la operacion del nodo MEVA Il de COCESNA en la REDDIG, de aqui en
adelante lo nombramos como nodo COCESNA/REDDIG, con los més altos estandares de disponibilidad,
confiabilidad y calidad de los servicios a ser cursados en la red.

2.1.2 La solucion técnica presentada contempla la maxima utilizacion del actual equipamiento
disponible en el nodo COCESNA/MEVA 1l para optimizar los costos de inversion. Esto significa que se
empleara un equipo adicional modem Linkway 2100 con la actual cadena de RF, lo cual estd sustentado
con los anélisis de enlaces (link budget) realizados para este efecto. Asimismo, se emplearan los espacios
(slots) disponibles en el actual equipo FRAD para la instalacion de tarjetas adicionales que soportaran los
canales de comunicacion del nodo COCESNA/REDDIG.

2.1.3 Adicionalmente a los dos canales de voz exclusivos ATS, se incluye un canal de voz
administrativo ‘on net’ para la realizacién de labores y coordinaciones de mantenimiento con el
consecuente ahorro de gastos por llamadas de larga distancia internacional.

2.1.4 La instalacion del equipamiento en el nodo serd realizado en coordinacion con
COCESNA vy el Proveedor de Servicio MEVA 11, a fin de reducir al minimo el tiempo de interrupcién de
los servicios de comunicaciones en el nodo. Las pruebas de ‘line up’ satelital y la puesta en operacion del
nodo COCESNA/REDDIG seran realizadas bajo la coordinacion y supervision del Centro de Operaciones
de la REDDIG.

2.15 El nodo COCESNA/REDDIG dispondra de las facilidades técnicas con que cuenta la
REDDIG como son el soporte técnico tipo 24x365 del Centro de Operaciones de Manaus-Brasil, la
redundancia geografica del ‘Master Reference Terminal’ de la red, la redundancia local de los NCC tanto
en Manaus-Brasil como en Ezeiza-Argentina, y en caso se requiera la activacion del alterno Centro de
Operaciones en Ezeiza.

2.1.6 Teniendo en consideracion que todos los nodos de la REDDIG tienen configuracion de
equipamiento redundante, lo cual brindard al nodo COCESNA/REDDIG de mayor disponibilidad para
sus comunicaciones con sus nodos contrapartes, se presenta la Opcién de compra de un modem Linkway
2100 como equipo de repuesto, el cual permitiria a su vez respaldar a cualquiera de los modems MEVA |1
0 REDDIG, mejorando asi la disponibilidad del nodo COCESNA en general.

2.2 Requerimientos de interconexion en el nodo COCESNA

2.2.1 De acuerdo a lo indicado en la Tabla 3 - Apéndice B del documento RFP, los
requerimientos de comunicacién de COCESNA son:

(1) Canal de voz ATS con el Centro de Control de Bogota, Colombia; y
(1) Canal de voz ATS con el Centro de Control de Guayaquil, Ecuador.
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2.3 Premisas técnicas para la operacion del nodo COCESNA en la REDDIG
a) Que el nodo COCESNA opere en el satélite IS-1R, empleando transpondedores de
banda C con haz hemisférico US/Latin America y polarizacion co-lineal vertical.
b) Que el nodo COCESNA emplee una antena de 3.8M de didmetro con un equipo
amplificador de potencia de 40 Watts y BUC integrado.
c) Que la red MEVA 1l emplee portadoras de hasta 1.25Msym/s con modulacion
QPSK'y FEC 1/2.
d) Que el equipo Memotec CX-960e en COCESNA sea 100% interoperable con
equipos Memotec de la serie CX-950.
e) Que el equipo Memotec CX-960e en COCESNA disponga de espacios (slots)
disponibles para la instalacion de tarjetas adicionales para operar en la REDDIG.
2.4 Disefio de la solucién

El objetivo de disefio de la solucion técnica es maximizar el empleo del actual
equipamiento instalado en el nodo COCESNA con el equipamiento adicional necesario para que el nodo
opere en la REDDIG.

24.1 Empleo de la cadena actual de RF con amplificador de 40 Watts y LNB

24.1.1 Para este fin se han efectuado los siguientes calculos de enlace satelital (link budget) de
la estacion del nodo COCESNA hacia:

Manaus
Bogota
Guayaquil
Miami
Panama
Kingston
La Habana

24.1.2 En el Apéndice A se presentan los calculos de enlace referidos.
24.1.3 Resultados obtenidos en cada uno de los enlaces:

Disponibilidad de enlace compuesto (UpLink + DnLink): 99.995%
BER: 1xE-8
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24.14 Parametros empleados en los calculos de enlace:
Satellite: IS-1R
Uplink Beam: US_LAM_CVUP; Uplink Pol: V; Uplink Channel: 3C
Dnlink Beam: US_LAM_CVDN; Dnlink Pol: V; Dnlink Channel: 4C
Symbol Rate: 1.25 Msps <> Info Rate: 1144 Kbps
Modulation: QPSK
Inner FEC: Viterbi 1/2
Outer FEC: RS (236,216)
Required C/N: 4.3dB
System Margin: 1.0dB
24.15 Anélisis de consumo de potencia en el transmisor del nodo COCESNA

La suma de los valores méas altos de potencia de portadora (feed flange) en cada red da
10.3Watts (10.12 dBW) para operacién simultdnea en ambas redes.

24.1.6 Considerando
Potencia del transmisor: 16.02dBW
Backoff del transmisor para 2 portadoras: 5dB (minimo 3dB)

Pérdida desde salida del transmisor hasta feed flange: 0.5 dB

24.1.7 Se tiene
Potencia requerida de salida del transmisor: 10.62 dBW
Potencia disponible del transmisor: 11.02 dBW
24.1.8 Por tanto

El transmisor podra operar simultaneamente con dos portadoras de hasta 1.25Msym/s con
modulacién QPSK y FEC 1/2.

24.2 Suministro de un (1) modem Linkway 2100 con una (1) interfaz terrestre con
protocolo frame relay

2421 En el lado satelital, el modem Linkway 2100 operara en cualquiera de las tres portadoras
de la REDDIG, 2x1.25Msps y 1x0.625Msps, con acceso MF-TDMA (MultiFrequency-Time Division
Multiple Access).

24.2.2 El NCC de la REDDIG realizara el control, monitoria y administracion del acceso
satelital, asi como la asignacion dindmica por demanda del ancho de banda para cursar el tréafico
requerido.

2.4.2.3 En el lado terrestre, el modem Linkway 2100 soportard los PVCs requeridos para las
comunicaciones de voz con los Centros de Control de Bogota y Guayaquil y con el Centro de Gestion y
Operaciones de la REDDIG
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2.4.3 Empleo del actual equipo instalado Memotec CX-960e
2431 De acuerdo a la informacion proporcionada por COCESNA, Apéndice B, se disponen de

cuatro espacios (slots) libres en el equipo Memotec para instalar tarjetas adicionales.

2.4.3.2 En el slot # 3 se instalara una (1) tarjeta VV.35H que se conectara con la interfaz terrestre
del modem Linkway 2100 para establecer los PVCs con los destinos requeridos.

2.4.3.3 En el slot # 6 se instalaran dos (2) canales de voz con interfaz FXS para las
comunicaciones operacionales ATS.

2434 En el slot # 5 se instalara un (1) canal de voz con interfaz FXS para comunicaciones
administrativas/mantenimiento.

2.4.4 Operacion simultanea de dos (2) modem Linkway 2100

24.4.1 A fin que los dos modem Linkway 2100 (uno en MEVA 1l y el otro en REDDIG) operen
simultdneamente con una cadena de RF, se suministraran, en caso no se disponga del moédulo AST4100
en el nodo, dos (2) combinadores/divisores de banda L, uno para combinar las salidas TX de los dos

modem Linkway 2100 hacia el BUC/transmisor y el otro para dividir la sefial proveniente del LNB hacia
las entradas RX de los dos modem Linkway 2100.

245 Performance de probabilidad de pérdida de llamada
2451 Premisa
Se requieren dos (2) canales libres y disponibles durante todo el tiempo con la
probabilidad de pérdida de llamada de 0.05 (5%) para el flujo de trafico de los canales orales ATS del
nodo COCESNA/REDDIG.
2452 Considerando
a) Que el flujo de tréfico en la red en la hora pico se estima en 13.333 Erlangs;
b) Que la red dispone de 82 canales (rraffic bursts) de 16 Kbps; y
c) Que de la Tabla de Flujo de Tréafico y Probabilidad de Pérdida, Apéndice E, se
obtiene que se requieren 18 canales para soportar un flujo de trafico de 13.333
Erlangs con una probabilidad de pérdida de llamada de 0.05 (5%).
2453 Por tanto

La red soportara todo el tiempo los dos (2) canales adicionales del nodo en condiciones
de hora pico con probabilidad de pérdida de llamada menores o iguales a 0.05 (5%)
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25 Servicios
251 Servicios de implantacion

El Programa de Implantacion del nodo COCESNA/REDDIG comprendera la ejecucion
de los servicios hasta la activacion del nodo COCESNA/REDDIG, pasando a partir de aqui en forma
automatica y transparente al Servicio de Operacién.

El cronograma de actividades del Programa de Implantacion sera presentado 15 dias
utiles después de la fecha de aceptacion de la propuesta.

2511 Suministro del equipamiento

(1) Un modem Linkway 2100 con fuente de alimentacion AC
(1) Una interfaz terrestre serial con protocolo frame relay

(1) Un Cable V.35

(1) Una Tarjeta Memotec V.35H

(2) Dos Tarjetas Memotec DAV

(3) Tres interfaces FXS

(2) Dos Combinadores/Divisores de banda L

(1) Un lote de cable coaxial, conectores y adaptadores

Opcional: Repuesto recomendado para mejorar la disponibilidad del nodo

(1) Un modem Linkway 2100 con fuente de alimentacion AC:
(1) Una interfaz terrestre serial con protocolo frame relay

25.1.2 Inspeccion en el sitio (site survey)

Previo a la instalacion se realizard una inspeccion en el sitio (site survey) para completar
con los detalles necesarios para la activacion y puesta en operacion del nodo COCESNA/REDDIG.

Caso sea necesario, completada esta actividad, podria reformularse la presente propuesta
técnico-economica.

25.1.3 Instalacion del equipamiento

La instalacion del equipamiento listado en el punto 2.5.1.1 se realizara bajo el Programa
de Implantacion en coordinacion con COCESNA vy el proveedor de servicio MEVA I, a fin de reducir al
minimo la interrupcion de los servicios.
25.1.4 ‘Line up’ satelital

Se efectuaran pruebas de acceso satelital y ‘line up’ del modem Linkway 2100 en

conjunto con la cadena actual de RF, a fin de obtener la potencia nominal de ‘downlink’ satelital que tiene
contratada la REDDIG.
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25.2 Servicios de operacién

La administracion de la REDDIG brindard al nodo COCESNA/REDDIG, bajo la
modalidad 24H x 365D, los siguientes servicios y facilidades durante todo el periodo de contratacion. Es
importante mencionar que estos servicios y facilidades con los que contara el nodo COCESNA/REDDIG
son los mismos que actualmente reciben todos los Estados miembros de la REDDIG.

25.2.1 Configuracion

a) Configuracion del nodo COCESNA/REDDIG en la base de datos del NCC de la
REDDIG.

b) Configuracion del equipo Memotec CX-960e con las funcionalidades requeridas
para la interconexion. Para este efecto, el proveedor de servicio MEVA Il o
COCESNA debera proporcionar a la administracion de la REDDIG el archivo
(.cxt) de la configuracion actual del equipo Memotec CX-960e.

c) Configuracién de los equipos Memotec CX-950 de los nodos de Guayaquil, Bogota,
Manaus y Ezeiza con las funcionalidades requeridas para la interconexion y para los
propositos administrativos/mantenimiento.

25.2.2 Pruebas de extremo a extremo y activacion del nodo COCESNA/REDDIG

En esta etapa final se realizaran las pruebas simultaneas, de extremo a extremo, de los
canales de voz ATS asi como también las pruebas con el canal de voz para propdsitos
administrativos/mantenimiento. Cumplido satisfactoriamente lo anterior se dara por activado el nodo
COCESNA/REDDIG pasando automaticamente al estado de operacién nominal y continua en la
REDDIG.

25.2.3 Acceso a la red y uso del segmento satelital

La REDDIG cuenta con tres portadoras, dos de 1.25Msps y una de 0.625Msps, para
cursar el tréfico requerido por todos los nodos de la red. El nodo COCESNA/REDDIG accedera bajo
demanda a cualquiera de las mencionadas portadoras.

2524 Gestidn y operacion de la red

La red REDDIG cuenta con dos NCC (Network Control Center), uno en Manaus, Brasil y
el otro en Ezeiza, Argentina, funcionando solamente un NCC a la vez. Cada NCC tiene redundancia local,
esto es, uno operando ‘on line’ y otro en ‘hot standby’.

Asimismo, la red cuenta con redundancia geografica de MRT (Main Reference Terminal),
uno en Ezeiza y el alterno AMRT (Alternate Main Reference Terminal) en Manaus, Brasil.

Todo esto garantiza la gestion y operacidn continua de la red para la prestacion de los
servicios a sus usuarios.

Es importante mencionar que en ambos NCCs se emplean sistemas de suministro
continuo de energia (UPS) respaldados por generadores redundantes (1+1) de accionamiento automatico
en caso de ocurrir un corte de suministro de la energia comercial.
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Todo esto garantiza la gestion y operacién continua de la red para la prestacion de los
Servicios a sus usuarios.

El Centro de Gestién de la REDDIG entregard, en base a la informacion disponible en el
NCC, reportes mensuales sobre el uso del ancho de banda (trafico saliente), disponibilidad (%) vy
performance (BER) del nodo. Asimismo, en caso ocurran averias en el nodo, se reportaran los mismos al
representante técnico del nodo, aplicando el procedimiento para seguimiento de averias.

25.25 Soporte operativo

La administracion de la REDDIG cuenta con un Centro de Operaciones ubicado en
Manaus, Brasil que brinda soporte de mantenimiento operativo a los nodos de la REDDIG bajo la
modalidad 24H x 365D.

Este soporte incluye, entre otras principales actividades, reportar a los nodos
preventivamente de cualquier anomalia detectada por el NCC, la recepcién de llamadas provenientes de
los nodos, la realizacion de procedimientos de ‘troubleshooting’, la realizacién de pruebas operacionales,
las coordinaciones y pruebas necesarias con los deméas nodos contrapartes con el objetivo de mantener
operativo el nodo que requiere soporte.

El soporte operativo tiene dos niveles de escalamiento para atender eficazmente a los
nodos:

- El operador del Centro de Operaciones
- El Administrador de la REDDIG

Los nimeros de contacto del soporte operativo arriba indicado seran proporcionados
oportunamente.

Cabe mencionar que la administracion de la REDDIG también presta soporte logistico
coordinando con los representantes administrativos de los nodos sobre las actividades conducentes a la
reparacion/sustitucion, seguin sea aplicable, del equipamiento de los nodos y proporcionando los
procedimientos necesarios correspondientes.

Es importante mencionar que, de ser requerido, la administracion de la REDDIG podria
activar el Centro de Operaciones alterno en Ezeiza, Argentina.
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3. PROPUESTA ECONOMICA

3.1 Servicios de Implantacion

3.1.1 Los precios presentados son los suministrados por las empresas fabricantes de los equipos

y tarjetas necesarios para la interconexion MEVA 1l / REDDIG. A estos se les agregé un 10 %,
correspondiente a gastos (Administrative Overhead Service Charge (AOSC)) de la Seccién de Compras
de la Cooperacién Técnica de la OACI.

3.1.2 Suministro de equipamiento

(1) Un modem Linkway 2100 con fuente de alimentacion AC US$13,084.50
(1) Una interfaz terrestre serial con protocolo frame relay
(1) Un cable V.35 US$ 125.00
(1) Una tarjeta Memotec V.35H US$ 734.14
(2) Dos tarjetas Memotec DAV US$ 2,789.76
(3) Tres interfaces FXS US$ 1,468.30
(2) Dos combinadores/divisores de banda L US$ 550.00
(1) Un lote de cable coaxial, conectores y adaptadores US$ 1,650.00
Unica vez Valor US$ 20,401.70
3.13 Opcional: Repuesto recomendado

(1) Un modem Linkway 2100 con fuente de alimentacion AC:
(1) Una interfaz terrestre serial con protocolo frame relay

Unica vez Valor US$ 13,084.50
3.14 Servicios complementarios
- Inspeccion en el sitio (site survey) US$ 2,486.00
- Instalacion del equipamiento, ‘Line up’ satelital
y pruebas de enlace US$ 4,023.80
Unica vez Valor US$ 6,509.80

Nota: La propuesta presenta un esquema integral de implantacion comprando los equipos a través del
proyecto RLA/03/901. COCESNA, si asi lo considera conveniente, puede optar por tomar estos servicios
separadamente de esta propuesta; sin embargo, el line-up satelital debera ser implantado en coordinacion
con la administracion de la REDDIG, asi como otras operaciones necesarias para la puesta en marcha.

3.2 Servicios de Operacion
3.2.1 Los precios presentados para los servicios recurrentes son obtenidos en base a los costos

administrativos necesarios para mantener la REDDIG asi como el costo del segmento espacial. Sobre
estos precios también se le agreg6 un 10% correspondiente al AOSC.
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3.2.2 Configuracion, pruebas de extremo a extremo y activacién del nodo
Configuracién US$ 4,340.00
Pruebas y Activacion US$ 2,810.00
Unica vez Valor US$ 7,150.00
3.2.3 Servicios recurrentes
a) Acceso a lared y uso del segmento satelital
Recurrente mensual Valor US$ 389.40
b) Gestiony operacion de la red
Recurrente mensual Valor US$ 924.00
c) Soporte Operativo
Recurrente mensual Valor US$ 286.00
3.24 Total recurrente mensual Valor US$ 1,599.40
3.25 Total recurrente anual Valor US$19,192.80
NOTA

% Canal de Voz adicional  Valor recurrente mensual US$ 130.00
% Canal de AFTN adicional Valor recurrente mensual US$ 270.00
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4. TERMINOS Y CONDICIONES

4.1 Moneda

4.1.1 Los precios estan expresados en dolares norteamericanos.
4.2 Forma de pago

a) Servicios de Implantacion

100% del valor de los servicios de Unica vez:
A los 15 dias de la fecha de aceptacion de la propuesta.

b) Servicios de Operacién

b.1) 100% del valor de los servicios de Unica vez:
A los 15 dias de la fecha de aceptacion de la propuesta.

b.2) 100% del valor total anual de los servicios recurrentes:
Por adelantado a la activacion del nodo COCESNA/REDDIG y siguiendo el
procedimiento adoptado por la administracion de la REDDIG bajo el proyecto
regional de cooperacion técnica RLA/03/901.

Nota: Como la REDDIG se opera y mantiene bajo el proyecto regional RLA/03/901, la OACI requiere el
100% de los desembolsos para cubrir los costos de provision de servicios.

4.3

43.1

44

441

Inicio del servicio de operacion
Serd estipulado en el programa de implantacion.
Garantia del equipamiento

La garantia del equipamiento es de 12 meses contra defectos de fabricacion. En caso se

diagnostique alguna averia en el equipamiento dentro de este periodo, se procedera al envio del equipo o
parte averiada a la fabrica respectiva para su reparacion y posterior retorno al nodo.

4472

La presente propuesta no considera reemplazo inmediato de ningin equipo o parte

averiada durante el periodo de reparacion.

4.5

Responsabilidades de COCESNA

c) Sera responsable y asumird todos los gastos por internamiento del equipamiento en
Honduras asi como su traslado local hasta el nodo.

d) La programacion o configuracion de la central o conmutador de voz de COCESNA
para los nuevos canales de voz materia de la interconexion.

e) Prestard el apoyo necesario al personal de la administracién de la REDDIG o a
quienes ésta designe para la inspeccion de sitio (site survey) y la instalacion.
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f) Durante el periodo de garantia asumira solamente los gastos de exportacién y
transporte hasta la fabrica del equipo o parte averiada.

g) Fuera del periodo de garantia, asumira todo los gastos de exportacion, reparacion y
re-importacion, incluyendo los de transportes, del equipo o parte averiada.
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ATTACHMENT 1

PAS-1R-4C QPSK 1750kHz TEGUCIGALP(3.8m) to BOGOTA(3.7m)

| SATELLITE |Satellite : PAS-1R Location: 45.0W |
| DATA |Uplink Beam: US_LAM_CVUP Dnlink Beam: US_LAM_CVDN |
| |[Uplink POL: V, Dnlink POL: V, EIRP, beam center: 43.36 dBW]
| |G/T:-.1 dB/K, SFD:-89.0 dBW/m2  Dnlink EIRP: 43.1 dBW |
N |
| TRANSPONDER |Trans Bandwidth :36.0 MHz Trans Type: LTWTA C |
| DATA |Uplink Frequency:6.000 GHz Dnlink Freq: 3.775 GHz |
| |1BO (Nominal) : 5.0 dB 0BO (Nominal): 3.5 dB |
| CARRIER |Type: Linkway 2100, Info Rate: 1144 kbps, Mod: QPSK, 1/2x21]
| DATA |BWo: 1500kHz, BWa: 1750kHz, C/N: 4.3dB, C/N_thresh: 4.3dB |
| = |
| LINK BUDGET ICLR SKYJUP FADE|DN FADE]
R ——— |------- |------- |------- |
| |Earth Station EIRP @By 51.8] 51.8] 51.8]
| |- Uplink Path Loss, clear sky (dB)| -199.6] -199.6] -199.6]
| |- Uplink Rain Attenuation (5)]] 0.0] -2.5] 0.0]
JUPLINK |+ Satellite G/T (dB/K) | -.1] -.1] -.1]
| PERFORMANCE |- Boltzman®s Constant (dBW/K-Hz)| 228.6] 228.6] 228.6]
| |- Carrier Noise Bandwidth (dB-Hz)|] -61.8] -61.8] -61.8]
| | | ---—-- | ---—-- | ---—-- |
| IC/N Uplink @) 19.0] 16.5] 19.0]
e |----—-- |----—-- |------- |
| |Satellite Saturation EIRP awy| 43.1] 43.1] 43.1]
| |- Carrier Output Backoff (dB)] -20.2] -22.7] -20.2]
| T e |------- |------- |
| |Downlink EIRP per carrier @w| 22.9] 20.4] 22.9]
| |- Earth Station Pointing Error (dB)]| -.5] -.5] -.5]
| DOWNL INK |- Downlink Path Loss, clear sky (dB)] -195.3] -195.3] -195.3]
| PERFORMANCE |- Downlink Rain Attenuation @a)| 0.0] 0.0] -3.2]
| |+ Earth Station G/T (dB/K) | 22.0] 22.0] 17.4]
| |- Boltzman®s Constant (dBW/K-Hz)| 228.6] 228.6] 228.6]
| |- Carrier Noise Bandwidth (dB-Hz)] -61.8] -61.8] -61.8]
| | | ——---- | ——---- | - |
| IC/N  Dnlink @B)] 16.0] 13.5] 8.1]
| = |------- |------- |------- |

IC/N Uplink @) 19.0] 16.5] 19.0]

IC/N Dnlink @) 16.0] 13.5] 8.1]

IC/1 Intermod @) 14 .3] 11.9] 14.3]

IC/1 Uplink Co-channel @a)| 23.4] 20.9] 23.4]

IC/1 Dnlink Co-Channel (5)]] 23.4] 20.9] 23.4]

IC/1 Uplink Adj. Sat. (PAS3)  (dB)| 16.7] 14.2] 16.7]
IC/1 Dnlink Adj. Sat. (PAS3)  (dB)| 16.8] 14.3] 16.8]
IC/1 Uplink Adj. Sat. (THRDS-6) (dB)| 16.7] 14.2] 16.7]

o
X

Dnlink Adj. Sat. (THRDS-6) (dB)] 17.5] 14.9] 17.5]

COMPOSITE | | ———-- | ———-- | ———-- |
PERFORMANCE |C/(N+1) COMPOSITE @B)] 7.8] 5.3] 5.3]
|- Required System Margin @a)| -1.0] -1.0] -1.0]

| | ------ | ------ | ------ |

INet C/(N+1) COMPOSITE @) 6.8] 4.3] 4.3]

|- Minimum Required C/N @B)] -4.3] -4._3] -4.3]

| e e e |

|Excess Link Margin @) 2.5] 0.0] 0.0]

| TRANSPONDER |% BW/CARR: 4.86, % PWR/CARR: 2.14, Max No. Carriers: 20.6 |
JUTILIZATION |Downlink EIRP per carrier toward beam center: 23.2 dBW |
| TRANSMIT |Loc: HONDURAS__TEGUCIGA 1D:1381 AZ: 105.0 Elev: 39.2 |

|EARTH |LAT: 14_.1IN LON: 87.2W ALT: 1370m RainRate: 76.1mm/hr |
| STATION |Carrier Power: 4.0 watts |
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| == |
| RECEIVE |Loc: COLOMBIA__BOGOTA  ID: AZ: 97.9 Elev: 54.6 |
|EARTH STA. |LAT: 4.6N LON: 75.1W ALT: 1830m RainRate: 79.2mm/hr |
|DENSITY |[Uplink Pwr Den: -55.7 dBW/Hz, Dnlink EIRP Den: -38.6 dBW/Hz |
| INFORMATION |Max Dnlink PFD: -164.9 dB(W/m2/4kHz) @ Beam Center |
|AVAILABILITY|Uplink: 99.998%, Dnlink: 99.998%, Composite Link: 99.995% |
_________________________________________________________________________ |
|LOSS IN C/(N+1) DUE TO ADJ SAT INTF: PAS3 = 1.3dB, THRDS-6 = 1.2dB |

SATOPT5_PAS (Version 5.74)
PanAmSat, Customer Support Engineering.

PAS-1R-4C QPSK 1750kHz TEGUCIGALP(3.8m) to BOGOTA(3.7m)

[ Input Data ]

————————————————————————————————— SATELLITE ———————— oo
Satellite Name : PAS-1R Location (deg): 45.0wW

Uplink Beam : US_LAM_CVUP Dnlink Beam : US_LAM_CVDN

Trans. BW (MHz): 36.0 MHz Trans. Type : LTWTA_C

Uplink Pol. Y Dnlink Pol. -V

Uplink Chan. - 3C Dnlink Chan. : 4C

Uplink Frequency (GHz): 6.000 Dnlink Frequency (GHz): 3.775

G/T, beam center (dB/K): 1.29 EIRP, beam center (dBW): 43.36

G/T, beam edge (dB/K): -10.0 EIRP, beam edge (dBW): 34.0

G/T, toward Tx ES (dB/K): -.1
SFD, beam edge (dBW/m2): -79.1
SFD, toward Tx ES (dBW/m2): -89.0

———————————————————————————— OPERATING
Attenuator Setting (dB): 8.0

Input Backoff (dB): 5.0

Output Backoff (dB): *

(C/Im) - Nominal (dB): *

Min. System Margin (dB): 1.0

Max No Carriers / Trans:
Required Link Availability: 99.9

—-- ADJACENT SATELLITE INTERFERENCE ----

Interfering Satellite Name :
Interfering Satellite Location (deg):
Uplink Interference (dB or dBW/Hz):
Uplink Polarization Advantage (dB):
Downlink Interference (dB or dBW/HZz):
Downlink Polarization Advantage (dB):

Rx E/S Topocentric Angle (deg):
Rx E/S Pointing Error (deg):
Rx E/S Off-Axis Angle (deg):

Rx E/S Adj. Sat. Discrimination (dB):

EIRP, towa

CONDITIONS

Nominal Up
Nominal Dn
Minimum Up
Actual Up

rd Rx ES (dBW): 43.1

link Co-Chan C/1 (dB): 27
link Co-Chan C/1 (dB): 27
link Rain Margin (dB): 0.5*
link Rain Margin (dB): 2.5

Uplink Power Control Margin(dB): 0

Minimum Dn
Actual Dn
Dnlink Poi

- Sat. No.

PAS3
43W
-46

0
-37.6
0
2.16
-0.30
1.86
18.0

----------------------------- CARRIER PARAMETERS

Modem Type : Linkway 2100
Modulation : QPSK
Code Rate : 1/2x216/236-V

Info Rate (kbps): 1144
Occupied Bandwidth (kHz): 1500
Allocated Bandwidth (kHz): 1750

C/N
Eb/No
C/N
Eb/No

*

link Rain Margin (dB): 0.5
link Rain Margin (dB): 7.8
nting Error (dB): 0.5

1 - Sat. No. 2 ————-

THRDS-6
47W

-46

0

-35.2

0

2.17
0.30
2.47
21.1

(operating, dB): 4.3
(operating, dB): 5.5
(threshold, dB): 4.3
(threshold, dB): 5.5
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—————— Transmit Earth Station ------ ------- Receive Earth Station -------
Location: HONDURAS _TEGUCIGALP Location: COLOMBIA__BOGOTA
Latitude (deg): 14.1N Latitude (deg): 4.6N
Longitude (deg): 87.2wW Longitude (deg): 75.1w
Rain Rate (mm/hr): 76.1 Rain Rate (mm/hr): 79.2

E/S Type or Model No: 1381 E/S Type or Model No:

E/S Manufacturer : PRODELIN E/S Manufacturer : STANDARD
E/S Diam. (m): 3.8 E/S Diam. (m): 3.7

E/S Freq (nom, GHz): 6.175 E/S Freq (nhom, GHz): 3.95

E/S Tx Gain (dBi): 46.0 E/S Gain (nom, dBi): 41.2
ULPC Margin (dB): .0 E/S Feed Loss (dB): 0.20

E/S Ant. Temp(deg K): 25
E/S LNA Temp (deg K): 35
E/S G/T (nom, dB/K): *

SATOPTS (Version 5.74) (C) 2004 TEL/COM Sciences, Inc. All Rights Reserved.

22-Aug-07 16:19 INPUT FILE: C:\SATOPT5_PAS74\Link Budgets\ICAO Lima - Manaus\PAS-1R-4C
TEGUCIGALP(3_8m) to BOGOTA(3_7m).DTA

PanAmSat, Customer Support Engineering.
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ATTACHMENT 2

PAS-1R-4C QPSK 1750kHz TEGUCIGALP(3.8m) to GEORGE_T(3.8m)

| SATELLITE |Satellite : PAS-1R Location: 45.0W |
| DATA |Uplink Beam: US_LAM_CVUP Dnlink Beam: US_LAM_CVDN |
| |[Uplink POL: V, Dnlink POL: V, EIRP, beam center: 43.36 dBW]
| |G/T:-.1 dB/K, SFD:-89.0 dBW/m2 Dnlink EIRP: 41.5 dBW |

_________________________________________________________________________ |
| TRANSPONDER |Trans Bandwidth :36.0 MHz Trans Type: LTWTA_C |
| DATA |Uplink Frequency:6.000 GHz Dnlink Freq: 3.775 GHz |
| | 1BO (Nominal) : 5.0 dB 0BO (Nominal): 3.5 dB |

_________________________________________________________________________ |
| CARRIER |Type: Linkway 2100, Info Rate: 1144 kbps, Mod: QPSK, 1/2x21]
| DATA |BWo: 1500kHz, BWa: 1750kHz, C/N: 4.3dB, C/N_thresh: 4.3dB |
e
| LINK BUDGET ICLR SKYJUP FADE|DN FADE|
| = e |------- |------- |
| |Earth Station EIRP (dBw)| 52.1] 52.1] 52.1]
| |- Uplink Path Loss, clear sky (dB)] -199.6] -199.6] -199.6]
| |- Uplink Rain Attenuation @a)| 0.0] -2.5] 0.0]
JUPLINK |+ Satellite G/T (dB/K) | -.1] -.1] -.1]
| PERFORMANCE |- Boltzman®"s Constant (dBW/K-Hz)]| 228.6] 228.6] 228.6]
| |- Carrier Noise Bandwidth (dB-Hz)] -61.8] -61.8] -61.8]
| | | ——---- | ——---- | ——---- |
| |C/N  Uplink @B)] 19.2] 16.7] 19.2]
T |------- |------- |
| |Satellite Saturation EIRP (CEDT| 41.5] 41.5] 41.5]
| |- Carrier Output Backoff (dB)] -20.0] -22.5] -20.0]
| | |------- |----—-- e |
| |Downlink EIRP per carrier aw 21.5] 19.0] 21.5]
| |- Earth Station Pointing Error (dB)] -.5] -.5] -.5]
| DOWNL INK |- Downlink Path Loss, clear sky (dB)| -195.5] -195.5] -195.5]
| PERFORMANCE |- Downlink Rain Attenuation (5] 0.0] 0.0] -3.0]
| |+ Earth Station G/T (dB/K) | 24.0] 24.0] 18.8]
| |- Boltzman"s Constant (dBW/K-Hz)| 228.6] 228.6] 228.6]
| |- Carrier Noise Bandwidth (dB-Hz)|] -61.8] -61.8] -61.8]
| | | ---—-- | -—--—-- | ---—-- |
| IC/N  Dnlink d@B)] 16.4] 13.8] 8.2]
e et |------- |------- |
| |IC/N  Uplink @B)] 19.2] 16.7] 19.2]
| |C/N  Dnlink @B)] 16.4] 13.8] 8.2]
| IC/1 Intermod (5)]] 14.6] 12.1]) 14.6]
| IC/1 Uplink Co-channel @B)] 23.7] 21.2] 23.7]
| IC/1 Dnlink Co-Channel @B)] 23.7] 21.2] 23.7]
| IC/1 Uplink Adj. Sat. (PAS3) @B)] 16.9] 14 4] 16.9]
| IC/1 Dnlink Adj. Sat. (PAS3) @B)] 15.8] 13.3] 15.8]
| IC/1 Uplink Adj. Sat. (THRDS-6) (dB)] 16.9] 14._4] 16.9]
| IC/1 Dnlink Adj. Sat. (THRDS-6) (dB)] 16.8] 14 3] 16.8]
| COMPOSITE | | ———-- | ——-—- | ———-- |
| PERFORMANCE |C/(N+1) COMPOSITE @B)] 7.8] 5.3] 5.3]
| |- Required System Margin @B)] -1.0] -1.0] -1.0]
| T | ——---- | -—---- |
| [Net C/(N+1) COMPOSITE d@B)] 6.8] 4.3] 4.3]
| |- Minimum Required C/N @) -4.3] -4.3] -4.3]
| | | ---—-- | ---—-- | ---—-- |
| |Excess Link Margin @a)| 2.5] 0.0] 0.0]
| = |
| TRANSPONDER |% BW/CARR: 4.86, % PWR/CARR: 2.26, Max No. Carriers: 20.6 |
JUTILIZATION |Downlink EIRP per carrier toward beam center: 23.4 dBW |
| TRANSMIT |Loc: HONDURAS__TEGUCIGA 1D:1381 AZ: 105.0 Elev: 39.2 |
| EARTH |LAT: 14_1IN LON: 87.2W ALT: 1370m RainRate: 76.1mm/hr

| STATION |Carrier Power: 4.3 watts
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| RECEIVE |Loc: CAYMAN_ISLANDS__ GE 1D:1381 AZ: 114.1 Elev: 43.1 |
|EARTH STA. |LAT: 19.3N LON: 81.4W ALT: 0.0m RainRate: 106.mm/hr |
|DENSITY |[Uplink Pwr Den: -55.4 dBW/Hz, Dnlink EIRP Den: -38.4 dBW/Hz |
| INFORMATION |Max Dnlink PFD: -164.8 dB(W/m2/4kHz) @ Beam Center |

SATOPT5_PAS (Version 5.74)
PanAmSat, Customer Support Engineering.

PAS-1R-4C QPSK 1750kHz TEGUCIGALP(3.8m) to GEORGE_T(3.8m)

[ Input Data ]

Satellite Name : PAS-1R

Uplink Beam - US_LAM_CVUP
Trans. BW (MHz): 36.0 MHz

Uplink Pol. Y

Uplink Chan. - 3C

Uplink Frequency (GHz): 6.000
G/T, beam center (dB/K): 1.29
G/T, beam edge (dB/K): -10.0

G/T, toward Tx ES (dB/K): -.1
SFD, beam edge (dBW/m2): -79.1
SFD, toward Tx ES (dBW/m2): -89.0

———————————————————————————— OPERATING
Attenuator Setting (dB): 8.0

Input Backoff (dB): 5.0

Output Backoff (dB): *

(C/Im) - Nominal (dB): *

Min. System Margin (dB): 1.0

Max No Carriers / Trans:
Required Link Availability: 99.9

—-- ADJACENT SATELLITE INTERFERENCE ----

Interfering Satellite Name :
Interfering Satellite Location (deg):
Uplink Interference (dB or dBW/Hz):
Uplink Polarization Advantage (dB):
Downlink Interference (dB or dBW/HZz):
Downlink Polarization Advantage (dB):

Rx E/S Topocentric Angle (deg):
Rx E/S Pointing Error (deg):
Rx E/S Off-Axis Angle (deg):

Rx E/S Adj. Sat. Discrimination (dB):

Location (deg): 45.0wW

Dnlink Beam : US_LAM_CVDN
Trans. Type : LTWTA_C

Dnlink Pol. IV

Dnlink Chan. : 4C

Dnlink Frequency (GHz): 3.775
EIRP, beam center (dBW): 43.36
EIRP, beam edge (dBW): 34.0

EIRP, toward Rx ES (dBW): 41.5

CONDITIONS === ———mmmmmmmmmmmmmm

Nominal Uplink Co-Chan C/1 (dB): 27
Nominal Dnlink Co-Chan C/1 (dB): 27
Minimum Uplink Rain Margin (dB): 0.5*
Actual Uplink Rain Margin (dB): 2.5
Uplink Power Control Margin(dB): .0
Minimum Dnlink Rain Margin (dB): 0.5
Actual Dnlink Rain Margin (dB): 8.2

0.5

*

Dnlink Pointing Error (dB):
- Sat. No. 1 ———————- Sat. No. 2 ————-
PAS3 THRDS-6
43W 47W
-46 -46
0 0
-37.6 -35.2
0 0
2.12 2.13
-0.30 0.30
1.82 2.43
18.5 21.9

----------------------------- CARRIER PARAMETERS —————————mmmmmmmmmmmmmmm

Modem Type : Linkway 2100
Modulation : QPSK
Code Rate : 1/2x216/236-V

Info Rate (kbps): 1144
Occupied Bandwidth (kHz): 1500
Allocated Bandwidth (kHz): 1750

C/N (operating, dB): 4.3
Eb/No (operating, dB): 5.5
C/N (threshold, dB): 4.3
Eb/No (threshold, dB): 5.5
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—————— Transmit Earth Station ------ ------- Receive Earth Station -------
Location: HONDURAS__ TEGUCIGALP Location: CAYMAN_ISLANDS__GEORGE_T
Latitude (deg): 14.1N Latitude (deg): 19.3N
Longitude (deg): 87.2w Longitude (deg): 81.4w

Rain Rate (mm/hr): 76.1 Rain Rate (mm/hr): 106.

E/S Type or Model No: 1381 E/S Type or Model No: 1381

E/S Manufacturer : PRODELIN E/S Manufacturer : PRODELIN

E/S Diam. (m): 3.8 E/S Diam. (m): 3.8

E/S Freq (nom, GHz): 6.175 E/S Freq (nhom, GHz): 3.95

E/S Tx Gain (dBi): 46.0 E/S Gain (nom, dBi): 42.1

ULPC Margin (dB): .0 E/S Feed Loss (dB): 0.20

E/S Ant. Temp(deg K): 25
E/S LNA Temp (deg K): 20
E/S G/T (nom, dB/K): *

SATOPTS5 (Version 5.74) (C) 2004 TEL/COM Sciences, Inc. All Rights Reserved.

22-Aug-07 16:14 INPUT FILE: C:\SATOPT5_PAS74\Link Budgets\ICAO Lima - Manaus\PAS-1R-4C
TEGUCIGALP(3_8m) to GEORGE_T(3_8m).DTA

PanAmSat, Customer Support Engineering.
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ATTACHMENT 3

PAS-1R-4C QPSK 1750kHz TEGUCIGALP(3.8m) to Guayaquil(3.7m)

| SATELLITE |Satellite : PAS-1R Location: 45.0W |
| DATA |Uplink Beam: US_LAM_CVUP Dnlink Beam: US_LAM_CVDN |
| |[Uplink POL: V, Dnlink POL: V, EIRP, beam center: 43.36 dBW]
| |G/T:-.1 dB/K, SFD:-89.0 dBW/m2 Dnlink EIRP: 42.0 dBW |
| TRANSPONDER |Trans Bandwidth :36.0 MHz Trans Type: LTWTA_C |
| DATA |Uplink Frequency:6.000 GHz Dnlink Freq: 3.775 GHz |
| | 1BO (Nominal) : 5.0 dB 0BO (Nominal): 3.5 dB |
| CARRIER |Type: Linkway 2100, Info Rate: 1144 kbps, Mod: QPSK, 1/2x21]
| DATA |BWo: 1500kHz, BWa: 1750kHz, C/N: 4.3dB, C/N_thresh: 4.3dB |
e
| LINK BUDGET ICLR SKYJUP FADE|DN FADE|
| = |------- |------- |------- |
| |Earth Station EIRP awy| 52.3] 52.3] 52.3]
| |- Uplink Path Loss, clear sky (dB)] -199.6] -199.6] -199.6]
| |- Uplink Rain Attenuation @a)| 0.0] -2.5] 0.0]
JUPLINK |+ Satellite G/T (dB/K) | -.1] -.1] -.1]
| PERFORMANCE |- Boltzman®"s Constant (dBW/K-Hz)]| 228.6] 228.6] 228.6]
| |- Carrier Noise Bandwidth (dB-Hz)] -61.8] -61.8] -61.8]
| | | ——---- e | ——---- |
| |C/N  Uplink @B)] 19.5] 17.0] 19.5]
TP By |------- |------- |
| |Satellite Saturation EIRP (CEDT| 42.0] 42.0] 42.0]
| |- Carrier Output Backoff (@) -19.7] -22.2] -19.7]
| | |----—-- |----—-- |----—-- |
| |Downlink EIRP per carrier aw 22.3] 19.8] 22.3]
| |- Earth Station Pointing Error (dB)] -.5] -.5] -.5]
| DOWNL INK |- Downlink Path Loss, clear sky (dB)| -195.4] -195.4] -195.4]
| PERFORMANCE |- Downlink Rain Attenuation (5] 0.0] 0.0] -2.9]
| |+ Earth Station G/T (dB/K) | 22.0] 22.0] 17.6]
| |- Boltzman"s Constant (dBW/K-Hz)| 228.6] 228.6] 228.6]
| |- Carrier Noise Bandwidth (dB-Hz)|] -61.8] -61.8] -61.8]
| | | ---—-- | ---—-- | ---—-- |
| IC/N  Dnlink d@B)] 15.3] 12.8] 8.0]
Y |----—-- |----—-- |----—-- |

|IC/N  Uplink @B)] 19.5] 17.0] 19.5]

|C/N  Dnlink @B)] 15.3] 12.8] 8.0]

IC/1 Intermod (5)]] 14.8] 12.4) 14.8]

IC/1 Uplink Co-channel @B)] 23.9] 21.4] 23.9]

IC/1 Dnlink Co-Channel @B)] 23.9] 21.4] 23.9]

IC/1 Uplink Adj. Sat. (PAS3)  (dB)| 17.
IC/1 Dnlink Adj. Sat. (PAS3)  (dB)| 16.

|

|

|

|

|

|

| IC/1 Uplink Adj. Sat. (THRDS-6) (dB)] 17.2] 14.7] 17.2]
| IC/1 Dnlink Adj. Sat. (THRDS-6) (dB)] 16.8] 14.3] 16.8]
| COMPOSITE | | ———-- | -——-- | -———-- |
| PERFORMANCE |C/(N+1) COMPOSITE @B)] 7.8] 5.3] 5.3]
| |- Required System Margin (5] -1.0] -1.0] -1.0]
| T | ——---- | -—---- |
| INet C/(N+1) COMPOSITE @) 6.8] 4.3] 4._3]
| |- Minimum Required C/N @) -4.3] -4.3] -4.3]
| | | ---—-- | ---—-- | ---—-- |
| |Excess Link Margin @a)| 2.5] 0.0] 0.0]
| = |
| TRANSPONDER |% BW/CARR: 4.86, % PWR/CARR: 2.4, Max No. Carriers: 20.6 |
JUTILIZATION |Downlink EIRP per carrier toward beam center: 23.7 dBW |
| TRANSMIT |Loc: HONDURAS__TEGUCIGA 1D:1381 AZ: 105.0 Elev: 39.2 |
| EARTH |LAT: 14_IN LON: 87.2W ALT: 1370m RainRate: 76.1mm/hr

| STATION |Carrier Power: 4.5 watts



MR/5

Apéndice 1G al Informe sobre la Cuestion 1 del Orden del Dia

1G-22
_________________________________________________________________________ |
|RECEIVE |Loc: ECUADOR__Guayaquil 1D: AZ: 86.9 Elev: 49.4 |
|EARTH STA. |LAT: 2.2S LON: 79.9W ALT: 30.0m RainRate: 70.2mm/hr |
|DENSITY |[Uplink Pwr Den: -55.2 dBW/Hz, Dnlink EIRP Den: -38.1 dBW/Hz |
| INFORMATION |Max Dnlink PFD: -164.4 dB(W/m2/4kHz) @ Beam Center |

SATOPT5_PAS (Version 5.74)
PanAmSat, Customer Support Engineering.

PAS-1R-4C QPSK 1750kHz TEGUCIGALP(3.8m) to Guayaquil(3.7m)

[ Input Data ]

Satellite Name : PAS-1R

Uplink Beam : US_LAM_CVUP
Trans. BW (MHz): 36.0 MHz

Uplink Pol. Y

Uplink Chan. - 3C

Uplink Frequency (GHz): 6.000
G/T, beam center (dB/K): 1.29
G/T, beam edge (dB/K): -10.0

G/T, toward Tx ES (dB/K): -.1
SFD, beam edge (dBW/m2): -79.1
SFD, toward Tx ES (dBW/m2): -89.0

———————————————————————————— OPERATING
Attenuator Setting (dB): 8.0

Input Backoff (dB): 5.0

Output Backoff (dB): *

(C/Im) - Nominal (dB): *

Min. System Margin (dB): 1.0

Max No Carriers / Trans:
Required Link Availability: 99.9

—-- ADJACENT SATELLITE INTERFERENCE ----

Interfering Satellite Name :
Interfering Satellite Location (deg):
Uplink Interference (dB or dBW/Hz):
Uplink Polarization Advantage (dB):
Downlink Interference (dB or dBW/HZz):
Downlink Polarization Advantage (dB):

Rx E/S Topocentric Angle (deg):
Rx E/S Pointing Error (deg):
Rx E/S Off-Axis Angle (deg):

Rx E/S Adj. Sat. Discrimination (dB):

Location (deg): 45.0wW

Dnlink Beam : US_LAM_CVDN
Trans. Type : LTWTA_C

Dnlink Pol. IV

Dnlink Chan. : 4C

Dnlink Frequency (GHz): 3.775
EIRP, beam center (dBW): 43.36
EIRP, beam edge (dBW): 34.0

EIRP, toward Rx ES (dBW): 42.0

CONDITIONS === ———mmmmmmmmmmmmmm

Nominal Uplink Co-Chan C/1 (dB): 27
Nominal Dnlink Co-Chan C/1 (dB): 27
Minimum Uplink Rain Margin (dB): 0.5*
Actual Uplink Rain Margin (dB): 2.5
Uplink Power Control Margin(dB): .0
Minimum Dnlink Rain Margin (dB): 0.5
Actual Dnlink Rain Margin (dB): 7.3

0.5

*

Dnlink Pointing Error (dB):
- Sat. No. 1 ———————- Sat. No. 2 ————-
PAS3 THRDS-6
43W 47W
-46 -46
0 0
-37.6 -35.2
0 0
2.14 2.15
-0.30 0.30
1.84 2.45
17.9 21.0

----------------------------- CARRIER PARAMETERS —————————mmmmmmmmmmmmmmm

Modem Type : Linkway 2100
Modulation : QPSK
Code Rate : 1/2x216/236-V

Info Rate (kbps): 1144
Occupied Bandwidth (kHz): 1500
Allocated Bandwidth (kHz): 1750

C/N (operating, dB): 4.3
Eb/No (operating, dB): 5.5
C/N (threshold, dB): 4.3
Eb/No (threshold, dB): 5.5
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—————— Transmit Earth Station ------ ------- Receive Earth Station -------
Location: HONDURAS_ _TEGUCIGALP Location: ECUADOR__Guayaquil
Latitude (deg): 14.1N Latitude (deg): 2.2S
Longitude (deg): 87.2w Longitude (deg): 79.9wW
Rain Rate (mm/hr): 76.1 Rain Rate (mm/hr): 70.2

E/S Type or Model No: 1381 E/S Type or Model No:

E/S Manufacturer : PRODELIN E/S Manufacturer : STANDARD
E/S Diam. (m): 3.8 E/S Diam. (m): 3.7

E/S Freq (nom, GHz): 6.175 E/S Freq (nhom, GHz): 3.95

E/S Tx Gain (dBi): 46.0 E/S Gain (nom, dBi): 41.2
ULPC Margin (dB): .0 E/S Feed Loss (dB): 0.20

E/S Ant. Temp(deg K): 25
E/S LNA Temp (deg K): 35
E/S G/T (nom, dB/K): *

SATOPTS5 (Version 5.74) (C) 2004 TEL/COM Sciences, Inc. All Rights Reserved.

22-Aug-07 16:20 INPUT FILE: C:\SATOPT5_PAS74\Link Budgets\ICAO Lima - Manaus\PAS-1R-4C
TEGUCIGALP(3_8m) to Guayaquil(3_7m).DTA

PanAmSat, Customer Support Engineering.
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ATTACHMENT 4

PAS-1R-4C QPSK 1750kHz TEGUCIGALP(3.8m) to HAVANA(3.8m)

| SATELLITE |Satellite : PAS-1R Location: 45.0W |
| DATA |Uplink Beam: US_LAM_CVUP Dnlink Beam: US_LAM_CVDN |
| |[Uplink POL: V, Dnlink POL: V, EIRP, beam center: 43.36 dBW]
| |G/T:-.1 dB/K, SFD:-89.0 dBW/m2 Dnlink EIRP: 40.8 dBW |
| TRANSPONDER |Trans Bandwidth :36.0 MHz Trans Type: LTWTA_C |
| DATA |Uplink Frequency:6.000 GHz Dnlink Freq: 3.775 GHz |
| | 1BO (Nominal) : 5.0 dB 0BO (Nominal): 3.5 dB |
| CARRIER |Type: Linkway 2100, Info Rate: 1144 kbps, Mod: QPSK, 1/2x21]
| DATA |BWo: 1500kHz, BWa: 1750kHz, C/N: 4.3dB, C/N_thresh: 4.3dB |
e
| LINK BUDGET ICLR SKY|UP FADE|DN FADE|
| = e e —— |
| |Earth Station EIRP (dBW)| 52.4] 52.4] 52.4]
| |- Uplink Path Loss, clear sky (dB)] -199.
| |- Uplink Rain Attenuation @a)| 0.
JUPLINK |+ Satellite G/T (dB/K) | -.
| PERFORMANCE |- Boltzman®"s Constant (dBW/K-Hz)| 228.
| |- Carrier Noise Bandwidth (dB-Hz)|] -61.
| | | -
| |C/N  Uplink @B)] 19.
VR RV
| |Satellite Saturation EIRP (CEDT| 40.
| |- Carrier Output Backoff @) -19.
| | |----—-
| |Downlink EIRP per carrier aw 21.
| |- Earth Station Pointing Error (dB)] -
| DOWNL INK |- Downlink Path Loss, clear sky (dB)] -195.
| PERFORMANCE |- Downlink Rain Attenuation (5] 0.
| |+ Earth Station G/T (dB/K) | 24.
| |- Boltzman"s Constant (dBW/K-Hz)| 228.
| |- Carrier Noise Bandwidth (dB-Hz)| -61.
| | | -
| IC/N  Dnlink d@B)] 16.
Y |------
|IC/N  Uplink @B)] 19.
|C/N  Dnlink @B)] 16.
IC/1 Intermod (5)]] 14.
IC/1 Uplink Co-channel @B)] 24.
IC/1 Dnlink Co-Channel @B)] 24.

IC/1 Uplink Adj. Sat. (PAS3)  (dB)| 17.
IC/1 Dnlink Adj. Sat. (PAS3)  (dB)| 15.
IC/1 Uplink Adj. Sat. (THRDS-6) (dB)| 17.

I
X

6] 228.6] 228.6]
8] -61.8] -61.8]
-] ---=-- | -—----- |
6] 17.1] 19.6]
—|----=-- |----=-- |
8] 40.8] 40.8]
6] -22.1] -19.6]
=] ------- |------- |
| 18.7] 21.2]
| -.5] -.5]
| -195.5] -195.5]
| o0.0] -2.8]
| 24.0] 18.9]
| 228.6] 228.6]
| -61.8] -61.8]

Dnlink Adj. Sat. (THRDS-6) (dB)] 16.4] 13.9] 16.4]

COMPOSITE | | ———-- | -——-- | -———-- |
PERFORMANCE |C/(N+1) COMPOSITE (G 7.8] 5.3] 5.3]
|- Required System Margin @B)] -1.0] -1.0] -1.0]

T | ——---- | -—---- |

INet C/(N+1) COMPOSITE @) 6.8] 4.3] 4._3]

|- Minimum Required C/N (5] -4.3] -4.3] -4.3]

| | - | - | - |

|Excess Link Margin @a)| 2.5] 0.0] 0.0]

| TRANSPONDER |% BW/CARR: 4.86, % PWR/CARR: 2.46, Max No. Carriers: 20.6 |
JUTILIZATION |Downlink EIRP per carrier toward beam center: 23.8 dBW |
| TRANSMIT |Loc: HONDURAS__TEGUCIGA 1D:1381 AZ: 105.0 Elev: 39.2 |

| EARTH |LAT: 14_.1IN LON: 87.2W ALT: 1370m RainRate: 76.1mm/hr

| STATION |Carrier Power: 4.6 watts
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| RECEIVE |Loc: CUBA__HAVANA 1D:1381 AZ: 117.2 Elev: 40.3 |
|EARTH STA. JLAT: 23.1IN LON: 82.4W ALT: 60.0m RainRate: 91.7mm/hr |
|DENSITY |[Uplink Pwr Den: -55.1 dBW/Hz, Dnlink EIRP Den: -38.0 dBW/Hz |
| INFORMATION |Max Dnlink PFD: -164.5 dB(W/m2/4kHz) @ Beam Center |
|AVAILABILITY|Uplink: 99.998%, Dnlink: 99.998%, Composite Link: 99.995% |
_________________________________________________________________________ |
|LOSS IN C/(N+1) DUE TO ADJ SAT INTF: PAS3 = 1.5dB, THRDS-6 = 1.2dB |

SATOPT5_PAS (Version 5.74)
PanAmSat, Customer Support Engineering.

PAS-1R-4C QPSK 1750kHz TEGUCIGALP(3.8m) to HAVANA(3.8m)

[ Input Data ]

————————————————————————————————— SATELLITE ———————— oo
Satellite Name : PAS-1R Location (deg): 45.0wW

Uplink Beam : US_LAM_CVUP Dnlink Beam : US_LAM_CVDN

Trans. BW (MHz): 36.0 MHz Trans. Type : LTWTA_C

Uplink Pol. Y Dnlink Pol. -V

Uplink Chan. - 3C Dnlink Chan. : 4C

Uplink Frequency (GHz): 6.000 Dnlink Frequency (GHz): 3.775

G/T, beam center (dB/K): 1.29 EIRP, beam center (dBW): 43.36

G/T, beam edge (dB/K): -10.0 EIRP, beam edge (dBW): 34.0

G/T, toward Tx ES (dB/K): -.1
SFD, beam edge (dBW/m2): -79.1
SFD, toward Tx ES (dBW/m2): -89.0

———————————————————————————— OPERATING
Attenuator Setting (dB): 8.0

Input Backoff (dB): 5.0

Output Backoff (dB): *

(C/Im) - Nominal (dB): *

Min. System Margin (dB): 1.0

Max No Carriers / Trans:
Required Link Availability: 99.9

—-- ADJACENT SATELLITE INTERFERENCE ----

Interfering Satellite Name :
Interfering Satellite Location (deg):
Uplink Interference (dB or dBW/Hz):
Uplink Polarization Advantage (dB):
Downlink Interference (dB or dBW/HZz):
Downlink Polarization Advantage (dB):

Rx E/S Topocentric Angle (deg):
Rx E/S Pointing Error (deg):
Rx E/S Off-Axis Angle (deg):

Rx E/S Adj. Sat. Discrimination (dB):

EIRP, towa

CONDITIONS

Nominal Up
Nominal Dn
Minimum Up
Actual Up

rd Rx ES (dBW): 40.8

link Co-Chan C/1 (dB): 27
link Co-Chan C/1 (dB): 27
link Rain Margin (dB): 0.5*
link Rain Margin (dB): 2.5

Uplink Power Control Margin(dB): 0

Minimum Dn
Actual Dn
Dnlink Poi

- Sat. No.

PAS3
43W
-46

0
-37.6
0
2.11
-0.30
1.81
18.3

----------------------------- CARRIER PARAMETERS

Modem Type : Linkway 2100
Modulation : QPSK
Code Rate : 1/2x216/236-V

Info Rate (kbps): 1144
Occupied Bandwidth (kHz): 1500
Allocated Bandwidth (kHz): 1750

C/N
Eb/No
C/N
Eb/No

*

link Rain Margin (dB): 0.5
link Rain Margin (dB): 7.8
nting Error (dB): 0.5

1 - Sat. No. 2 ————-

THRDS-6
47W

-46

0

-35.2

0

2.12
0.30
2.42
21.8

(operating, dB): 4.3
(operating, dB): 5.5
(threshold, dB): 4.3
(threshold, dB): 5.5
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—————— Transmit Earth Station ------ ------- Receive Earth Station -------
Location: HONDURAS _TEGUCIGALP Location: CUBA__HAVANA
Latitude (deg): 14.1N Latitude (deg): 23.1N
Longitude (deg): 87.2wW Longitude (deg): 82.4w
Rain Rate (mm/hr): 76.1 Rain Rate (mm/hr): 91.7

E/S Type or Model No: 1381 E/S Type or Model No: 1381

E/S Manufacturer : PRODELIN E/S Manufacturer : PRODELIN
E/S Diam. (m): 3.8 E/S Diam. (m): 3.8

E/S Freq (nom, GHz): 6.175 E/S Freq (nhom, GHz): 3.95

E/S Tx Gain (dBi): 46.0 E/S Gain (nom, dBi): 42.1
ULPC Margin (dB): .0 E/S Feed Loss (dB): 0.20

E/S Ant. Temp(deg K): 25
E/S LNA Temp (deg K): 20
E/S G/T (nom, dB/K): *

SATOPTS (Version 5.74) (C) 2004 TEL/COM Sciences, Inc. All Rights Reserved.

22-Aug-07 16:18 INPUT FILE: C:\SATOPT5_PAS74\Link Budgets\ICAO Lima - Manaus\PAS-1R-4C
TEGUCIGALP(3_8m) to HAVANA(3_8m).DTA

PanAmSat, Customer Support Engineering.
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ATTACHMENT 5

PAS-1R-4C QPSK 1750kHz TEGUCIGALP(3.8m) to KINGSTON(3.8m)

| SATELLITE |Satellite : PAS-1R Location: 45.0W |
| DATA |Uplink Beam: US_LAM_CVUP Dnlink Beam: US_LAM_CVDN |
| |[Uplink POL: V, Dnlink POL: V, EIRP, beam center: 43.36 dBW]
| |G/T:-.1 dB/K, SFD:-89.0 dBW/m2 Dnlink EIRP: 40.8 dBW |
| TRANSPONDER |Trans Bandwidth :36.0 MHz Trans Type: LTWTA_C |
| DATA |Uplink Frequency:6.000 GHz Dnlink Freq: 3.775 GHz |
| | 1BO (Nominal) : 5.0 dB 0BO (Nominal): 3.5 dB |
| CARRIER |Type: Linkway 2100, Info Rate: 1144 kbps, Mod: QPSK, 1/2x21]
| DATA |BWo: 1500kHz, BWa: 1750kHz, C/N: 4.3dB, C/N_thresh: 4.3dB |
e
LINK BUDGET ICLR SKY|UP FADE|DN FADE|
————————————————————————————————————————————————— el It By
|Earth Station EIRP @i 52.2] 52.2] 52.2]

|

|

| |- Uplink Path Loss, clear sky (dB)] -199.6] -199.6] -199.6]
| |- Uplink Rain Attenuation @a)| 0.0] -2.4] 0.0]
JUPLINK |+ Satellite G/T (dB/K) | -.1] -.1] -.1]
| PERFORMANCE |- Boltzman®"s Constant (dBW/K-Hz)]| 228.6] 228.6] 228.6]
| |- Carrier Noise Bandwidth (dB-Hz)|] -61.8] -61.8] -61.8]
| | | ——---- | ——---- | ——---- |
| |C/N  Uplink @B)] 19.3] 16.9] 19.3]
TP ey |------- |------- |
| |Satellite Saturation EIRP awy| 40.8] 40.8] 40.8]
| |- Carrier Output Backoff (dB)] -19.8] -22.2] -19.8]
| | e |----—-- |------- |
| |Downlink EIRP per carrier aw 21.0] 18.6] 21.0]
| |- Earth Station Pointing Error (dB)] -.5] -.5] -.5]
| DOWNL INK |- Downlink Path Loss, clear sky (dB)| -195.4] -195.4] -195.4]
| PERFORMANCE |- Downlink Rain Attenuation (5] 0.0] 0.0] -2.7]
| |+ Earth Station G/T (dB/K) | 24.0] 24.0] 19.0]
| |- Boltzman"s Constant (dBW/K-Hz)| 228.6] 228.6] 228.6]
| |- Carrier Noise Bandwidth (dB-Hz)|] -61.8] -61.8] -61.8]
| | | ---—-- | ---—-- | ---—-- |
| IC/N  Dnlink d@B)] 15.9] 13.4] 8.2]
Y |------- |------- |------- |
| |IC/N  Uplink @B)] 19.3] 16.9] 19.3]
| |C/N  Dnlink @B)] 15.9] 13.4] 8.2]
| IC/1 Intermod (5)]] 14.7] 12.4) 14.7]
| IC/1 Uplink Co-channel @B)] 23.8] 21.4] 23.8]
| IC/1 Dnlink Co-Channel @B)] 23.8] 21.4] 23.8]
| IC/1 Uplink Adj. Sat. (PAS3) @B)] 17.0] 14.6] 17.0]
| IC/1 Dnlink Adj. Sat. (PAS3) @B)] 15.6] 13.2] 15.6]
| IC/1 Uplink Adj. Sat. (THRDS-6) (dB)] 17.0] 14.6] 17.0]
| IC/1 Dnlink Adj. Sat. (THRDS-6) (dB)] 16.4] 13.9] 16.4]
| COMPOSITE | | ———-- | ——-—- | ———-- |
| PERFORMANCE |C/(N+1) COMPOSITE dB)| 7.71 5.3] 5.3]
| |- Required System Margin @B)] -1.0] -1.0] -1.0]
| T | ——---- | -—---- |
| [Net C/(N+1) COMPOSITE d@B)] 6.7] 4.3] 4.3]
| |- Minimum Required C/N @) -4.3] -4.3] -4.3]
| | | ---—-- | ---—-- | ---—-- |
| |Excess Link Margin @a)| 2.4] 0.0] 0.0]
| = |
| TRANSPONDER |% BW/CARR: 4.86, % PWR/CARR: 2.33, Max No. Carriers: 20.6 |
JUTILIZATION |Downlink EIRP per carrier toward beam center: 23.5 dBW |
| TRANSMIT |Loc: HONDURAS__TEGUCIGA 1D:1381 AZ: 105.0 Elev: 39.2 |

| EARTH |LAT: 14_.1IN LON: 87.2W ALT: 1370m RainRate: 76.1mm/hr

| STATION |Carrier Power: 4.4 watts



MR/5

Apéndice 1G al Informe sobre la Cuestion 1 del Orden del Dia

1G-28
| RECEIVE |Loc: JAMAICA__KINGSTON 1D:1381 AZ: 116.5 Elev: 48.2 |
|EARTH STA. |LAT: 18.0N LON: 76.8W ALT: 300.m RainRate: 100.mm/hr |
|DENSITY |[Uplink Pwr Den: -55.3 dBW/Hz, Dnlink EIRP Den: -38.2 dBW/Hz |
| INFORMATION |Max Dnlink PFD: -164.6 dB(W/m2/4kHz) @ Beam Center |

SATOPT5_PAS (Version 5.74)
PanAmSat, Customer Support Engineering.

PAS-1R-4C QPSK 1750kHz TEGUCIGALP(3.8m) to KINGSTON(3.8m)

[ Input Data ]

Satellite Name : PAS-1R

Uplink Beam - US_LAM_CVUP
Trans. BW (MHz): 36.0 MHz

Uplink Pol. Y

Uplink Chan. - 3C

Uplink Frequency (GHz): 6.000
G/T, beam center (dB/K): 1.29
G/T, beam edge (dB/K): -10.0

G/T, toward Tx ES (dB/K): -.1
SFD, beam edge (dBW/m2): -79.1
SFD, toward Tx ES (dBW/m2): -89.0

———————————————————————————— OPERATING
Attenuator Setting (dB): 8.0

Input Backoff (dB): 5.0

Output Backoff (dB): *

(C/Im) - Nominal (dB): *

Min. System Margin (dB): 1.0

Max No Carriers / Trans:
Required Link Availability: 99.9

—-- ADJACENT SATELLITE INTERFERENCE ----

Interfering Satellite Name :
Interfering Satellite Location (deg):
Uplink Interference (dB or dBW/Hz):
Uplink Polarization Advantage (dB):
Downlink Interference (dB or dBW/HZz):
Downlink Polarization Advantage (dB):

Rx E/S Topocentric Angle (deg):
Rx E/S Pointing Error (deg):
Rx E/S Off-Axis Angle (deg):

Rx E/S Adj. Sat. Discrimination (dB):

Location (deg): 45.0wW

Dnlink Beam : US_LAM_CVDN
Trans. Type : LTWTA_C

Dnlink Pol. IV

Dnlink Chan. : 4C

Dnlink Frequency (GHz): 3.775
EIRP, beam center (dBW): 43.36
EIRP, beam edge (dBW): 34.0

EIRP, toward Rx ES (dBW): 40.8

CONDITIONS === ———mmmmmmmmmmmmmm

Nominal Uplink Co-Chan C/1 (dB): 27
Nominal Dnlink Co-Chan C/1 (dB): 27
Minimum Uplink Rain Margin (dB): 0.5*
Actual Uplink Rain Margin (dB): 2.4
Uplink Power Control Margin(dB): .0
Minimum Dnlink Rain Margin (dB): 0.5
Actual Dnlink Rain Margin (dB): 7.6
0.5

*

Dnlink Pointing Error (dB):
- Sat. No. 1 ———————- Sat. No. 2 ————-
PAS3 THRDS-6
43W 47W
-46 -46
0 0
-37.6 -35.2
0 0
2.14 2.15
-0.30 0.30
1.84 2.45
18.8 21.9

----------------------------- CARRIER PARAMETERS —————————mmmmmmmmmmmmmmm

Modem Type : Linkway 2100
Modulation : QPSK
Code Rate : 1/2x216/236-V

Info Rate (kbps): 1144
Occupied Bandwidth (kHz): 1500
Allocated Bandwidth (kHz): 1750

C/N (operating, dB): 4.3
Eb/No (operating, dB): 5.5
C/N (threshold, dB): 4.3
Eb/No (threshold, dB): 5.5
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—————— Transmit Earth Station ------ ------- Receive Earth Station -------
Location: HONDURAS__ TEGUCIGALP Location: JAMAICA__KINGSTON
Latitude (deg): 14.1N Latitude (deg): 18.0N
Longitude (deg): 87.2w Longitude (deg): 76.8W
Rain Rate (mm/hr): 76.1 Rain Rate (mm/hr): 100.

E/S Type or Model No: 1381 E/S Type or Model No: 1381

E/S Manufacturer : PRODELIN E/S Manufacturer : PRODELIN
E/S Diam. (m): 3.8 E/S Diam. (m): 3.8

E/S Freq (nom, GHz): 6.175 E/S Freq (nhom, GHz): 3.95

E/S Tx Gain (dBi): 46.0 E/S Gain (nom, dBi): 42.1
ULPC Margin (dB): .0 E/S Feed Loss (dB): 0.20

E/S Ant. Temp(deg K): 25
E/S LNA Temp (deg K): 20
E/S G/T (nom, dB/K): *

SATOPTS5 (Version 5.74) (C) 2004 TEL/COM Sciences, Inc. All Rights Reserved.

22-Aug-07 16:17 INPUT FILE: C:\SATOPT5_PAS74\Link Budgets\ICAO Lima - Manaus\PAS-1R-4C
TEGUCIGALP(3_8m) to KINGSTON(3_8m).DTA

PanAmSat, Customer Support Engineering.
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ATTACHMENT 6

PAS-1R-4C QPSK 1750kHz TEGUCIGALP(3.8m) to Manaus(3.7m)

| SATELLITE |Satellite : PAS-1R Location: 45.0W |
| DATA |Uplink Beam: US_LAM_CVUP Dnlink Beam: US_LAM_CVDN |
| |[Uplink POL: V, Dnlink POL: V, EIRP, beam center: 43.36 dBW]
| |G/T:-.1 dB/K, SFD:-89.0 dBW/m2 Dnlink EIRP: 39.7 dBW |
| TRANSPONDER |Trans Bandwidth :36.0 MHz Trans Type: LTWTA_C |
| DATA |Uplink Frequency:6.000 GHz Dnlink Freq: 3.775 GHz |
| | 1BO (Nominal) : 5.0 dB 0BO (Nominal): 3.5 dB |
| CARRIER |Type: Linkway 2100, Info Rate: 1144 kbps, Mod: QPSK, 1/2x21]
| DATA |BWo: 1500kHz, BWa: 1750kHz, C/N: 4.3dB, C/N_thresh: 4.3dB |
e
| LINK BUDGET ICLR SKY|UP FADE|DN FADE|
| = e e |------- |
| |Earth Station EIRP awy| 53.3] 53.3] 53.3]
| |- Uplink Path Loss, clear sky (dB)] -199.6] -199.6] -199.6]
| |- Uplink Rain Attenuation @a)| 0.0] -2.5] 0.0]
JUPLINK |+ Satellite G/T (dB/K) | -.1] -.1] -.1]
| PERFORMANCE |- Boltzman®"s Constant (dBW/K-Hz)]| 228.6] 228.6] 228.6]
| |- Carrier Noise Bandwidth (dB-Hz)|] -61.8] -61.8] -61.8]
| | | - | ——---- | ——---- |
| IC/N Uplink @) 20.5] 18.0] 20.5]
T |------- |------- |
| |Satellite Saturation EIRP (CEDT| 39.7] 39.7] 39.7]
| |- Carrier Output Backoff (@)|] -18.7] -21.2] -18.7]
| | |------- |----—-- |------- |
| |Downlink EIRP per carrier aw 21.0] 18.5] 21.0]
| |- Earth Station Pointing Error (dB)] -.5] -.5] -.5]
| DOWNL INK |- Downlink Path Loss, clear sky (dB)| -195.1] -195.1] -195.1]
| PERFORMANCE |- Downlink Rain Attenuation (5] 0.0] 0.0] -2.4)
| |+ Earth Station G/T (dB/K) | 22.0] 22.0] 18.0]
| |- Boltzman"s Constant (dBW/K-Hz)| 228.6] 228.6] 228.6]
| |- Carrier Noise Bandwidth (dB-Hz)|] -61.8] -61.8] -61.8]
| | | ---—-- | ---—-- e |
| IC/N  Dnlink @) 14.2] 11.7] 7.8]
Y — |----—-- |------- |

IC/N  Uplink @) 20.5] 18.0] 20.5]

IC/N  Dnlink @) 14.2] 11.7] 7.8]

IC/1 Intermod (5)]] 15.8] 13.4] 15.8]

IC/1 Uplink Co-channel @B)] 24 9] 22.4] 24 9]

IC/1 Dnlink Co-Channel @B)] 24 9] 22.4] 24 9]

IC/1 Uplink Adj. Sat. (PAS3) (dB)] 18.2] 15.7] 18.2]
IC/1 Dnlink Adj. Sat. (PAS3) @] 15.2] 12.7] 15.2]
IC/1 Uplink Adj. Sat. (THRDS-6) (dB)|] 18.2] 15.7] 18.2]

I
X

Dnlink Adj. Sat. (THRDS-6) (dB)]| 15.8] 13.3] 15.8]

COMPOSITE | | ———-- | ———-- | ———-—- |
PERFORMANCE |C/(N+1) COMPOSITE dB)| 7.8]| 5.3] 5.3]
|- Required System Margin @B)] -1.0] -1.0] -1.0]

| | -—---- | ——---- | -—---- |

INet C/(N+1) COMPOSITE @B)| 6.8] 4.3] 4.3]

|- Minimum Required C/N @) -4.3] -4.3] -4.3]

| | - | - | - |

|Excess Link Margin @a)| 2.5] 0.0] 0.0]
_________________________________________________________________________ I
| TRANSPONDER |% BW/CARR: 4.86, % PWR/CARR: 3.02, Max No. Carriers: 20.6 |
JUTILIZATION |Downlink EIRP per carrier toward beam center: 24.7 dBW |
| TRANSMIT |Loc: HONDURAS__TEGUCIGA 1D:1381 AZ: 105.0 Elev: 39.2 |

| EARTH |LAT: 14_1IN LON: 87.2W ALT: 1370m RainRate: 76.1mm/hr |
| STATION |Carrier Power: 5.7 watts |
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T |
|RECEIVE |Loc: BRAZIL__Manaus ID: AZ: 78.6 Elev: 72.0 |
|EARTH STA. |LAT: 3.1S LON: 60.0W ALT: 30.0m RainRate: 109.mm/hr |
|DENSITY |[Uplink Pwr Den: -54.2 dBW/Hz, Dnlink EIRP Den: -37.1 dBW/Hz |
| INFORMATION |Max Dnlink PFD: -163.2 dB(W/m2/4kHz) @ Beam Center |
|AVAILABILITY|Uplink: 99.998%, Dnlink: 99.998%, Composite Link: 99.995% |
_________________________________________________________________________ |
|LOSS IN C/(N+1) DUE TO ADJ SAT INTF: PAS3 = 1.4dB, THRDS-6 = 1.3dB |

SATOPT5_PAS (Version 5.74)
PanAmSat, Customer Support Engineering.

PAS-1R-4C QPSK 1750kHz TEGUCIGALP(3.8m) to Manaus(3.7m)

[ Input Data ]

————————————————————————————————— SATELLITE ———————— oo
Satellite Name : PAS-1R Location (deg): 45.0wW

Uplink Beam : US_LAM_CVUP Dnlink Beam : US_LAM_CVDN

Trans. BW (MHz): 36.0 MHz Trans. Type : LTWTA_C

Uplink Pol. Y Dnlink Pol. -V

Uplink Chan. - 3C Dnlink Chan. : 4C

Uplink Frequency (GHz): 6.000 Dnlink Frequency (GHz): 3.775

G/T, beam center (dB/K): 1.29 EIRP, beam center (dBW): 43.36

G/T, beam edge (dB/K): -10.0 EIRP, beam edge (dBW): 34.0

G/T, toward Tx ES (dB/K): -.1
SFD, beam edge (dBW/m2): -79.1
SFD, toward Tx ES (dBW/m2): -89.0

———————————————————————————— OPERATING
Attenuator Setting (dB): 8.0

Input Backoff (dB): 5.0

Output Backoff (dB): *

(C/Im) - Nominal (dB): *

Min. System Margin (dB): 1.0

Max No Carriers / Trans:
Required Link Availability: 99.9

—-- ADJACENT SATELLITE INTERFERENCE ----

Interfering Satellite Name :
Interfering Satellite Location (deg):
Uplink Interference (dB or dBW/Hz):
Uplink Polarization Advantage (dB):
Downlink Interference (dB or dBW/HZz):
Downlink Polarization Advantage (dB):

Rx E/S Topocentric Angle (deg):
Rx E/S Pointing Error (deg):
Rx E/S Off-Axis Angle (deg):

Rx E/S Adj. Sat. Discrimination (dB):

EIRP, towa

CONDITIONS

Nominal Up
Nominal Dn
Minimum Up
Actual Up

rd Rx ES (dBW): 39.7

link Co-Chan C/1 (dB): 27
link Co-Chan C/1 (dB): 27
link Rain Margin (dB): 0.5*
link Rain Margin (dB): 2.5

Uplink Power Control Margin(dB): 0

Minimum Dn
Actual Dn
Dnlink Poi

- Sat. No.

PAS3
43W
-46

0
-37.6
0
2.22
-0.30
1.92
18.4

----------------------------- CARRIER PARAMETERS

Modem Type : Linkway 2100
Modulation : QPSK
Code Rate : 1/2x216/236-V

Info Rate (kbps): 1144
Occupied Bandwidth (kHz): 1500
Allocated Bandwidth (kHz): 1750

C/N
Eb/No
C/N
Eb/No

*

link Rain Margin (dB): 0.5
link Rain Margin (dB): 6.5
nting Error (dB): 0.5

1 - Sat. No. 2 ————-

THRDS-6
47W

-46

0

-35.2

0

2.22
0.30
2.52
21.3

(operating, dB): 4.3
(operating, dB): 5.5
(threshold, dB): 4.3
(threshold, dB): 5.5
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—————— Transmit Earth Station ------ ------- Receive Earth Station -------
Location: HONDURAS _TEGUCIGALP Location: BRAZIL__Manaus
Latitude (deg): 14.1N Latitude (deg): 3.1S
Longitude (deg): 87.2wW Longitude (deg): 60.0W
Rain Rate (mm/hr): 76.1 Rain Rate (mm/hr): 109.5
E/S Type or Model No: 1381 E/S Type or Model No:

E/S Manufacturer : PRODELIN E/S Manufacturer : STANDARD
E/S Diam. (m): 3.8 E/S Diam. (m): 3.7

E/S Freq (nom, GHz): 6.175 E/S Freq (nhom, GHz): 3.95

E/S Tx Gain (dBi): 46.0 E/S Gain (nom, dBi): 41.2
ULPC Margin (dB): .0 E/S Feed Loss (dB): 0.20

E/S Ant. Temp(deg K): 25
E/S LNA Temp (deg K): 35
E/S G/T (nom, dB/K): *

SATOPTS (Version 5.74) (C) 2004 TEL/COM Sciences, Inc. All Rights Reserved.

22-Aug-07 16:20 INPUT FILE: C:\SATOPT5_PAS74\Link Budgets\ICAO Lima - Manaus\PAS-1R-4C
TEGUCIGALP(3_8m) to Manaus(3_7m).DTA

PanAmSat, Customer Support Engineering.
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ATTACHMENT 7

PAS-1R-4C QPSK 1750kHz TEGUCIGALP(3.8m) to Miami(7.0m)

| SATELLITE |Satellite : PAS-1R Location: 45.0W |
| DATA |Uplink Beam: US_LAM_CVUP Dnlink Beam: US_LAM_CVDN |
| |[Uplink POL: V, Dnlink POL: V, EIRP, beam center: 43.36 dBW]
| |G/T:-.1 dB/K, SFD:-89.0 dBW/m2 Dnlink EIRP: 39.2 dBW |
| TRANSPONDER |Trans Bandwidth :36.0 MHz Trans Type: LTWTA_C |
| DATA |Uplink Frequency:6.000 GHz Dnlink Freq: 3.775 GHz |
| | 1BO (Nominal) : 5.0 dB 0BO (Nominal): 3.5 dB |
| CARRIER |Type: Linkway 2100, Info Rate: 1144 kbps, Mod: QPSK, 1/2x21]
| DATA |BWo: 1500kHz, BWa: 1750kHz, C/N: 4.3dB, C/N_thresh: 4.3dB |
e
| LINK BUDGET ICLR SKYJUP FADE|DN FADE|
| = e |------- |------- |
| |Earth Station EIRP (dBW)| 51.1] 51.1] 51.1]
| |- Uplink Path Loss, clear sky (dB)] -199.
| |- Uplink Rain Attenuation @a)| 0.
JUPLINK |+ Satellite G/T (dB/K) | -.
| PERFORMANCE |- Boltzman®"s Constant (dBW/K-Hz)| 228.
| |- Carrier Noise Bandwidth (dB-Hz)|] -61.
| | | -
| |C/N  Uplink @B)] 18.
VR RV
| |Satellite Saturation EIRP (CEDT| 39.
| |- Carrier Output Backoff (daB)|] -20.
| | |----—-
| |Downlink EIRP per carrier aw 18.
| |- Earth Station Pointing Error (dB)] -
| DOWNL INK |- Downlink Path Loss, clear sky (dB)] -195.
| PERFORMANCE |- Downlink Rain Attenuation (5] 0.
| |+ Earth Station G/T (dB/K) | 27.
| |- Boltzman"s Constant (dBW/K-Hz)| 228.
| |- Carrier Noise Bandwidth (dB-Hz)| -61.
| | | -
| IC/N  Dnlink d@B)] 16.
Y |------
|IC/N  Uplink @B)] 18.
|C/N  Dnlink @B)] 16.
IC/1 Intermod (5)]] 13.
IC/1 Uplink Co-channel @B)] 22.
IC/1 Dnlink Co-Channel @B)] 22.

IC/1 Uplink Adj. Sat. (PAS3)  (dB)| 15.
IC/1 Dnlink Adj. Sat. (PAS3)  (dB)| 19.
IC/1 Uplink Adj. Sat. (THRDS-6) (dB)|  15.

I
X

6] 228.6] 228.6]
8] -61.8] -61.8]
-] ------ R |
3] 15.8] 18.3]
—|----=-- |---=--- |
2] 39.2] 39.2]
9] -23.3] -20.9]
=] ------- |------- |
| 15.9] 18.3]
| -.5] -.5]
| -195.5] -195.5]
| o0.0] -3.9]
| 27.5] 23.1]
| 228.6] 228.6]
| -61.8] -61.8]

Dnlink Adj. Sat. (THRDS-6) (dB)]| 18.3] 15.9] 18.3]

COMPOSITE | | ———-- | ———-- | ———-—- |
PERFORMANCE |C/(N+1) COMPOSITE (G 7.71 5.3] 5.3]
|- Required System Margin @B)] -1.0] -1.0] -1.0]

T | ——---- | -—---- |

INet C/(N+1) COMPOSITE @B)| 6.7] 4.3] 4.3]

|- Minimum Required C/N @) -4.3] -4.3] -4.3]

| | - | - | - |

|Excess Link Margin @a)| 2.4] 0.0] 0.0]

| TRANSPONDER |% BW/CARR: 4.86, % PWR/CARR: 1.81, Max No. Carriers: 20.6 |
JUTILIZATION |Downlink EIRP per carrier toward beam center: 22.4 dBW |
| TRANSMIT |Loc: HONDURAS__TEGUCIGA 1D:1381 AZ: 105.0 Elev: 39.2 |

| EARTH |LAT: 14_.1IN LON: 87.2W ALT: 1370m RainRate: 76.1mm/hr

| STATION |Carrier Power: 3.4 watts
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| == |
|RECEIVE |]Loc: USA__Miami ID: AZ: 121.7 Elev: 40.8 |
|EARTH STA. |LAT: 25.8N LON: 80.2W ALT: 0.0m RainRate: 95.7mm/hr |
|DENSITY |[Uplink Pwr Den: -56.4 dBW/Hz, Dnlink EIRP Den: -39.3 dBW/Hz |
| INFORMATION |Max Dnlink PFD: -165.8 dB(W/m2/4kHz) @ Beam Center |
|AVAILABILITY|Uplink: 99.997%, Dnlink: 99.998%, Composite Link: 99.995% |
_________________________________________________________________________ |
|LOSS IN C/(N+1) DUE TO ADJ SAT INTF: PAS3 = 1.1dB, THRDS-6 = 1.2dB |

SATOPT5_PAS (Version 5.74)
PanAmSat, Customer Support Engineering.

PAS-1R-4C QPSK 1750kHz TEGUCIGALP(3.8m) to Miami(7.0m)

[ Input Data ]

————————————————————————————————— SATELLITE ———————— oo
Satellite Name : PAS-1R Location (deg): 45.0wW

Uplink Beam : US_LAM_CVUP Dnlink Beam : US_LAM_CVDN

Trans. BW (MHz): 36.0 MHz Trans. Type : LTWTA_C

Uplink Pol. Y Dnlink Pol. -V

Uplink Chan. - 3C Dnlink Chan. : 4C

Uplink Frequency (GHz): 6.000 Dnlink Frequency (GHz): 3.775

G/T, beam center (dB/K): 1.29 EIRP, beam center (dBW): 43.36

G/T, beam edge (dB/K): -10.0 EIRP, beam edge (dBW): 34.0

G/T, toward Tx ES (dB/K): -.1
SFD, beam edge (dBW/m2): -79.1
SFD, toward Tx ES (dBW/m2): -89.0

———————————————————————————— OPERATING
Attenuator Setting (dB): 8.0

Input Backoff (dB): 5.0

Output Backoff (dB): *

(C/Im) - Nominal (dB): *

Min. System Margin (dB): 1.0

Max No Carriers / Trans:
Required Link Availability: 99.9

—-- ADJACENT SATELLITE INTERFERENCE ----

Interfering Satellite Name :
Interfering Satellite Location (deg):
Uplink Interference (dB or dBW/Hz):
Uplink Polarization Advantage (dB):
Downlink Interference (dB or dBW/HZz):
Downlink Polarization Advantage (dB):

Rx E/S Topocentric Angle (deg):
Rx E/S Pointing Error (deg):
Rx E/S Off-Axis Angle (deg):

Rx E/S Adj. Sat. Discrimination (dB):

EIRP, towa

CONDITIONS

Nominal Up
Nominal Dn
Minimum Up
Actual Up

rd Rx ES (dBW): 39.2

link Co-Chan C/1 (dB): 27
link Co-Chan C/1 (dB): 27
link Rain Margin (dB): 0.5*
link Rain Margin (dB): 2.4

Uplink Power Control Margin(dB): 0

Minimum Dn
Actual Dn
Dnlink Poi

- Sat. No.

PAS3
43W
-46

0
-37.6
0
2.11
-0.16
1.95
24.9

----------------------------- CARRIER PARAMETERS

Modem Type : Linkway 2100
Modulation : QPSK
Code Rate : 1/2x216/236-V

Info Rate (kbps): 1144
Occupied Bandwidth (kHz): 1500
Allocated Bandwidth (kHz): 1750

C/N
Eb/No
C/N
Eb/No

*

link Rain Margin (dB): 0.5
link Rain Margin (dB): 8.3
nting Error (dB): 0.5

1 - Sat. No. 2 ————-

THRDS-6
47W

-46

0

-35.2

0

2.12
0.16
2.28
26.6

(operating, dB): 4.3
(operating, dB): 5.5
(threshold, dB): 4.3
(threshold, dB): 5.5
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—————— Transmit Earth Station ------ ------- Receive Earth Station -------
Location: HONDURAS _TEGUCIGALP Location: USA__ Miami

Latitude (deg): 14.1N Latitude (deg): 25.8N
Longitude (deg): 87.2wW Longitude (deg): 80.2w
Rain Rate (mm/hr): 76.1 Rain Rate (mm/hr): 95.7

E/S Type or Model No: 1381 E/S Type or Model No:

E/S Manufacturer : PRODELIN E/S Manufacturer : STANDARD
E/S Diam. (m): 3.8 E/S Diam. (m): 7.0

E/S Freq (nom, GHz): 6.175 E/S Freq (nhom, GHz): 3.95

E/S Tx Gain (dBi): 46.0 E/S Gain (nom, dBi): 47.5
ULPC Margin (dB): .0 E/S Feed Loss (dB): 0.15

E/S Ant. Temp(deg K): 45
E/S LNA Temp (deg K): 35
E/S G/T (nom, dB/K): *

SATOPTS (Version 5.74) (C) 2004 TEL/COM Sciences, Inc. All Rights Reserved.

22-Aug-07 16:09 INPUT FILE: C:\SATOPT5_PAS74\Link Budgets\ICAO Lima - Manaus\PAS-1R-4C
TEGUCIGALP(3_8m) to Miami(7_0m).DTA

PanAmSat, Customer Support Engineering.
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ATTACHMENT 8

PAS-1R-4C QPSK 1750kHz TEGUCIGALP(3.8m) to PANAMA_CITY(3.8m)

| SATELLITE |Satellite : PAS-1R Location: 45.0W |
| DATA |Uplink Beam: US_LAM_CVUP Dnlink Beam: US_LAM_CVDN |
| |[Uplink POL: V, Dnlink POL: V, EIRP, beam center: 43.36 dBW]
| |G/T:-.1 dB/K, SFD:-89.0 dBW/m2 Dnlink EIRP: 42.8 dBW |

_________________________________________________________________________ |
| TRANSPONDER |Trans Bandwidth :36.0 MHz Trans Type: LTWTA_C |
| DATA |Uplink Frequency:6.000 GHz Dnlink Freq: 3.775 GHz |
| | 1BO (Nominal) : 5.0 dB 0BO (Nominal): 3.5 dB |

_________________________________________________________________________ |
| CARRIER |Type: Linkway 2100, Info Rate: 1144 kbps, Mod: QPSK, 1/2x21]
| DATA |BWo: 1500kHz, BWa: 1750kHz, C/N: 4.3dB, C/N_thresh: 4.3dB |
e
| LINK BUDGET ICLR SKY]UP FADE|DN FADE]|
| = e e e |
| |Earth Station EIRP (dBW)| 51.4] 51.4] 51.4]
| |- Uplink Path Loss, clear sky (dB)] -199.6] -199.6] -199.6]
| |- Uplink Rain Attenuation @a)| 0.0] -2.4] 0.0]
JUPLINK |+ Satellite G/T (dB/K) | -.1] -.1] -.1]
| PERFORMANCE |- Boltzman®"s Constant (dBW/K-Hz)]| 228.6] 228.6] 228.6]
| |- Carrier Noise Bandwidth (dB-Hz)] -61.8] -61.8] -61.8]
| | | - | - | ——---- |
| |C/N  Uplink @B)] 18.6] 16.1] 18.6]
TP ey |------- |------- |
| |Satellite Saturation EIRP (CEDT| 42.8] 42.8] 42.8]
| |- Carrier Output Backoff (dB)] -20.6] -23.0] -20.6]
| | |------- |----—-- |----—-- |
| |Downlink EIRP per carrier aw 22.2] 19.8] 22.2]
| |- Earth Station Pointing Error (dB)] -.5] -.5] -.5]
| DOWNL INK |- Downlink Path Loss, clear sky (dB)| -195.4] -195.4] -195.4]
| PERFORMANCE |- Downlink Rain Attenuation (5] 0.0] 0.0] -3.3]
| |+ Earth Station G/T (dB/K) | 24.0] 24.0] 18.5]
| |- Boltzman"s Constant (dBW/K-Hz)| 228.6] 228.6] 228.6]
| |- Carrier Noise Bandwidth (dB-Hz)|] -61.8] -61.8] -61.8]
| | | ---—-- | ---—-- | ---—-- |
| IC/N  Dnlink d@B)] 17.1] 14.7] 8.4]
Y |------- |------- |----—-- |
| |IC/N  Uplink @B)] 18.6] 16.1] 18.6]
| |C/N  Dnlink @B)] 17.1] 14.7] 8.4]
| IC/1 Intermod (5)]] 13.9] 11.5] 13.9]
| IC/1 Uplink Co-channel @B)] 23.0] 20.6] 23.0]
| IC/1 Dnlink Co-Channel @B)] 23.0] 20.6] 23.0]
| IC/1 Uplink Adj. Sat. (PAS3) @B)] 16.3] 13.8] 16.3]
| IC/1 Dnlink Adj. Sat. (PAS3) @B)] 16.9] 14 4] 16.9]
| IC/1 Uplink Adj. Sat. (THRDS-6) (dB)] 16.3] 13.8] 16.3]
| IC/1 Dnlink Adj. Sat. (THRDS-6) (dB)] 17.6] 15.1] 17.6]
| COMPOSITE | | ———-- | ——-—- | ———-- |
| PERFORMANCE |C/(N+1) COMPOSITE dB)| 7.71 5.3] 5.3]
| |- Required System Margin @B)] -1.0] -1.0] -1.0]
| | | -—---- | ——---- | -—---- |
| [Net C/(N+1) COMPOSITE d@B)] 6.7] 4.3] 4.3]
| |- Minimum Required C/N @) -4.3] -4.3] -4.3]
| | | ---—-- | ---—-- | ---—-- |
| |Excess Link Margin @a)| 2.4] 0.0] 0.0]
| = |
| TRANSPONDER |% BW/CARR: 4.86, % PWR/CARR: 1.94, Max No. Carriers: 20.6 |
JUTILIZATION |Downlink EIRP per carrier toward beam center: 22.7 dBW |
| TRANSMIT |Loc: HONDURAS__TEGUCIGA 1D:1381 AZ: 105.0 Elev: 39.2 |
| EARTH |LAT: 14_1IN LON: 87.2W ALT: 1370m RainRate: 76.1mm/hr

| STATION |Carrier Power: 3.7 watts
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| RECEIVE |Loc: PANAMA__PANAMA_CIT 1D:1381 AZ: 102.8 Elev: 48.8 |
|EARTH STA. |LAT: 9.0N LON: 79.5W ALT: 0.0m RainRate: 115.mm/hr |
|DENSITY |[Uplink Pwr Den: -56.1 dBW/Hz, Dnlink EIRP Den: -39.0 dBW/Hz |
| INFORMATION |Max Dnlink PFD: -165.4 dB(W/m2/4kHz) @ Beam Center |

SATOPT5_PAS (Version 5.74)
PanAmSat, Customer Support Engineering.

PAS-1R-4C QPSK 1750kHz TEGUCIGALP(3.8m) to PANAMA_CITY(3.8m)

[ Input Data ]

Satellite Name : PAS-1R

Uplink Beam - US_LAM_CVUP
Trans. BW (MHz): 36.0 MHz

Uplink Pol. Y

Uplink Chan. - 3C

Uplink Frequency (GHz): 6.000
G/T, beam center (dB/K): 1.29
G/T, beam edge (dB/K): -10.0

G/T, toward Tx ES (dB/K): -.1
SFD, beam edge (dBW/m2): -79.1
SFD, toward Tx ES (dBW/m2): -89.0

———————————————————————————— OPERATING
Attenuator Setting (dB): 8.0

Input Backoff (dB): 5.0

Output Backoff (dB): *

(C/Im) - Nominal (dB): *

Min. System Margin (dB): 1.0

Max No Carriers / Trans:
Required Link Availability: 99.9

—-- ADJACENT SATELLITE INTERFERENCE ----

Interfering Satellite Name :
Interfering Satellite Location (deg):
Uplink Interference (dB or dBW/Hz):
Uplink Polarization Advantage (dB):
Downlink Interference (dB or dBW/HZz):
Downlink Polarization Advantage (dB):

Rx E/S Topocentric Angle (deg):
Rx E/S Pointing Error (deg):
Rx E/S Off-Axis Angle (deg):

Rx E/S Adj. Sat. Discrimination (dB):

Location (deg): 45.0wW

Dnlink Beam : US_LAM_CVDN
Trans. Type : LTWTA_C

Dnlink Pol. IV

Dnlink Chan. : 4C

Dnlink Frequency (GHz): 3.775
EIRP, beam center (dBW): 43.36
EIRP, beam edge (dBW): 34.0

EIRP, toward Rx ES (dBW): 42.8

CONDITIONS === ———mmmmmmmmmmmmmm

Nominal Uplink Co-Chan C/1 (dB): 27
Nominal Dnlink Co-Chan C/1 (dB): 27
Minimum Uplink Rain Margin (dB): 0.5*
Actual Uplink Rain Margin (dB): 2.4
Uplink Power Control Margin(dB): .0
Minimum Dnlink Rain Margin (dB): 0.5
Actual Dnlink Rain Margin (dB): 8.7
0.5

*

Dnlink Pointing Error (dB):
- Sat. No. 1 ———————- Sat. No. 2 ————-
PAS3 THRDS-6
43W 47W
-46 -46
0 0
-37.6 -35.2
0 0
2.14 2.15
-0.30 0.30
1.84 2.45
18.8 21.9

----------------------------- CARRIER PARAMETERS —————————mmmmmmmmmmmmmmm

Modem Type : Linkway 2100
Modulation : QPSK
Code Rate : 1/2x216/236-V

Info Rate (kbps): 1144
Occupied Bandwidth (kHz): 1500
Allocated Bandwidth (kHz): 1750

C/N (operating, dB): 4.3
Eb/No (operating, dB): 5.5
C/N (threshold, dB): 4.3
Eb/No (threshold, dB): 5.5
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—————— Transmit Earth Station ------ ------- Receive Earth Station -------
Location: HONDURAS__ TEGUCIGALP Location: PANAMA__ PANAMA_CITY
Latitude (deg): 14.1N Latitude (deg): 9.0ON
Longitude (deg): 87.2w Longitude (deg): 79.5W
Rain Rate (mm/hr): 76.1 Rain Rate (mm/hr): 115.

E/S Type or Model No: 1381 E/S Type or Model No: 1381

E/S Manufacturer : PRODELIN E/S Manufacturer : PRODELIN
E/S Diam. (m): 3.8 E/S Diam. (m): 3.8

E/S Freq (nom, GHz): 6.175 E/S Freq (nhom, GHz): 3.95

E/S Tx Gain (dBi): 46.0 E/S Gain (nom, dBi): 42.1
ULPC Margin (dB): .0 E/S Feed Loss (dB): 0.20

E/S Ant. Temp(deg K): 25
E/S LNA Temp (deg K): 20
E/S G/T (nom, dB/K): *

SATOPTS5 (Version 5.74) (C) 2004 TEL/COM Sciences, Inc. All Rights Reserved.

22-Aug-07 16:11 INPUT FILE: C:\SATOPT5_PAS74\Link Budgets\ICAO Lima - Manaus\PAS-1R-4C
TEGUCIGALP(3_8m) to PANAMA_CITY(3_8m).DTA

PanAmSat, Customer Support Engineering.
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ATTACHMENT B
sysinfo

Motherboard:CX960e Access Switch, Rev:4, ECO:1, 1d:30273003
Bootcode Revision: Feb 21 2003 13:00:51 XPG4.0 (Build:2)
Bootcode Checksum:0x9B9AD?2

CPU Name:MPC745, Version:00083203, Frequency:333MHz

System memory:64 MB, FLASH memory:4 MB

Code:3578/3584 KB, Binary Config:31.3/384 KB, PMD:(0.0)/128 KB
Fallback Script:(0.0)/64 KB, Custom Script+Database:(5.9+6.1)/64 KB
Watch Dog Jumper:Absent

Cache Mode:Enabled

Data Buffers are: Not Cached

Application Version: 4.5.2 (XP504527) Jul 18 2006 15:27:09 Diab4.2b
Application Checksum:0x198AC7B6, Size:03664197

Application Features: VOIP/G.729/VV110/8DIM

SEM is not present

CPU - Checksum, Number

Slot #: 1/0 Card Type (ID) : Rev
1 :V.35H (5): 1.0
2 V.24 (2): 0.0
3 :EMPTY SLOT (31):
4 EMPTY SLOT (31):
5 :EMPTY SLOT (31):
6 :EMPTY SLOT (31):
7 :C54 Dual Analog Voice (13): 2.0
8 :C54 Dual Analog Voice (13): 2.0

CX_Honduras.: module
[0] alias = CX_Honduras. sysram = 26600 dataram = 14262
uptimetick = 34292 rsttmout = 0
swrev = 4.5.2 (XP504527) Jul 18 2006 15:27:09 Diab4.2b
mibrev = 3 configid = CXTOOL_9/7/2006 8:14:14 PM - COCESNA- 1
approval =0 timeout =0

CX_Honduras.: =
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Cuestion 2 del
Orden del Dia: Revision del estado de aprobacién del Memorando de Entendimiento (MoU)
para la solucién de interconexion MEVA II/REDDIG

2.1 La Reunién analizd los resultados del proceso de consulta a las Administraciones
Miembros de las redes VSAT MEVA |l y REDDIG sobre la adopcién mediante la firma del Memorando
de Entendimiento (MoU), que ha sido realizado por las Oficinas Regionales NACC y SAM de la OACI
como seguimiento de la Conclusion 4/3 — Adopcion del Memorando de Entendimiento MEVA 11 /
REDDIG formulada por la Cuarta Reunién de Coordinacion MEVA Il / REDDIG (MR/4).

2.2 El MoU MEVA 1l / REDDIG elaborado por la Reunion MR/4, fue circulado por las
Oficinas Regionales NACC y SAM de la OACI a las Administraciones Miembros de las redes VSAT
MEVA Il y REDDIG, mediante sus cartas respectivas, Ref.: N 1/3.6.3 — EMX0282, fechada el 23 de
marzo de 2007 y Ref LN 3/20.3.4 — SA223 fechada el de 28 de marzo 2007.

2.3 Asimismo, la Reunion recordd que la Reunion GREPECAS/14, celebrada en San José,
Costa Rica, 16-20 de abril de 2007, al revisar el estado de desarrollo e integracion/interconexién de las
redes digitales regionales, formul6 la Conclusidn 14/52 — Revisién para la adopcion del Memorando de
Entendimiento y ejecucion del Plan de Accion para la interconexion MEVA II/REDDIG; mediante la cual,
entre otros aspectos insté a las Administraciones miembros de las redes MEVA Il y REDDIG que
“estudien y revisen para la posible adopcién del Memorando de Entendimiento”.

24 La Reunion tomo nota que producto de las pocas respuestas que se habian recibido a las
comunicaciones mencionadas, la Oficina NACC de la OACI envio a los Miembros de MEVA 11 la carta
Ref.: N 1/3.6.3 — EMX0593, fechada el 19 de junio de 2007, expresando que si no se recibia respuesta
antes del 29 de junio de 2007, se consideraria que la Administracion en cuestion esta de acuerdo, sin
comentarios. La Oficina SAM emitié una comunicacion similar (Ref. LN 3/20.3.4-SA399, fechada el 13
de junio de 2007) a los Miembros de REDDIG. Un resumen de las repuestas recibidas hasta la fecha de
esta Reunidn a las consultas emitidas por las Oficinas Regionales sobre el MoU MEVA 1l / REDDIG se
presenta en el Apéndice 2A a esta parte del Informe.

25 Producto del analisis de las respuestas recibidas sobre el MoU, la Reunién concord6 los
aspectos y acciones siguientes:

a) Ninguna de las respuesta recibidas se opone a continuar el proceso de
Interconexion MEVA 1l / REDDIG, por lo tanto, se deberé continuar la ejecucion
del Plan de accion para implementar la interconexion.

b) Teniendo en cuenta las propuestas de enmiendas al MoU recibidas en las
Oficinas Regionales; la Reunién adopt6 el MoU revisado que se presenta en el
Apéndice 2B a esta parte del Informe. Los cambios efectuados al MoU han sido
con el proposito de especificar Gnicamente la solucién a implementar, es decir la
interconexion MEVA Il / REDDIG, asi como aspectos de forma. Los acuerdos
sobre la integracion se contemplarian al finalizar el lapso de tiempo que operaria
la interconexién. El contenido técnico-administrativo esencial de la version
inicial del MoU que representa el propoésito principal del documento se considera
gue ha permanecido sin cambios de fondo.
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C) Considerando lo expresado en el epigrafe b) anterior, la Reunién convino que se

debe circular nuevamente la version revisada del MoU adoptada por esta
Reunidn y gque se debe instar a los Miembros a que firmen la version revisada del
MoU.

2.6 Consecuentemente después del analisis de esta cuestion, la Reunidn adopt6 la Conclusion

siguiente:

CONCLUSION MR/5/3 ADOPCION DEL MoU REVISADO PARA LA INTERCONEXION

MEVA Il / REDDIG
Que, se insta a las Administraciones miembros de las redes VSAT MEVA 1l y REDDIG,

a) adopten mediante su firma el Memorando de Entendimiento (MoU) para la
interconexion MEVA Il / REDDIG revisado que se presenta en el Apéndice 2B a
esta parte del Informe; de manera que sean recibidas las respuestas en las
Oficinas Regionales NACC y SAM de la OACI, antes del 30 de noviembre de
2007;y

b) mientras se realiza la formalizacion del MoU revisado continlen la ejecucion de
sus acciones respectivas dirigidas a la implementacion de la interconexion.
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APENDICE 2A

Tabla 1 — Respuestas de los Miembros de MEVA 11 sobre el MoU

Firmaron el MoU: Comentarios

Estados Unidos Sin comentarios

COCESNA Se requiere aclarar los Apéndices del MoU.

No firmaron el MoU, pero enviaron
comentarios:

Bahamas No tiene objeciones al proceso de interconexion
y la firma del MoU esté pendiente de precisar
las implicaciones econdmicas que pueda resultar
para su Estado la interconexion MEVA 11 /
REDDIG.

Cuba El MoU deberia limitarse a la interconexion, los
apéndices que sean pertinentes deben
completarse su contenido y propuso
modificaciones a los textos del MoU.

No se ha recibido respuesta:

No se han recibido respuestas del resto de los De acuerdo carta Ref.: N 1/3.6.3 — EMX0593,

Miembros de MEVA 1. fechada el 19 de junio de 2007 aun cuando no se
han recibido comentarios, se considera que las
administraciones estan de acuerdo con el MoU.

Tabla 2 — Respuestas de los Miembros de REDDIG sobre el MoU

Firmaron el MoU: Comentarios

Argentina, Chile, Francia, Guyana, Paraguay, Han aceptado el MoU sin comentarios.
Suriname y Venezuela

No firmaron el MoU, pero enviaron
comentarios:

Brasil ,Colombia Per( y Uruguay Han aceptado el MoU.

No se ha recibido respuesta:

Bolivia , Ecuador y Panama De acuerdo carta Ref.: LN 3/20.3.4-SA399,
fechada el 13 de junio de 2007, aln cuando no
se han recibido comentarios, se considera que
las administraciones estan de acuerdo con el
MoU.
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APENDICE 2B
Enmienda al
MEMORANDO DE ENTENDIMIENTO ENTRE LOS

ESTADOS/TERRITORIOS/ORGANIZACIONES INTERNACIONALES MIEMBROS MEVA 11
Y LA ORGANIZACION DEL PROYECTO REDDIG

1. SECCION 1. INTRODUCCION Y PROPOSITO DE ESTE DOCUMENTO
11 INTRODUCCION
111 Con la finalidad de satisfacer los requerimientos de manera eficaz y eficiente en las

telecomunicaciones aeronauticas en estas regiones, los miembros de las redes VSAT digitales MEVA Il y
REDDIG deciden interconectar ambas redes. Para este proposito, los miembros acordaron establecer el
presente Memorando de Entendimiento (MoU). Este acuerdo se establece en forma conjunta, bajo la
coordinacidn, tanto de la Oficina Regional de la OACI para Norteamérica, Centroamérica y el Caribe
(NACCQ), en la Ciudad de México, México, como de la Oficina Regional de la OACI para Sudamérica
(SAM), en Lima, Peru.

1.1.2 La Tercera Reunién de Coordinacion MEVA 11 / REDDIG (MR/3) concluy6, que la
ejecucion de la interconexion se hara para operar durante una etapa inicial de cinco afios después de que
finalice la implantacion.

1.1.3 El cuerpo principal de este documento consiste de cuatro (4) secciones y 2 apéndices. El
contenido de las secciones y de los apéndices se resume a continuacion. De acuerdo al desarrollo de la
interconexion y cuando se considere necesario y si las Partes de ambas redes lo acuerdan, podrian
afiadirse otros apéndices que sean pertinentes.

a) Seccion 1.0:  Presenta una breve vision general y declaracion de propdsitos.

b) Seccién 2.0:  Proporciona una explicacion del proceso del Acuerdo de
Cooperacion Técnica.

c) Seccion 3.0:  Describe los términos de referencia técnicos.

d) Seccion 4.0:  Describe las responsabilidades financieras de las partes
involucradas en este Acuerdo.

e) Apéndice A:  Una lista de documentos utilizados para sustentar este Acuerdo.
f) Apéndice B:  Acuerdo de cooperacion técnico-operacional para el

establecimiento de la interconexion de las redes VSAT MEVA I
y REDDIG
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1.2 SECCION 1 - PROPOSITO
121 La meta de este MoU es facilitar el planeamiento coordinado para desarrollo de las redes
MEVA Il y REDDIG e implementacion de su interconexion.
1.2.2 Este MoU es un documento dindmico mediante el cual los miembros de las redes MEVA

Il y REDDIG convendran, segin sea necesario y en localizaciones acordadas mutuamente, revisar o
modificar los detalles de este Acuerdo. Versiones revisadas de este Acuerdo, o cambios en los parrafos,
seran coordinados y distribuidos por las Oficinas Regionales NACC y SAM de la OACI a las partes
signatarias del Acuerdo, segun sea el caso.

1.2.3 Este documento MoU establece el proceso de coordinacion y cooperacion siguiente:

a) La celebracion de reuniones de coordinacion para analizar e identificar los
requisitos y la(s) solucidn(es) técnica(s) preferencial(es), alternativas y opciones
para alcanzar la interconexion de las redes MEVA Il y REDDIG VSAT via un
satélite comln y el uso de equipos similares.

b) El intercambio de informes y documentacidn técnicos, planes y programaciones
que puedan ser necesarios, para asegurar la culminacién exitosa y oportuna de
estos esfuerzos.

c) Coordinacion técnica-operacional entre las Partes implicadas de las redes MEVA
Il y REDDIG, segln sea necesario.

d) Planificacion, coordinacion técnica y desarrollo entre los Estados/Territorios/
Organizaciones Internacionales miembros de las redes MEVA 1l y REDDIG.

2. SECCION 2 - PROCESO COOPERATIVO TECNICO DEL ACUERDO

2.1 Para alcanzar el objetivo de este MoU, los miembros de las redes MEVA 1l y REDDIG
han desarrollado una solucién de interconexién que serd implementada para operar durante una fase
inicial de cinco afios después de que finalice la implementacion. Durante esta fase inicial, los miembros
de estas redes también definirdn y desarrollardn una solucion que permitira en una fase posterior la
integracion de ambas redes, lo cual quedara oportunamente amparado en otro documento.

2.2. RELACIONES Y RESPONSABILIDADES DE LAS PARTES

2.2.1. Con el propdsito de lograr la interconexién de las redes de una manera oportuna y
mutuamente beneficiosa, las partes de este Acuerdo reconocen la necesidad de coordinar sus acciones e
intercambiar informacidn técnica-operacional actualizada.

2.2.2. Las Partes también reconocen la necesidad de desarrollar soluciones técnicas comunes
para interconectar y/o integrar estas redes, de manera que no se vea afectada negativamente la operacion,
el funcionamiento o la gestién prevista de alguna de ellas.

2.2.3. Las Oficinas Regionales NACC y SAM de la OACI convocaran reuniones de
coordinacidn, segln sea necesario.
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2.2.4. Las Partes de este MoU acuerdan intercambiar informes, documentos técnicos, planes y
programaciones que puedan ser necesarios para asegurar la culminacién exitosa y oportuna de la
interconexion de estas redes.

2.2.5. Las Partes de este MoU acuerdan implementar durante la fase inicial, la solucion de
interconexion MEVA |1 / REDDIG que se presenta en el Apéndice B.
3. SECCION 3 - TERMINOS DE REFERENCIA TECNICOS

3.1. Los objetivos de la solucién de interconexion y sus principios técnico-operacionales se
describen en el Apéndice B de este documento.

4, SECCION 4 - RESPONSABILIDADES FINANCIERAS DE LAS PARTES DE
LAS REDES
4.1. Los miembros MEVA Il / REDDIG, como administraciones individuales, seran

responsables por cualquiera de sus propias obligaciones financieras, segin se detallan en el Acuerdo
contenido en el Apéndice B.

4.2. Las Partes de este Acuerdo entienden que no se comprometeran a ninguna accién que
pueda resultar en una obligacion financiera a otras Partes, sin obtener primero un consentimiento por
escrito de todas las demaés partes involucradas en este Acuerdo.

NOTAS:

MEVA Il - El término “MEVA 117, como es utilizado en este documento, se refiere a la red VSAT que
actualmente provee servicios de telecomunicaciones aeronauticas de voz y datos para los
Estados/Territorios/Organizaciones Internacionales en la Regién del Caribe. La red es administrada por
los Estados/Territorios/Organizaciones Internacionales del Caribe miembros, a través del Grupo de
Gerencia Técnica MEVA (TMG) y es coordinado por la Oficina Regional NACC de la OACI.

REDDIG - El término “REDDIG”, como es utilizado en este documento, se refiere a la red VSAT que
actualmente estda implementada en la Regién Sudamericana, bajo el proyecto de cooperacion técnica
RLA/03/901 coordinado por la Oficina Regional de la OACI en Lima.
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APENDICE B
ACUERDO DE COOPERACION TECNICO—OPERACIONAL PARA EL ESTABLECIMIENTO
DE LA INTERCONEXION DE LAS REDES VSAT MEVA 11 Y REDDIG

1. SECCION 1 - PROPOSITO DE ESTE ACUERDO
11 PROPOSITO
111 Establecer los aspectos técnicos, operacionales y administrativos, necesarios para la

interconexion de las redes VSAT digitales MEVA Il y REDDIG para satisfacer los requerimientos de
telecomunicaciones aeronauticas entre las Regiones CAR/SAM.

2. SECCION 2 - PROCESO COOPERATIVO TECNICO DEL ACUERDO
2.1 RELACIONES Y RESPONSABILIDADES DE LAS PARTES
2.1.1 Durante esta etapa, las gerencias de las redes MEVA Il y REDDIG seguiran con sus

respectivos Proveedores de Servicio, es decir para REDDIG se mantendrd la Administracion de la
REDDIG; y para MEVA 11, el Proveedor de Servicios MEVA 1.

2.1.2 Los Estados/Territorios/Organizaciones Internacionales miembros de las redes MEVA 11
y REDDIG seran responsables del normal funcionamiento de cada uno de sus nodos, debiendo establecer
los mecanismos necesarios que aseguren el grado de disponibilidad exigido para cada uno de los servicios
considerados.

3. SECCION 3 - TERMINOS DE REFERENCIA TECNICOS
3.1 TERMINOS DE REFERENCIA TECNICOS
311 Los miembros de las redes MEVA Il y REDDIG han expresado un interés mutuo en

establecer la interconexidn de sus redes de comunicaciones de una manera tal que proporcione la
capacidad para servicios de telecomunicaciones aeronauticas de voz y datos requeridos actualmente y
futuros entre los nodos designados dentro de estas redes para apoyar las telecomunicaciones aeronauticas
en las Regiones CAR/SAM.

3.1.2 La solucion técnica de interconexion se realizard bajo la premisa que las redes VSAT
MEVA 1l y REDDIG se desarrollen y mantengan con una topologia de red tipo Full Mesh, utilizando la
modalidad de acceso satelital tipo TDMA/Frame Relay, asi como el empleo del transpondedor en satélite
IS-1R con haz dirigido sobre Estados Unidos / América Latina, frecuencias de operacion en banda C y
polarizacion vertical co-lineal.

3.1.3 Para la interconexién los equipos adicionales que se estaran instalando inicialmente en
cada nodo involucrado, seran el MODEMSs Linkway 2100, asi como otros que sean necesario adquirir.
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3.1.4 La interconexion implica las siguientes implementaciones:

a) equipamiento adicional en los nodos REDDIG de Bogota (Colombia) y Caracas
(Venezuela); y

b) equipamiento adicional en el nodo MEVA Il de COCESNA, en Tegucigalpa,

Honduras.
3.2 TERMINOS DE REFERENCIA DE ADMINISTRACION
3.2.1 La implantacion de la opcién de la interconexién no implicard modificaciones a la

gerencia técnica, operacional y control de las redes MEVA Il y REDDIG, salvo los procedimientos de
mantenimiento necesarios detallados en el parrafo 3.2.5 de este Adjunto.

3.2.2 La configuracién, sincronizacion, supervision y control de los MODEMSs adicionales que
participan en la interconexion instalados en los nodos REDDIG seré efectuada por el Centro de Control
de Red (NCC) de la red MEVA Il. De manera similar, la configuracion, sincronizacion, supervision y
control de los MODEMSs adicionales que participan en la interconexidn instalados en los nodos MEVA 11
sera efectuada por el NCC de la REDDIG.

3.2.3 Los requerimientos de ancho de banda, de nimero y tipo de circuitos instalados en el
nodo MEVA Il para las comunicaciones con la REDDIG seran administrados por la REDDIG.

3.24 Los requerimientos de ancho de banda, de nimero y tipo de circuitos instalados en el
nodo REDDIG para las comunicaciones con la MEVA 1l seran administrados por la MEVA II.

3.25 Procedimiento de coordinacion de mantenimiento entre los NCC

3.25.1 Cuando exista cualquier problema en un nodo REDDIG, con el MODEM u otros equipos
involucrados en la interconexion con la MEVA I, se aplicara lo siguiente:

a) El Proveedor de Servicios MEVA 11 llamara a la Administracion de la REDDIG
comunicando lo sucedido.

b) La Administracion de la REDDIG llamara al nodo respectivo y establecera una
teleconferencia de audio entre el Proveedor de Servicios MEVA Il vy los técnicos
locales de Caracas 0 Bogotd, seglin sea necesario.

c) El NCC REDDIG, bajo el control de la Administracion de la REDDIG,
supervisara las comunicaciones entre el Proveedor de Servicios MEVA 1l y los
técnicos de los nodos REDDIG.

d) El Proveedor de Servicios MEVA Il es el Unico que podra llamar a la
Administracion de la REDDIG para iniciar o cerrar el reclamo respectivo.
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3.25.2 Cuando exista cualquier problema con un nodo MEVA 11, en el MODEM u otros equipos
gue afecte la interconexién con la REDDIG, se aplicaré lo siguiente:

a) La Administracion de la REDDIG llamara al Proveedor de Servicios MEVA 1|
comunicando lo sucedido.

b) El Proveedor de Servicios MEVA 1l llamara al nodo respectivo y establecera
una audio conferencia entre la Administracion de la REDDIG y los técnicos
locales, segln sea necesario.

C) El Proveedor de Servicios MEVA 1l supervisard las comunicaciones entre la
Administracién de la REDDIG y los técnicos de los nodos MEVA 1.

d) La Administracion de la REDDIG es el unico que podré llamar al Proveedor de
Servicios MEVA 11 para iniciar o cerrar el reclamo respectivo.

3.2.6 Requerimientos de seguridad
3.2.6.1 Los requerimientos minimos de seguridad exigidos por la REDDIG y que deberan ser

observados por la MEVA I, son:

a) Que la red MEVA Il no tenga conexién directa con redes publicas.

b) Que los equipos no sean compartidos con otros servicios diferentes de la
MEVA II.

C) Restriccion de acceso a los equipos perteneciente a la red con el uso de
contrasefia.

d) La red debe soportar exclusivamente los servicios a los cuales fueron
originalmente constituidos.

3.2.6.2 Los requerimientos minimos de seguridad exigidos por la MEVA Il y que deberan ser

observados por la REDDIG son:

a)
b)

c)

d)

Que la REDDIG no tenga conexién directa con redes publicas.

Que los equipos no sean compartidos con otros servicios diferentes de la
REDDIG.

Restriccion de acceso a los equipos perteneciente a la red con el uso de
contraseria.

La red debe soportar exclusivamente los servicios a los cuales fueron
originalmente constituidos.
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4. SECCION 4 - RESPONSABILIDADES FINANCIERAS DE LAS PARTES
4.1 ADQUISICION DEL EQUIPAMIENTO
4.1.1 El equipamiento adicional a ser instalado en los nodos de la REDDIG, con

requerimientos de MODEMs de la MEVA 11, sera adquirido por los miembros de la REDDIG, segun los
requerimientos establecidos para la interconexién y las coordinaciones que sean necesarias.

4.1.2 El equipamiento adicional a ser instalado en los nodos de la MEVA 1I, con
requerimientos de MODEMSs de la REDDIG, sera adquirido por los miembros de la MEVA |1 (Estados,
Territorios, Organizaciones), segun los requerimientos establecidos para la interconexion y las
coordinaciones que sean necesarias.

4.2 ADQUISICION DEL LOTE DE REPUESTOS

421 Los repuestos para el equipamiento adicional a ser instalados en los nodos REDDIG, con
requerimientos de MODEMSs y otros dispositivos de MEVA Il, serdan adquiridos por la REDDIG vy
formarian parte del lote de repuestos existentes en la REDDIG.

4.2.2 Los repuestos para el equipamiento adicional a ser instalados en los nodos MEVA 11, con
requerimiento de MODEMSs y otros dispositivos de REDDIG, serdn adquiridos por los miembros de
MEVA II.

4.3 MANTENIMIENTO

4.3.1 El equipamiento adicional que seria instalado en los nodos REDDIG, que encaminarian
los requerimientos de comunicaciones con los nodos MEVA Il, serda mantenido por los respectivos
Estados miembros de la REDDIG bajo la coordinacién de la Administracion de la REDDIG.

4.3.2 El equipamiento adicional que seria instalado en el nodo MEVA I, con requerimientos
de comunicaciones con los nodos REDDIG, sera mantenido por el miembro de MEVA 1l en coordinacion
con el Proveedor de Servicio MEVA II.

4.4 SEGMENTO ESPACIAL

44.1 Las portadoras, asi como el ancho de banda para las comunicaciones entre nodos
REDDIG seran los mismos que actualmente se tienen arrendados con INTELSAT. El pago del segmento
espacial a INTELSAT continuard efectudndose a través de la Administracién de la REDDIG que se
encargara de recolectar las contribuciones para cada Estado de la Region SAM perteneciente a la
REDDIG.

4.4.2 Las portadoras, asi como el requerimiento de ancho de banda para las comunicaciones
entre nodos MEVA 1l se haré a través del Proveedor de Servicio MEVA Il. Los Miembros de MEVA I
pagaran el consumo de ancho de banda al Proveedor de Servicio MEVA 1.
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4.4.3 Los de circuitos cargados para las comunicaciones entre un nodo REDDIG que poseen
MODEMs que participan en la interconexion con MEVA Il serdn administrados por el Proveedor de
Servicio MEVA Il. El monto cargado por circuitos usados para el Miembro de REDDIG del nodo
mencionado sera suministrado por el proveedor de la MEVA 1l y el pago respectivo al proveedor se hara
a través de la Administracion de la REDDIG.

444 Los circuitos cargados para las comunicaciones entre un nodo MEVA Il que tendria
MODEMs que participen en la interconexién con REDDIG seran administrados por la REDDIG. El
cobro por circuitos usados para el nodo mencionado serd suministrado por la Administracion de la
REDDIG vy el pago respectivo del consumo lo hard el Miembro del nodo MEVA 1l mencionado a la
Administracion de la REDDIG.

-FIN -
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Cuestion 3 del
Orden del Dia: Actualizacién del Plan de Accion para la implantacién de la interconexion
MEVA II/REDDIG

3.1 La Reunion recordé que la Cuarta Reunion de Coordinacion MEVA Il / REDDIG
(MR/4), celebrada en Lima, Peru, del 7 al 9 de marzo de 2007, teniendo en cuenta la recomendacion del
Comité CNS, elabor6 un Plan de Accion para la implementacion de la interconexion de las redes digitales
VSAT MEVA Il y REDDIG. Dicho Plan de Accion fue revisado y enmendado por el GREPECAS
mediante su Conclusion 14/52, la cual inst6é a los Estados/Territorios/Organizaciéon Internacional
miembros de estas redes a aprobar y ejecutar las tareas correspondientes del Plan de Accién.

3.2 La Reunion al analizar los avances en la ejecucién del Plan de Accion para la
implementacion de la interconexion MEVA 1l / REDDIG, del proceso del RFP, de la revisién del MoU
por parte de los miembros de las redes MEVA Il y REDDIG y tomando en cuenta las respuestas
presentadas al RFP por parte del Proveedor de Servicio MEVA 1l y la Administracion de la REDDIG, se
actualizé el Plan de Accidn tentativo para la implantacion de la interconexion de las redes VSAT MEVA
Il y REDDIG, el cual se presenta en el Apéndice 3A a este parte del Informe.

3.3 Con el proposito de ejecutar de manera coordinada las actividades de implementacion
previstas en el Plan de Accidn, la Reunidn convino que las Partes implicadas con la ejecucion de este Plan
deberian nombrar un punto de contacto para coordinar las actividades inherentes a la interconexion
MEVA Il / REDDIG con el Proveedor de Servicio MEVA 1l y la Administracion de la REDDIG.

3.4 La Reunién consider6 que muchas de las actividades propuestas en el Plan de Accién
podrian ejecutarse en forma simultanea por parte de los miembros de MEVA 1l y REDDIG, entre estas
actividades se tiene la Revision y Aprobacion de la Propuesta Técnica y Econdmica, la revision y
aprobacion del MoU como consecuencias de las enmiendas realizadas en el mismo, asi como la revision y
aprobacion de los contratos que permita la adquisicion e implementacion del equipamiento para la
interconexion.

35 Con el proposito de que la Administracion de la REDDIG pueda avanzar en el andlisis
para acordar un contrato con el Proveedor de Servicio MEVA Il, la Reunidn solicit6 al mismo un formato
de contrato. A este respecto, la Reunién considerd que en el Plan de Accidn propuesto se agregara una
actividad relacionada con la firma del contrato por parte de los Estados, Territorios, Organizacion
Internacional involucrados en la interconexion MEVA 11 / REDDIG con el Proveedor de Servicio MEVA
I1 0 con la Administracion de la REDDIG. La Reunion considerd que esta actividad se elaboraria antes
del 30 de noviembre de 2007.

3.6 La Reunion inst6 a los miembros de las redes MEVA 1l y REDDIG, al Proveedor del
Servicio de la MEVA Il y a la Administracion de la REDDIG que procedieran a la ejecucion de las
acciones previstas a las fechas indicadas a efecto que la interconexion pueda implementarse en mayo de
2008.



MR/5
Informe sobre la Cuestion 3 del Orden del Dia
3-2

3.7 Producto del analisis de esta Cuestién del Orden del Dia, la Reunion formuld las
conclusiones siguientes:

CONCLUSION MR/5/4 ADOPCION DEL PLAN DE ACCION ACTUALIZADO PARA LA
IMPLEMENTACION DE LA INTERCONEXION MEVA Il /
REDDIG

Que los Estados/Territorios/Organizacién Internacional Miembros de las redes MEVA I
y REDDIG, asi como el Proveedor de Servicio MEVA Il y la Administracion de la
REDDIG:

a) gjecuten el Plan de Accién actualizado para la implementacion de la
interconexion MEVA Il / REDDIG que se presenta en el Apéndice 3A de esta
parte del Informe; y

b) nominen e informen a la Oficina Regional de la OACI correspondiente, a mas
tardar el 31 de octubre de 2007, su respectivo punto de contacto para coordinar
la ejecucidn del Plan mencionado en el epigrafe a) anterior.

CONCLUSION MRY/5/5 SOLICITUD DE UNA PROPUESTA DE FORMA DE CONTRATO
ENTRE EL PROVEEDOR DE SERVICIO MEVA Il Y LA
ADMINISTRACION DE LA REDDIG

Que, con el proposito de avanzar en la concertacidn de un contrato entre el Proveedor de
Servicio MEVA Il y la Administracion de la REDDIG para la ejecucion de
requerimientos técnicos/econdmicos de la interconexion MEVA 1l / REDDIG, el
Proveedor de Servicio MEVA Il proporcione una propuesta de forma de contrato antes
del 26 de octubre de 2007.



UPDATED ACTION PLAN FOR IMPLEMENTATION OF MEVA Il AND REDDIG INTERCONNECTIONS
PLAN DE ACCION ACTUALIZADO PARA LA IMPLANTACION DE LAS INTERCONEXIONES MEVA 11 Y REDDIG

Date/Fecha: October/Octubre 2007

Item . ., . Completion Date / Fecha | Status- Encountered Difficulties /
Action / Accién Responsible / Responsable TR .
No. de Finalizacion Estado-Dificultades encontradas
2 3 4 5
RFP Completion/Finalizacién del RFP COCESNA 30-Apr-07 Completed / Finalizado
Required connections: / Conexiones requeridas:
Aruba
COCESNA
Ecuador
Colombia MEVA 1l Service Provider and
Peru REDDIG Administration / 30-Apr-07/ -
2 . Completed / Finalizado
Venezuela Proveedor Servicio MEVA Il 'y 30-Abr-07
Brazil / Brasil Administracion REDDIG
Panama
United States / Estados Unidos
Jamaica
Curacao / Curazao
MEVA Il Service Provider and
Identification = of  Current  Equipment / REDDIG Administration / -
3 Identificacion de Equipo Actual Proveedor Servicio MEVA Il 'y 28 Sep-07 Completed / Finalizado
Administracion REDDIG
MEVA Il Service Provider and
. S REDDIG Administrator /
4 Completion of SLA / Finalizacién de SLA Proveedor Servicio MEVA Il y 30 Nov07
Administracion REDDIG
The RFP was reviewed and
approved by all MEVA 11 /
MEVA Il and REDDIG 29 June -07/ REDDIG Member
5 Review of RFP / Revision de RFP Members / Miembros MEVA I 29 Junio 07 Administrations. / EI RFP fue

y REDDIG

revisado y aprobado por todas las
Administraciones miembros de las
redes MEVA Il y REDDIG.
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Item i Status- Encountered Difficulties /
Action / Accion Responsible / Responsable SelEic I?ate_{ Fecha o
No. de Finalizacion Estado-Dificultades encontradas
1 2 3 4 5
The response for the RFP from the
MEVA Il Service Provider and
. . REDDIG Administration is
MEVA Il ger\gce. P.rowd.er a/nd presented at this MR/5 Meeting/
6 | Proposal / Respuesta d t REDDIG Administration 26 Sep.-07 L tas al RFP te del
posals response / Respuesta de propuestas Proveedor Servicio MEVA Il y ep. as respuestas a por parte de
Administracion REDDIG Proveedor de Servicio MEVA Il y
la Administracion de la REDDIG
se presentan en esta Reunion
MR/5.
The proposal was reviewed in the
: . Coordination meeting / Reunién MR/5 Meeting. / La propuesta se
7 Proposals review / Revision de propuestas de coordinacion 5 Oct.-07 revisé en la Reunién MR/5
Send a letter to MEVA Il /
REDDIG Member
Administrations / Envio ICAO Regional Offices / 15 Oct. 07
Focal Point | carta a las Administraciones Oficinas Regionales OACI ’
nomination / | miembros de las redes
8 | Nombramiento MEVA Il y REDDIG.
Punto Focal MEVA Il and REDDIG
Focal point designation/ | Members involved / Miembros 30-0ct-07
Designacién punto focal de MEVA Il y REDDIG
involucrados
Application of MoU reviewed / MEVA 1l / REDDIG Member
9 | Aplicacién del MoU revisado _ Administrations / 30-0ct-07
Administraciones miembros de
las redes MEVA 1l y REDDIG
Review and acceptance of equipment costs for the
MEVA 1l / REDDIG interconnection by the
REDDIG Member Administrations / Revision y | All the REDDIG Member States
10 aceptacion por parte de las Administraciones | /Todos Estados miembros de 30 Oct-07

Miembros de la REDDIG sobre costo de
equipamiento para la interconexion MEVA |1 /
REDDIG

REDDIG
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Item i Status- Encountered Difficulties /
Action / Accién Responsible / Responsable Completlpn [_)ate_{ T i
No. de Finalizacion Estado-Dificultades encontradas
1 2 3 4 5
Review and acceptance of equipment costs for the Aruba. Curacao. Jamaica
MEVA 1l / REDDIG interconnection by the ‘ ¢80, Jamaica,
L . Panama, USA (Miami and
MEVA [l Member Administrations involved / -
S . Puerto Rico) and COCESNA /
11 Revisibn 'y aceptacién por parte de las . 30 Oct -07
i . ) Aruba, Curacao, Jamaica
Administraciones Miembros de la MEVA I . e
. ; . Panama, USA (Miami y Puerto
involucradas sobre costo de equipamiento para la Rico) y COCESNA
interconexién MEVA 11 / REDDIG y
Review and acceptance of proposed recurrent MEVA 11/ REDDIG Member
costs for the MEVA 11 / REDDIG interconnection/ Administrations involved /
12 Revision y aprobacion costos recurrentes | Administraciones Miembros de 30 Oct- 07
propuestos para la interconexion MEVA I la MEVA Il y REDDIG
REDDIG involucradas
. . . MEVA Il and REDDIG
13 ggx:::go MoU Signature /[ Firma del MoU | 4 hers / Miembros MEVA I 30 Nov 07
y REDDIG
Review, approval and signing of contracts or
contract amendments to carry out the MEVA 11 / MEVA 1l Member
REDDIG interconnection presented by the MEVA |  Administrations involved and
Il Service Provider / Revision, aprobacion y firma REDDIG Administration /
14 . . e : . 30 Nov 07
de los contratos 0 enmienda de los mismos para | Administraciones Miembros de
llevar a cabo la interconexion MEVA II/REDDIG la MEVA Il involucradas y
presentada a través del Proveedor de Servicio de la Administracion REDDIG
MEVAI
To ensure that all MEVA 1l and REDDIG nodes
work with 1S-IR Satellite, using Band C
transponder W|t_h US/Latlr_1 Amerlcg he_mlspherlc MEVA 11 Service Provider and
beam and Co-Linear Vertical polarization / REDDIG Administration/
15 Asegurar que todos los nodos de la MEVA Il y 30 Nov-07

REDDIG operen en el satélite IS-1R, empleando
transpondedores de banda C con haz hemisférico
US/Latin America y polarizacion co-lineal
vertical.

Proveedor Servicio MEVA
IlI/Administracion REDDIG
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Item i Status- Encountered Difficulties /
Action / Accion Responsible / Responsable Completlpn I?ate_{ FE8 e
No. de Finalizacion Estado-Dificultades encontradas
1 2 3 4 5
REDDIG Administration and
Equipment and spare parts acquisition for MEVA MEVA Il involved Member
i i isicié Administrations /
16 II/R_EDD_IG interconnection/ Adq_ulsmlon _ge N o 14 Dec 07/14 Dic 07
equipamiento y repuestos para la interconexion | Administracion de la REDDIG y
MEVA Il / REDDIG. Administraciones Miembros de
la MEVA Il involucradas
MEVA |1 Service Provider and
. . REDDIG Administration /
17 Site survey/ Inspeccién sitio Proveedor MEVA Il y 15 —Jan-08/15-Ene-08
Administracién REDDIG
Site preparation for equipment installation for
MEVA 1l / REDDIG interconnection / Preparacion Colombia, Venezuela and/y 1an. el
18 de los sitios para albergar equipamiento para la COCESNA 30 ~Jan-08/30-Ene-08
interconexion MEVA 11 / REDDIG
Delivery of purchased equipment at the required MEVA Il Serwce. Rrowd_er and
19 sites. / Entrega de equipamiento adquirido en los REDDIG Adml.nl'stratlon/ 15-Feb-08
sitioé requeridos Proveedor de Servicio MEVA I
d y Administracién REDDIG
MEVA 11 Service Provider and
. . . ., . . REDDIG Administration /
20 Equipment installation / Instalacion equipamiento / Proveedor de Servicio MEVA |1 14 Mar- 08
y Administracion REDDIG
Satellite line-up, configuration of site equipment | MEVA Il Service Provider and
21 and NCC for the interconnection/ Line-up satelital, REDDIG Administration / 21-Mar-08
configuracién equipamiento en sitio y NCC para | Proveedor de Servicio MEVA I
interconexion y Administracion REDDIG
End-to-end trials for voice and data circuits / MEVAII SerV|ce_P.rOV|d.er and
o REDDIG Administration /
22 Pruebas de extremos a extremos para los circuitos P dor d icio MEVA I 27-Mar-08
de voz y datos roveedor de Ser.\{lmo
y Administracion REDDIG
MEVA Il Service Provider and
23 System Performance Evaluation / Evaluacion de la REDDIG Administration / 25-Apr-08/25-Abr-08

performance del sistema

Proveedor de Servicio MEVA 11
y Administracion REDDIG
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Item i Status- Encountered Difficulties /
Action / Accién Responsible / Responsable Completlpn [_)ate_{ T i
No. de Finalizacion Estado-Dificultades encontradas
1 2 3 4 5

24 Service acceptance / Aceptacion de los servicios /

MEVA Il / REDDIG Member
Administrations /
Administraciones miembros de
las redes MEVA Il y REDDIG

30-Apr-08/30-Abr-08

MEVA

/' REDDIG

Interconnection

25 Implementation / Implantacion de la interconexion

Legend / Leyenda:

MEVA 11 / REDDIG

MEVA Il / REDDIG Member
Administrations, MEVA I
Service Provider and REDDIG
Administrator /
Administraciones miembros de
las redes MEVA 1l y REDDIG,
Proveedor Servicio MEVA Il 'y
Administracién REDDIG

MoU: Memorandum of Understanding / Memorando de Entendimiento
RFP: Request for Tecnical and Econmic Proposal / Solicitud de Propuestas Técnicas y Econémicas
SLA: Service Level Agreement / Acuerdo de Nivel de Servicio

May 08/
Mayo 08
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MR/5
Informe sobre la Cuestion 4 del Orden del Dia

Cuestion 4 del
Orden del Dia: Otros asuntos

Presentacion del estado de avance del proceso de interconexion MEVA 11 / REDDIG al
mecanismo del GREPECAS - ciclo 2008

4.1 La Reunién convino que la Secretaria con el apoyo del Grupo de Tarea MEVA 11 /
REDDIG, prepare y presente al mecanismo del GREPECAS durante el ciclo 2008, la documentacién
necesaria sobre el avance del proceso de interconexion de las redes VSAT MEVA Il y REDDIG.

4.2 Adicionalmente, la Reunion estuvo de acuerdo en que todas las partes deberan hacer sus
mayores esfuerzos para lograr la implementacion de la interconexion mencionada lo antes posible, que
posibilite informar al mecanismo del GREPECAS en el ciclo 2008 la noticia del logro de la operacion de
la implementacion de estas redes con los multiples beneficios asociados para la aviacion civil y los
Estados/Territorios/Organizaciones Internacionales de las Regiones CAR/SAM.

Inicio de los estudios para la integracion MEVA 11 / REDDIG

4.3 Asimismo, la Reunién consider6 que en las proximas reuniones de coordinacion
MEVA Il / REDDIG se inicien los estudios necesarios para la fase de integracion.

Proxima reunion de coordinacion MEVA 11 / REDDIG
4.4 La Reunion concordd que la proxima Reunion de Coordinacion MEVA 1l / REDDIG

(MR/6) sea programada tentativamente para abril de 2008, en la Oficina Regional SAM de la OACI, en
Lima, Perd.
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