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The SNA/PF published a PBN implementation plan for French Polynesia in        
September 2012, w h i c h  w a s  u p d a t e d  i n  a  p r o g r e s s  r e p o r t    
n ° 1  i n  O c t o b e r  2 0 1 3 .  

In accordance with the line of reasoning in ICAO Doc 9613 on the publication of 
PBN implementation programs, and commitments made to the PBN task force for 
the APAC region, this progress report n°2 reviews actions undertaken and the re-
sults achieved from tasks completed during the 2013-2014 period.  

It should be noted that this plan is in keeping with the French PBN plan in its gen-
eral policy, concerning overseas territories in particular.  

 
 
Evolution of traffic 2013/2014 

 
∗ The distribution of traffic between domestic and international flights (transits and local 

traffic from Tahiti Faa’a) remains consistent. More than 8 in 10 flights are within the archi-
pelagos of French Polynesia. This is a reminder of the importance of implementing RNAV 
GNSS procedures in order to increase the safety and regularity if inter-island services. 

∗ There has been a 5% increase in international flights over this period. This upturn for Ta-

hiti as a holiday destination and the improvement of services provided must therefore also 
be taken into account.  

∗ The modernisation of aircraft fleet using FIR Tahiti as well as the rest of the APAC region 

requires the SNA/PF to ensure on going and concerted attention to the development of 
published procedures.  
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Tasks undertaken in 2013/2014 
 

On 25th September 2014, 21 RNAV/GNSS approach procedures were published in French Polynesia. 

•   The French PBN target for 2016 will therefore be achieved: once MOOREA is covered, all controlled aero-

dromes will be capable of providing RNAV/GNSS IFR approach procedures.  

•   The publication of RNAV/ GNSS procedures for RWY 03 and RWY 21 in TUBUAI w a s  a n  o b j e c t i v e  

g e n e r a t e d  b y  a  d em and  f r om  l o c a l  u s e r s  a n d  o p e r a t o r s  f o r  a  RNAV /GNS S  p r o ce -

d u r e  f o r  e v e r y  a r c h i p e l a g o .  

Future implementation studies for RNAV/GNSS procedures in FIR TAHITI fields will take into account the following :  

∗    Demands expressed by stakeholders : SNA/PF, ADT, DAC/PF and all air operators. 

∗    Available data identifying recent obstacles. 

∗    Qualitative safety objectives (the improvement of approach conditions and operational minima), reduc-

tion of flight time (thus fuel consumption) and a reduction of CO2 emissions. 

 
1.  Results from 2013 

 

∗ Air Tahiti, the main air operator for domestic flights, makes full use of the RNAV/GNSS net-

work in the Windward Islands: the most direct routes are encouraged.  

∗ RNAV/GNSS procedures for RWY 20 and RWY 02 in HIVA OA are used for routine operations by 

Air Tahiti.  As this field is difficult to access it also has a secure service.    

∗ RNAV/GNSS procedures for RWY 12 and RWY 30 in HAO have allowed this impor-

tant platform in the TUAMOTU islands to operate during the replacement of the 
NDB and the resulting absence of traditional procedures.  

 
N.B. : Regular contact with PBN plan implementation stakeholders in French Polynesia has con-
tributed to the validation of chosen options and has provided perspective on deployments in pro-
gress.   

 

2.  Development of PBN tools in 2013/2014 
 

As in 2013, depending on means and avai lable data, the SNA/PF has  inc luded  the  deve lop-
ment  o f  the  PBN p l an  in its general action plan : 

∗ Publication of RNAV/GNSS procedures for the aerodromes of FAKARAVA, RANGIROA 

RWY 09 and NUKU HIVA. 
∗ Improvements to and simplification of RNAV/GNSS procedures for the Windward Islands : 

POGO(s) RNAV/ GNSS for short routes, v e r t i c a l  a r r i v a l s  to join IAF RNAV/ GNSS 
procedures published beforehand. 

∗ Consideration of operators’ wishes concerning RNP APP AR and BARO VNAV procedures. 

∗ Publication of a BARO VNAV RWY 04 procedure at TAHITI FAA’A. 

∗ Redesigned mapping related to RNAV/ GNSS procedures on Eurocat-X HMI t o  f a c i l i -

t a t e  pilot/controller dialogue. 
 

Road map 2014/2015 
 
This road map, which is related to the initial 2012 PBN program, is amended according to techni-
cal developments and projects to equip the commercial fleet operating in French Polynesia:   

 

∗ Publication of RNAV/GNSS p r o c e d u r e s  for the aerodromes of RURUTU, TOTEGEGIE, 

a n d  MAUPITI. 
∗ Implementation of a harmonised systematic assessment of the CO2 impact of air traffic services 

projects.  

∗ In addition to the PBN implementation plan : the launch of phase 1 of ADS-B beacon deploy-

ment and related remote VHF antennas. 
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