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SUMMARY 
 

This Working Paper presents the progress made regarding the 
implementation of C-DEC225/10: Establishment of Doha FIR/SRR. 
 
Action by the meeting is at paragraph 3. 
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1. INTRODUCTION  
 
1.1 The meeting may wish to recall the C – DEC 225/10 (11 March 2022) related to the 
implementation of Doha FIR/SRR in two phases. 
 
1.2 The meeting may wish to recall the presentation made by Qatar Civil Aviation 
Authority (QCAA) on the plans to split the implementation of Phase 1 in further phased approach to 
ensure the smooth and safe transition of operations; and the preparations of the services implementation 
and manpower made available within the newly established Doha ACC unit. 
 
1.3 The meeting may wish to recall the discussion during the last MIDANPIRG/20 
meeting, in particular the MIDANPIRG Conclusions 20/14 and 20/16. 
 
2. DISCUSSION  
 
2.1 The meeting may wish to note that the MID Office saved no effort to support the 
implementation of the C – DEC 225/10. The MID RD is continuously communicating with the DGs 
and the Ministers of the concerned States, emphasizing the need to implement the C – DEC 225/10 in 
a collaborative, harmonized and safe manner. 

2.2 The meeting may wish to note that the MID Office is working closely with Qatar CAA 
on the related Proposal for Amendment to the MID ANP (Doc 9708) to include information related to 
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Qatar Facilities and Services. 

2.3 The meeting may wish to note that the Multilateral Coordination Group established 
from the relevant States (Bahrain, Iran, Saudi Arabia and UAE and from Qatar) has met several times 
to harmonize the plans and to addressing the technical and operational matters, including, but not limited 
to, the organization of the coordination meeting in Abu Dhabi on 29 – 31 August 2022 (hosted by 
GCAA, UAE) to agree on the transition plan for Phase 1A. 

2.4 The MID Office organized additional several coordination meetings to address the 
subject and agree on further implementation plans. Through the discussion during the bilateral 
coordination meetings, the ATM teams from the States and the MID Office managed to put in place 
operational measures to ensure the safe and efficient conduct of flight and smooth transfer of traffic 
between ATC. 

2.5 Accordingly, Phase 1A has been implemented on 6 October 2022 in adherence to the 
AIRAC Cycle calendar, after a transition period and in close coordination with the relevant States. 
Phase 1B (complete Phase 1) has been implemented on 23 March 2023. 

2.6 The meeting may wish to recall that the MID Office was tasked to develop and share a 
feedback form to collect information and feedback from relevant States and stakeholders to ensure that 
Phase 1 has been implemented successfully and assess the readiness to start the planning for the 
implementation of Phase 2.  

2.7 The meeting may wish to note that the two cycles of the Feedback Form has been 
circulated to the MID States and Airspace Users/IATA (State Letters Ref.: AN 6/5.1.16 – 23/123 dated 
6 June 2023 and Ref.: AN 6/5.1.16 – 23/232 dated 18 October 2023). 

2.8 Additionally, it was agreed that the operational and safety teams from Bahrain and 
Qatar will meet on regular basis to address any operational issue and/or safety occurrence.  

2.9 Bahrain and Qatar were encouraged to continue direct coordination and cooperation to 
address the identified challenges in regular and timely manner, to present to the Multilateral Group a 
clear identification of trends, benchmark, results of safety/risk assessment and implementation of 
mitigation measures. For an objective assessment of the post implementation of Phase One. 
Additionally, it was agreed that there is a need for a list of indicators to be provided by Bahrain and 
Qatar. 

2.10 The meeting agreed that Bahrain and Qatar will develop a Safety Report, including the 
analysis of the main 4 categories of occurrences (Coordination of Traffic over MIDSI and RAGAS, 
Non-Compliance with Letter of Agreements, OLDI error messages, Traffic re-routing), showing trends 
of the identified issues, benchmarking, mitigation measures and any associated issue to be addressed. 
The Report should be submitted to the ICAO MID Office by end of February 2024, in order to be 
addressed by the Multi-lateral Group meeting, which will take place beginning of March 2024 as a side 
meeting to the MIDANPIRG/21 meeting. 

2.11 The meeting may wish to recall the discussion during the MIDRMA Board/19 meeting 
(Manama, Bahrain, 10 – 11 October 2023); in particular the list of requirements to be provided to the 
MIDRMA to support the development of the RVSM Airspace Assessment. 

2.12 The progress of the implementation was presented to the ATM SG/9, and it was agreed 
that the Multilateral Coordination Group is in a better position to report the progress to the 
MIDANPIRG/21 meeting.  

2.13 Bahrain and Qatar reiterated their commitment to continue working collaboratively 
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together, to address the safety and operational occurrences. Accordingly, the meeting agreed that the 
joint safety report will be submitted not later than 15 April 2024 to the ICAO MID Office. 

2.14 The meeting agreed that the ICAO MID Office to share the comments and feedback 
forms received with the multilateral group members. 

3. ACTION BY THE MEETING 
 

3.1 The meeting is invited to note the progress made for the implementation of C – DEC 
225/10;  
 
 

- END - 
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